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Department of Transportation Page 1

06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

01District

01-DN-101-9.4/9.7

01-DN-101-21.7/23.6

01-DN-199-12.8/0

Location

Fed Aid Code

HA42

HB1

HB4N

Program Code
IN DEL NORTE COUNTY
NEAR KLAMATH
FROM HIGH PRAIRIE
CREEK BRIDGE TO
  0.1 KM SOUTH OF
REDWOOD DRIVE ROAD

IN DEL NORTE COUNTY
NEAR CRESCENT
CITY FROM 2.3 KM
NORTH OF MILL
   CREEK ACCESS ROAD
TO 0.4 KM SOUTH
  OF HUMBOLDT ROAD

IN DEL NORTE COUNTY
NEAR GASQUET AT
0.3 KM SOUTH OF
GASQUET FLAT ROAD

Description and

RAISE GRADE AND
IMPROVE DRAINAGE

ASPHALT CONCRETE
SURFACING

UPGRADE EXISTING BOX
CULVERT

Type Of Work

TIDEWATER
CONTRACTORS INC

TIDEWATER
CONTRACTORS INC

TIDEWATER
CONTRACTORS INC

Contractor

BROOKINGS OR
97415

BROOKINGS OR
97415

BROOKINGS OR
97415

(541)469-5341

(541)469-5341

(541)469-5341

WRIGHT, GEOFFREY

WRIGHT, GEOFFREY

MCGEE, JIM

Resident
 Engineer

(707)464-4618

(707)464-4618

(707)441-3948

 $528,688

 $370,567

 $462,798

Bid Amt+ CCOs

 $0

 $0

 $222,610

Paid To  date

 $0

 $0

 $0

Estimate This Month
02/18/03

05/30/03

03/07/02

Awarded

03/05/03

06/09/03

03/20/02

Approved

06/13/03

08/26/03

08/26/03

Est Comp
0

0

54

%Time

0

0

48

% Work 

SUSPENDED

 

SUSPENDED

Message

01-357704

01-345714

01-384704

Contract Num

  

ACST-Q101-(037)

  

  

PH-Q101-(037)

  

  

  

  

-Dates-

SWPPP

SWPPP

 

P O BOX 1956

P O BOX 1956

P O BOX 1956

700 PARK PLACE

700 PARK PLACE

5601 S. BROADWAY

CRESCENT CITY, CA
 95531

CRESCENT CITY, CA
 95531

EUREKA, CA  95503

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

01District

01-HUM-36-22.4/22.6

01-HUM-101-
22.4/28.5

01-HUM-101-40.7/0

Location

Fed Aid Code

HA23

HB1

HA42

Program Code
IN HUMBOLDT COUNTY
NEAR BRIDGEVILLE
 FROM 1.9 KM TO 2.3
KM WEST OF
 VAN DUZEN RIVER
BRIDGE

IN HUMBOLDT COUNTY
NEAR MYERS FLAT
 FROM FRENCH ROAD
UNDERCROSSING TO
   0.8 KM NORTH OF
MYERS FLAT
    SEPARATION

IN HUMBOLDT COUNTY
NEAR REDCREST AT
 1.6 KM NORTH OF
REDCREST
    UNDERCROSSING

Description and

RECONSTRUCT EXISTING
ROADWAY

INSTALL RUMBLE STRIP

CULVERT REHABILITATION

Type Of Work

STEVE MANNING
CONSTRUCTION INC

CENTRAL STRIPING
SERVICE INC

JURIN
CONSTRUCTION INC

Contractor

REDDING CA 96049

RANCHO CORDOVA CA
95742

WILLOW CREEK CA
95573

(530)244-3441

(916)635-5175

(530)629-4534

CHURCH, KEVIN

CHURCH, KEVIN

CHURCH, KEVIN

Resident
 Engineer

(707)923-4591

(707)923-4591

(707)923-4591

 $670,371

 $135,215

 $561,863

Bid Amt+ CCOs

 $0

 $23,095

 $8,291

Paid To  date

 $0

 $23,095

 $8,291

Estimate This Month
04/16/03

05/02/03

05/21/03

Awarded

04/25/03

05/14/03

06/03/03

Approved

08/05/03

06/25/03

09/17/03

Est Comp
0

85

14

%Time

0

17

1

% Work 

 

 

 

Message

01-421704

01-441504

01-404814

Contract Num

ACST-P036-(076)

ACST-Q101-(034)

  

P-P036-(076)

PH-Q101-(034)

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 491660

3489 LUYUNG
DRIVE

P O BOX 1434

1500REDWOOD DRIVE

1500 REDWOOD
DRIVE

1500 REDWOOD
DRIVE

GARBERVILLE, CA
95542

GARBERVILLE, CA
95542

GARBERVILLE, CA
95542

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

01District

01-HUM-101-
63.1/64.5

01-HUM-101-
74.6/77.4

01-HUM-101-75.7/76

Location

Fed Aid Code

HB1

HA22

HB4N

Program Code
IN HUMBOLDT COUNTY
FROM FINCH CREEK
 UNDERCROSSING TO
ROUTE 101 AND 211
   SEPARATION

IN HUMBOLDT COUNTY
NEAR EUREKA
 FROM 0.7 KM SOUTH OF
HERRICK AVENUE
OVERCROSSING TO
HILFIKER LANE FROM
    MCCULLENS AVENUE
TO WABASH AVENUE

IN HUMBOLDT COUNTY IN
EUREKA FROM
ST BERNARDS AND OCEAN
VIEW CEMETERY
ENTRANCE TO MC
CULLENS AVENUE

Description and

ASPHALT CONCRETE AND
RUMBLE STRIP

OPEN GRADED ASPHALT
CONCRETE

WIDENING EXISTING
HIGHWAY

Type Of Work

MERCER FRASER
COMPANY

GRANITE
CONSTRUCTION
COMPANY

JOHN N. PETERSEN

Contractor

EUREKA CA
955021006

WATSONVILLE CA
950775085

EUREKA CA 95502

(707)443-6371

(831)724-1011

 

WEIERMANN, KURT

WEIERMANN, KURT

MCGEE, JAMES K.

Resident
 Engineer

(707)768-9206

(707)768-9206

(707)441-3948

 $289,670

 $610,323

 $3,281,976

Bid Amt+ CCOs

 $0

 $0

 $3,108,659

Paid To  date

 $0

 $0

 $11,600

Estimate This Month
05/12/03

10/01/02

07/25/00

Awarded

05/28/03

10/15/02

08/07/00

Approved

07/24/03

11/25/02

10/10/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

SUSPENDED

PLANT EST
SATIS

Message

01-441104

01-402334

01-294704

Contract Num

ACST-Q101-(038)

  

STP-P101-(948)

PH-Q101-(038)

  

  

  

  

  

-Dates-

SWPPP

 

 

P O BOX 1006

P O BOX 50085

PO BOX 3549

3575 HIGHWAY 36

3575 JOHNSON
ROAD, SUITE 1

5601 SOUTH
BROADWAY

HYDESVILLE, CA
95520

HYDESVILLE, CA
95547

EUREKA, CA  95503

SWPPP



State of California
Department of Transportation Page 4

06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

01District

01-HUM-101-
79.7/87.8

01-HUM-101-
80.2/81.1

01-HUM-255-8.4/0

Location

Fed Aid Code

HM2

HB1

HB1

Program Code
IN HUMBOLDT COUNTY IN
AND NEAR
EUREKA FROM 0.2 KM
SOUTH OF EUREKA
 SLOUGH BRIDGE TO
ARCATA OVERHEAD

IN HUMBOLDT COUNTY IN
EUREKA FROM
0.1 KM SOUTH OF COLE
AVENUE TO
0.4 KM NORTH OF
AIRPORT ROAD

IN HUMBOLDT COUNTY IN
ARCATA AT
0.7 KM SOUTH OF ROUTE
255 AND 101
SEPARTION

Description and

PLACE WEED CONTROL MAT

EXTEND LANES AND CLOSE
MEDIAN

MODIFY INTERSECTION

Type Of Work

SUPERIOR TRAFFIC
SERVICES

MERCER FRASER
COMPANY

RICHARD A HEAPS
            
ELECTRICAL
CONTRACTOR INC

Contractor

COTTONWOOD CA
96022

EUREKA CA
955021006

SACRAMENTO CA
95829

(530)347-5701

(707)443-6371

(916)386-8857

WEIERMANN, KURT

WEIERMANN, KURT

PEPPER, KRISTINE

Resident
 Engineer

(707)445-6640

(707)445-6640

(707)825-4890

 $74,900

 $573,324

 $311,856

Bid Amt+ CCOs

 $0

 $129,697

 $220,618

Paid To  date

 $0

 $129,697

 $171,228

Estimate This Month
05/19/03

03/28/03

05/21/02

Awarded

06/03/03

04/10/03

05/29/02

Approved

07/21/03

08/01/03

07/17/03

Est Comp
0

39

69

%Time

0

23

69

% Work 

 

 

 

Message

01-442904

01-423204

01-412604

Contract Num

  

ACST-Q101-(025)

STPH-P255-(006)

  

PH-Q101-(025)

G-P255-(006)

  

  

  

-Dates-

SWPPP

SWPPP

 

2988 MAJESTIC
OAK CIRCLE

P O BOX 1006

8909 FLORIN ROAD

5601 S BROADWAY

5601 SOUTH
BROADWAY

5065 BOYD ROAD

EUREKA, CA  95503

EUREKA, CA  95503

ARCATA, CA  95521

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

01District

01-HUM-283-.1/.4

01-HUM-299-1.5/1.6

01-HUM-299-20.7/21

Location

Fed Aid Code

HA21

HA21

HA42

Program Code
IN HUMBOLDT COUNTY IN
AND NEAR RIO
DELL AT EEL RIVER
BRIDGE OVERHEAD

IN HUMBOLDT COUNTY
NEAR ARCATA FROM
 0.7 KM EAST OF MAD
RIVER BRIDGE

IN HUMBOLDT COUNTY
ABOUT 25 KM EAST
 OF BLUE LAKE FROM
2.4 KM TO 2.1 KM
  WEST OF REDWOOD
CREEK BRIDGE

Description and

REHABILITATE EXISTING
BRIDGE

RESURFACE ASPHALT
CONCRETE

REPAIR SLOPE

Type Of Work

F D THOMAS INC

J F SHEA CO INC

JURIN
CONSTRUCTION INC

Contractor

MEDFORD OR 97501

REDDING CA
960494519

WILLOW CREEK CA
95573

(541)664-3010

(530)246-4292

(530)629-4534

ALLEN, RUSS

WRIGHT, GEOFFREY

LEO, GENE

Resident
 Engineer

(707)768-3212

(707)464-4618

(707)825-4892

 $4,613,807

 $2,497,404

 $355,323

Bid Amt+ CCOs

 $3,602,097

 $1,230,108

 $0

Paid To  date

 $296,949

 $0

 $0

Estimate This Month
08/23/01

07/16/02

05/30/03

Awarded

09/06/01

07/25/02

06/12/03

Approved

08/01/03

07/10/03

09/08/03

Est Comp
92

93

0

%Time

79

49

0

% Work 

 

 

 

Message

01-310404

01-293204

01-423904

Contract Num

STP-S283-(001)

ACBH-P299-(132)

  

ACBH-S283-(001)

NH-P299-(132)

  

  

  

  

-Dates-

 

 

SWPPP

P O BOX 4663

P O BOX 494519

P O BOX 1434

700 PARK PLACE

5065 BOYD STREET,
SUITE B

CRESENT CITY, CA

ARCATA, CA  95521

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

01District

01-HUM-299-
21.1/28.1

01-HUM-299-29.1/0

01-HUM-299-
33.1/35.7

Location

Fed Aid Code

HB1

HA12

HA21

Program Code
IN HUMBOLDT COUNTY ON
ROUTES 101
AND 299 AT VARIOUS
LOCATIONS

IN HUMBOLDT COUNTY
NEAR WILLOW
 CREEK AT THE
INTERSECTION OF ROUTE
       299 AND TITLOW
HILL ROAD

IN HUMBOLDT COUNTY
NEAR WILLOW
 CREEK AT VARIOUS
LOCATIONS
   FROM 0.1 KM WEST
OF EAST FORK
   WILLOW CREEK
BRIDGE #4-015 TO 0.2
KM EAST OF WILLOW
CREEK BR # 4-163

Description and

REPLACE ASPHALT
CONCRETE DIKE

CONSTRUCT SAND HOUSE

UPGRADE BRIDGE RAIL
AND WIDEN

Type Of Work

MERCER FRASER
COMPANY

BARBER
CONSTRUCTION INC

MERCER FRASER
COMPANY

Contractor

EUREKA CA
955021006

BLUE LAKE CA
95525

EUREKA CA
955021006

(707)443-6371

(707)668-5688

(707)443-6371

PETERSON, DALE

LEO, GENE

Resident
 Engineer

 

(707)825-0765

(707)825-4892

 $517,559

 $588,718

 $4,070,638

Bid Amt+ CCOs

 $0

 $0

 $410,700

Paid To  date

 $0

 $0

 $410,700

Estimate This Month
06/18/03

06/10/03

03/07/03

Awarded

07/07/03

06/25/03

03/20/03

Approved

09/27/04

10/31/04

Est Comp
0

0

6

%Time

0

0

10

% Work 

 

 

 

Message

01-430004

01-381804

01-310504

Contract Num

ACST-X023-(028)

  

ACNH-P299-(131)

PH-X023-(028)

  

ACBH-P299-(131)

  

  

NH-P299-(131)

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 1006

2115 CHEZEM ROAD

P O BOX 1006

6100 N HWY 101

5065 BOYD STREET,
STE B

EUREKA, CA  95501

ARCATA, CA  95521

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

01District

01-HUM-299-
33.9/34.5

01-HUM-5708-/0

01-LAK-29-6.3/6.6

Location

Fed Aid Code

HB1

HA12

HB1

Program Code
IN HUMBOLDT COUNTY
NEAR WILLOW
 CREEK FROM 1.2 KM
EAST OF EAST FORK
  WILLOW CREEK BRIDGE
TO 0.1 KM WEST
OF WILLOW CREEK
BRIDGE

IN HUMBOLDT COUNTY
NEAR EUREKA AT
 THE BRACUT
MAINTENANCE STATION

IN LAKE COUNTY NEAR
MIDDLETOWN
FROM ST HELENA CREEK
BRIDGE TO
0.6 KM NORTH OF ST
HELENA CREEK
 BRIDGE

Description and

SHOULDER WIDENING AND
IMPROVE SIGHT

REHABILITATE BUILDINGS

CHANNELIZATION AND
REALIGNMENT

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

MAYAN
CONSTRUCTION

ARGONAUT
CONSTRUCTORS

Contractor

WATSONVILLE CA
950775085

ARCATA CA 95521

SANTA ROSA CA
95402

(831)724-1011

(707)822-6900

(707)542-4862

LEO, GENE

PETERSON, DALE

KRAFT, DAN

Resident
 Engineer

(707)825-4892

(707)825-6625

(530)458-3080

 $421,632

 $4,438,797

 $372,827

Bid Amt+ CCOs

 $0

 $1,440,970

 $0

Paid To  date

 $0

 $179,175

 $0

Estimate This Month
06/11/03

07/24/02

05/28/03

Awarded

06/19/03

08/08/02

06/09/03

Approved

09/18/03

01/12/04

11/17/03

Est Comp
0

40

0

%Time

0

32

0

% Work 

 

 

 

Message

01-425404

01-330304

01-408604

Contract Num

ACST-P299-(137)

  

ACST-P029-(090)

PH-P299-(137)

  

PH-P029-(090)

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 50085

5600 WEST END
ROAD STE F

P O BOX 639

5065 BOYD STREET,
SUITE B

1275 SPRING
STREET

15513 40TH AVE

ARCATA, CA  95521

ARCATA, CA  95521

CLEARLAKE, CA
95422

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

01District

01-LAK-29-11.7/12.1

01-LAK-53-3.0/7

01-MEN-1-3.8/3.9

Location

Fed Aid Code

HB1

HM1

HA42

Program Code
IN LAKE COUNTY NEAR
MIDDLETOWN FROM
0.3 KM SOUTH TO 0.3
KM NORTH OF
SPRUCE GROVE ROAD

IN LAKE COUNTY IN AND
NEAR
CLEARLAKE FROM 0.1 KM
NORTH OF
40TH AVENUE TO 0.7 KM
SOUTH OF
ROUTE 20

IN MENDOCINO COUNTY
NEAR ANCHOR BAY
AT 2.1 KM SOUTH OF
FISH ROCK ROAD

Description and

LEFT TURN
CHANNELIZATION AND
LIGHT

OPEN GRADED ASPHALT
CONCRETE

CONSTRUCT VIADUCT

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

BALDWIN
CONTRACTING
COMPANY   INC

GRANITE
CONSTRUCTION
COMPANY

Contractor

WATSONVILLE CA
950775085

MARYSVILLE CA
95901

WATSONVILLE CA
950775085

(831)724-1011

(530)742-5141

(831)724-1011

KRAFT, DAN

KRAFT, DAN

SCHULTZ, KELLEY

Resident
 Engineer

(530)485-3080

(530)458-3080

(707)459-6234

 $587,648

 $480,753

 $1,166,164

Bid Amt+ CCOs

 $0

 $320,327

 $715,025

Paid To  date

 $0

 $272,391

 $126,957

Estimate This Month
04/09/03

06/10/02

12/23/02

Awarded

04/25/03

06/21/02

01/03/03

Approved

07/01/03

11/19/03

Est Comp
0

69

43

%Time

0

73

61

% Work 

 

 

 

Message

01-411904

01-420504

01-291704

Contract Num

ACST-P027-(091)

  

ACST-P001-(496)

PH-P027-(091)

  

P-P001-(496)

  

  

  

-Dates-

SWPPP

 

SWPPP

P O BOX 50085

P O BOX 311

P O BOX 50085

1401 WILL S.
GREEN AVE

1401 WILL S.
GREEN, STE. - A

21340 BACHTEL RD

COLUSA, CA  95932

COLUSA, CA  95932

WILLITS, CA
95490

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

01District

01-MEN-1-74.8/82.9

01-MEN-101-5.7/9.2

01-MEN-101-23.9/31

Location

Fed Aid Code

HM1

HE14

HA22

Program Code
IN MENDOCINO COUNTY
NEAR WESTPORT
FROM 0.1 KM SOUTH OF
BLUE SLIDE
GULCH BRIDGE TO JUAN
CREEK BRIDGE

IN MENDOCINO COUNTY
NEAR HOPLAND
FROM 0.2 KM SOUTH OF
PIETA CREEK
BRIDGE TO RUSSIAN
RIVER BRIDGE

IN MENDOCINO COUNTY
IN AND NEAR
UKIAH AT VARIOUS
LOCATIONS

Description and

OPEN GRADED ASPHALT
CONCRETE

CONSTRUCT 4 LANE
EXPRESSWAY

ROADWAY REHABILITATION

Type Of Work

MENDOCINO
CONSTRUCTION
  SERVICES INC

PARNUM PAVING INC

KIEWIT PACIFIC CO

Contractor

WILLITS CA 95490

UKIAH CA 95482

VANCOUVER WA
98668

(707)459-2377

(707)467-4100

(360)693-1478

PRESTON, GUY

ACTON, STEVE

JOHNSON, GORDON

Resident
 Engineer

(707)961-5403

(707)744-2092

(707)485-5913

 $872,687

 $18,115,757

 $8,404,388

Bid Amt+ CCOs

 $0

 $14,389,216

 $730,008

Paid To  date

 $0

 $314,402

 $698,228

Estimate This Month
05/19/03

07/17/01

10/02/02

Awarded

06/03/03

07/26/01

10/11/02

Approved

08/26/03

08/27/03

12/19/03

Est Comp
0

84

8

%Time

0

80

9

% Work 

 

 

 

Message

01-411214

01-301704

01-298304

Contract Num

  

ACNH-P101-(969)

ACNH-X045-(019)

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 1517

1324 SOUTH STATE
STREET

P O BOX 1769

510 S. MAIN
STREET

13500 S. HWY. 101

20 WEST SCHOOL
WAY

FORT BRAGG, CA
95437

HOPLAND, CA
95449

REDWOOD VALLEY,
CA  95470

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

01District

01-MEN-101-
33.7/36.3

01-MEN-101-
45.9/46.2

01-MEN-101-
84.7/87.5

Location

Fed Aid Code

HM1

HB1

HM1

Program Code
IN MENDOCINO COUNTY
NEAR UKIAH FROM
0.3 KM SOUTH OF UVA
DRIVE TO 2.9 KM
NORTH OF REEVES
CANYON ROAD

IN MENDOCINO COUNTY
IN WILLITS FROM
0.05 KM SOUTH OF
BAECHTEL CREEK
   BRIDGE TO 0.1 KM
NORTH MADRONE
   STREET

IN MENDOCINO COUNTY
NEAR LEGGETT AT
VARIOUS LOCATIONS

Description and

OPEN GRADED ASPHALT
CONCRETE

INSTALL SIGNAL SYSTEM

OPEN GRADED ASPHALT
CONCRETE

Type Of Work

ARGONAUT
CONSTRUCTORS

ARGONAUT
CONSTRUCTORS

MERCER FRASER
COMPANY

Contractor

SANTA ROSA CA
95402

SANTA ROSA CA
95402

EUREKA CA
955021006

(707)542-4862

(707)542-4862

(707)443-6371

BSAIBESS, HIKMAT

SCHULTZ, KELLEY

KOHLER, WES

Resident
 Engineer

(707)485-5479

(707)459-6234

(707)925-1055

 $569,917

 $334,777

 $445,524

Bid Amt+ CCOs

 $166,742

 $0

 $0

Paid To  date

 $166,742

 $0

 $0

Estimate This Month
10/03/02

06/05/03

06/10/03

Awarded

10/17/02

06/13/03

06/24/03

Approved

07/03/03

Est Comp
68

0

0

%Time

29

0

0

% Work 

 

 

 

Message

01-420404

01-426904

01-421014

Contract Num

  

ACST-Q101-(035)

  

  

PHG-Q101-(035)

  

  

  

  

-Dates-

 

SWPPP

SWPPP

P O BOX 639

P O BOX 639

P O BOX 1006

20 W. SCHOOL WAY

21340 BACHTEL RD

P.O. BOX 40

REDWOOD VALLEY,
CA  95470

WILLITS, CA
95490

LEGGETT, CA
95585

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

01District

01-MEN-128-39.9/0

01-MEN-162-32.3/34

01-VAR--/0

Location

Fed Aid Code

HA42

HM1

HM4

Program Code
IN MENDOCINO COUNTY
NEAR YORKVILLE
AT 1.8 KM EAST OF
BEEBE CREEK
  BRIDGE

IN MENDOCINO COUNTY
NEAR COVELO
FROM 0.3 KM EAST OF
LITTLE SLU
BRIDGE TO SHORT CREEK
BRIDGE

IN HUMBOLDT,
MENDOCINO, TRINITY
AND       LAKE
COUNTIES AT VARIOUS
LOCATIONS

Description and

REPAIR CULVERT

ASPHALT CONCRETE
SURFACING

REPLACE REFLECTIVE
PAVEMENT MARKERS

Type Of Work

FIGAS
CONSTRUCTION

MENDOCINO
CONSTRUCTION
  SERVICES INC

CHRISP COMPANY

Contractor

EUREKA CA 95501

WILLITS CA 95490

FREMONT CA 94539

(707)442-2620

(707)459-2377

(510)656-2840

BSAIBASS, HIKMAT

KOHLER, WES

KOHLER, WES

Resident
 Engineer

(707)485-5479

(707)925-1055

(707)925-1055

 $141,001

 $350,345

 $228,370

Bid Amt+ CCOs

 $0

 $0

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/18/03

05/20/03

04/14/03

Awarded

06/27/03

06/03/03

04/25/03

Approved

09/16/03

07/16/03

07/15/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

 

 

Message

01-418204

01-420914

01-439504

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

115 REDMOND RD

P O BOX 1517

P O BOX 1368

20 WEST SCHOOL
WAY

68601 N HWY 101

68601 N. HWY 101

REDWOOD VALLEY,
CA  95470

LEGGETT, CA
95585

LEGGETT, CA
95585

SWPPP



State of California
Department of Transportation Page 12

06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

01District

 $2,809,456 $26,718,163 $57,674,827

01-VAR--/0

Location

Fed Aid Code

HM3

Program Code
IN HUMBOLDT AND
SISKIYOU COUNTIES
    AT VARIOUS
LOCATIONS

Description and

TREAT BRIDGE DECK

Type Of Work

DE BRUIN
CONSTRUCTION AND
   RESTORATION

Contractor

FRENCH CAMP CA
95231
(209)982-0950

CHURCH, KEVIN

Resident
 Engineer

(707)923-4591

 $229,243

Bid Amt+ CCOs

 $0

Paid To  date

 $0

Estimate This Month
06/18/03

Awarded

06/30/03

Approved
Est Comp

0

%Time

0

% Work 

 

Message

01-436104

Contract Num

  
  
  

Totals: Work This Month:Completed to Date:Bid Amt + All CCOs:

-Dates-

SWPPP

P O BOX 1355

1500 REDWOOD
DRIVE

GARBERVILLE, CA
95542

SWPPP



State of California
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-LAS-395-
11.8/24.8

02-LAS-395-
73.0/98.3

02-MOD-299-
54.7/56.2

Location

Fed Aid Code

HA22

HM1

HA22

Program Code
IN LASSEN COUNTY NEAR
HALLELUJAH
JUNCTION FROM 6.4 KM
SOUTH OF LONG
VALLEY CREEK BRIDGE
TO 0.2 KM NORTH
OF WILLOW RANCH CREEK
BRIDGE

IN LASSEN COUNTY FROM
0.3 KM NORTH
OF LITCHFIELD
RAILROAD CROSSING TO
      9.0 KM NORTH OF
KARLO ROAD

IN LASSEN, PLUMAS AND
MODOC
COUNTIES AT VARIOUS
LOCATIONS

Description and

ROADWAY REHABILITATION

CHIP SEAL COAT

RECONSTRUCT GUARD RAIL

Type Of Work

TEICHERT
CONSTRUCTION

FRANKLIN
CONSTRUCTION INC

APEX FENCE CO INC

Contractor

SACRAMENTO CA
95827

CHICO CA 95927

ANDERSON CA 96007

(916)386-5936

(530)343-9600

(530)365-3316

MINDUS, CARL

GREENE, DAVID

TUHOLSKI, JERRY

Resident
 Engineer

(530)827-2234

(530)832-4635

(530)225-3419

 $9,102,276

 $650,827

 $83,371

Bid Amt+ CCOs

 $829,360

 $574,206

 $0

Paid To  date

 $718,287

 $500

 $0

Estimate This Month
04/09/03

05/21/02

05/20/03

Awarded

04/22/03

06/11/02

06/03/03

Approved

04/09/04

09/24/03

08/23/03

Est Comp
12

100

0

%Time

9

89

0

% Work 

 

 

 

Message

02-258504

02-382904

02-398304

Contract Num

ACNH-P395-(197)

  

  

  

  

  

  

  

  

-Dates-

SWPPP

 

SWPPP

P O BOX 276830

P O BOX 3100

P O BOX 545

P.O. BOX 627

81313 HWY 70

4300 CATERPILLAR
RD

DOYLE, CA  96109-
0627

BECKWORTH, CA
95129

REDDING,CA

SWPPP



State of California
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-PLU-70-3.0/7

02-PLU-70-41.5/46.3

02-PLU-70-61.4/62.2

Location

Fed Aid Code

HA21

HA22

HA22

Program Code
IN BUTTE, PLUMAS AND
LASSEN
COUNTIES AT VARIOUS
LOCATIONS

IN PLUMAS COUNTY AT
AND NEAR QUINCY
FROM PURDY LANE TO
CLOUGH STREET

IN PLUMAS COUNTY NEAR
CROMBERG FROM
0.2 KM WEST OF CAMP
LAYMAN ROAD TO
0.8 KM WEST OF TWO
RIVERS ROAD

Description and

BRIDGE REHABILITATION

ROADWAY AND BRIDGE
REHABILITATION

ASPHALT CONCRETE
SURFACING

Type Of Work

AMERICAN CIVIL
CONSTRUCTORS
WEST COAST INC

BALDWIN
CONTRACTING
COMPANY   INC

SIERRA NEVADA
CONSTRUCTION INC

Contractor

BENICIA CA 94510

CHICO CA 95928

SPARKS NV 89435

(707)746-8028

(530)891-6555

(775)355-0420

ROGERS, JIM

BLINE, JEFF

BLINE, JEFF

Resident
 Engineer

(530)895-5245

(530)527-8418

(530)527-8418

 $20,951,663

 $7,478,458

 $144,007

Bid Amt+ CCOs

 $5,502,912

 $1,499,775

 $0

Paid To  date

 $1,176,735

 $320,114

 $0

Estimate This Month
08/01/02

08/30/02

05/20/03

Awarded

08/12/02

09/13/02

06/03/03

Approved

09/02/04

06/17/04

07/30/03

Est Comp
25

29

0

%Time

26

20

0

% Work 

 

 

 

Message

02-3016U4

02-3259U4

02-396204

Contract Num

STP-P070-(074)

ACST-P070-(077)

  

ACBH-P070-(074)

P-P070-(077)

  

AC-P070-(074)

STPL-5909-(065)

  

-Dates-

 

SWPPP

SWPPP

3701 MALLARD DR

1764 SKYWAY

P O BOX 50760

3881 BENETAR WAY,
SUITE C

122 BELLE MILL RD

122 BELLE MILL RD

CHICO, CA  95928

RED BLUFF, CA
96080

RED BLUFF, CA
96080

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-PLU-70-78.4/86

02-PLU-89-3.2/3.6

02-PLU-5707-/0

Location

Fed Aid Code

HA22

HA21

HA12

Program Code
IN PLUMAS COUNTY NEAR
BECKWOURTH
FROM 0.4 KM WEST OF
BIG GRIZZLY
CREEK BRIDGE TO 2.5
KM EAST OF
MADDALENA ROAD

IN PLUMAS COUNTY NEAR
CLIO FROM 0.3
KM SOUTH TO 0.3 KM
NORTH OF SULPHUR
 CREEK BRIDGE

IN PLUMAS COUNTY NEAR
CHESTER AT
THE CHESTER
MAINTENANCE STATION

Description and

ROADWAY REHABILITATION

REPLACE BRIDGE (SCOUR)

CONSTRUCT BUILDINGS

Type Of Work

BALDWIN
CONTRACTING
COMPANY   INC

ABBOTT CAL NEVA
JV

BRCO CONSTRUCTORS
INC

Contractor

CHICO CA 95928

LOOMIS CA 95650

LOOMIS CA 95650

(530)891-6555

(916)660-0102

(916)652-3868

GREENE, DAVID

ROTHGERY, JEFF

ROTHGERY, JEFF

Resident
 Engineer

(530)832-4635

(530)283-9382

(530)283-9382

 $4,972,202

 $2,268,620

 $3,265,000

Bid Amt+ CCOs

 $324,733

 $1,833,119

 $179,420

Paid To  date

 $320,983

 $61,524

 $90,985

Estimate This Month
10/03/02

05/23/02

09/10/02

Awarded

10/11/02

05/31/02

09/24/02

Approved

11/07/03

08/22/03

06/01/04

Est Comp
20

83

15

%Time

7

82

5

% Work 

 

SUSPENDED

 

Message

02-263364

02-344204

02-350704

Contract Num

ACST-P070-(077)

ACST-P089-(077)

  

P-P070-(077)

P-P089-(077)

  

  

ACBR-P089-(077)

  

-Dates-

SWPPP

SWPPP

 

1764 SKYWAY

P O BOX 64

P O BOX 367

P.O. BOX 1237

1555 EAST MAIN ST

PORTOLA, CA
96122-1237

QUINCY, CA  95971

SWPPP



State of California
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-SHA-5-3.8/5.9

02-SHA-5-6.4/7.6

02-SHA-5-18.0/0

Location

Fed Aid Code

HA22

HA21

HB4N

Program Code
IN SHASTA COUNTY IN
AND NEAR
ANDERSON FROM ROUTE
273 SEPARATION
TO TORMY DRAIN BRIDGE

IN SHASTA COUNTY NEAR
ANDERSON FROM
0.1 KM SOUTH OF
RIVERSIDE AVENUE
    OVERCROSSING TO
0.8 KM NORTH OF
    SACRAMENTO RIVER
BRIDGE

IN SHASTA COUNTY IN
REDDING AT TWIN
VIEW BOULEVARD
UNDERCROSSING

Description and

REPLACE APPROACH SLABS

REPLACE BRIDGES

WIDEN NORTHBOUND OFF
RAMP

Type Of Work

MAGNUM PACIFIC
INC

SHASTA
CONSTRUCTORS INC

RON HALE
CONSTRUCTION INC

Contractor

PLEASANT HILL CA
94523

REDDING CA
960491539

SHASTA LAKE CA
96019

(925)279-2234

(530)365-3930

(530)275-7844

DARNALL, MARK

DARNELL, MARK

CLEMENTS, BRENT

Resident
 Engineer

(530)365-1779

(530)365-1779

(530)225-3167

 $641,033

 $16,427,180

 $225,140

Bid Amt+ CCOs

 $46,372

 $11,736,795

 $0

Paid To  date

 $46,372

 $479,842

 $0

Estimate This Month
05/28/03

02/20/01

06/10/03

Awarded

06/06/03

02/21/01

06/24/03

Approved

08/12/03

10/20/04

08/05/03

Est Comp
0

61

0

%Time

7

71

0

% Work 

 

 

 

Message

02-396604

02-260124

02-396704

Contract Num

  

ACNH-005 -(315)

  

  

I-005 -(315)

  

  

ACNH-005 -(N  )

  

-Dates-

SWPPP

SWPPP

SWPPP

1571 OAK PARK
BLVD

P O BOX 491539

P O BOX 795

3001 FREEMAN
STREET

P.O. BOX 759

4300 CATERPILLAR
RD

ANDERSON, CA

ANDERSON, CA
96007

REDDING, CA
96003

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-SHA-5-34.2/51.8

02-SHA-5-43.7/55.9

02-SHA-44-53.8/62.5

Location

Fed Aid Code

HB1

HB1

HB1

Program Code
IN SHASTA COUNTY NEAR
OBRIEN AT
VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR
LAKEHEAD AT
VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR
OLD STATION
AT VARIOUS LOCATIONS

Description and

INSTALL MEDIAN BARRIER

MEDIAN BARRIER

EXTEND CULVERTS

Type Of Work

J F SHEA CO INC

J F SHEA CO INC

BLAISDELL
CONSTRUCTION INC

Contractor

REDDING CA
960494519

REDDING CA
960494519

REDDING CA
960493459

(530)246-4292

(530)246-4292

(530)245-1032

BADE, TIM

CLEMENTS, BRENT

Resident
 Engineer

(530)225-3158

(530)225-3158

(530)225-3167

 $7,894,265

 $4,918,040

 $126,960

Bid Amt+ CCOs

 $1,452,153

 $0

 $0

Paid To  date

 $1,303,875

 $0

 $0

Estimate This Month
09/30/02

04/30/03

12/06/02

Awarded

10/15/02

05/08/03

12/16/02

Approved

01/02/04

11/14/03

02/10/03

Est Comp
18

0

0

%Time

18

0

0

% Work 

 

 

 

Message

02-3581U4

02-374704

02-380804

Contract Num

ACIM-005 -(319)

ACIM-005 -(320)

ACST-P044-(039)

G-005 -(319)

G-005 -(320)

PH-P044-(039)

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 494519

P O BOX 494519

P O BOX 493459

4300 CATERPILLAR
ROAD

4300 CATERPILLAR
ROAD

REDDING, CA
96003

REDDING, CA
96003

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-SHA-89-21.7/43.3

02-SHA-299-1.0/1.2

02-SHA-299-
20.2/23.8

Location

Fed Aid Code

HA22

HB4N

HA22

Program Code
IN SHASTA COUNTY
ABOUT 20 KM NORTH
   OF HAT CREEK FROM
ROUTE 299 TO
  SISKIYOU COUNTY

IN SHASTA COUNTY
ABOUT 20 KM WEST
   OF SHASTA  FROM
1.6 TO 1.9 KM EAST
    OF TRINITY COUNTY
AND AT 3.2 KM
  WEST OF CRYSTAL
CREEK ROAD

IN SHASTA COUNTY IN
AND NEAR
REDDING FROM 0.1 KM
WEST OF IRON
MOUNTAIN ROAD TO
COURT STREET

Description and

REPLACE ASPHALT AND
SEAL COAT

REALIGN CURVE
CORRECTION

REHABILITATE ROADWAY

Type Of Work

J F SHEA CO INC

LADD AND
ASSOCIATES

J F SHEA CO INC

Contractor

REDDING CA
960494519

REDDING CA
960992750

REDDING CA
960494519

(530)246-4292

(530)241-6102

(530)246-4292

SMOLENSKI, JAMES

WING, KATHRYN

SMOLENSKI, JAMES

Resident
 Engineer

(530)225-3247

(530)225-3212

(530)225-3247

 $1,593,900

 $554,852

 $9,871,189

Bid Amt+ CCOs

 $1,172,831

 $371,985

 $1,507,017

Paid To  date

 $0

 $69,888

 $302,057

Estimate This Month
09/09/02

10/01/02

09/09/02

Awarded

09/24/02

10/07/02

09/24/02

Approved

06/30/03

07/15/03

12/16/03

Est Comp
58

0

14

%Time

74

0

15

% Work 

SUSPENDED

PLANT EST
SATIS

 

Message

02-398704

02-375904

02-261204

Contract Num

  

  

ACNH-P299-(133)

  

  

  

  

  

  

-Dates-

 

 

SWPPP

P O BOX 494519

P O BOX 992750

P O BOX 494519

4300 CATERPILLAR
RD

4300 CATERPILLAR
RD

4300 CATERPILLAR
ROAD

REDDING,CA  96003

REDDING, CA
96003

REDDING, CA
96003

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-SHA-299-24.0/0

02-SHA-299-
80.1/91.4

02-SHA-5705-/0

Location

Fed Aid Code

HB4N

HA22

HA12

Program Code
IN SHASTA COUNTY IN
REDDING AT
VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR
FALL RIVER
FROM ROUTE 89 TO FALL
RIVER BRIDGE

IN SHASTA COUNTY IN
BURNEY AT THE
BURNEY MAINTENANCE
FACILITY

Description and

INSTALL ROADSIDE SIGNS
AND LIGHTING

REPLACE ASPHALT AND
CHIP SEAL

CONSTRUCT VARIOUS
BUILDINGS

Type Of Work

CORAL CORPORATION
OF OREGON

J F SHEA CO INC

M D S
CONSTRUCTION

Contractor

WILSONVILLE OR
97070

REDDING CA
960494519

REDDING CA 96003

(503)682-2252

(530)246-4292

(530)275-2779

WOOD, JAMES

BADE, TIM

BRACE, CHRIS

Resident
 Engineer

(530)841-0568

(530)225-3158

(530)225-3338

 $642,717

 $1,487,801

 $4,087,069

Bid Amt+ CCOs

 $147,750

 $977,642

 $1,659,491

Paid To  date

 $38,649

 $0

 $359,460

Estimate This Month
12/05/02

09/09/02

09/19/02

Awarded

12/17/02

09/24/02

09/24/02

Approved

10/01/03

06/03/03

12/23/04

Est Comp
25

51

15

%Time

23

62

41

% Work 

 

 

 

Message

02-373204

02-398804

02-350604

Contract Num

ACST-X089-(078)

  

  

P-X089-(078)

  

  

  

  

  

-Dates-

SWPPP

 

 

P O BOX 347

P O BOX 494519

14771 WONDERLAND
BLVD

1745 SOUTH MAIN
STREET

4300 CATERPILLAR
RD

4300 CATERPILLAR
RD

YREKA, CA  96097

REDDING, CA
96003

REDDING, CA
96003

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-SIS-3-6.8/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

Location

Fed Aid Code

HA21

HA42  HA21
HA22

HA42

Program Code
IN SISKIYOU COUNTY AT
VARIOUS
LOCATIONS

IN SISKIYOU COUNTY IN
AND NEAR
DUNSMUIR AND MOUNT
SHASTA AT
 VARIOUS LOCATIONS

IN SISKIYOU COUNTY
NEAR
 MOUNT SHASTA AT THE
DUNSMUIR GRADE
TRUCK INSPECTION
FACILITY

Description and

REHABILITATE BRIDGE

RESURFACE ASPHALT
CONCRETE

RECONSTRUCT SCALE
HOUSE

Type Of Work

STEWART
ENGINEERING INC

GRANITE CONST CO

TIMBERWORKS

Contractor

REDDING CA 96099

WATSONVILLE CA
95077-5085

MOUNT SHASTA CA
96067

(530)244-8464

 

(530)926-4093

PASCAL, ANTHONY

PASCAL, ANTHONY

ELKINS, STEVE

Resident
 Engineer

(530)235-9806

(530)235-9806

(530)235-0720

 $760,505

 $22,684,955

 $833,000

Bid Amt+ CCOs

 $158,315

 $21,835,279

 $683,060

Paid To  date

 $153,940

 $93,137

 $66,640

Estimate This Month
12/27/02

11/07/00

07/26/02

Awarded

01/07/03

11/17/00

08/09/02

Approved

12/31/03

06/30/03

10/21/03

Est Comp
12

79

68

%Time

23

95

82

% Work 

 

 

 

Message

02-379704

02-364304

02-366704

Contract Num

  

ACIM-005 -(156)

ACIM-005 -(158)

  

STP-P089-(074)

  

  

  

  

-Dates-

SWPPP

SWPPP

 

P O BOX 990010

PO BOX 50085

P O BOX 1240

1625 MOTT ROAD

1325 MOTT ROAD

1625 MOTT ROAD

MT. SHASTA, CA
96067

MT. SHASTA, CA
96067

MT SHASTA, CA
96067

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-SIS-96-20.0/20.1

02-TEH-5-27.1/27.8

02-TEH-5-34.7/41.5

Location

Fed Aid Code

HA23

HE11

HA22

Program Code
IN SISKIYOU COUNTY
ABOUT 19 KM EAST OF
 SOMES BAR AT 0.8 KM
EAST OF TI CREEK
BRIDGE

IN TEHAMA COUNTY IN
AND NEAR RED
BLUFF FROM SACRAMENTO
RIVER BRIDGE
TO 0.6 KM SOUTH OF
DIBBLE CREEK
 BRIDGE

IN TEHAMA COUNTY AT
THE SOUTHBOUND
HERBERT S MILES
SAFETY ROADSIDE
    REST AREA AND AT
THE BOWMAN ROAD
   OVERCROSSING

Description and

DRAINAGE AND SLOPE
PROTECTION WORK

CONSTRUCT TWO RAMPS AT
ADOBE ROAD

RAMP REHABILITATION

Type Of Work

ROBERT J FRANK
CONSTRUCTION
INC

LADD BENCO

TULLIS AND HELLER
INC

Contractor

REDDING CA 96003

REDDING CA
960992750

REDDING CA 96049

 

(530)241-6102

(530)241-5105

BLINE, JEFF

RINARD, WAYNE

Resident
 Engineer

 

(530)527-8418

(530)225-3159

 $98,000

 $6,404,824

 $141,258

Bid Amt+ CCOs

 $0

 $5,588,831

 $158,941

Paid To  date

 $0

 $391,973

 $0

Estimate This Month
11/21/97

08/03/01

05/16/03

Awarded

11/21/97

08/14/01

05/22/03

Approved

07/29/03

06/27/03

Est Comp
0

89

100

%Time

0

89

100

% Work 

 

 

 

Message

02-340204

02-2618U4

02-3970U4

Contract Num

  

ACNH-005 -(648)

  

  

I-005 -(648)

  

  

  

  

-Dates-

 

SWPPP

SWPPP

2806 TARMAC ROAD

P O BOX 992750

P O BOX 493416

122 BELLE MILL
ROAD

4300 CATERPILLAR
RD

RED BLUFF, CA
96080

REDDING, CA

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-TEH-5-42.0/42.1

02-TEH-36-81.5/0

02-TEH-99-13.3/0

Location

Fed Aid Code

HA25

HA21

HA21

Program Code
IN TEHAMA AND SHASTA
COUNTIES AT
VARIOUS LOCATIONS

IN TEHAMA COUNTY NEAR
MINERAL AT
BATTLE CREEK BRIDGE

IN TEHAMA COUNTY NEAR
LOS MOLINOS
FROM 0.4 KM SOUTH TO
0.5 KM NORTH
OF MILL CREEK BRIDGE

Description and

HIGHWAY PLANTING

REPLACE EXISTING
BRIDGE DECK

REPLACE BRIDGE

Type Of Work

CLEMENS
CONSTRUCTION CO

MERCER FRASER
COMPANY

BENCO BRIDGES

Contractor

REDDING CA 96049

EUREKA CA
955021006

ELK GROVE CA
95624

 

(707)443-6371

(916)686-5030

CHAFFIN, FRED

RINARD, WAYNE

ROGES, JIM

Resident
 Engineer

(530)527-8418

(530)225-3159

(530)895-5245

 $291,472

 $928,647

 $3,734,603

Bid Amt+ CCOs

 $275,291

 $195,376

 $2,996,059

Paid To  date

 $2,697

 $71,340

 $13,147

Estimate This Month
07/19/00

12/05/02

06/21/01

Awarded

07/28/00

12/16/02

06/28/01

Approved

12/02/03

10/05/03

12/01/03

Est Comp
86

29

66

%Time

91

21

80

% Work 

 

 

 

Message

02-3441U4

02-311304

02-343704

Contract Num

  

STP-    -(   )

ACNH-P099-(419)

  

P-P036-(075)

  

  

  

  

-Dates-

 

SWPPP

SWPPP

PO BOX 494639

P O BOX 1006

9888 KENT STREET

122 BELLE MILL
ROAD

4300 CATERPILLAR
RD

3881 BENATAR WAY,
#C

RED BLUFF, CA
96080

REDDING, CA
96003

CHICO, CA  95928

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-TEH-99-17.4/18.4

02-TEH-172-5.5/8.8

02-TRI-3-68.5/78.1

Location

Fed Aid Code

HA21

HA22

HA21

Program Code
IN TEHAMA COUNTY
ABOUT 11 KM SOUTH
   OF RED BLUFF FROM
0.7 KM NORTH OF
  64TH TO 0.2 KM
NORTH OF LE CLAIRE
     AVENUE

IN TEHAMA COUNTY NEAR
MINERAL FROM
HOLE IN THE GROUND
ROAD TO 0.2 KM
 WEST OF ROUTE 36

IN TRINITY COUNTY
NEAR TRINITY
  CENTER AT VARIOUS
LOCATIONS

Description and

BRIDGE REPLACEMENT
(SCOUR)

REHABILITATE DRAINAGE
FACILITIES

POLYESTER OVERLAYS ON
BRIDGE DECKS

Type Of Work

TULLIS AND HELLER
INC

JURIN
CONSTRUCTION INC

PENHALL COMPANY

Contractor

REDDING CA 96049

WILLOW CREEK CA
95573

SAN LEANDRO CA
94577

(530)241-5105

(530)629-4534

(510)357-8810

RINARD, WAYNE

RINARD, WAYNE

CORBETT, DAVE

Resident
 Engineer

(530)225-3159

(530)225-3159

(530)623-4954

 $2,901,735

 $396,774

 $612,191

Bid Amt+ CCOs

 $933,987

 $0

 $0

Paid To  date

 $208,278

 $0

 $0

Estimate This Month
02/18/03

05/28/03

05/15/03

Awarded

02/26/03

06/05/03

05/28/03

Approved

09/15/04

08/15/03

07/17/03

Est Comp
22

0

0

%Time

32

0

0

% Work 

 

SUSPENDED

 

Message

02-295934

02-368304

02-0C1704

Contract Num

ACNH-P099-(451)

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 493416

P O BOX 1434

13750 CATALINA
STREET

4300 CATERPILLAR
ROAD

4300 CATERPILLAR
RD

P.O. BOX 1178

REDDING, CA
96003

REDDING, CA
96003

WEAVERVILLE, CA
96093

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-TRI-299-
24.9/25.2

02-TRI-299-
25.8/26.2

02-TRI-299-
26.2/36.9

Location

Fed Aid Code

HB1

HB1

HM1

Program Code
IN TRINITY COUNTY
NEAR BIG BAR FROM
  1.0 KM EAST TO 1.4
KM EAST OF
 LITTLE FRENCH CREEK

IN TRINITY COUNTY
NEAR BIG BAR FROM
  5.1 KM WEST TO 4.5
KM WEST OF
 MANZANITA CREEK

IN TRINITY COUNTY ON
ROUTE 299 FROM
3.1 KM EAST OF LITTLE
FRENCH CREEK
TO HELENA

Description and

REALIGN EXISTING
HIGHWAY

SUPER ELEVATION
CORRECTION

ASPHALT CONCRETE
OVERLAY

Type Of Work

HUTCHINS PAVING
AND
ENGINEERING INC

R BROWN
CONSTRUCTION
COMPANY  INC

RON HALE
CONSTRUCTION INC

Contractor

REDDING CA 96001

WILLOW CREEK CA
95573

SHASTA LAKE CA
96019

(530)246-4272

(530)629-3702

(530)275-7844

CORBETT, DAVE

CORBETT, DAVE

CORBETT, DAVE

Resident
 Engineer

(530)623-4954

(530)623-4954

(530)623-4954

 $249,413

 $280,136

 $768,911

Bid Amt+ CCOs

 $0

 $0

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
05/30/03

09/30/02

05/30/03

Awarded

06/10/03

10/09/02

06/12/03

Approved

08/11/03

11/21/02

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

 

 

Message

02-397204

02-372504

02-393104

Contract Num

ACST-P299-(136)

ACST-P299-(134)

  

PH-P299-(136)

PH-P299-(134)

  

  

  

  

-Dates-

SWPPP

 

SWPPP

16424 CLEAR
CREEK RD

P O BOX 406

P O BOX 795

425 TRINITY LAKES
BLVD. #C

425 TRINITY LAKES
BLVD. #C

425 TRINITY LAKES
BLVD. #C

WEAVERVILLE, CA

WEAVERVILLE, CA

WEAVERVILLE, CA

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-TRI-299-
47.6/48.6

02-TRI-5731-/0

02-TRI-5733-/0

Location

Fed Aid Code

HB1

HA12

HA12

Program Code
IN TRINITY COUNTY
NEAR WEAVERVILLE
  FROM 3.2 KM TO 4.8
KM EAST OF
 SLATTERY POND ROAD

IN TRINITY COUNTY
NEAR TRINITY
  CENTER AT THE
TRINITY CENTER
      MAINTENANCE
STATION

IN TRINITY COUNTY AT
WEAVERVILLE AT
THE WEAVERVILLE
MAINTENANCE
    STATION

Description and

CURVE CORRECTION

CONSTRUCT BAY COVERED
STORAGE BINS

CONSTRUCT VARIOUS
BUILDINGS

Type Of Work

JOHN N PETERSEN
INC

MEYERS EARTHWORK
INC

K M F
CONSTRUCTION

Contractor

EUREKA CA 95502

REDDING CA 96049

SHASTA LAKE CA
96089

(707)443-5661

(530)221-7908

(530)275-1685

WING, KATHRYN

CORBETT, DAVE

CLEMENTS, BRENT

Resident
 Engineer

(530)225-3212

(530)623-4954

(530)225-3167

 $4,039,502

 $474,355

 $3,216,790

Bid Amt+ CCOs

 $2,900,426

 $80,736

 $2,383,424

Paid To  date

 $0

 $80,736

 $237,197

Estimate This Month
06/24/02

12/17/02

06/22/01

Awarded

07/02/02

12/26/02

07/10/01

Approved

07/28/03

12/16/03

08/27/03

Est Comp
100

83

90

%Time

70

17

74

% Work 

OVER RUN

 

 

Message

02-325504

02-380104

02-341604

Contract Num

ACST-P299-(128)

  

  

PH-P299-(128)

  

  

  

  

  

-Dates-

SWPPP

 

 

P O BOX 3549

P O BOX 493730

P O BOX 5486

P.O. BOX 496073

425 C HWY 3

4300 CATERPILLAR
RD

REDDING, CA
96049-6073

WEAVERVILLE, CA
96093

REDDING,CA

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

02-VAR--/0

02-VAR--/0

02-VAR--/0

Location

Fed Aid Code

HM1

HM1

HA21

Program Code
IN SHASTA, MODOC AND
PLUMAS
COUNTIES AT VARIOUS
LOCATIONS

IN TEHAMA AND SHASTA
COUNTIES AT
VARIOUS LOCATIONS

IN TRINITY, SHASTA
AND TAHAMA
 COUNTIES AT VARIOUS
LOCATIONS

Description and

CHIP SEAL COAT

REPLACE ASPHALT
CONCRETE

SEAL BRIDGE DECKS

Type Of Work

WESTERN STATES
SURFACING INC

TULLIS AND HELLER
INC

PENHALL COMPANY

Contractor

MODESTO CA 95352

REDDING CA 96049

SAN LEANDRO CA
94577

(209)525-9065

(530)241-5105

(510)357-8810

TUHOLSKI, JERRY

TUHOLSKI, JERRY

WOOD, JAMES

Resident
 Engineer

(530)225-3419

(530)225-3419

(530)225-3160

 $646,371

 $421,074

 $403,425

Bid Amt+ CCOs

 $0

 $0

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
05/05/03

06/09/03

06/17/03

Awarded

05/14/03

06/19/03

06/25/03

Approved

06/30/03

08/06/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

SUSPENDED

 

 

Message

02-382304

02-388604

02-0C3704

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 4770

P O BOX 493416

13750 CATALINA
STREET

4300 CATERPILLAR
RD

4300 CATERPILLAR
RD

P.O. BOX 496073

REDDING, CA

REDDING, CA
96003

REDDING, CA
96049-6073

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

02District

 $6,608,356 $68,005,286 $148,707,511

02-VAR--/0

Location

Fed Aid Code

HM1

Program Code
IN PLUMAS AND LASSEN
COUNTIES AT
VARIOUS LOCATIONS

Description and

CHIP SEAL COAT

Type Of Work

ELKEN CONTRACTING
INC

Contractor

LEMON GROVE CA
91945
(619)698-1168

BLINE, JEFF

Resident
 Engineer

(530)527-8418

 $1,033,000

Bid Amt+ CCOs

 $0

Paid To  date

 $0

Estimate This Month
06/17/03

Awarded

07/01/03

Approved
Est Comp

0

%Time

0

% Work 

 

Message

02-388504

Contract Num

  
  
  

Totals: Work This Month:Completed to Date:Bid Amt + All CCOs:

-Dates-

SWPPP

7667 NORTH
AVENUE

122 BELLE MILL RD

RED BLUFF, CA
96080

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

03-BUT-99-13.2/20.6

03-BUT-99-28.4/0

03-ED-50-17.3/18.3

Location

Fed Aid Code

HA22

HB1

HM1A  HM1B

Program Code
IN BUTTE COUNTY ABOUT
13 KM SOUTH
OF CHICO FROM
JUNCTION DRAW BRIDGE
      TO 0.1 KM SOUTH
OF DRY CREEK BRIDGE

IN BUTTE COUNTY NEAR
CHICO AT
ESTATES DRIVE

IN EL DORADO AND
SACRAMENTO
   COUNTIES AT
VARIOUS LOCATIONS

Description and

REHABILITATE EXISTING
HIGHWAY

INSTALL TRAFFIC
SIGNALS

RESURFACE ASPHALT
CONCRETE

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

SUMMIT ELECTRICAL
            
CONSTRUCTION INC

DELTA
CONSTRUCTION
COMPANY INC

Contractor

WATSONVILLE CA
950775085

CLOVIS CA 93613

SACRAMENTO CA
95827

(831)724-1011

(559)834-9000

(916)364-0292

ACEVES, SERGIO

ACEVES, SERGIO

TRAN, NELSON

Resident
 Engineer

(530)846-0517

(530)846-0517

(916)255-2111

 $2,810,084

 $216,160

 $861,175

Bid Amt+ CCOs

 $564,232

 $0

 $0

Paid To  date

 $564,232

 $0

 $0

Estimate This Month
01/14/03

05/09/03

06/24/02

Awarded

01/27/03

05/29/03

07/08/02

Approved

09/24/03

Est Comp
19

0

0

%Time

20

0

0

% Work 

 

 

 

Message

03-391804

03-2C5304

03-1M4704

Contract Num

ACSP-P099-(452)

ACST-P099-(460)

  

P-P099-(452)

PHG-P099-(460)

  

  

  

  

-Dates-

SWPPP

SWPPP

 

P O BOX 50085

P O BOX 1860

P O BOX 277517

P.O. BOX 1256

8126 HIGHWAY 99

10190 SYSTEMS
PKWY, STE 100

GRIDLEY, CA
95948

GRIDLEY, CA
95948

SACRAMENTO, CA
95827

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

03-ED-50-39.7/71.5

03-ED-50-72.9/73.7

03-GLE-32-4.2/6.5

Location

Fed Aid Code

HM1A

HA23

HA22

Program Code
IN EL DORADO COUNTY
FROM EAST END
SOUTH FORK AMERICAN
RIVER BRIDGE
TO PIONEER TRAIL ROAD

IN EL DORADO COUNTY
NEAR MEYERS
FROM 0.1 KM EAST OF
INCLINE ROAD
TO AIRPORT ROAD

IN BUTTE, COLUSA AND
GLENN COUNTIES
AT VARIOUS LOCATIONS

Description and

RESURFACE ROADWAY

STABILIZE SHOULDER

ASPHALT CONCRETE
OVERLAY

Type Of Work

WINDSOR FUEL CO

DON GARCIA
EXCAVATING AND
 PAVING INC

BALDWIN
CONTRACTING
COMPANY   INC

Contractor

WINDSOR CA 95492

SOUTH LAKE TAHOE
CA 96158

CHICO CA 95928

(707)838-9751

(530)577-0558

(530)891-6555

ERICKSEN, BOB

SPECTOR, PETE

ALLEN, JODY

Resident
 Engineer

(916)255-1691

(916)991-1553

(530)934-3520

 $5,152,968

 $1,499,361

 $548,918

Bid Amt+ CCOs

 $5,126,970

 $434,692

 $0

Paid To  date

 $1,687,749

 $271,616

 $0

Estimate This Month
09/18/01

09/30/02

06/10/03

Awarded

09/27/01

10/11/02

06/24/03

Approved

07/12/03

10/03/03

08/12/03

Est Comp
85

28

0

%Time

94

29

0

% Work 

 

 

 

Message

03-1M8804

03-0A4004

03-3C0904

Contract Num

  

ACNH-P050-(106)

  

  

  

  

  

  

  

-Dates-

 

SWPPP

SWPPP

P O BOX 38

P O BOX 7176

1764 SKYWAY

10190 SYSTEMS
PARKWAY - STE.
100

4993 GOLDEN
FOOTHILL PKWY#5

849 N. HUMBOLDT
AVE

SACRAMENTO, CA
95827

ELDORADO HILLS,
CA  95762

WILLOWS, CA
95988

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

03-GLE-32-4.8/5.9

03-GLE-32-9.5/9.9

03-NEV-20-14.7/14.8

Location

Fed Aid Code

HA21

HB4N

HB4N

Program Code
IN GLENN COUNTY FROM
6.0 KM EAST OF
ORLAND TO 5.0 KM WEST
OF HAMILTON
CITY

IN GLENN COUNTY AT
HAMILTON CITY AT
 ROUTE 32 AND 45
JUNCTION

IN NEVADA COUNTY NEAR
GRASS VALLEY
AT BRUNSWICK ROAD

Description and

BRIDGE REPLACEMENT

INSTALL SIGNALS AND
LIGHTING

MODIFY TRAFFIC SIGNAL

Type Of Work

M C M
CONSTRUCTION INC

CLAYBORN
CONTRACTING GROUP
INC

BALDWIN
CONTRACTING
COMPANY   INC

Contractor

NORTH HIGHLANDS
CA 95660

AUBURN CA
956028908

MARYSVILLE CA
95901

(916)334-1221

(530)268-9512

(530)742-5141

HUERTA, ABEL

ROGERS, JIM

TAHROUI,
ABDELKADER

Resident
 Engineer

(530)534-7467

(530)895-5245

(530)271-6175

 $9,273,618

 $219,371

 $410,228

Bid Amt+ CCOs

 $1,717,236

 $187,271

 $0

Paid To  date

 $55,079

 $86,067

 $0

Estimate This Month
08/29/02

01/21/03

06/10/02

Awarded

09/12/02

01/31/03

06/21/02

Approved

07/08/04

06/30/03

12/18/02

Est Comp
16

80

0

%Time

18

83

0

% Work 

 

 

SUSPENDED

Message

03-402304

03-2C6104

03-0C2704

Contract Num

ACST-P032-(034)

ACST-X021-(007)

  

P-P032-(034)

ATPL-5911-(025)

  

  

JGSR-5911-(025)

  

-Dates-

SWPPP

SWPPP

 

P O BOX 620

10556 COMBIE
ROAD

P O BOX 311

2060 THIRD STREET

3881 BENATAR,
SUITE C

124 CLYDESDALE
COURT, UNIT A

OROVILLE, CA
95965

CHICO, CA  95928-
7171

GRASS VALLEY, CA

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

03-NEV-80-14.2/15.5

03-NEV-80-17.1/28.1

03-NEV-80-28.1/31.8

Location

Fed Aid Code

HB1

HA22

HA22

Program Code
IN NEVADA COUNTY NEAR
TRUCKEE FROM
THE WEST END OF ROUTE
80 AND 89S
SEPARATION TO 0.3 KM
EAST OF TROUT
CREEK UNDERCROSSING

IN NEVADA COUNTY NEAR
TRUCKEE FROM
0.1 WEST OF
FIBREBOARD
        UNDERCROSSING
TO THE WEST END OF
      TRUCKEE RIVER
BRIDGE

IN NEVADA AND SIERRA
COUNTIES NEAR
FLORISTON FROM THE
TRUCKEE RIVER
 BRIDGE TO THE NEVADA
STATE LINE

Description and

REPLACE EXISTING
BRIDGES

REHABILITATE ROADWAY

RESURFACE EXISTING
ROADWAY

Type Of Work

BENCO BRIDGES

GRANITE
CONSTRUCTION
COMPANY

FNF CONSTRUCTION
INC

Contractor

ELK GROVE CA
95624

WATSONVILLE CA
950775085

TEMPE AZ 85280

(916)686-5030

(831)724-1011

(480)784-2910

MCKECHNIE, KEVIN

FLAHERY, KEITH

FLAHERTY, KEITH

Resident
 Engineer

(530)426-7643

(530)587-0748

(530)587-0748

 $7,264,727

 $93,664,299

 $5,116,298

Bid Amt+ CCOs

 $5,034,669

 $72,396,143

 $2,099,254

Paid To  date

 $298,739

 $885,935

 $18,249

Estimate This Month
12/19/01

01/09/01

08/20/02

Awarded

01/07/02

01/17/01

08/28/02

Approved

10/14/03

11/13/03

09/17/03

Est Comp
65

75

55

%Time

69

73

38

% Work 

 

 

 

Message

03-2A4604

03-3A21U4

03-2C5704

Contract Num

ACIM-080 -(172)

ACIM-080 -(169)

ACIM-080 -(173)

ACIM-080 -(172)

ACIM-080 -(169)

  

  

  

  

-Dates-

 

SWPPP

SWPPP

9888 KENT STREET

P O BOX 50085

P O BOX 5005

P.O. BOX 818

10960 WEST RIVER
DRIVE, SUITE 101A

10960 WEST RIVER
DRIVE, SUITE 101A

SODA SPRINGS, CA
95728

TRUCKEE, CA

TRUCKEE, CA

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

03-NEV-267-/2.8

03-NEV-267-/2.8

03-PLA-49-11.0/11.4

Location

Fed Aid Code

HE14

HE14

HE13

Program Code
IN NEVADA COUNTY IN
TRUCKEE ON
ROUTE 267 FROM ROUTE
80 TO JOERGER
ROAD

IN NEVADA COUNTY IN
TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER AND NEVADA
COUNTIES NEAR
AUBURN FROM 0.5 KM
SOUTH OF NEVADA
 COUNTY LINE TO WOLF
AND COMBIE
ROADS

Description and

REHABILITATE EXISTING
HIGHWAY

REALIGN FREEWAY AND
STRUCTURES

WIDEN AND OVERLAY
EXISTING HIGHWAY

Type Of Work

SIERRA NEVADA
CONSTRUCTION INC

M C M LADD JOINT
VENTURE

TEICHERT
CONSTRUCTION

Contractor

SPARKS NV 89435

NORTH HIGHLANDS
CA 95660

SACRAMENTO CA
95827

(775)355-0420

(916)334-1221

(916)386-5900

MCKECHNIE, KEVIN

BURTON, BOB

MURPHY, ROD

Resident
 Engineer

(530)587-1680

(530)587-1017

(916)624-2783

 $742,578

 $34,712,111

 $6,958,224

Bid Amt+ CCOs

 $113,965

 $32,756,345

 $1,195,281

Paid To  date

 $110,590

 $120,782

 $467,950

Estimate This Month
12/06/02

08/02/99

10/02/02

Awarded

12/18/02

08/05/99

10/11/02

Approved

08/04/03

08/04/03

03/22/04

Est Comp
40

93

16

%Time

17

93

17

% Work 

 

 

 

Message

03-291024

03-291004

03-367714

Contract Num

ACST-P267-(015)

ACIM-080 -(191)

STP-    -(   )

P-P267-(015)

ACST-X057-(038)

P-P049-(128)

  

P-X057-(038)

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 50760

P O BOX 620

P O BOX 276830

10960 WEST RIVER
DRIVE, SUITE 101A

10960 WEST RIVER
STREET, SUITE
101A

2520 WARRENT DR.,
SUITE B

TRUCKEE, CA

TRUCKEE, CA
96161

ROCKLIN, CA
95677

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

03-PLA-49-/2.3

03-PLA-80-56.0/66.5

03-SAC-5-18.6/24.8

Location

Fed Aid Code

HM4M

HM1B

HA25

Program Code
IN PLACER COUNTY IN
AND NEAR AUBURN
FROM 0.8 KM NORTH OF
EL DORADO
COUNTY LINE TO 1.6 KM
SOUTH OF
BORLAND AVENUE

IN NEVADA AND PLACER
COUNTIES AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY
IN SACRAMENTO
AT VARIOUS LOCATIONS

Description and

RECONSTRUCT METAL BEAM
GUARD RAIL

SLAB REPLACEMENT

PLANTING AND
IRRIGATION

Type Of Work

CENTRAL FENCE CO

VIKING
CONSTRUCTION
COMPANY   INC

AERCO PACIFIC INC

Contractor

SACRAMENTO CA
95822

RANCHO CORDOVA CA
95741

RANCHO CORDOVA CA
95670

(916)424-5692

(916)852-5530

(916)635-5635

TRAN, NELSON

SARDAR, SAEED

SAGER, JANET

Resident
 Engineer

(916)255-2111

(916)255-1568

(916)255-0686

 $161,629

 $1,028,354

 $934,722

Bid Amt+ CCOs

 $0

 $500

 $912,645

Paid To  date

 $0

 $500

 $2,940

Estimate This Month
05/30/03

06/05/03

02/25/99

Awarded

06/17/03

06/17/03

03/16/99

Approved

07/16/03

09/19/03

02/24/04

Est Comp
0

0

87

%Time

0

0

97

% Work 

 

 

 

Message

03-2M0004

03-1M8904

03-397804

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

 

148 OTTO CIRCLE

P O BOX 1508

11370 J AMALGAM
WAY

10190 SYSTEMS
PKWY, SUITE 100

10190 SYSTEM
PKWY, SUITE 100

10190 SYSTEMS
PARKWAY, SUITE
101

SACRAMENTO, CA
95827

SACRAMENTO, CA
95827

SACRAMENTO, CA
95827

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

03-SAC-5-21.8/23.8

03-SAC-5-22.4/22.5

03-SAC-50-.6/L1.6

Location

Fed Aid Code

HA25

HB1

HA25

Program Code
IN SACRAMENTO COUNTY
IN SACRAMENTO
AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY
IN SACRAMENTO
ON THE SOUTHBOUND
ROUTE 5 OFFRAMP
  TO EASTBOUND ROUTE
50 AT THE SOUTH
 CONNECTOR
UNDERCROSSING

IN SACRAMENTO COUNTY
IN SACRAMENTO
FROM 5TH STREET OFF
RAMP
UNDERCROSSING TO 24TH
STREET
UNDERCROSSING

Description and

HIGHWAY PLANTING AND
IRRIGATION

SAFETY IMPROVEMENTS

REPLACE PLANTING AND
IRRIGATION

Type Of Work

TERRA CAL
CONSTRUCTION INC

TABER
CONSTRUCTION
COMPANY

CONTRA COSTA
LANDSCAPING INC

Contractor

SUISUN CITY CA
94585

MARTINEZ CA 94553

MARTINEZ CA 94553

(707)438-7300

(925)313-9868

(925)229-1060

SAGER, JANET

SMITH, GLEN

CLARK, MARTIN

Resident
 Engineer

(916)263-4912

(916)263-4919

(916)255-2016

 $1,165,452

 $107,100

 $732,823

Bid Amt+ CCOs

 $941,340

 $0

 $744,023

Paid To  date

 $8,961

 $0

 $1,524

Estimate This Month
10/18/01

11/25/02

06/30/99

Awarded

11/07/01

12/16/02

07/15/99

Approved

11/18/05

02/05/03

07/09/03

Est Comp
37

0

99

%Time

80

0

99

% Work 

 

 

 

Message

03-1A1814

03-1C3304

03-1A2104

Contract Num

ACIM-3067-(016)

ACIM-005 -(312)

  

  

  

  

  

  

  

-Dates-

 

SWPPP

 

401 C RAILROAD
AVE

P O BOX 1309

P O BOX 2069

3855 NORTH
FREEWAY BLVD.,
STE. 120

3855 NORTH
FREEWAY BLVD.,
STE. 120

10190 SYSTEMS
PARKWAY, STE 110

SACRAMENTO, CA
95834

SACRAMENTO, CA
95834

SACRAMENTO, CA
95827

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

03-SAC-51-8.0/8.9

03-SAC-80-
10.2/M10.3

03-SAC-99-20.6/21.3

Location

Fed Aid Code

HB4C  HB4C

HB4N

HA25

Program Code
IN SACRAMENTO COUNTY
IN AND NEAR
SACRAMENTO ON ROUTE
51 FROM THE
ARCADE CREEK BRIDGE
TO NORTH OF
THE ROUTE 80/51
SEPARATION

IN SACRAMENTO COUNTY
IN SACRAMENTO
AT EL CAMINO AVENUE
AND FULTON
AVENUE OVERCROSSINGS
AND AT WATT
AVENUE OVERCROSSING

IN SACRAMENTO COUNTY
IN SACRAMENTO
FROM 0.4 KM SOUTH OF
47TH AVENUE
OVERCROSSING TO 0.2
KM NORTH OF
44TH AVENUE
PEDESTRIAN
OVERCROSSING

Description and

ADD CONNECTOR LANE

WIDEN EXISTING RAMPS

REPLACE FREEZE DAMAGED
PLANTS

Type Of Work

BENCO BRIDGES

BALDWIN
CONTRACTING
COMPANY   INC

WATKIN AND
BORTOLUSSI INC

Contractor

ELK GROVE CA
95624

MARYSVILLE CA
95901

SAN RAFAEL CA
949014886

(916)686-5030

(530)742-5141

(415)453-4691

BERRY, GREG

FEUSI, ROBERT

SAGER, JANET

Resident
 Engineer

(916)263-4926

(916)255-1615

(916)263-4912

 $4,826,929

 $588,286

 $622,479

Bid Amt+ CCOs

 $4,764,417

 $516,323

 $487,299

Paid To  date

 $1,275

 $0

 $4,140

Estimate This Month
08/20/01

06/04/02

05/22/02

Awarded

09/06/01

06/12/02

06/06/02

Approved

10/08/03

06/19/03

04/20/06

Est Comp
0

72

0

%Time

0

86

0

% Work 

PLANT EST
SATIS

 

PLANT EST
UNSAT

Message

03-2A8604

03-3A6004

03-397404

Contract Num

AC-P051-(019)

  

  

STP-P051-(019)

  

  

  

  

  

-Dates-

SWPPP

 

 

9888 KENT STREET

P O BOX 311

77 LARKSPUR
STREET

3855 NORTH
FREEWAY BLVD.
STE. 120

10190 SYSTEMS
PKWY, STE 100

3855 N FREEWAY
BLVD. 120

SACRAMENTO, CA
95834

SACRAMENTO, CA
95827

SACRAMENTO, CA
95834

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

03-SAC-99-35.4/0

03-SAC-160-
4.2/L10.2

03-SIE-49-16.8/0

Location

Fed Aid Code

HB4N

HB1

HA21

Program Code
IN SACRAMENTO AND
SUTTER COUNTIES
  NEAR SACRAMENTO AT
ELVERTA ROAD
 AND AT RIEGO ROAD

IN SACRAMENTO COUNTY
AT VARIOUS
LOCATIONS

IN SIERRA COUNTY IN
DOWNIEVILLE AT
THE DOWNIE RIVER
BRIDGE

Description and

WIDEN INTERSECTION

INSTALL METAL BEAM
GUARD RAIL

REHAB BRIDGE DECK

Type Of Work

DE SILVA GATES
CONSTRUCTION

M BUMGARNER INC

CHRISTIE
CONSTRUCTORS INC

Contractor

DUBLIN CA 94568

LIVERMORE CA
94550

RICHMOND CA 94804

(925)829-9220

(925)373-1986

(510)215-4820

WALKER, CLAY

FEUSI, ROBERT

CATANIA, DAVE

Resident
 Engineer

(916)263-4927

(916)255-1615

(530)271-6172

 $409,094

 $248,964

 $490,380

Bid Amt+ CCOs

 $0

 $0

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/16/03

05/21/03

06/16/03

Awarded

07/01/03

05/28/03

06/27/03

Approved

09/11/03

07/14/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

 

 

Message

03-2A34U4

03-3C6504

03-2C6404

Contract Num

  

ACST-P160-(018)

  

  

PHG-P160-(018)

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 2909

1175 GREENVILLE
RD

4925 SEAPORT
AVENUE

3855 N FREEWAY
BLVD. 120

10190 SYSTEMS
PARKWAY, SUITE
100

124 CLYDESDALE
COURT, UNIT A

SACRAMENTO, CA
95834

SACRAMENTO, CA
95827

GRASS VALLEY, CA

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

03-SIE-49-41.2/64.1

03-SUT-99-22.6/28.6

03-SUT-113-4.7/5.1

Location

Fed Aid Code

HM1A

HE13  HA22

HB1

Program Code
IN SIERRA COUNTY ON
ROUTE 049 FROM
YUBA PASS CAMPGROUND
TO PLUMAS
COUNTY LINE

IN SUTTER COUNTY NEAR
YUBA CITY
FROM 0.1 KM NORTH OF
OBANION ROAD
TO LINCOLN ROAD

IN SUTTER COUNTY AT
ROBBINS FROM
0.4 KM SOUTH OF
RECLAMATION ROAD
    TO 0.2 KM NORTH
OF RECLAMATION ROAD

Description and

SEAL COAT

WIDEN EXISTING ROADWAY

WIDEN EXISTING HIGHWAY

Type Of Work

WESTERN STATES
SURFACING INC

BALDWIN
CONTRACTING
COMPANY   INC

GRANITE
CONSTRUCTION
COMPANY

Contractor

MODESTO CA 95352

MARYSVILLE CA
95901

WATSONVILLE CA
950775085

(209)525-9065

(530)742-5141

(831)724-1011

HARGROVE, BEN

RIVERA, FERNANDO

COX, RUSSELL

Resident
 Engineer

(530)533-4526

(530)822-4332

(530)822-4346

 $1,192,536

 $11,271,292

 $355,355

Bid Amt+ CCOs

 $0

 $629,786

 $0

Paid To  date

 $0

 $271,845

 $0

Estimate This Month
05/30/03

02/18/03

05/20/03

Awarded

06/06/03

02/26/03

05/29/03

Approved

05/03/05

Est Comp
0

14

0

%Time

0

6

0

% Work 

 

 

 

Message

03-1M9504

03-1A46U4

03-1C6604

Contract Num

  

ACST-P099-(444)

ACST-P113-(028)

  

TP-P099-(444)

PH-P113-(028)

  

HP21-5918-(048)

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 4770

4509 SKYWAY DR

P O BOX 50085

2060 3RD STREET,
SUITE B

555A W. ONSTOTT
RD

555A WEST ONSTOTT
RD

OROVILLE, CA
95965

YUBA CITY, CA
95993

YUBA CITY, CA
95993

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

03-YOL-5-.8/2.5

03-YOL-80-2.6/2.7

03-YOL-80-7.0/0

Location

Fed Aid Code

HA21

HE11

HA23

Program Code
IN YOLO COUNTY NEAR
WOODLAND AT
YOLO BYPASS BRIDGE

IN YOLO COUNTY IN AND
NEAR DAVIS
AT MACE BOULEVARD
OVERCROSSING

IN YOLO COUNTY NEAR
DAVIS AT 0.5 KM
EAST OF YOLO CAUSEWAY
WEST

Description and

REPLACE JOINT SEALS
AND HEADERS

CONSTRUCT PARK AND
RIDE

RECONSTRUCT
EMBANKMENTS

Type Of Work

N G AND N
CONSTRUCTION
GENERALENGINEERIN
G CONTRACTORS

VINTAGE PAVING CO
INC

GRANITE
CONSTRUCTION
COMPANY

Contractor

VACAVILLE CA
94590

WINTERS CA 95694

WATSONVILLE CA
950775085

(707)446-5360

(530)795-0132

(831)724-1011

ROTHAUS, JACK

KAMAL, BALBIR

GHASSEMI,
MOHSSEN

Resident
 Engineer

(916)255-1097

(916)263-4920

(916)263-5648

 $651,400

 $1,179,961

 $118,230

Bid Amt+ CCOs

 $183,293

 $1,150,259

 $0

Paid To  date

 $0

 $2,320

 $0

Estimate This Month
10/08/99

03/28/02

11/26/02

Awarded

10/27/99

04/08/02

12/11/02

Approved

07/17/00

10/21/05

01/24/03

Est Comp
73

32

0

%Time

28

93

0

% Work 

 

 

SUSPENDED

Message

03-448004

03-368414

03-3C6704

Contract Num

  

ACIM-080 -(337)

  

  

CML-5238-(032)

  

  

  

  

-Dates-

 

SWPPP

SWPPP

P O BOX 3236

P O BOX 461

P O BOX 50085

10190 SYSTEMS
PARKWAY, SUITE
100

3855 NO FREEWAY
BLVD. 120

3851 PERFORMANCE
DRIVE., STE. E

SACRAMENTO, CA
95827

SACRAMENTO, CA
95834

SACRAMENTO, CA
95838

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

03-YOL-80-8.9/10.1

03-YOL-80-/.4

03-YOL-84-18.2/21.8

Location

Fed Aid Code

HE11

HA22

HE13

Program Code
IN YOLO COUNTY IN
WEST SACRAMENTO
  FROM 0.2 KM  WEST
OF YOLO COUNTY
  CAUSEWAY TO ROUTE
80 AND 50
  SEPARATION

IN YOLO COUNTY AT
VARIOUS LOCATIONS

IN YOLO COUNTY IN
WEST SACRAMENTO
  FROM 0.3 KM SOUTH
OF MARSHALL ROAD
  TO 0.2 KM NORTH OF
LINDEN ROAD AND
 FROM 0.1 KM SOUTH
YOLO BARGE CANAL TO
PARK BOULEVARD

Description and

RECONSTRUCT
INTERCHANGE

REHABILITATION
EXISTING HIGHWAY

WIDEN EXISTING HIGHWAY

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

BAUMAN LANDSCAPE
INC

TEICHERT
CONSTRUCTION

Contractor

WATSONVILLE CA
950775085

RICHMOND CA 94801

DAVIS CA
956171890

(831)724-1011

(510)236-1212

(530)406-4200

DONGO, JOSEPH

COX, RUSSELL

KIBUNGUCHY, H

Resident
 Engineer

(916)263-5645

(530)822-4346

(916)255-1095

 $6,620,089

 $2,515,891

 $8,715,022

Bid Amt+ CCOs

 $6,172,862

 $0

 $1,902,853

Paid To  date

 $626,251

 $0

 $1,374,021

Estimate This Month
01/09/01

12/05/02

10/07/02

Awarded

01/25/01

12/23/02

10/21/02

Approved

06/20/03

10/14/03

04/29/04

Est Comp
100

0

15

%Time

93

0

22

% Work 

 

 

 

Message

03-382904

03-1A8904

03-368504

Contract Num

ACNH-080 -(336)

ACIM-X113-(027)

ACST-S084-(029)

I-080 -(336)

  

P-S084-(029)

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 50085

115 BROOKSIDE
DRIVE

P O BOX 1890

3951 PERFORMANCE
DRIVE, SUITE E

555A W. ONSTOTT
ROAD

10190 SYSTEMS
PKWY, STE 100

SACRAMENTO, CA
95838

YUBA CITY, CA
95993

SACRAMENTO, CA
95827

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

03District

 $7,087,876 $140,335,228 $228,116,514

03-YUB-70-.4/7.3

03-YUB-70-7.5/7.7

Location

Fed Aid Code

HE13

HB311

Program Code
IN YUBA COUNTY ABOUT
12 KM SOUTH OF
MARYSVILLE FROM 0.1
KM NORTH OF
FEATHER RIVER
BOULEVARD TO MCGOWAN
      PARKWAY

IN YUBA COUNTY IN
OLIVEHURST FROM
  MCGOWAN PARKWAY
OVERCROSSING TO
    0.6 KM NORTH OF
MCGOWAN PARKWAY
    OVERCROSSING

Description and

CONSTRUCT 4-LANE
EXPRESSWAY

CONSTRUCT SOUNDWALL

Type Of Work

DE SILVA GATES
CONSTRUCTION

BENCO BRIDGES

Contractor

DUBLIN CA 94568

ELK GROVE CA
95624

(925)829-9220

(916)686-5030

GEESEY, DUANE

GEESEY, DUANE

Resident
 Engineer

(530)822-4335

(530)755-9102

 $14,430,908

 $299,500

Bid Amt+ CCOs

 $263,482

 $40,087

Paid To  date

 $187,027

 $40,087

Estimate This Month
09/05/02

05/07/03

Awarded

09/19/02

05/27/03

Approved

06/02/04

09/22/04

Est Comp
16

11

%Time

2

14

% Work 

 

 

Message

03-376104

03-0C0304

Contract Num

ACNH-P070-(078)

ACNH-P070-(082)

  

  

  

  

Totals: Work This Month:Completed to Date:Bid Amt + All CCOs:

-Dates-

SWPPP

SWPPP

P O BOX 2909

9888 KENT STREET

555A W. ONSTOTT
RD

SHOP 3 TRAILER

YUBA CITY, CA
95993

MARYSVILLE, CA

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-24-4.4/0

Location

Fed Aid Code

HA25

HA25

HA23

Program Code
IN ALAMEDA COUNTY IN
OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN
OAKLAND FROM
0.4 KM SOUTH TO 0.3
KM NORTH OF
REDWOOD ROAD
OVERCROSSING

IN ALAMEDA COUNTY IN
OAKLAND AT
BUENA VISTA PLACE

Description and

HIGHWAY PLANTING
RESTORATION

HIGHWAY PLANTING
RESTORATION

SLIDE REPAIR

Type Of Work

WATKIN &
BORTOLUSSI INC.
   FOSTER AND
LANDSCAPE
 MAINTENANCE INC
A JOISNT
VENTURE

AMLAND

W R FORDE
ASSOCIATES

Contractor

SAN RAFAEL CA
94901

SAN JOSE CA,
95132

RICHMOND CA 94801

 

 

(510)215-9338

BARTEL, DAVID

BARTEL, DAVID

ABDI ABDOLREZA

Resident
 Engineer

(510)286-1321

(510)286-1321

(510)286-1161

 $584,918

 $427,888

 $387,287

Bid Amt+ CCOs

 $0

 $324,337

 $54,095

Paid To  date

 $0

 $3,345

 $54,095

Estimate This Month
06/17/03

05/13/02

04/30/03

Awarded

06/27/03

05/28/02

05/08/03

Approved

04/05/05

09/19/03

Est Comp
0

0

24

%Time

0

0

14

% Work 

 

PLANT EST
SATIS

 

Message

04-1R0424

04-443404

04-293604

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

SWPPP

 

SWPPP

77 LARKSPUR
STREET

3168 KNIGHTS
BRIDGE ROAD

984 HENSLEY
STREET

1545 WILLOW
STREET

1545 WILLOW AVE

OAKLAND, CA 94607

OAKLAND CA 94607

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-ALA-61-18.7/19.8

04-ALA-80-2.5/3.8

04-ALA-80-2.5/3.8

Location

Fed Aid Code

HM1

HE14

HB5

Program Code
IN ALAMEDA COUNTY IN
ALAMEDA FROM
SAN LEANDRO BAY
BRIDGE TO ENCINAL
    AVENUE

IN ALAMEDA COUNTY IN
OAKLAND AND
EMERYVILLE FROM PORT
OF OAKLAND
CONNECTOR VIADUCT TO
POWELL STREET
UNDERCROSSING

IN ALAMEDA COUNTY IN
OAKLAND AND
EMERYVILLE FROM PORT
OF OAKLAND
OVERCROSSING TO 0.1
KM SOUTH OF
POWELL STREET
UNDERCROSSING

Description and

RUBBERIZED ASPHALT
CONCRETE OVERLAY

ESTABLISH EXISTING
PLANTING

WIDENING AND RETAINING
WALLS

Type Of Work

REDGWICK
CONSTRUCTION
COMPANY

FORSTER &
KROEGER, INC

GHILOTTI,
CONSTRUCTION INC
  246 GHILOTTI
AVE
SANTA ROSA CA
95407

Contractor

HAYWARD ,CA 94544

SAN ANSELMO, CA
94960

 

 

(707)585-1221

CYPRESS
CONSTRUCTION
OFFICE

HANSON, JIM

PANG, DAVE

Resident
 Engineer

(510)286-0374

(510)286-1275

(510)774-4396

 $328,964

 $325,376

 $3,167,946

Bid Amt+ CCOs

 $0

 $88,325

 $707,326

Paid To  date

 $0

 $10,775

 $281,301

Estimate This Month
05/20/03

09/09/02

02/11/03

Awarded

06/03/03

09/27/02

02/18/03

Approved

03/16/05

12/18/03

Est Comp
0

20

10

%Time

0

27

22

% Work 

 

 

 

Message

04-1R9404

04-181734

04-254804

Contract Num

  

  

ACIM-080 -(084)

  

  

  

  

  

  

-Dates-

SWPPP

 

SWPPP

25599 HUNTWOOD
AVE

15 LIBRARY PLACE

1545 WILLOW ST

1545 WILLOW
STREET

1545 WILLOW ST

OAKLAND ,CA 94607

OAKLAND, CA 94607

OAKLAND CA 94607

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-ALA-80-3.5/4.3

04-ALA-80-5.7/6.8

04-ALA-80-7.1/8

Location

Fed Aid Code

HE14

HE14

HE14

Program Code
IN ALAMEDA COUNTY IN
EMERYVILLE
FROM THE TEMESCAL
CREEK BRIDGE TO
  0.2 KM WEST OF THE
ROUTE 13/80
 SEPARATION

IN ALAMEDA COUNTY IN
BERKELEY FROM
0.2 KM WEST OF THE
UNIVERSITY
 AVENUE OVERCROSSING
TO 0.3 KM EAST
OF THE GILMAN STREET
UNDERCROSSING

IN ALAMEDA COUNTY IN
ALBANY AT
VARIOUS LOCATIONS

Description and

HIGHWAY PLANTING AND
IRRIGATION

PLANTING AND
IRRIGATION

REPLACE PLANTING AND
IRRIGATION

Type Of Work

WATKIN &
BORTULLUSI, INC.

WALKINS &
BORTOLUSSI,INC.

ECOLOGY SPRINKLER
CO.

Contractor

SAN RAFAEL,  CA
94901-4886

SAN RAFAEL, CA
94901

ANDERSON,  CA
96007

 

 

 

DADAFARIN, ALLEN

MONENZADEH,
FAROKH

DADAFARIN, ALLEN

Resident
 Engineer

(510)741-1561

(510)741-1580

 

 $673,590

 $962,268

 $790,629

Bid Amt+ CCOs

 $663,102

 $814,343

 $528,824

Paid To  date

 $540

 $5,513

 $78,701

Estimate This Month
05/18/00

07/03/01

10/04/02

Awarded

05/25/00

07/17/01

10/07/02

Approved

04/01/04

03/28/05

08/11/06

Est Comp
78

34

15

%Time

98

84

66

% Work 

 

 

 

Message

04-181614

04-181624

04-181634

Contract Num

ACIM-080 -(078)

ACIM-080 -(086)

ACIM-X001-(485)

  

  

  

  

  

  

-Dates-

 

SWPPP

SWPPP

47 LARKSPUR
STREET

77 LARKSPUR
STREET

3736 DIXIELAND
LANE

825 ALFRED NOBEL
DRIVE

HERCULES, CA
94547

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-ALA-260-.8/1.9

04-ALA-260-.8/1.9

04-ALA-580-7.2/11.7

Location

Fed Aid Code

HA21

HA21  HB4N

HM1

Program Code
IN ALAMEDA COUNTY IN
ALAMEDA AND
OAKLAND AT WEBSTER
STREET TUBE AND
 POSEY TUBE

IN ALAMEDA COUNTY IN
ALAMEDA AND
OAKLAND AT WEBSTER
STREET TUBE AND
 POSEY TUBE

IN ALAMEDA COUNTY IN
AND NEAR
LIVERMORE FROM 1.3 KM
EAST OF
GREEVILLE OVERHEAD TO
1.3 KM EAST
OF NORTH LIVERMORE
UNDERCROSSING

Description and

RETROFIT WEBSTER AND
POSEY TUBE

SEISMIC RETROFIT RADIO
REBROADCAST

RESURFACE PORTLAND
CEMENT CONCRETE

Type Of Work

AMERICAN CIVIL
CONSTRUCTORS

WEST COAST
BRIDGE, INC.

MAGNUM PACIFIC
INC

Contractor

BENICIA, CA 94510

PLEASANT HILL CA
94523

(707)746-8028

 

(925)279-2234

ABOLFAZLIAN,
KAMRAN

GONZALEZ,
ALFONSO

DIKE, EDDIE

Resident
 Engineer

(510)286-1319

(510)286-5081

(510)881-7425

 $31,047,913

 $35,545,527

 $458,590

Bid Amt+ CCOs

 $13,059,252

 $30,528,039

 $0

Paid To  date

 $2,031,380

 $273,270

 $0

Estimate This Month
04/26/02

03/10/00

05/09/03

Awarded

05/10/02

03/17/00

05/20/03

Approved

10/25/04

12/31/03

08/18/03

Est Comp
43

85

0

%Time

42

90

0

% Work 

 

 

 

Message

04-440144

04-4401U4

04-2R0304

Contract Num

ACST-S260-(004)

ACST-S260-(002)

  

  

P-S260-(002)

  

  

  

  

-Dates-

SWPPP

 

SWPPP

3701 MALLARD
DRIVE

1571 OAK PARK
BLVD

1545 WILLOW
STREET

1545 WILLOW
STREET

2103 REDWOOD ROAD

OAKLAND, CA.
94607

OAKLAND, CA.
94607

CASTRO VALLEY,
CA.  94546

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-ALA-580-
31.3/35.7

04-ALA-580-
31.4/43.3

04-ALA-580-
47.8/47.9

Location

Fed Aid Code

HA21

HB1

HE14

Program Code
IN ALAMEDA COUNTY IN
AND NEAR THE
CITY OF SAN LEANDRO
AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY AT
VARIOUS
LOCATIONS

IN ALAMEDA AND CONTRA
COSTA
COUNTIES IN ALBANY
AND RICHMOND
 FROM EL CERRITO
OVERHEAD TO CENTRAL
    AVENUE

Description and

BRIDGE DECKS AND JOINT
SEALS

INSTALL RUMBLE STRIP
GROUND IN

ESTABLISH EXISTING
PLANTING

Type Of Work

PENHALL COMPANY

PENHALL COMPANY

FORSTER & KROEGER
LANDSCAPE

Contractor

SAN LEANDRO CA
94577

ANAHEIM CA 92803

SAN ANSELMO,  CA
94960

(510)357-8810

(714)772-6450

 

STANINDER GREWAL

DADAFARIN, ALLEN

Resident
 Engineer

 

(510)413-5931

(510)741-1561

 $382,582

 $282,200

 $289,600

Bid Amt+ CCOs

 $0

 $0

 $127,035

Paid To  date

 $0

 $0

 $5,300

Estimate This Month
06/18/03

05/23/03

09/18/01

Awarded

07/10/03

06/05/03

10/02/01

Approved

08/19/03

01/24/06

Est Comp
0

0

39

%Time

0

0

44

% Work 

 

 

 

Message

04-1A2204

04-0A3004

04-181794

Contract Num

  

OTS-000C-(200)

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

 

13750 CATALINA
STREET

P O BOX 4609

15 LIBRARY PLACE

3535 BREAKWATER
AVE

HAYWARD, CA 94545

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-ALA-580-47.9/48

04-ALA-680-
20.1/21.9

04-ALA-680-
20.1/21.8

Location

Fed Aid Code

HE14

HA25

HB4N

Program Code
IN ALAMEDA AND CONTRA
COSTA
COUNTIES IN ALBANY
AND RICHMOND
 FROM 0.1 KM EAST OF
THE ALAMEDA
CONTRA COSTA COUNTY
LINE TO CENTRAL
AVENUE OVERCROSSING

IN ALAMEDA AND CONTRA
COSTA
COUNTIES AT VARIOUS
LOCATIONS

IN ALAMEDA AND CONTRA
COSTA
COUNTIES AT VARIOUS
LOCATIONS

Description and

ESTABLISH EXISTING
PLANTING

REPLACEMENT PLANTING
AND IRRIGATION

INSTALL CLOSED CIRCUIT
SYSTEM

Type Of Work

FORSTER &
KROEGER, INC

WATKIN AND
BORTOLUSSI INC

TENNYSON ELECTRIC
INC

Contractor

SAN ANSELMO, CA
94960

SAN RAFAEL CA
949014886

LIVERMORE CA,
94550

 

(415)453-4691

 

HANSON, JIM

REZAEI, ASGHAR

RICHMOND
ELECTRICAL
CONSTRUCTION

Resident
 Engineer

(510)286-1275

(925)942-6088

(510)231-7192

 $116,000

 $1,353,778

 $397,850

Bid Amt+ CCOs

 $35,920

 $1,228,316

 $214,389

Paid To  date

 $3,640

 $15,003

 $143,054

Estimate This Month
09/09/02

07/12/00

02/04/03

Awarded

09/27/02

07/28/00

02/18/03

Approved

02/15/05

10/15/04

09/04/03

Est Comp
21

67

48

%Time

31

90

55

% Work 

 

 

 

Message

04-181774

04-176804

04-151764

Contract Num

  

ACIM-680 -(052)

  

  

  

  

  

  

  

-Dates-

 

SWPPP

SWPPP

15 LIBRARY PLACE

77 LARKSPUR
STREET

7275 NATIONAL
DRIVE

1545 WILLOW
STREET

1910 OLYMPIC
BLVD. STE.151

3401 REGATTA BLVD

OAKLAND, CA 94607

WALNUT CREEK, CA
94596

RICHMOND CA,
94804

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-ALA-880-8.1/9.3

04-ALA-880-8.1/9.3

04-ALA-880-
13.4/24.1

Location

Fed Aid Code

HE13  HE13

HE13

HA25

Program Code
IN ALAMEDA COUNTY IN
FREMONT AND
NEWARK FROM 1.1 KM
SOUTH TO 0.8 KM
 NORTH OF THORNTON
AVENUE
  OVERCROSSING

IN ALAMEDA COUNTY IN
FREMONT AND
NEWARK FROM 1.1 KM
SOUTH TO 0.8 KM
 NORTH OF THORNTON
AVENUE
  OVERCROSSING

IN ALAMEDA COUNTY AT
VARIOUS
LOCATIONS FROM 0.5 KM
SOUTH OF
WHIPPLE ROAD
UNDERCROSSING TO 0.8
       KM NORTH OF
RTE 880 AND 112
SEPARATION

Description and

REPLACEMENT HIGHWAY
PLANTING

PLANTING AND
IRRIGATION

INSTALL IRRIGATION
SYSTEM

Type Of Work

FOSTER AND
KROEGER LANDSCAPE
 MAINTENANCE INC

PLANT CONTROL

WATKINGS &
BRTOLUSSI

Contractor

SAN ANSELMO, CA
94960

SAN JOSE, CA
95112

SAN RAFAEL , CA
94901

 

 

 

BARTEL, DAVID

HOLLIS, JOHN

3535 BREAKWATER
AVE

Resident
 Engineer

(510)286-1321

(925)924-6014

(510)780-1530

 $130,750

 $483,832

 $758,574

Bid Amt+ CCOs

 $99,634

 $455,977

 $386,700

Paid To  date

 $3,500

 $0

 $31,514

Estimate This Month
03/11/02

07/02/98

11/07/02

Awarded

03/19/02

07/23/98

11/19/02

Approved

11/21/03

12/06/02

09/12/03

Est Comp
75

76

18

%Time

76

93

64

% Work 

 

 

 

Message

04-2341A4

04-234114

04-0A0104

Contract Num

ACIM-880 -(039)

ACIM-880 -(039)

  

  

  

  

  

  

  

-Dates-

 

 

SWPPP

15 LIBRARY PLACE

2269-A WILL WOOL
DRIVE

77 LARPSPUR
STREET

HAYWARD, CA 94545

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-ALA-880-
15.4/17.9

04-ALA-880-32.7/34

04-CC-4-8.4/8.7

Location

Fed Aid Code

HA25

HA23

HA25

Program Code
IN ALAMEDA COUNTY IN
HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN
OAKLAND ON
MANDELA PARKWAY FROM
8TH STREET
TO 32ND STREET

IN CONTRA COSTA
COUNTY IN MARTINEZ
    FROM 0.3 KM WEST
OF
   ALHAMBRA AVENUE
UNDERCROSSING TO
    ALHAMBRA WAY
UNDERCROSSING

Description and

PLANTING AND
IRRIGATION

ROADWAY IMPROVEMENTS
AND PLANTING

HIGHWAY PLANTING AND
IRRIGATION

Type Of Work

AMLAND

DE SILVA GATES
CONSTRUCTION

WATKINS &
BORTOLUSSI

Contractor

SAN JOASE CA
95132

DUBLIN CA 94568

SAN RAFAEL,CA
94901-4886

 

 

 

MOIN SHAIKH

SCHNEIDER, JOLIE

JOHN HOLLIS

Resident
 Engineer

(510)780-1545

(510)286-1399

(925)942-6014

 $1,079,113

 $10,703,116

 $655,073

Bid Amt+ CCOs

 $255,630

 $2,015,337

 $488,647

Paid To  date

 $4,386

 $695,251

 $17,116

Estimate This Month
09/05/02

06/28/02

05/31/02

Awarded

09/24/02

07/12/02

06/13/02

Approved

11/18/03

08/03/07

06/07/06

Est Comp
14

42

0

%Time

24

20

0

% Work 

 

 

PLANT EST
SATIS

Message

04-243004

04-292364

04-263604

Contract Num

ACIM-880 -(050)

ACIM-880 -(049)

NH-P004-(121)

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

 

3168 KNIGHTS
BRIDGE ROAD

P.O.BOX 2909

77 LARKSPUR
STREET

3535 BREAKWATER
AVE

1545 WILLOW AVE

1910 OLYMPIC BLVD
SUITE 160

SAN JOSE 94545

OAKLAND CA 94607

WALNUT CREEK,CA
94596-5023

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-CC-4-/14.6

04-CC-80-1.6/2.1

04-CC-80-5.7/0

Location

Fed Aid Code

HA21

HB5

HA23

Program Code
IN CONTRA COSTA
COUNTY IN HERCULES
    AND CONCORD AT
VARIOUS LOCATIONS

IN CONTRA COSTA
COUNTY IN
    EL CERRITO AND
RICHMOND FROM
     POTRERO AVENUE
UNDERCROSSING TO
     0.1 KM EAST OF
CUTTING BOULEVARD
UNDERCROSSING

IN CONTRA COSTA
COUNTY IN RICHMOND
    AT 0.5 KM SOUTH
OF HILLTOP DRIVE
    OVERCROSSING

Description and

CLEAN AND TREAT BRIDGE
DECKS

REPLACEMENT PLANTING
AND IRRIGATION

REPAIR STORM DAMAGE

Type Of Work

TRUESDELL
CORPORATION OF
  CALIFORNIA INC

WATKIN AND
BORTOLUSSI INC

MAGGIORA AND
GHILOTTI INC

Contractor

PHOENIX AZ 85040

SAN RAFAEL CA
94901

SAN RAFAEL, CA.
94901

(602)437-1711

(415)453-4691

 

MONEMZADEH,
FAROKH

SIDHU BALJIT

Resident
 Engineer

 

(510)741-1580

(510)741-1561

 $281,310

 $322,410

 $164,461

Bid Amt+ CCOs

 $0

 $304,745

 $146,326

Paid To  date

 $0

 $2,175

 $138,816

Estimate This Month
06/18/03

09/08/00

01/30/03

Awarded

07/01/03

09/25/00

02/07/03

Approved

04/08/04

07/21/03

Est Comp
0

76

49

%Time

0

92

89

% Work 

 

 

 

Message

04-443524

04-181824

04-1S7104

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

SWPPP

 

SWPPP

3529 E WOOD
STREET

77 LARKSPUR
STREET

555 DUBOIS
STREET

825 ALFRED NOBEL
DRIVE SUITE B

HERCULES, CA.
94547

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-CC-80-6.3/7.6

04-CC-680-13.7/14.9

Location

Fed Aid Code

HB5

HE14

Program Code
IN CONTRA COSTA
COUNTY IN RICHMOND
    AND PINOLE FROM
0.5 KM EAST OF
    HILLTOP DRIVE
OVERCROSSING TO
      APPIAN WAY
OVERCROSSING

IN CONTRA COSTA
COUNTY IN WALNUT
    CREEK AT VARIOUS
LOCATIONS

Description and

PLANTING AND
IRRIGATION

PLANTING AND
IRRIGATION

Type Of Work

BAUMAN LANDSCAPE
INC

AMLAND

Contractor

RICHMOND CA 94801

SAN JOSE, CA
95132

(510)236-1212

 

HATEFI AMIR

JOHN, HOLLIS

Resident
 Engineer

(925)942-6080

(925)942-6014

 $989,313

 $1,163,763

Bid Amt+ CCOs

 $825,246

 $976,961

Paid To  date

 $5,075

 $5,400

Estimate This Month
09/25/00

12/21/00

Awarded

10/10/00

01/09/01

Approved

02/24/05

06/23/05

Est Comp
59

0

%Time

83

0

% Work 

 

PLANT EST
SATIS

Message

04-1818A4

04-128204

Contract Num

ACIM-080 -(079)

IR-    -(   )

  

ACNH-P024-(026)

  

  

-Dates-

 

 

115 BROOKSIDE DR

3168 KINGHTS,
BRIDGE ROAD

1910 OLYMPIC
BLVD, SUITE 151

1910 OLYMPIC BLVD
SUITE 160

WALNUT CREEK,CA
94596

WALNUT CREEK,
CA94596

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-CC-680-15.2/17.3

04-CC-680-15.2/17.3

Location

Fed Aid Code

HE13

HE13

Program Code
IN CONTRA COSTA
COUNTY IN WALNUT
    CREEK AND
PLEASANT HILL FROM
          PARKSIDE
DRIVE UNDERCROSSING
TO 0.2       KM SOUTH
OF CONTRA COSTA
BOULEVARD CONNECTOR
SEPARATION

IN CONTRA COSTA
COUNTY IN WALNUT
    CREEK AND
PLEASANT HILL FROM
PARK         SIDE
DRIVE UNDERCROSSING
TO 0.2 KM
SOUTH OF CONTRA COSTA
BOULEVARD CONNECTOR
SEPARATION

Description and

REPLACEMENT HIGHWAY
PLANTING

REPLACEMENT HIGHWAY
PLANTING

Type Of Work

SOUTH SHORES
RESIDENTIAL AND
COMMERCIAL
DEVELOPMENT
 CORPORATION

BAUMAN LANDSCAPE,
INC.

Contractor

VALLEY SPRINGS CA
95252

RICHMOND, CA
94601

(209)786-0800

 

REZAEI, ASGHAR

REZAEI, ASGHAR

Resident
 Engineer

(925)942-6088

(925)942-6088

 $1,105,252

 $426,545

Bid Amt+ CCOs

 $846,368

 $242,681

Paid To  date

 $0

 $7,562

Estimate This Month
08/24/98

03/07/02

Awarded

09/09/98

03/15/02

Approved

01/10/03

11/12/04

Est Comp
64

47

%Time

76

57

% Work 

 

 

Message

04-128214

04-1282A4

Contract Num

ACIM-680 -(046)

ACIM-680 -(046)

  

  

  

  

-Dates-

 

 

53 BUENA VISTA
CT

115 BROOKSIDE
DRIVE

1910 OLYMPIC BLVD

WALNUT CREEK, CA
94596

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-CC-680-16.3/19

04-MRN-0-/0

04-MRN-1-4.3/11.4

Location

Fed Aid Code

HE13

HA22  HB71

HA23

Program Code
IN CONTRA COSTA
COUNTY AT WALNUT
    CREEK, PLEASANT
HILL AND CONCORD
    AT VARIOUS
LOCATIONS

IN MARIN AND NAPA
COUNTIES AT
  VARIOUS LOCATIONS

IN MARIN COUNTY AT
VARIOUS
 LOCATIONS FROM 1.0
KM NORTH OF
 PANORAMIC HIGHWAY
SOUTH TO 1.0 KM
  SOUTH OF PANORAMIC
HIGHWAY NORTH

Description and

REPLACEMENT PLANTING
AND IRRIGATION

REHABILITATE PARK AND
RIDE LOTS

STORM RESTORATION

Type Of Work

BAUAMN LANDSCAPE
INC.

GHILOTTI
BROTHERS, INC.

MAGGIORA &
GHILOTTI INC.

Contractor

RICHMOND, CA
94801

SAN RAFAEL, CA
94901

 

 

 

SENG, TA

HISLOP, SCOTT

DAVID WELLS

Resident
 Engineer

(925)988-6906

(415)257-3643

 

 $1,192,684

 $278,949

 $313,313

Bid Amt+ CCOs

 $1,022,397

 $237,313

 $5,280

Paid To  date

 $2,485

 $0

 $5,280

Estimate This Month
06/06/00

05/21/02

05/14/03

Awarded

06/14/00

06/11/02

05/28/03

Approved

09/17/04

04/04/03

09/29/03

Est Comp
70

100

8

%Time

86

100

2

% Work 

 

 

 

Message

04-128234

04-252024

04-1S0304

Contract Num

IM-    -(   )

STPG-000C-(250)

ER-35K7-(004)

  

  

  

  

  

  

-Dates-

 

 

SWPPP

115 BROOKSIDE
DRIVE

555 DUBOIS ST.

756 W. FRANCISCO
BLVD

756 WEST
FRANCISCO BLVD.

SAN RAFAEL, CA.
94901

SAN RAFAEL, CA
94901

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-MRN-101-.1/.9

04-MRN-101-.9/1.1

04-MRN-101-8.4/9.7

Location

Fed Aid Code

HA26

HA22

HB5

Program Code
IN MARIN COUNTY NEAR
SAUSALITO FROM
THE H DANA BOWERS
SAFETY ROADSIDE
  REST AREA TO 1.0 KM
NORTH OF
SAUSALITO ROAD
UNDERCROSSING

IN MARIN AND SAN
FRANCISCO COUNTIES
   IN AND NEAR
SAUSALITO AT WALDO
        TUNNEL AND IN
SAN FRANCISCO AT
      BRANCH EAST
UNDERCROSSING

IN MARIN COUNTY IN
LARKSPUR,
 CORTE MADERA AND SAN
RAFAEL FROM
CORTE MADERA CREEK
BRIDGE TO
 ROUTE 580 AND 101
SEPARATION

Description and

UPGRADE REST AREA

REPLACE LIGHTS

CONSTRUCT HOV LANE

Type Of Work

WEST BAY BUILDERS

ROYAL ELECTRIC CO

DIABLO
CONTRACTORS, INC.

Contractor

SACRAMENTO,CA
95823-1430

 

 

(925)552-8250

SCOTT HISLOP

3401 REGATTA
BLVD

SCOTT HISLOP

Resident
 Engineer

(415)257-3626

(510)774-6257

(415)491-6234

 $4,190,207

 $1,785,760

 $9,721,231

Bid Amt+ CCOs

 $4,030,795

 $1,738,463

 $7,248,834

Paid To  date

 $614,930

 $103,002

 $382,525

Estimate This Month
08/19/02

06/10/02

01/17/02

Awarded

08/29/02

06/25/02

01/29/02

Approved

06/27/03

06/20/03

10/24/03

Est Comp
0

80

78

%Time

0

98

74

% Work 

PLANT EST
SATIS

 

 

Message

04-251304

04-163624

04-226124

Contract Num

ACNH-Q101-(017)

ACIM-280 -(103)

ACNH-P101-(992)

  

ACNH-P101-(994)

CML-6204-(042)

  

  

  

-Dates-

SWPPP

 

 

P O BOX 231430

756 W. FRANCISCO
BLVD.

RICHMOND,CA 94804

756 WEST
FRANCISCO BLVD.

SAN RAFAEL, CA
94903

SAN RAFAEL, CA
94901

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-MRN-101-
18.2/19.1

04-MRN-101-/3.3

04-NAP-29-11.6/13.5

Location

Fed Aid Code

HB4N

HM4

HE14

Program Code
IN MARIN COUNTY IN
NOVATO FROM
 0.3 KM NORTH OF
IGNACIO BOULEVARD
    OVERCROSSING TO
ROUTE 37 AND 101
    SEPARATION
OVERHEAD (NORTHBOUND)

IN MARIN COUNTY IN
AND NEAR
 SAUSALITO FROM 0.5
KM SOUTH OF
 SAUSALITO ROAD
UNDERCROSSING TO
     1.0 KM NORTH OF
RODEO AVENUE

IN NAPA COUNTY IN
NAPA ON ROUTE 29
  FROM FIRST STREET
OVERCROSSING TO
  SIERRA AVENUE

Description and

WIDEN AND RESTRIPE
EXISTING ROAD

RECONSTRUCT METAL BEAM
GUARD RAIL

CONSTRUCT INTERCHANGE

Type Of Work

GHILOTTI
BROTHERS, INC.

C & W
CONSTRUCTION
SPECIALTIES, INC.

R AND L BROSAMER
INC

Contractor

VENTURA, CA 93003

ALAMO, CA.
94507-0238

 

 

 

DAVID WELLS

DAVID WELLS

MOUSSA, ELIAS

Resident
 Engineer

(415)257-3643

 

(707)265-1920

 $693,950

 $202,197

 $39,130,306

Bid Amt+ CCOs

 $115,604

 $191,682

 $25,148,311

Paid To  date

 $12,018

 $191,682

 $1,604,427

Estimate This Month
01/08/03

04/28/03

01/11/02

Awarded

01/17/03

05/05/03

01/22/02

Approved

09/11/03

07/01/03

05/23/04

Est Comp
8

77

46

%Time

17

93

63

% Work 

 

 

 

Message

04-173304

04-2R7404

04-120614

Contract Num

  

  

ACST-P029-(089)

  

  

P-P029-(089)

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

2419 PALMA DRIVE

P.P. BOX 238

756 WEST
FRANCISCO BLVD.

756 W. FRANCISCO
BLVD.

P.O. BOX 4282

SAN RAFAEL, CA
94901

SAN RAFAEL, CA
94901

NAPA, CA.  94558

SWPPP



State of California
Department of Transportation Page 55

06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SCL-9-/11.5

04-SCL-82-.5/3.3

04-SCL-87-6.1/9.1

Location

Fed Aid Code

HA22

HB1

HE14

Program Code
IN SANTA CLARA COUNTY
AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY
IN SAN JOSE
FROM 0.3 KM NORTH OF
BLOSSOM HILL
ROAD OVERCROSSING TO
0.8 KM NORTH
OF CAPITOL EXPRESSWAY
OVERCROSSING

IN SANTA CLARA COUNTY
IN SAN JOSE
FROM WEST JULIAN
STREET TO 0.3 KM
   SOUTH OF WEST
TAYLOR STREET

Description and

UPGRADE DRAINAGE
INLETS

RECONSTRUCT METAL BEAM
GUARD RAIL

FREEWAY WIDENING AND
HOV LANE

Type Of Work

RICH MCBEE
            
CIMARRON
CONSTRUCTION

M BUMGARNER INC

SHASTA
CONSTRUCTION,
INC.

Contractor

OAKDALE, CA 95361

LIVERMORE CA
94550

REDDING, CA
96049-1539

 

(925)373-1986

 

CHALES KOOS

PANDYA, NILESH

Resident
 Engineer

(650)210-2019

 

(408)277-1363

 $425,249

 $232,420

 $8,028,961

Bid Amt+ CCOs

 $0

 $0

 $5,982,885

Paid To  date

 $0

 $0

 $32,935

Estimate This Month
05/22/03

06/17/03

02/13/02

Awarded

06/03/03

06/25/03

02/27/02

Approved

09/19/03

10/29/03

Est Comp
0

0

77

%Time

0

0

77

% Work 

 

 

 

Message

04-445704

04-443804

04-4874F4

Contract Num

  

ACST-S082-(014)

ACNH-S087-(020)

  

PHG-S082-(014)

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

460 N. YOSEMITE
AVE. SUITE 4

1175 GREENVILLE
RD

P.O.BOX 491539

564-B FAIRCHILD
DR.SUITE 206

650 IRENE STREET

MOUNTAIN VIEW, CA
 94043

SAN JOSE, CA
95110

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SCL-87-6.3/7.1

04-SCL-87-6.5/8.9

04-SCL-87-8.0/9

Location

Fed Aid Code

HE14

HE14

HE14

Program Code
IN SANTA CLARA COUNTY
IN SAN JOSE
FROM 0.5 KM SOUTH OF
COLEMAN
AVENUE TO 0.2 KM
NORTH OF MISSION
   STREET

IN SANTA CLARA COUNTY
IN SAN JOSE
FROM COLEMAN AVENUE
TO 0.2 KM
NORTH OF AIRPORT
PARKWAY

IN SANTA CLARA COUNTY
IN SAN JOSE
FROM 0.5 KM NORTH OF
ROUTE 880 TO
0.6 KM NORTH OF
AIRPORT PARKWAY

Description and

WIDEN FREEWAY

PLANTING AND
IRRIGATION

FREEWAY, STRUCTURES
AND INTERCHANGE

Type Of Work

GRANITE AND C C
MYERS JOINT
VENTURE

WATKIN &
BORTOLUSSI, INC.

DESILVA GATES
BENCO A JV

Contractor

SAN JOSE, CA
95136

SAN RAFAEL, CA
94901-4886

DUBLIN CA. 94568

 

 

 

MOGHADAM,
SIAVOSH

PANDYA, NILESH

MUENCH, JOHN

Resident
 Engineer

(408)277-1405

(408)277-1363

(408)277-1351

 $31,534,526

 $811,840

 $22,943,996

Bid Amt+ CCOs

 $31,225,732

 $609,196

 $10,229,311

Paid To  date

 $8,423

 $18,523

 $75,445

Estimate This Month
02/04/00

12/08/00

07/16/02

Awarded

02/28/00

12/27/00

07/24/02

Approved

07/02/03

01/30/06

01/27/05

Est Comp
97

0

21

%Time

97

0

45

% Work 

 

PLANT EST
SATIS

 

Message

04-4874Q4

04-4874V4

04-4874C4

Contract Num

ACNH-S087-(014)

ACNH-S087-(017)

ACNH-S087-(021)

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

120 GRANITE ROCK
WAY

77 LARKSPUR
STREET

P.O. BOX 2909

650 IRENE STREET

650 IRENE STREET

650 IRENE ST

SAN JOSE, CA
95110

SAN JOSE, CA
95110

SAN JOSE CA.
95110

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SCL-101-.4/4.2

04-SCL-101-
41.9/42.1

04-SCL-101-44.6/45

Location

Fed Aid Code

HB1

HB32

HA25

Program Code
IN SANTA CLARA COUNTY
IN GILROY
FROM 0.6 KM NORTH OF
SAN BENITO
SANTA CLARA COUNTY
LINE TO
 CARNADERO CREEK

IN SANTA CLARA COUNTY
IN SANTA
CLARA FROM 0.2 KM
SOUTH TO 0.2 KM
  NORTH OF SAN TOMAS
AND MONTAGUE
 EXPRESSWAY
OVERCROSSING

IN SANTA CLARA COUNTY
IN SUNNYVALE
FROM 0.2 KM SOUTH OF
FAIR OAKS
AVENUE OVERCROSSING
TO 0.4 KM NORTH
OF FAIR OAKS AVENUE
OVERCROSSING

Description and

CONSTRUCT MEDIAN
BARRIER

PLANTING AND
IRRIGATION

HIGHWAY PLANTING
RESTORATION

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

AMLAND

AMLAND

Contractor

WATSONVILLE,CA
95077

SAN JOSE CA.
95132

SAN JOSE CA 95132

 

 

(408)929-3949

ROMAN, BERTHA

NGUYEN, TUYEN

ORDOUBADI, SHAWN

Resident
 Engineer

(408)254-5840

(408)254-5835

(650)210-2006

 $2,191,148

 $697,513

 $440,040

Bid Amt+ CCOs

 $1,528,280

 $655,093

 $355,350

Paid To  date

 $177,014

 $2,880

 $3,920

Estimate This Month
09/05/02

10/17/00

05/15/02

Awarded

09/20/02

11/01/00

05/28/02

Approved

07/10/03

07/20/04

03/05/06

Est Comp
91

69

0

%Time

70

92

0

% Work 

 

 

PLANT EST
SATIS

Message

04-275604

04-134914

04-299604

Contract Num

ACST-Q101-(020)

ACNH-P101-(961)

  

PHG-Q101-(020)

  

  

  

  

  

-Dates-

SWPPP

 

 

P.O.BOX 720

3168 KNIGHTS
BRIDGE ROAD

3168 KNIGHTS
BRIDGE RD

1007 KNOX AVENUE

SAN JOSE,CA 95122

SWPPP



State of California
Department of Transportation Page 58

06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SCL-101-
45.5/45.9

04-SCL-237-1.0/1.3

04-SCL-280-.4/.8

Location

Fed Aid Code

HA25

HA25

HB311

Program Code
IN SANTA CLARA COUNTY
IN SUNNYVALE
FROM 0.3 KM SOUTH OF
MATHILDA
AVENUE OVERCROSSING
TO 0.3 KM NORTH
OF MATHILDA AVENUE
OVERCROSSING

IN SANTA CLARA COUNTY
IN MOUNTAIN
VIEW FROM THE EAST
MOUNTAIN VIEW
 OVERHEAD TO 0.5 KM
EAST OF THE EAST
 MOUNTAIN VIEW
OVERHEAD

IN SANTA CLARA COUNTY
IN SAN JOSE
FROM MC LAUGHLIN
AVENUE
   UNDERCROSSING TO
KELLY PARK
   OVERHEAD

Description and

PLANTING AND
IRRIGATION

PLANTING AND
IRRIGATION

CONSTRUCT SOUNDWALL

Type Of Work

AMLAND

AMLAND

VIKING
CONSTRUCTION INC.

Contractor

SAN JOSE, CA
95132

SAN JOSE, CA
95132

RANCHO CORDOVA,
CA.95741-1508

 

 

 

SAIDIAN, JACOB

ORDOUBADI, SHAWN

NGUYEN, TUYEN

Resident
 Engineer

(650)210-2018

(650)210-2006

(408)254-5824

 $570,262

 $243,582

 $2,281,257

Bid Amt+ CCOs

 $403,262

 $233,926

 $1,360,396

Paid To  date

 $3,750

 $0

 $137,196

Estimate This Month
05/04/01

05/30/00

08/29/02

Awarded

05/21/01

06/13/00

09/12/02

Approved

06/27/05

09/30/03

09/21/04

Est Comp
44

89

70

%Time

71

95

62

% Work 

 

 

 

Message

04-284904

04-240704

04-134764

Contract Num

  

  

ACIM-280 -(107)

  

  

  

  

  

  

-Dates-

 

 

 

3168 KNIGHTS
BRIDGE ROAD

3168 KNIGHTS
BRIDGE ROAD

P.O BOX 1508

465-B FAIRCHILD
DRIVE, SUITE 206

1007 KNOX AVENUE

MOUNTAIN VIEW, CA
94043

SAN JOSE, CA.
95122

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-680-1.4/M7.1

Location

Fed Aid Code

HA25

HA25

HA25

Program Code
IN SANTA CLARA COUNTY
IN SAN JOSE
AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY
IN SAN JOSE
FROM BIRD AVENUE
OVERCROSSING TO
   0.7 KM NORTH OF
MERIDIAN ROAD
    UNDERPASS

IN SANTA CLARA COUNTY
IN SAN JOSE
AND MILPITAS AT
VARIOUS LOCATIONS

Description and

REPLACE PLANTING AND
IRRIGATION

HIGHWAY PLANTING AND
IRRIGATION

HIGHWAY PLANTING
RESTORATION

Type Of Work

J S BRAR COMPANY

WATKIN &
BORTOLUSSI INC.

TERRA-CAL
CONSTRUCTION INC

Contractor

CLOVIS CA 93611

SAN RAFAEL CA.
94901

SUISUN CITY CA.
94585

(559)299-1033

 

 

ROMAN, BERTHA

NGUYEN, TUYEN

NGUYEN, TUYEN

Resident
 Engineer

(408)254-5840

(408)254-5835

(408)254-5835

 $1,758,754

 $1,624,225

 $1,196,961

Bid Amt+ CCOs

 $729,195

 $1,207,126

 $950,163

Paid To  date

 $129,358

 $9,693

 $6,226

Estimate This Month
08/15/02

06/11/02

02/28/02

Awarded

09/11/02

06/24/02

03/19/02

Approved

11/28/06

06/18/04

10/16/03

Est Comp
14

73

76

%Time

42

74

77

% Work 

 

 

 

Message

04-244604

04-237604

04-205704

Contract Num

ACNH-S087-(022)

ACIM-280 -(101)

ACIM-X085-(034)

ACIM-280 -(105)

  

  

  

  

  

-Dates-

 

 

SWPPP

7202 E BULLARD
AVE

77 LARKSPUR
STREET

401 RAILROAD AVE
SUITE C

1007 KNOX AVENUE

SAN JOSE, CA.
95122

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SCL-880-6.0/7.7

04-SCL-5736-/0

04-SF-101-5.1/4.7

Location

Fed Aid Code

HE13

HA12

HA23

Program Code
IN SANTA CLARA COUNTY
IN SAN JOSE
AND MILPITAS FROM 1.5
KM SOUTH OF
MONTAGUE EXPRESSWAY
OVERCROSSING TO
1.2 KM NORTH OF
MONTAGUE EXPRESSWAY
OVERCROSSING

IN SANTA CLARA COUNTY
IN SAN JOSE
AT NORTH OF MONTEREY
ROAD AND
BERNAL ROAD
INTERSECTION

IN THE CITY AND
COUNTY OF
    SAN FRANCISCO
FROM SOUTH VAN NESS
      AVENUE TO FELL
STREET ON THE
     CENTRAL FREEWAY

Description and

HIGHWAY PLANTING
REPLACEMENT

CONSTRUCT NEW
MAINTENANCE STATION

REMOVE STRUCTURE

Type Of Work

        AMLAND

RGW CONSTRUCTION
COMPANY      550
GREENVILLE ROAD
        LIVERMORE
CA 94550-9235

PENHALL COMPANY

Contractor

 SAN JOAS, CA
95132

SAN LEANDRO CA
94577

 

 

(510)357-8810

        CHARLES
KOSS

BERTHA ROMAN

KHALIFE, WALID

Resident
 Engineer

(650)210-2019

(408)254-5840

(415)703-3322

 $257,967

 $6,118,253

 $4,793,400

Bid Amt+ CCOs

 $199,819

 $769,047

 $3,696,247

Paid To  date

 $19,550

 $414,192

 $0

Estimate This Month
08/21/01

12/19/02

12/13/02

Awarded

09/06/01

01/07/03

12/27/02

Approved

05/17/06

04/07/04

10/07/03

Est Comp
11

26

44

%Time

77

13

79

% Work 

SUSPENDED

 

 

Message

04-122914

04-124784

04-291404

Contract Num

  

  

ER-1525-(004)

  

  

  

  

  

  

-Dates-

 

SWPPP

 

 3188 KNIGHT
BRIDGE RD

13750 CATALINA
STREET

        565-B
FAIRCHILD DR. #
206

1007 KONOX AVENUE

        MOUNTAIN
VIEW , CA  94043

SAN JOSE CA 95122

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SF-280-.5/6.4

04-SM-35-28.8/30.8

04-SM-82-15.8/20.8

Location

Fed Aid Code

HM3

HA23

HA22

Program Code
IN THE CITY AND
COUNTY OF SAN
    FRANCISCO AT
VARIOUS LOCATIONS

IN SAN MATEO COUNTY
IN DALY CITY AT
VARIOUS LOCATIONS

IN SAN MATEO COUNTY
IN BURLINGAME,
MILLBREA, SAN BRUNO
AND SOUTH
SAN FRANCISCO AT
VARIOUS LOCATIONS

Description and

REPAIR JOINTS AND SEAL
DECK

ROCK SLOPE PROTECTION

ROADWAY REHABILITATION

Type Of Work

PENHALL COMPANY

SONOMA
ENGINEERING INC

DE SILVA GATES
CONSTRUCTION

Contractor

SAN LEANDRO CA.
94577

SANTA ROSA CA.
95403

FREMONT, CA.
94538

 

 

 

TELLERIA KATHRYN

ELSHAER, KHALED

ELSHAER, KHALED

Resident
 Engineer

(415)703-3275

(650)952-6213

(650)952-6213

 $479,330

 $455,100

 $7,222,997

Bid Amt+ CCOs

 $190,798

 $302,134

 $4,689,063

Paid To  date

 $190,798

 $121,447

 $435,400

Estimate This Month
04/23/03

02/05/03

06/28/02

Awarded

05/07/03

02/19/03

07/12/02

Approved

09/30/03

07/30/03

10/30/03

Est Comp
23

58

65

%Time

40

68

64

% Work 

 

 

 

Message

04-1R5204

04-1S6804

04-175904

Contract Num

  

  

ACST-S082-(012)

  

  

P-S082-(012)

  

  

  

-Dates-

SWPPP

SWPPP

 

13750 CATALINA
STREET

3601 A REGIONAL
PKWY

905 WARREN
AVENUE

295 SAN BRUNO
AVENUE

9258 LINDEN
AVENUE

9258 LINDEN
AVENUE

SAN FRANCISCO,
CA.  94103

SOUTH SAN
FRANCISCO CA.
94080

SOUTH SAN
FRANCISCO, CA.
94080

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SM-101-11.9/13.5

04-SM-101-13.4/0

04-SM-280-16.8/25

Location

Fed Aid Code

HA25

HA21

HA25

Program Code
IN SAN MATEO COUNTY
IN SAN MATEO
FROM ROUTE 92 AND 101
SEPARATION TO
0.1 KM NORTH OF EAST
THIRD AVENUE
OVERCROSSING

IN SAN MATEO COUNTY
IN SAN MATEO AT
THIRD AVENUE
OVERCROSSING

IN SAN MATEO COUNTY
IN AND NEAR
MILLBRAE, SAN BRUNO
AND DALY CITY
AT VARIOUS LOCATIONS

Description and

PLANTING AND
IRRIGATION

IMPROVE DRAINAGE
CAPACITY

HIGHWAY PLANTING
RESTORATION

Type Of Work

WATKIN &
BORTOLUSSI INC.

   GORDON N BALL
INC

BAUMAN LANDSCAPE,
INC.

Contractor

SAN RAFAEL, CA
94901-4886

   ALAMO, CA
94507

RICHMOND, CA
94801

 

 

 

BOOSHEHRI, FRED

        FERNANDO
ABEL

ABELA, FERNANDO

Resident
 Engineer

(650)358-3703

(650)952-8934

(650)952-8934

 $405,072

 $4,193,468

 $1,491,157

Bid Amt+ CCOs

 $356,345

 $703,655

 $1,519,479

Paid To  date

 $1,520

 $611,729

 $0

Estimate This Month
06/14/00

03/21/03

06/23/00

Awarded

06/22/00

04/03/03

07/07/00

Approved

03/31/04

03/30/04

07/07/03

Est Comp
78

13

100

%Time

95

17

100

% Work 

 

 

 

Message

04-235784

04-274204

04-237104

Contract Num

  

ACNH-Q101-(029)

ACIM-280 -(089)

  

  

ACST-S035-(004)

  

  

P-S035-(004)

-Dates-

SWPPP

SWPPP

 

77 LARKSPUR
STREET

   333 CAMILLE
AVE

115 BROOKSIDE
DRIVE

        925B
LINDEN AVE

925B LINDEN
AVENUE

        SOUTH SAN
FRANCISCO

SOUTH SAN
FRANCISCO, CA.
94080

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SOL-12-/2.7

04-SOL-37-.2/0

04-SOL-37-7.2/7.2

Location

Fed Aid Code

HB1

HB34

HE14

Program Code
IN SOLANO COUNTY NEAR
SUISUN CITY
FROM NAPA COUNTY LINE
TO 0.1 KM
WEST OF ROUTE 12 AND
80 SEPARATION

IN SOLANO COUNTY AT
THE SONOMA
COUNTY LINE AT THE
SONOMA CREEK
 BRIDGE

IN SOLANO COUNTY IN
VALLEJO AT THE
WALNUT STREET
OVERCROSSING

Description and

RAISED STRIPING AND
RUMBLE STRIPS

CONSTRUCT VIEWING AREA

PLANTING AND
IRRIGATION

Type Of Work

CHRISP COMPANY

GRANITE
CONSTRUCTION
COMPANY

BAUNAN LANDSCAPE
INC

Contractor

FREMONT, CA 94539

WATSONVILLE CA
950775085

RICHMOND, CA.
94801

 

(831)724-1011

 

2320 COURAGE
DRIVE #106

BUTTERS, CARL

Resident
 Engineer

 

 

(707)428-2060

 $152,014

 $677,773

 $465,403

Bid Amt+ CCOs

 $153,286

 $0

 $393,664

Paid To  date

 $153,286

 $0

 $0

Estimate This Month
12/13/02

06/17/03

06/10/02

Awarded

12/23/02

07/01/03

06/19/02

Approved

06/15/04

07/12/05

Est Comp
15

0

0

%Time

99

0

0

% Work 

 

 

PLANT EST
SATIS

Message

04-0A0304

04-237024

04-0T14C4

Contract Num

ACST-P012-(091)

  

  

PHG-P012-(091)

  

  

  

  

  

-Dates-

SWPPP

SWPPP

 

PO BOX 1368

P O BOX 50085

115 BROOKSIDE
DRIVE

FAIRFIELD, CA
94533

2320 COURAGE
DRIVE SUITE 106

FAIRFIELD, CA.
94533

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SOL-37-8.0/9.3

04-SOL-37-9.3/10.5

04-SOL-80-.5/7.9

Location

Fed Aid Code

HE14

HE14

HA22

Program Code
IN SOLANO COUNTY IN
VALLEJO FROM
NAPA RIVER BRIDGE TO
SONOMA
BOULEVARD

IN SOLANO COUNTY IN
VALLEJO FROM
0.1 KM WEST OF
ENTERPRISE STREET
     TO 0.6 KM EAST
OF DIABLO STREET

IN SOLANO COUNTY IN
AND NEAR
VALLEJO FROM 0.1 KM
EAST OF
CARQUINEZ BRIDGE TOLL
PLAZA TO 0.7
KM WEST OF REDWOOD
STREET OVERCROSSING

Description and

CONSTRUCT FOUR LANE
FREEWAY

CONSTRUCT FREEWAY AND
INTERCHANGE

STRUCTURAL SECTION
REPAIR

Type Of Work

OC JONES & SONS,
INC.

O C JONES AND
SONS INC AND    M
C M CONSTRUCTION
INC A
JOINTVENTURE

O.C. JONES AND
SONS, INC.

Contractor

VALLEJO, CA 94589

BERKELEY CA 94710

BERKELEY, CA
94710

 

(510)526-3424

 

BUTTERS, CARL

ANIGOL MAHANTESH

NORRIS, ANDREW

Resident
 Engineer

(707)428-2060

(510)224-6529

(707)428-2198

 $20,870,760

 $35,125,474

 $14,520,066

Bid Amt+ CCOs

 $10,864,582

 $6,193,915

 $13,588,486

Paid To  date

 $714,465

 $2,963,546

 $1,180,685

Estimate This Month
12/18/01

12/11/02

07/03/01

Awarded

01/07/02

12/26/02

07/17/01

Approved

11/09/04

05/03/05

08/07/03

Est Comp
47

8

88

%Time

52

18

89

% Work 

 

 

 

Message

04-0T1414

04-0T1444

04-0T0504

Contract Num

ACNH-P037-(096)

NH-    -(   )

ACIM-080 -(081)

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

285 MINI DR.

1520 FOURTH
STREET

1520 FOURTH
STREET

419 B W WILLIAM
DRIVE

2230 COURAGE
DRIVE # 106

VALLEJO CA 94589

FAIRFIELD, CA
94533

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SOL-80-2.2/0

04-SOL-80-10.3/11.2

04-SOL-113-.1/0

Location

Fed Aid Code

HM2

HA42

HA21

Program Code
IN SOLANO COUNTY NEAR
VELLEJO AT
ROUTE 80 AND 780
SEPARATION

IN SOLANO COUNTY IN
AND NEAR
FAIRFIELD AT 0.8 KM
EAST OF
LYNCH ROAD
UNDERCROSSING

IN SOLANO COUNTY NEAR
RIO VISTA AT
THE INTERSECTION OF
ROUTE 12 AND
113

Description and

ESTABLISH EXISTING
PLANTING

STABILIZE LANDSLIDE

REPLACE BRIDGE

Type Of Work

COAST LANESCAPE
MANAGEMENT

CONDON JOHNSON &
ASSOCIATES

VIKING
CONSTRUCITON
COMPANY

Contractor

VALLEJO, CA 94590

P.O.BOX 12368.
OAKLAND 94604

RANCHO CORDOVA,
CA 95741-1508

 

 

 

HOLLIS, JOHN

BUTTERS, CARL

NORRIS, ANDREW

Resident
 Engineer

(925)942-6014

(707)428-2060

(707)428-2012

 $173,000

 $7,281,538

 $1,349,113

Bid Amt+ CCOs

 $83,828

 $5,955,200

 $1,277,441

Paid To  date

 $3,726

 $489,438

 $729

Estimate This Month
03/18/02

10/04/01

01/10/02

Awarded

04/09/02

10/15/01

01/24/02

Approved

04/28/05

03/17/04

07/15/03

Est Comp
39

65

100

%Time

48

82

93

% Work 

 

 

 

Message

04-2R3504

04-259014

04-4C0204

Contract Num

  

ACIM-080 -(088)

ACST-P113-(025)

  

  

  

  

  

  

-Dates-

 

 

SWPPP

102 UNION ST.
P.O. BOX 1112ST

1840 EMBARCADERO

PO BOX 1508

1910 OLYMPIC
BLVD. SUITE 160

WALNUT CREEK, CA
94596-5023

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SOL-680-.3/1

04-SON-1-24.6/25.7

04-SON-1-37.4/43.8

Location

Fed Aid Code

HE2

HA23

HA23

Program Code
IN SOLANO AND CONTRA
COSTA COUNTIES
IN BENICIA AND
MARTINEZ ON ROUTES
     680 AND 780
INTERCHANGE

IN SONOMA COUNTY NEAR
RUSSIAN GULCH
AT VARIOUS LOCATIONS

IN SONOMA COUNTY AT
VARIOUS
LOCATIONS

Description and

CONSTRUCT BRIDGE
INTERCHANGE

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE

Type Of Work

C.C, MYERS

CONDON-JOHNSON &
ASSOCIATES   1840
EMBARCADERO
       OAKLAND,
CA 94606

CONDON-JOHNSON &
ASSOCIATES

Contractor

BENICIA CA 94510

OAKLAND, CA 94604

1840 EMBARCADERO,
OAKLAND

 

 

 

LEE, KEN

HAL STREATER

HAL STREATER

Resident
 Engineer

(925)957-2007

(707)781-2640

(707)781-2640

 $67,257,643

 $4,417,582

 $1,378,362

Bid Amt+ CCOs

 $28,462,293

 $4,119,613

 $151,989

Paid To  date

 $1,481,944

 $118,303

 $81,989

Estimate This Month
12/20/01

11/06/01

02/27/03

Awarded

01/08/02

11/20/01

03/10/03

Approved

12/17/04

07/17/03

03/25/04

Est Comp
45

91

10

%Time

42

93

11

% Work 

 

 

 

Message

04-006064

04-1S2504

04-1S2604

Contract Num

ACIM-680 -(054)

ER-35J1-(004)

ACST-35K5-(004)

  

  

P-35K5-(004)

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

2000 PARK RD

P.O. BOX 12368

P.O. BOX 12368

4585 PACHOECO
BLVD SUTIE 200

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT,
SUITE A

MARTINE, CA 94553

PETALUMA, CA
94954

PETALUMA, CA
94954

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SON-12-30.4/35.2

04-SON-12-38.1/38.6

04-SON-37-3.7/0

Location

Fed Aid Code

HA22

HA25

HA23

Program Code
IN SONOMA COUNTY AT
AND NEAR GLEN
ELLEN FROM DUNBAR
ROAD TO BOYES
  BOULEVARD

IN SONOMA COUNTY IN
SONOMA FROM
EAST MACARTHUR STREET
TO 0.14 KM
WEST OF NAPA ROAD

IN SONOMA COUNTY NEAR
SEARS POINT
AT 0.3 KM WEST OF
ROUTE 37 AND 121
  JUNCTION

Description and

RESURFACE ASPHALT
CONCRETE

HIGHWAY PLANTING
RESTORATION

SLIDE REPAIR

Type Of Work

NORTH BAY
CONSTRUCTION

J. S. BRAR
COMPANY

MAGGIORA &
GHILOTTI

Contractor

PETALUMA, CA
94952

CLOVIS, CA  93611

SAN RAFAEL

 

 

 

LEGALLEE, DALE
W.

LEGALLEE, DALE
W.

BRAJNIKOFF,
LEONARD

Resident
 Engineer

(707)576-2404

(707)576-2404

(707)576-2404

 $1,679,795

 $144,179

 $118,546

Bid Amt+ CCOs

 $0

 $126,335

 $64,387

Paid To  date

 $0

 $1,131

 $64,387

Estimate This Month
10/10/02

10/23/02

02/06/03

Awarded

10/25/02

11/13/02

02/11/03

Approved

03/29/04

08/15/03

Est Comp
0

34

29

%Time

0

88

58

% Work 

SUSPENDED

 

 

Message

04-219854

04-0A6404

04-1S8404

Contract Num

ACST-P012-(090)

  

  

P-P012-(090)

  

  

  

  

  

-Dates-

 

SWPPP

SWPPP

431 PAYRAN
STREET

2779 BULLARD
AVE.

555 DUBOIS
STREET

202 4TH STREET

202 4TH STREET

202 4TH STREET

SANTA ROSA, CA
95401

SANTA ROSA

SANTA ROSA

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SON-101-.8/1.1

04-SON-101-2.9/0

04-SON-101-
14.7/19.7

Location

Fed Aid Code

HA23

HA22

HB5

Program Code
IN SONOMA COUNTY NEAR
PETALUMA FROM
1.3 KM NORTH OF MARIN
COUNTY LINE
TO 2.9 KM COUTH OF
SOUTH PETALUMA
 UNDERCROSSING

IN SONOMA COUNTY NEAR
PETALUMA AT
SOUTH PETALUMA
UNDERCROSSING

IN SONOMA COUNTY IN
AND NEAR
ROHNERT PARK AND
SANTA ROSA AT
   VARIOUS LOCATIONS

Description and

STORM DAMAGE
RESTORATION

RESURFACE PARK AND
RIDE LOT

WIDEN EXISTING FREEWAY
           .

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

GHILOTTI BROS INC

O C JONES AND
SONS INC

Contractor

WATSONVILLE CA
950775085

SAN RAFAEL CA
94901

BERKELEY CA 94710

(831)724-1011

(415)454-7011

(510)526-3424

CAMERON, JAMES R

Resident
 Engineer

 

 

(707)576-2404

 $296,007

 $131,348

 $18,182,287

Bid Amt+ CCOs

 $0

 $0

 $18,606,145

Paid To  date

 $0

 $0

 $146,356

Estimate This Month
06/16/03

05/30/03

03/01/01

Awarded

06/25/03

06/12/03

03/16/01

Approved

09/15/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

 

PLANT EST
SATIS

Message

04-1S0704

04-252074

04-2724U4

Contract Num

ACNH-35K6-(004)

  

ACST-X097-(031)

  

  

P-X097-(031)

  

  

ACST-X097-(031)

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 50085

525 JACOBY
STREET

1520 FOURTH
STREET

202 4TH STREET

SANTA ROSA, CA
95405

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

04-SON-101-
50.0/54.2

04-SON-101-
54.9/54.9

04-SON-116-34.7/35

Location

Fed Aid Code

HE14

HA23

HM1A

Program Code
IN SONOMA COUNTY IN
AND NEAR
CLOVERDALE AT VARIOUS
LOCATIONS

IN SONOMA COUNTY NEAR
CLOVERDALE ON
GEYSERS ROAD FROM 1.6
KM NORTH OF
RIVER ROAD TO 2.4 KM
SOUTH OF
MENDOCINO COUNTY LINE

IN SONOMA COUNTY NEAR
SEBASTOPOL
AND COTATI FROM 0.9
KM EAST OF
BLOOMFIELD ROAD TO
0.3 KM WEST OF
 FREDRICKS ROAD AND
FROM 0.1 KM WEST TO
0.5 KM EAST OF WEST
COTATI ROAD

Description and

PLANTING AND
IRRIGATION

STORM DAMAGE
RESTORATION

REPLACE ASPHALT
CONCRETE SURFACE

Type Of Work

CAGWIN AND
DORWARD INC

GHILOTTI
CONSTRUCTION

ARGONAUT
CONSTRUCTORS

Contractor

NOVATO CA
949481600

SANTA ROSA

SANTA ROSA

(415)893-7148

 

 

LEGALLEE, DALE

LEGALLEE, DALE
W.

LEGALLEE, DALE W

Resident
 Engineer

(707)576-2404

(707)576-2404

(707)576-2404

 $1,848,382

 $1,274,396

 $170,837

Bid Amt+ CCOs

 $1,658,649

 $889,107

 $0

Paid To  date

 $11,817

 $634,271

 $0

Estimate This Month
07/08/99

12/20/02

05/06/03

Awarded

07/19/99

01/03/03

05/16/03

Approved

03/04/04

09/30/03

08/30/03

Est Comp
84

38

0

%Time

89

70

0

% Work 

 

 

 

Message

04-160454

04-1S2104

04-2R2004

Contract Num

ACNH-P101-(911)

ACNH-35K4-(004)

  

  

ER-35K4-(004)

  

  

  

  

-Dates-

 

SWPPP

SWPPP

P O BOX 1600

246 GHILOTTI AVE

236 CENTRAL AVE

202 FOURTH STREET

202 4TH STREET

202 4TH STREET

SANTA ROSA, CA
95401

SANTA ROSA, CA
95401

SANTA ROSA

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

04District

 $17,179,132 $255,645,409 $431,506,999

04-VAR--/0

04-VAR--/0

Location

Fed Aid Code

HA22

HA22

Program Code
IN MARIN, NAPA, SANTA
CLARA,
SAN FRANCISCO, SAN
MATEO, SONOMA
 AND SOLANO COUNTIES
AT VARIOUS
LOCATIONS

IN ALAMEDA AND CONTRA
COSTA
COUNTIES AT VARIOUS
LOCATIONS

Description and

INSTALL VERTICAL
CLEARANCE SIGNS

INSTALL VERTICAL
CLEARANCE SIGNS

Type Of Work

FARWEST SAFETY
INC

SUPERIOR TRAFFIC
SERVICES

Contractor

LODI CA 95240

COTTONWOOD CA
96022

(209)339-8085

(530)347-5701

ALFONSO GONZALES

Resident
 Engineer

(510)286-5081

 

 $177,700

 $122,306

Bid Amt+ CCOs

 $3,750

 $0

Paid To  date

 $0

 $0

Estimate This Month
01/23/03

02/14/03

Awarded

02/03/03

03/12/03

Approved

06/20/03

Est Comp
0

0

%Time

2

0

% Work 

 

 

Message

04-4T0064

04-4T0054

Contract Num

  

  

  

  

  

  

Totals: Work This Month:Completed to Date:Bid Amt + All CCOs:

-Dates-

SWPPP

SWPPP

226 N MAIN
STREET

2988 MAJESTIC
OAK CIRCLE

1545 WILLOW
STREET

OAKLAND, CA 94607

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-MON-1-21.3/0

05-MON-1-74.9/81.7

05-MON-68-1.1/0

Location

Fed Aid Code

HA25

HB1

HB4N

Program Code
IN SAN LUIS OBISPO
AND MONTEREY
 COUNTIES AT VARIOUS
LOCATIONS

IN MONTEREY COUNTY IN
AND NEAR
MONTEREY AT VARIOUS
LOCATIONS

IN MONTEREY COUNTY IN
PACIFIC GROVE
AT THE INTERSECTION
OF FOREST
AVENUE AND SUNSET
DRIVE

Description and

PLANTING AND
IRRIGATION

CONSTRUCT THRIE BEAM
BARRIER

CONSTRUCT TRAFFIC
SIGNALS

Type Of Work

ACACIA
LANDSCAPING AND
     EROSION
CONTROL INC

GRANITE
CONSTRUCTION
COMPANY

COLLINS
ELECTRICAL
COMPANY    INC

Contractor

SANTA BARBARA CA
93111

WATSONVILLE CA
950775085

STOCKTON CA 95201

(805)964-5390

(831)724-1011

(209)466-3691

HENCH, CHARLES

VONG, ALAN

Resident
 Engineer

(805)927-4559

(831)375-5920

(831)375-1621

 $527,980

 $4,162,829

 $172,910

Bid Amt+ CCOs

 $433,765

 $3,599,290

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
02/22/01

06/13/02

06/19/03

Awarded

03/05/01

06/25/02

07/10/03

Approved

05/21/04

06/12/03

Est Comp
0

90

0

%Time

0

91

0

% Work 

PLANT EST
SATIS

 

 

Message

05-0E9104

05-4757U4

05-0F2204

Contract Num

  

ACST-P001-(482)

ACST-S068-(016)

  

PHG-P001-(482)

PHG-S068-(016)

  

  

  

-Dates-

 

SWPPP

SWPPP

604 S SAN MARCOS
ROAD

P O BOX 50085

P O BOX 1609

775 ARLINGTON
STREET

1529 HIGHWAY 68

CAMBRIA, CA
93428

MONTEREY, CA
93940

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-MON-101-2.0/7.9

05-MON-101-5.1/19.4

05-MON-101-41.6/42

Location

Fed Aid Code

HA22

HB1

HM1A

Program Code
IN MONTEREY COUNTY
NEAR CAMP
 ROBERTS FROM EAST
GARRISON
  OVERCROSSING TO
NORTH BRADLEY
    UNDERCROSSING

IN MONTEREY COUNTY
NEAR BRADLEY AT
 VARIOUS LOCATIONS

IN MONTEREY COUNTY
NEAR KING CITY
 FROM SALINAS RIVER
BRIDGE TO 0.7 KM
 NORTH OF JOLON ROAD
UNDERCROSSING

Description and

WIDEN EXISTING
SHOULDER

MODIFY ADJACENT
FREEWAY AREAS

GRIND CONCRETE
PAVEMENT

Type Of Work

UNION ASPHALT INC

MADONNA
CONSTRUCTION
COMPANY

MADONNA
CONSTRUCTION
COMPANY

Contractor

SANTA MARIA CA
93456

SAN LUIS OBISPO
CA 93403

SAN LUIS OBISPO,
CA  93403

(805)922-9858

(805)543-0300

 

MCGOWAN, ROSS N.

LAVERING, TYLER

Resident
 Engineer

 

(805)226-9217

(831)663-8908

 $616,991

 $1,914,154

 $248,110

Bid Amt+ CCOs

 $0

 $569,992

 $219,323

Paid To  date

 $0

 $2,400

 $160,973

Estimate This Month
05/16/03

08/26/02

12/06/02

Awarded

05/29/03

09/14/02

12/20/02

Approved

12/10/03

06/24/03

Est Comp
0

27

97

%Time

0

30

85

% Work 

 

 

SUSPENDED

Message

05-0G8914

05-453904

05-0H5004

Contract Num

  

ACST-Q101-(012)

  

  

PH-Q101-(012)

  

  

  

  

-Dates-

SWPPP

 

SWPPP

P O BOX 1280

P O BOX 3910

P.O. BOX 3910

P. O. BOX 307

3075 EXECUTIVE
DRIVE

TEMPLETON, CA
93465

PRUNEDALE, CA
93907

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-MON-101-
91.0/100.4

05-MON-101-
95.0/95.8

Location

Fed Aid Code

HB4N

HE14

Program Code
IN MONTEREY COUNTY IN
AND NEAR
PRUNEDALE FROM 1.4 KM
NORTH OF
RALPH LANE TO 0.5 KM
SOUTH OF CRAZY
HORSE CANYON ROAD

IN MONTEREY COUNTY
NEAR PRUNEDALE
 AT ROUTE 101 FROM
0.1 KM SOUTH TO
  0.4 KM NORTH OF
ROUTE 156/101 SEP
    AND ON ROUTE 156
FROM MCGUFFIE ROAD TO
ROUTE 156/101
SEPARATION

Description and

WIDEN EXISTING HIGHWAY

MODIFY INTERCHANGE AND
RAMPS

Type Of Work

WHITAKER
CONTRACTORS INC.

R M HARRIS
COMPANY INC

Contractor

SANTA MARGARITA,
CA 93453

MARTINEZ CA 94553

 

(925)335-3000

VONG, ALAN

ABDALLA NAAS

Resident
 Engineer

(831)375-5920

(831)663-8902

 $3,033,429

 $7,569,664

Bid Amt+ CCOs

 $2,933,887

 $4,455,091

Paid To  date

 $0

 $386,262

Estimate This Month
02/13/02

08/27/01

Awarded

02/26/02

09/10/01

Approved

11/04/03

09/08/03

Est Comp
0

87

%Time

0

58

% Work 

PLANT EST
SATIS

 

Message

05-0161A4

05-0161U4

Contract Num

ACNH-P101-(981)

ACNH-X053-(020)

  

  

  

  

-Dates-

SWPPP

SWPPP

P.O. BOX 910

1000 HOWE ROAD

1529 HIGHWAY 68

MONTEREY, CA
93940

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-MON-101-96.1/0

05-SB-1-29.9/36.4

05-SB-33-/8.1

Location

Fed Aid Code

HE11

HA22

HM1A

Program Code
IN MONTEREY COUNTY
NEAR SALINAS
 FROM 0.3 KM NORTH OF
ROUTE 101/156
SEPARATION TO 2.4 KM
NORTH OF
ROUTE 101/156
SEPARATION

IN SANTA BARBARA
COUNTY NEAR LOMPOC
   FROM 0.1 KM WEST
OF MOUNTAIN VIEW
   BOULEVARD TO
SOLOMON ROAD

IN SANTA BARBARA AND
SAN LUIS
OBISPO COUNTIES AT
VARIOUS
 LOCATIONS

Description and

CONSTRUCT INTERCHANGE

RESURFACE EXISTING
ROADWAY

ASPHALT CONCRETE
OVERLAY

Type Of Work

PAVEX
CONSTRUCTION
DIVISION

UNION ASPHALT INC

GRANITE
CONSTRUCTION
COMPANY

Contractor

REDWOOD CITY CA
94063

SANTA MARIA CA
93456

BAKERSFIELD, CA.
93388

(650)482-4000

(805)922-9858

 

ABDALLA A. NAAS

PATRICK STIMSON

PAUL PINEDA

Resident
 Engineer

(831)663-8902

(805)773-4209

(661)395-2924

 $8,101,336

 $4,497,478

 $341,333

Bid Amt+ CCOs

 $7,613,516

 $1,875

 $340,676

Paid To  date

 $0

 $0

 $0

Estimate This Month
05/18/00

12/05/02

12/11/02

Awarded

05/26/00

12/16/02

12/18/02

Approved

04/13/04

07/01/03

05/12/03

Est Comp
0

0

100

%Time

0

0

100

% Work 

PLANT EST
SATIS

SUSPENDED

 

Message

05-016174

05-487404

05-0H5104

Contract Num

ACNH-P101-(930)

ACNH-P001-(492)

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

330 BLOMQUIST
STREET

P O BOX 1280

P.O.BOX 5127

2053 PREISKER
LANE, SUITE E

P.O.BOX 81197

SANTA MARIA, CA
93454

BAKERSFIELD, CA.
93380

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-SB-101-1.0/12.7

05-SB-101-8.5/9

Location

Fed Aid Code

HA22

HA42

Program Code
IN SANTA BARBARA
COUNTY IN AND NEAR
   CARPINTERIA AND
SANTA BARBARA FROM
    0.6 KM NORTH OF
ROUTE 150 AND 101
    SEPARATION TO
MILPAS STREET
UNDERCROSSING

IN SANTA BARBARA
COUNTY NEAR
   SUMMERLAND FROM
0.7 KM SOUTH OF
    SHEFFIELD DRIVE
UNDERCROSSING TO
    SHEFFIELD DRIVE
UNDERCROSSING

Description and

PAVEMENT
REHABILITATION

DRAINAGE REPLACEMENT

Type Of Work

SULLY MILLER
CONTRACTING
COMPANY

GRANITE
CONSTRUCTION CO

Contractor

OXNARD CA 93030

SANTA BARBARA, CA
93160

(805)981-4276

 

BLOMMER, H.J.

BLOMMER, HJ

Resident
 Engineer

(805)884-9459

(805)884-9459

 $15,267,147

 $491,136

Bid Amt+ CCOs

 $9,106,261

 $476,257

Paid To  date

 $1,034,182

 $1,683

Estimate This Month
10/04/01

05/14/02

Awarded

10/29/01

05/24/02

Approved

07/13/04

09/11/03

Est Comp
0

0

%Time

0

0

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

Message

05-448314

05-0C0204

Contract Num

ACNH-P101-(983)

  

  

  

  

  

-Dates-

SWPPP

 

3555 E VINEYARD
AVE

P. O. BOX 6744

22 N. MILPAS ST.
   SUITE H

22 N. MILPAS ST.
 STE H

SANTA BARBARA,
CA   93103

SANTA BARBARA, CA
  93103

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-SB-101-12.7/19.8

05-SB-101-15.2/0

05-SBT-25-40.0/

Location

Fed Aid Code

HA25

HA21

HA23

Program Code
IN SANTA BARBARA
COUNTY IN AND NEAR
   SANTA BARBARA FROM
MILPAS STREET
 UNDERCROSSING TO 0.2
KM SOUTH OF
TURNPIKE ROAD
OVERCROSSING

IN SANTA BARBARA
COUNTY IN
   SANTA BARBARA AT
THE MICHEL TORENA
   STREET
OVERCROSSING

IN SAN BENITO COUNTY
EMERGENCY WORK

Description and

UPGRADE PLANTING AND
IRRIGATION

REPLACE BRIDGE

REPAIR ROADWAY

Type Of Work

AMERICA WEST
LANDSCAPE INC

C. A. RASMUSSEN
            2360
SHASTA WAY

TEICHERT
CONSTRUCTION

Contractor

BELLFLOWER CA
90707

SIMI VALLEY, CA
93065

SACRAMENTO CA
95851

(562)803-6800

 

 

INFANTE, ART

INFANTE, ART

Resident
 Engineer

(805)884-9459

(805)884-9459

 

 $1,148,410

 $2,992,440

 $5,000,000

Bid Amt+ CCOs

 $447,375

 $1,371,227

 $0

Paid To  date

 $73,473

 $102,343

 $0

Estimate This Month
11/01/02

05/28/02

01/20/98

Awarded

11/18/02

06/10/02

02/02/98

Approved

09/20/06

12/17/03

Est Comp
12

100

0

%Time

39

46

0

% Work 

 

 

 

Message

05-462104

05-363324

05-470304

Contract Num

ACNH-Q101-(013)

ACNH-P101-(925)

ER-    -(   )

  

  

--()

  

  

  

-Dates-

SWPPP

 

 

P O BOX 1698

2360 SHASTA WAY

P O BOX 15002

22 N. MILPAS
STE H

22 N. MILPAS
SUITE H

SANTA BARBARA, CA
 93103

SANTA BARBARA,
CA   93103

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-SBT-25-51.4/59.5

05-SBT-101-.6/1.5

05-SBT-129-2.2/3

Location

Fed Aid Code

HB1

HB1

HB1

Program Code
IN SAN BENITO COUNTY
IN AND NEAR
HOLLISTER FROM SAN
FELIPE ROAD
 TO 0.8 KM SOUTH OF
PAJARO RIVER
 BRIDGE

IN SAN BENITO COUNTY
NEAR PRUNEDALE
FROM 0.1 KM SOUTH OF
COLE ROAD TO
0.1 KM NORTH OF
CANNON ROAD

IN SAN BERNITO COUNTY
NEAR SAN JUAN
BAUTISTA AT SEARLE
ROAD

Description and

WIDEN EXISTING HIGHWAY

REALIGN HIGHWAY

WIDEN EXISTING HIGHWAY

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

GRANITE
CONSTRUCTION
COMPANY

PAVEX
CONSTRUCTION CO.

Contractor

WATSONVILLE CA
950775085

WATSONVILLE CA
950775085

REDWOOD CITY CA
94063

(831)724-1011

(831)724-1011

 

LAVERING, TYLER

ABDALLA A. NAAS

FARSHAD
KESHAVARZI

Resident
 Engineer

(831)636-9163

(831)663-8902

(831)684-9108

 $5,565,265

 $3,085,101

 $304,397

Bid Amt+ CCOs

 $5,805,520

 $2,930,204

 $0

Paid To  date

 $360

 $0

 $0

Estimate This Month
05/09/02

06/01/00

05/21/03

Awarded

05/16/02

06/14/00

06/05/03

Approved

07/14/03

11/26/02

12/31/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

05-0G3904

05-388204

05-484904

Contract Num

ACST-P025-(021)

ACST-P101-(931)

ACST-P129-(013)

PH-P025-(021)

PH-P101-(931)

PH-P129-(013)

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 50085

P O BOX 50085

330 BLOMQUIST
ST.

3075 EXECUTIVE
DRIVE

9055 SOQUEL DR
SUITE "D"

PRUNEDALE, CA
93907-8409

APTOS CA 95003

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-SCR-1-13.4/16.2

05-SCR-1-/1.7

05-SCR-9-4.7/0

Location

Fed Aid Code

HA25

HA22

HA42

Program Code
IN SANTA CRUZ COUNTY
IN AND NEAR
SANTA CRUZ AT VARIOUS
LOCATIONS

IN MONTEREY AND SANTA
CRUZ COUNTIES
IN AND NEAR
WATSONVILLE FROM
PAJARO       RIVER
BRIDGE TO STRUVE
SLOUGH
BRIDGE

IN SANTA CRUZ COUNTY
NEAR FELTON
AT 0.1 KM NORTH OF
GLENGARY ROAD

Description and

PLANTING AND
IRRIGATION

HIGHWAY PLANTING AND
IRRIGATION

REPAIR SLIDE

Type Of Work

WATKIN AND
BORTOLUSSI INC

REYCO EROSION
CONTROL

CIMARRON
CONSTRUCTION

Contractor

SAN RAFAEL CA
94901

CORONA CA 92880

OAKDALE CA 95361

(415)453-4691

 

 

DUNLAP, BARRY

FARSHAD
KESHAVARZI

BARRY DUNLAP

Resident
 Engineer

(831)461-1274

(831)684-9108

(831)427-4707

 $916,587

 $280,834

 $607,522

Bid Amt+ CCOs

 $793,299

 $181,139

 $0

Paid To  date

 $13,229

 $6,240

 $0

Estimate This Month
05/02/01

06/23/00

06/05/03

Awarded

05/11/01

07/12/00

06/12/03

Approved

01/18/05

09/26/03

12/23/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

SUSPENDED

Message

05-461704

05-0A2904

05-0E8504

Contract Num

ACNH-X087-(019)

  

  

  

  

  

  

  

  

-Dates-

 

 

SWPPP

77 LARKSPUR
STREET

206 N. SMITH AVE

460 N YOSEMITE
AVE STE 4

5 ERBA LANE #5

9055 SOQUEL DR.
SUITE"D"

140 DUBOIS STREET
SUITE "D"

SCOTTS VALLEY, CA
95066

APTOSE CA 95003

SANTA CRUZ CA
95062

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-SCR-9-15.5/16.4

05-SCR-129-7.1/7.3

05-SLO-1-28.5/32

Location

Fed Aid Code

HB1

HB1

HA25

Program Code
IN SANTA CRUZ COUNTY
NEAR
BEN LOMOND AT HUBBARD
GULCH ROAD

IN SANTA CRUZ COUNTY
NEAR
WATSONVILLE AT ROGGE
LANE

IN SAN LUIS OBISPO
COUNTY IN
 MORRO BAY, PISMO
BEACH AND
   SAN LUIS OBISPO AT
VARIOUS
 LOCATIONS

Description and

LEFT TURN
CHANNELIZATION

MODIFY INTERSECTION

PLANTING AND
IRRIGATION

Type Of Work

PAVEX

PAVEX
CONSTRUCTION
DIVISION

TIFFANY GROUP INC

Contractor

REDWOOD CITY CA
94063

TARZANA CA 91356

 

(831)768-2700

(818)342-0330

BARRY DUNLAP

BARRY DUNLAP

LENHARDT, CHERYL

Resident
 Engineer

(831)461-1274

(831)461-1275

(805)773-4239

 $556,265

 $964,497

 $891,737

Bid Amt+ CCOs

 $503,806

 $701,099

 $738,801

Paid To  date

 $605

 $310,454

 $20,199

Estimate This Month
11/28/01

02/25/03

07/16/02

Awarded

12/11/01

03/10/03

07/30/02

Approved

09/11/03

08/20/03

01/08/04

Est Comp
0

49

94

%Time

0

72

83

% Work 

PLANT EST
SATIS

 

 

Message

05-480004

05-456404

05-461604

Contract Num

ACST-S009-(011)

ACST-P129-(012)

ACST-X079-(029)

PH-S009-(011)

PH-P129-(012)

P-X079-(029)

  

  

  

-Dates-

 

SWPPP

 

330 BLOMQUIST
STREET

19528 VENTURA
BLVD STE 359

P.O. BOX 3137

PISMO BEACH, CA
93448

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-SLO-1-44.1/51.4

05-SLO-1-58.3/59.4

05-SLO-1-64.1/64.7

Location

Fed Aid Code

HM1A

TEA1  HA22

HA23

Program Code
IN SAN LUIS OBISPO
COUNTY NEAR
 CAMBRIA FROM HARMONY
VALLEY ROAD TO
1.3 KM SOUTH OF
MOONSTONE BEACH
    DRIVE

IN SAN LUIS OBISPO
COUNTY NEAR
 SAN SIMEON FROM 0.8
KM NORTH OF
HEARST CASTLE ROAD TO
0.7 KM SOUTH
OF ARROYO LAGUNA
BRIDGE

IN SAN LUIS OBISPO
COUNTY ABOUT
 15 KM NORTH OF SAN
SIMEON FROM
 1.1 KM TO 0.2 KM
SOUTH OF ARROYO
   DEL CORRAL BRIDGE

Description and

ASPHALT CONCRETE
OVERLAY

WIDEN EXISTING HIGHWAY

ROADWAY REALIGNMENT

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

SOUZA
CONSTRUCTION INC

GRANITE
CONSTRUCTION,
INC.

Contractor

WATSONVILLE CA
950775085

SAN LUIS OBISPO
CA 93403

TEMPLETON, CA
93465

(831)724-1011

(805)546-8288

 

HENCH, CHARLES
E.

HENCH, CHARLES
E.

HENCH, CHARLES
E.

Resident
 Engineer

(805)927-4559

(805)927-4559

(805)927-4559

 $764,202

 $408,553

 $505,285

Bid Amt+ CCOs

 $0

 $0

 $13,370

Paid To  date

 $0

 $0

 $0

Estimate This Month
05/21/03

05/21/03

05/16/03

Awarded

06/03/03

06/03/03

05/29/03

Approved

08/20/03

09/04/03

Est Comp
0

0

0

%Time

0

0

3

% Work 

 

 

 

Message

05-0H6604

05-0F44U4

05-0G3304

Contract Num

  

ACST-P001-(497)

  

  

PE-P001-(497)

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 50085

P O BOX 3810

P.O. BOX 790

775 ARLINGTON
STREET

775 ARLINGTON
STREET

775 ARLINGTON
STREET

CAMBRIA, CA
93428

CAMBRIA, CA
93428

CAMBRIA, CA
93428

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-SLO-1-65.4/66.5

05-SLO-41-15.8/19.7

05-SLO-46-52.5/0

Location

Fed Aid Code

HA23

HE14

HA23

Program Code
IN SAN LUIS OBISPO
COUNTY ABOUT
 17 KM NORTH OF SAN
SIMEON FROM
 2.2 KM TO 0.9 KM
SOUTH OF
   ARROYO DE LA CRUZ
BRIDGE

IN SAN LUIS OBISPO
COUNTY IN AND
 NEAR ATASCADERO FROM
0.1 KM WEST
OF ROUTE 101 TO 1.9
KM EAST OF
SALINAS RIVER VIADUCT

IN SAN LUIS OBISPO
COUNTY NEAR
 SHANDON AT 0.8 KM
WEST OF PALO
  PRIETO PASS

Description and

ROADWAY REALIGNMENT

PLANTING AND
IRRIGATION

RECONSTRUCT SLOPE
PROTECTION

Type Of Work

UNION ASPHALT INC

KARLESKINT CRUM
INC

A F A
CONSTRUCTION INC

Contractor

SANTA MARIA CA
93456

SAN LUIS OBISPO
CA 93403

NOVATO CA 94949

(805)922-9858

(805)543-3304

(415)883-6734

HENCH, CHARLES
E.

TIM RICHARDS

RICARDO QUINTANA

Resident
 Engineer

(805)927-4559

(805)542-4765

 

 $778,175

 $243,822

 $102,249

Bid Amt+ CCOs

 $75,600

 $223,228

 $0

Paid To  date

 $0

 $3,452

 $0

Estimate This Month
05/06/03

10/25/00

02/25/99

Awarded

05/14/03

11/06/00

03/10/99

Approved

09/04/03

04/08/03

Est Comp
0

73

0

%Time

10

91

0

% Work 

 

 

SUSPENDED

Message

05-0F8104

05-345224

05-458804

Contract Num

ACST-P001-(483)

  

ACNH-33B2-(004)

P-P001-(483)

  

  

  

  

  

-Dates-

SWPPP

 

 

P O BOX 1280

P O BOX 5358

22 COMMERCIAL
BLVD STE E

775 ARLINGTON
STREET

50 HIGUERA ST.

P. O. BOX 307

CAMBRIA, CA
93428

SNA LUIS OBISPO,
CA  93401

TEMPLETON, CA
93465

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-SLO-58-1.7/18

05-SLO-58-/1.7

05-SLO-101-21.5/0

Location

Fed Aid Code

HM1A

HM1A

HA21

Program Code
IN SAN LUIS OBISPO
COUNTY IN AND
 NEAR SANTA MARGARITA
FROM H STREET
TO 0.4 KM EAST OF
INDIAN CREEK
  BRIDGE

IN SAN LUIS OBISPO
COUNTY IN AND
 NEAR SANTA MARGARITA
FROM 101 AND
58 JUNCTION TO H
STREET

IN SAN LUIS OBISPO
COUNTY NEAR
 PISMO BEACH AT SAN
LUIS OBISPO
 CREEK BRIDGE

Description and

SEAL COAT

SEAL COAT

WIDEN BRIDGE

Type Of Work

WESTERN STATES
SURFACING, INC.

VALLEY SLURRY
SEAL COMPANY

R BURKE
CORPORATION

Contractor

MODESTO, CA 95352

WEST SACRAMENTO
CA 95691

SAN LUIS OBISPO
CA 934060957

 

(916)373-1500

(805)543-8568

YAGHMOUR, FAWZI

CHERYL LENHARDT

Resident
 Engineer

(805)549-3661

 

(805)773-4209

 $350,625

 $111,781

 $1,318,817

Bid Amt+ CCOs

 $176,589

 $0

 $1,162,055

Paid To  date

 $176,589

 $0

 $0

Estimate This Month
05/19/03

04/09/03

05/02/00

Awarded

05/22/03

04/21/03

05/15/00

Approved

07/31/03

02/24/05

Est Comp
20

0

0

%Time

50

0

0

% Work 

 

 

PLANT EST
SATIS

Message

05-0F7904

05-0F7804

05-390404

Contract Num

  

  

ACNH-P101-(918)

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

 

P.O. BOX 4770

P O BOX 1620

P O BOX 957

4485 VACHELL LN.

2053 PREISKER
LANE, SUITE E

SAN LUIS OBISPO,
CA 93401

SANTA MARIA, CA
93454

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-SLO-101-
28.4/28.7

05-SLO-101-
32.3/35.5

05-SLO-101-
32.7/35.5

Location

Fed Aid Code

HB311

HB4C

HB4C

Program Code
IN SAN LUIS OBISPO
COUNTY IN SAN
 LUIS OBISPO FROM 0.5
KM NORTH OF
MARSH STREET
SEPARATION TO 0.1 KM
       SOUTH OF
STENNER CREEK BRIDGE

IN SAN LUIS OBISPO
COUNTY NEAR
 SAN LUIS OBISPO FROM
2.0 KM NORTH
OF RESERVOIR CANYON
ROAD TO CUESTA
OVERHEAD

IN SAN LUIS OBISPO
COUNTY NEAR
 SAN LUIS OBISPO FROM
2.6 KM NORTH
OF RESERVOIR CANYON
ROAD TO CUESTA
OVERHEAD

Description and

CONSTRUCT SOUND WALLS

ADD TRUCK PASSING
LANES

HIGHWAY PLANTING AND
IRRIGATION

Type Of Work

R. BURKE
CORPORATION

MODERN
CONTINENTAL AND
ROADWAYJOINT
VENTURE

ELITE LANDSCAPING
INC

Contractor

SAN LUIS OBISPO,
CA 93406

TARZANA CA 91356

CLOVIS CA 93612

 

(818)708-2001

(559)292-7760

FAWZI YAGHMOUR

CAMPBELL,
TIMOTHY J.

RICHARDS, TIM

Resident
 Engineer

(805)549-3661

(805)549-3733

(805)542-4765

 $1,074,161

 $33,272,845

 $523,014

Bid Amt+ CCOs

 $260,211

 $31,832,969

 $8,626

Paid To  date

 $111,728

 $0

 $0

Estimate This Month
02/18/03

06/29/99

05/23/02

Awarded

02/24/03

07/15/99

06/04/02

Approved

03/02/04

08/30/03

02/20/07

Est Comp
9

100

0

%Time

24

95

2

% Work 

 

 

 

Message

05-314204

05-345414

05-345484

Contract Num

ACNH-Q101-(026)

ACNH-P101-(907)

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 957

18801 VENTURA
BLVD STE 301

2972 LARKIN
AVENUE

4485 VACHELL LANE

1559 EL CAMINO
REAL

50 HIGUERA STREET

SAN LUIS OBISPO
CA  93401

SAN LUIS OBISPO,
CA 93401

SAN LUIS OBISPO,
CA 93401

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

05-SLO-101-
46.2/46.6

05-SLO-101-
58.8/63.6

05-SLO-101-
65.6/67.1

Location

Fed Aid Code

HB1

HA22

HB1

Program Code
IN SAN LUIS OBISPO
COUNTY IN
 ATASCADERO FROM 0.4
KM NORTH OF
TRAFFIC WAY
UNDERCROSSING TO 0.4
KM       SOUTH OF SAN
ANSELMO ROAD
OVERCROSSING

IN SAN LUIS OBISPO
COUNTY NEAR
 PASO ROBLES FROM
NORTH PASO ROBLES
   OVERHEAD TO SAN
MARCOS CREEK BRIDGE

IN SAN LUIS OBISPO
COUNTY NEAR SAN
 MIGUEL FROM TENTH
STREET
  UNDERCROSSING TO
NORTH SAN MIGUEL
   UNDERCROSSING

Description and

CONSTRUCT OUTER
SEPARATION BARRIER

ASPHALT CONCRETE
OVERLAY

WIDEN SHOULDER

Type Of Work

C & W
CONSTRUCTION
SPEC., INC.

UNION ASPHALT INC

R BURKE
CORPORATION

Contractor

VENTURA, CA 93003

SANTA MARIA CA
93456

SAN LUIS OBISPO
CA 934060957

 

(805)922-9858

(805)543-8568

FAWZI YAGHMOUR

MCGOWAN, ROSS N.

Resident
 Engineer

(805)549-3661

(805)226-9217

 

 $96,572

 $3,876,590

 $478,149

Bid Amt+ CCOs

 $90,778

 $2,237,752

 $0

Paid To  date

 $507

 $1,251,638

 $0

Estimate This Month
03/26/03

08/12/02

06/05/03

Awarded

04/03/03

08/23/02

06/13/03

Approved

06/01/04

10/22/03

Est Comp
0

44

0

%Time

0

57

0

% Work 

PLANT EST
SATIS

 

 

Message

05-0G7904

05-430114

05-0H3004

Contract Num

ACST-Q101-(030)

ACNH-Q101-(008)

ACST-Q101-(033)

PHG-Q101-(030)

  

PHG-Q101-(033)

  

  

  

-Dates-

SWPPP

 

SWPPP

2419 PALMA DRIVE

P O BOX 1280

P O BOX 957

4485 VACHELL LANE

P. O. BOX 307

SAN LUIS OBISPO,
CA 93401

TEMPLETON, CA
93465

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

05District

 $3,702,886 $79,350,154 $114,029,292

05-SLO-101-
65.6/69.3

05-SLO-227-4.3/6.7

Location

Fed Aid Code

HA22

HB1

Program Code
IN SAN LUIS OBISPO
AND MONTEREY
 COUNTIES AT SAN
MIGUEL FROM TENTH
    STREET
UNDERCROSSING TO EAST
             GARRISON
OVERCROSSING

IN SAN LUIS OBISPO
COUNTY NEAR
 ARROYO GRANDE FROM
0.1 KM TO 0.6 KM
 NORTH OF NOYES ROAD
AND FROM 0.3 KM
SOUTH TO CORBETT
CANYON ROAD

Description and

WIDEN INSIDE SHOULDERS

WIDEN SHOULDERS

Type Of Work

A.J. DIANI
CONSTRUCTION

R BURKE
CORPORATION

Contractor

SANTA MARIA, CA
93456

SAN LUIS OBISPO
CA 934060957

 

(805)543-8568

MCGOWAN, ROSS

CHERYL LENHARDT

Resident
 Engineer

(805)226-9217

(805)348-3661

 $524,334

 $342,567

Bid Amt+ CCOs

 $0

 $46,571

Paid To  date

 $0

 $46,571

Estimate This Month
06/12/03

05/19/03

Awarded

06/24/03

05/28/03

Approved

09/11/03

08/13/04

Est Comp
0

28

%Time

0

14

% Work 

 

 

Message

05-0G8904

05-0G6104

Contract Num

  

ACST-S227-(003)

  

PH-S227-(003)

  

  

Totals: Work This Month:Completed to Date:Bid Amt + All CCOs:

-Dates-

SWPPP

SWPPP

P.O. BOX 636

P O BOX 957

P.O. BOX 307

2053 PREISKER
LANE, SUITE E

TEMPLETON, CA
93465

SANTA MARIA, CA
93454

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-FRE-33-62.5/69.5

06-FRE-41-21.6/31.2

06-FRE-41-24.5/25.4

Location

Fed Aid Code

HA22

HB32

HA22

Program Code
IN FRESNO COUNTY IN
MENDOTA AND
FIREBAUGH FROM 0.1 KM
SOUTH OF
BASS AVENUE TO 0.4
NORTH OF MAIN
 CANAL BRIDGE

IN FRESNO COUNTY IN
FRESNO AT
VARIOUS LOCATIONS

IN FRESNO COUNTY IN
FRESNO AT
VARIOUS LOCATIONS

Description and

WIDEN EXISTING HIGHWAY

HIGHWAY PLANTING AND
IRRIGATION

REHABILITATE EXISTING
FREEWAY

Type Of Work

LEE'S PAVING INC.

J.S. BRAR

M J MENEFEE CONST
INC

Contractor

VISALIA, CA 93291

CLOVIS, CA
93611-9202

FRESNO CA 93625

 

 

(559)834-4800

KEN J ROMERO

BRENT BULLARD

Resident
 Engineer

(559)924-8849

(559)445-6313

 

 $5,743,457

 $131,084

 $676,685

Bid Amt+ CCOs

 $2,771,471

 $56,769

 $0

Paid To  date

 $554,215

 $35

 $0

Estimate This Month
10/04/02

04/16/02

06/17/03

Awarded

10/18/02

04/30/02

07/02/03

Approved

11/05/03

03/27/06

Est Comp
53

18

0

%Time

48

44

0

% Work 

 

 

 

Message

06-343534

06-475404

06-479604

Contract Num

ACST-P033-(058)

  

  

P-P033-(058)

  

  

  

  

  

-Dates-

SWPPP

 

SWPPP

1212 N. PLAZA
DR.

7202 E. BULLARD
AVE.

P O BOX 700

2510 SOUTH EAST
AVENUE SUITE 400

FRESNO, CA 93706

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-FRE-99-1.0/30

06-FRE-99-19.8/24.2

06-FRE-99-20.2/31.6

Location

Fed Aid Code

HB4N

HA25

HA22

Program Code
IN TULARE, FRESNO AND
MADERA
COUNTIES AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN
FRESNO FROM
CALIFORNIA AVENUE
OVERCROSSING TO
  NORTH FRESNO
UNDERCROSSING

IN FRESNO COUNTY IN
FRESNO FROM
VENTURA STREET
OVERCROSSING TO
     FRESNO AND
MADERA COUNTY LINE

Description and

HIGHWAY ADVISORY RADIO
SYSTEMS

PLANTING AND
IRRIGATION

REHABILITATE ROADWAY

Type Of Work

TURNUPSEED
ELECTRIC SERVICE

WATKIN &
BORTOLUSSI

CONE ENGINEERING

Contractor

FRESNO CA 93727

SAN RAFAEL, CA.
94901

SAN RAMON, CA.
94583

(209)348-2000

 

 

SALCIDO, ROBERTO

JOHNSON, T.
CHRIS

LOPEZ, ALBERTO

Resident
 Engineer

(559)488-4205

(559)445-6727

(559)488-4200

 $404,100

 $1,096,836

 $21,519,202

Bid Amt+ CCOs

 $384,720

 $24,280

 $16,090,771

Paid To  date

 $0

 $0

 $0

Estimate This Month
11/12/98

05/21/01

08/06/01

Awarded

12/02/98

06/05/01

08/15/01

Approved

02/25/02

09/20/06

07/20/03

Est Comp
74

0

100

%Time

95

2

100

% Work 

 

SUSPENDED

 

Message

06-333404

06-404104

06-393304

Contract Num

  

ACNH-P099-(418)

ACNH-P099-(415)

  

  

  

  

  

  

-Dates-

 

SWPPP

SWPPP

2516 N SUNNYSIDE
AVE

77 LARKSPUR ST.

2092 OMEGA ROAD,
STE. F

PO BOX 12616

2510 S. EAST AVE.
#400

2510 S. EAST
AVE., STE #400

FRESNO CA  93778

FRESNO, CA.
93706

FRESNO, CA.
93706

SWPPP



State of California
Department of Transportation Page 88

06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-FRE-99-24.2/26.7

06-FRE-99-/7

06-FRE-99-/19

Location

Fed Aid Code

HB32

HA22

HA25

Program Code
IN FRESNO COUNTY IN
FRESNO FROM
NORTH FRESNO
UNDERCROSSING TO 0.1
       KM NORTH OF
ASHLAN AVENUE
        OVERCROSSING

IN FRESNO AND TULARE
COUNTIES AT
VARIOUS LOCATIONS

IN TULARE AND FRESNO
COUNTIES AT
VARIOUS LOCATIONS

Description and

PLANTING AND
IRRIGATION

SLAB REPLACEMENT

ESTABLISH EXISTING
PLANTING

Type Of Work

BELAIRE WEST
LANDSCAPE INC

AMERICAN CIVIL
CONSTRUCTORS
WEST COAST INC

DAYLEN, INC.

Contractor

BUENA PARK CA
90622

BENICIA CA 94510

FRESNO, CA 93706

(714)523-9200

(707)746-8028

 

T CHRIS JOHNSON

HAIDAR HADDADIN

T. CHRIS JOHNSON

Resident
 Engineer

(559)445-6727

 

(559)445-6727

 $839,577

 $754,085

 $544,964

Bid Amt+ CCOs

 $0

 $0

 $97,430

Paid To  date

 $0

 $0

 $21,856

Estimate This Month
06/17/03

05/29/03

02/13/03

Awarded

06/27/03

06/06/03

02/26/03

Approved

12/14/04

Est Comp
0

0

9

%Time

0

0

29

% Work 

 

 

 

Message

06-453204

06-473504

06-349114

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 6270

3701 MALLARD
DRIVE

2559 SOUTH EAST
AVENUE

2510 S. EAST
AVENUE SUITE 400

2510 SOUTH EAST
AVENUE SUITE 400

2510 SOUTH EAST
AVENUE, SUITE 400

FRESNO, CA 93706

FRESNO, CA 93706

FRESNO, CA 93706

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-FRE-168-
12.2/18.6

06-FRE-180-
26.4/136.6

06-FRE-180-31.3/0

Location

Fed Aid Code

HM1

HB1

HA22

Program Code
IN FRESNO COUNTY FROM
1.0 KM EAST
OF SHEPERD AVENUE TO
0.1 KM EAST OF
SAMPLE ROAD AND FROM
0.2 KM WEST OF
BLUE OAK LANE TO
LODGE ROAD

IN FRESNO COUNTY AT
VARIOUS
LOCATIONS

IN FRESNO COUNTY NEAR
MENDOTA AT
FOUR MILE SLOUGH
BRIDGE

Description and

OVERLAY

UPGRADE GUARD RAIL

MITIGATION PLANTING
AND IRRIGATION

Type Of Work

M.J. MENEFEE
CONST.
MICHAEL MENEFEE

PC & N

DAYLEN INC

Contractor

FOWLER, CA 93625

BYRON, CA 94514

FRESNO CA 93706

 

 

(559)233-3345

MENGONI, MARK

SHAEFFER,
MARGARET

ALLRED, LARRY

Resident
 Engineer

(559)445-5595

(559)445-5907

(559)445-5004

 $917,503

 $564,658

 $95,384

Bid Amt+ CCOs

 $111,959

 $430,867

 $50,580

Paid To  date

 $111,959

 $0

 $1,331

Estimate This Month
11/06/02

06/18/02

12/19/02

Awarded

11/21/02

07/08/02

12/27/02

Approved

07/17/03

05/21/03

03/15/06

Est Comp
40

45

9

%Time

12

76

98

% Work 

 

SUSPENDED

 

Message

06-474904

06-466804

06-478904

Contract Num

  

STPH-P180-(045)

  

  

G-P180-(045)

  

  

  

  

-Dates-

SWPPP

 

SWPPP

P. O. BOX 700

5301-F BYRON HOT
SPRINGS RD.

2559 SOUTH EAST
AVE

2510 S. EAST
AVE., SUITE 400

1310 N CRYSTAL,
SUITE 101

FRESNO, CA 93706

FRESNO, CA  93728

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-FRE-180-58.7/61

06-FRE-180-60.3/64

06-FRE-180-
61.4/64.1

Location

Fed Aid Code

HM2E

HE14

HM1

Program Code
IN FRESNO COUNTY IN
FRESNO AT
VARIOUS LOCATIONS

IN FRESNO COUNTY IN
AND NEAR FRESNO
FROM ROUTE 168 TO
FOWLER AVENUE

IN THE COUNTY OF
FRESNO IN FRESNO
   FROM CHESTNUT
AVENUE TO SUNNYSIDE
      AVENUE

Description and

ESTABLISH EXISTING
PLANTING

CONSTRUCT FREEWAY

RESURFACE EXISTING
HIGHWAY

Type Of Work

J. S. BRAR

E L YEAGER
CONSTRUCTION
 COMPANY INC

M.J. MENEFEE
CONSTRUCTION
MICHAEL MENEFEE

Contractor

CLOVIS, CA 93611

RIVERSIDE CA
925020087

FOWLER, CA 93625

 

(909)684-5360

 

BRENT BULLARD

REISZ, KEVIN

HAIDAR HADDADIN

Resident
 Engineer

(559)445-6313

(559)445-6726

(559)445-6322

 $693,700

 $50,429,276

 $559,116

Bid Amt+ CCOs

 $60,470

 $18,425,967

 $487,687

Paid To  date

 $37,457

 $1,423,935

 $148,602

Estimate This Month
03/19/03

07/24/02

11/06/02

Awarded

04/03/03

08/05/02

11/21/02

Approved

04/21/06

12/10/04

06/23/03

Est Comp
6

32

97

%Time

9

37

87

% Work 

 

 

 

Message

06-478604

06-342424

06-470204

Contract Num

  

ACNH-P180-(044)

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

2779 BULLARD AVE

P O BOX 87

P. O. BOX 700

2510 SOUTH EAST
AVENUE SUITE 400

2510 S. EAST AVE.
#400

2510 S. EAST
AVENUE SUITE 400

FRRESNO, CA 93706

FRESNO, CA  93706

FRESNO, CA 93706

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-FRE-198-3.3/12.3

06-KER-5-10.2/15.8

06-KER-5-42.9/52.3

Location

Fed Aid Code

HM1

HM1B

HM1A

Program Code
IN FRESNO COUNTY NEAR
COALINGA FROM
1.7 KM NORTH OF HANS
GRIEVE CANYON
BRIDGE TO 4.1 KM
SOUTH OF COALINGA
   HOT SPRINGS CANYON
BRIDGE

IN KERN COUNTY AT
VARIOUS LOCATIONS

IN KERN COUNTY FROM
BUENA VISTA
CANAL ROAD
OVERCROSSING TO ROUTE
         5 AND 58
SEPARATION

Description and

ASPHALT CONCRETE
OVERLAY

REPLACE CONCRETE
PAVEMENT SLABS

CRACK AND JOINT
SEALING

Type Of Work

W. JAXON BAKER,
INC

STANDARD
ENGINEERING

GRAHAM
CONTRACTORS, INC.

Contractor

REDDING, CA
96099-4248

BREA, CA 92823

SAN JOSE, CA
95159

 

 

 

BRENT BULLARD

PETE MULLALY

RAUL GALLO

Resident
 Engineer

(559)445-6313

(661)395-2823

(559)924-5332

 $528,686

 $673,171

 $136,418

Bid Amt+ CCOs

 $427,039

 $0

 $3,669

Paid To  date

 $0

 $0

 $3,669

Estimate This Month
06/05/03

04/08/03

05/12/03

Awarded

06/13/03

05/08/03

05/27/03

Approved

08/04/03

08/18/03

Est Comp
36

0

11

%Time

82

0

3

% Work 

 

 

 

Message

06-445204

06-477804

06-477604

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P.O. BOX 994248

373 BREA HILLS
AVE

P.O. BOX 26770

2510 SOUTH EAST
AVENUE, SUITE 400

P.O. BOB 81197

317 HEINLEN
STREET

FRESNO, CA 93706

BAKERSFIELD, CA
93380

LEMOORE CA 93245

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-KER-5-54.1/0

06-KER-33-6.4/12.1

06-KER-33-/14.7

Location

Fed Aid Code

HA26

HA22

HM1

Program Code
IN KERN COUNTY AT
BUTTONWILLOW AT
  BUTTONWILLOW SAFETY
ROADSIDE REST
AREA

IN KERN COUNTY IN AND
NEAR MARICOPA
FROM 1.4 KM SOUTH OF
KLIPSTEIN
CANYON ROAD TO 0.1 KM
NORTH OF KERN
STREET

IN KERN COUNTY AT
VARIOUS LOCATIONS

Description and

PLANTING RESTORATION

WIDEN EXISTING HIGHWAY

CHIP SEAL

Type Of Work

DALEN, INC.

GRIFFITH COMPANY

ELKEN CONTRACTING
INC

Contractor

FRESNO, CA. 93706

BAKERSFIELD,CA.
93387

LEMON GROVE CA
91945

 

 

(619)698-1168

PETE MULLALY

PAUL PINEDA

Resident
 Engineer

(661)395-2823

(661)395-2924

(661)859-2421

 $307,508

 $4,309,052

 $739,000

Bid Amt+ CCOs

 $301,712

 $1,124,002

 $0

Paid To  date

 $1,440

 $771,805

 $0

Estimate This Month
05/30/02

02/21/03

05/30/03

Awarded

06/12/02

03/03/03

06/12/03

Approved

11/07/03

09/11/03

Est Comp
0

44

0

%Time

0

26

0

% Work 

PLANT EST
SATIS

 

 

Message

06-475004

06-397604

06-466604

Contract Num

  

ACST-P033-(054)

  

  

P-P033-(054)

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

2559 SOUTH EAST
AVE.

P.O.BOX 70157

7667 NORTH AVE

PO BOX 81197

P.O.BOX 81197

BAKERSFIELD CA
93380

BAKERSFIELD, CA.
93380

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-KER-46-51.2/57.7

06-KER-58-46.0/51.6

06-KER-58-52.4/55.7

Location

Fed Aid Code

HM1A

HA22

HA25

Program Code
IN KERN COUNTY IN AND
NEAR WASCO
FROM NORTH JUNCTION
ROUTE 43 TO
ROUTE 99 AND 46
SEPARATION

IN KERN COUNTY IN AND
NEAR
BAKERSFIELD FROM VAN
BUREN PLACE TO
CAMINO DEL RIO

IN KERN COUNTY IN
BAKERSFIELD FROM
  REAL ROAD TO 0.5 KM
EAST OF
COTTONWOOD ROAD
UNDERCROSSING

Description and

RESURFACE ASPHALT
CONCRETE

ASPHALT CONCRETE
OVERLAY

IRRIGATION AND
PLANTING UPGRADE

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

GRIFFITH COMPANY

WATKIN AND
BORTOLUSSI, INC.

Contractor

BAKERSFIELD, CA.
93388-5127

BAKERSFIELD CA
93307

SAN RAFAEL, CA.
94901

 

 

 

PAUL PINEDA

HISHAM ALNATOUR

PETE MULLALY

Resident
 Engineer

(661)395-2924

(661)859-2428

(661)395-2823

 $681,484

 $5,316,995

 $721,876

Bid Amt+ CCOs

 $0

 $328,944

 $676,540

Paid To  date

 $0

 $117,132

 $33,427

Estimate This Month
11/05/02

12/11/02

05/17/02

Awarded

11/13/02

12/20/02

06/06/02

Approved

02/03/04

08/31/04

Est Comp
0

16

0

%Time

0

6

0

% Work 

 

SUSPENDED

PLANT EST
SATIS

Message

06-478004

06-397204

06-403904

Contract Num

  

ACNH-P058-(089)

NH-P058-(091)

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P.O.BOX 5127

P.O. BOX 70157

77 LARKSPUR
STREET

P.O.BOX 81197

P.O.BOX 81197

P.O.BOX 81197

BAKERSFIELD, CA.
93380

BAKERSFIELD, CA.
93380

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-KER-58-64.9/0

06-KER-58-107.7/118

06-KER-65-8.1/8.5

Location

Fed Aid Code

HB4N

HE14

HA21

Program Code
IN KERN COUNTY AT
VARIOUS LOCATIONS

IN KERN COUNTY AT
MOJAVE FROM
  0.2 KM EAST OF
CACHE CREEK BRIDGE
     TO 6.7 KM EAST
OF AIRPORT ROAD

IN KERN COUNTY NEAR
BAKERSFIELD
FROM 0.3 KM SOUTH TO
0.3 KM NORTH
OF POSO CREEK BRIDGE

Description and

INSTALL CHANGEABLE
MESSAGE SIGNS

CONSTRUCT 4 LANE
FREEWAY

HIGHWAY PLANTING

Type Of Work

CORAL CORPORATION
OF OREGON   P. O.
BOX 347
      WILSONVILLE
OR 97070

E L YEAGER
CONSTRUCTION
 COMPANY INC

REYCO EROSION
CONTROL

Contractor

RIVERSIDE CA
925020087

CORONA, CA 92880

(503)682-2252

(909)684-5360

 

PETE MULLALY

HENDERSON,
ROGER

ALNATOUR, HISHAM

Resident
 Engineer

(661)395-2823

(661)824-5440

(661)859-2428

 $345,573

 $66,377,309

 $113,896

Bid Amt+ CCOs

 $142,866

 $59,049,176

 $71,353

Paid To  date

 $92,671

 $1,815,758

 $1,270

Estimate This Month
11/26/02

11/17/00

08/14/01

Awarded

12/06/02

12/01/00

09/05/01

Approved

06/30/03

06/20/03

11/29/04

Est Comp
85

81

54

%Time

41

89

62

% Work 

 

 

 

Message

06-474304

06-243404

06-353914

Contract Num

  

ACNH-P058-(083)

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

 

P O BOX 87

206 N SMITH
AVENUE

PO BOX 81197

P.O.BOX  2610

P.O. BOX 81197

BAKERSFIELD CA
93380

CALIFORNIA CITY,
CA  93504

BAKERSFIELD, CA
93380

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-KER-99-7.3/24.1

06-KER-99-21.5/24.7

06-KER-99-28.2/57.6

Location

Fed Aid Code

HA21

HA25

HA21

Program Code
IN KERN AND TULARE
COUNTIES AT
 VARIOUS LOCATIONS

IN KERN COUNTY IN AND
NEAR
BAKERSFIELD FROM
PLANZ ROAD
   OVERCROSSING TO
0.1 KM NORTH OF
    CALIFORNIA AVENUE
OVERCROSSING

IN KERN COUNTY IN AND
NEAR
BAKERSFIELD AT
VARIOUS LOCATIONS

Description and

BRIDGE DECK TREATMENT

HIGHWAY PLANTING
RESTORATION

BRIDGE RAIL
REPLACEMENT AND
UPGRADE

Type Of Work

DE BRUIN
CONSTRUCTION

WATKIN AND
BORTOLUSSI INC

GRANITE
CONSTRUCTION
COMPANY

Contractor

FRENCH CAMP, CA
95231

SAN RAFAEL CA
949014886

BAKERSFIELD, CA.
93388-5127

 

(415)453-4691

 

PETER MULLALY

PAUL PINEDA

Resident
 Engineer

(661)359-2428

(661)395-2823

(661)395-2924

 $120,414

 $1,170,994

 $2,068,442

Bid Amt+ CCOs

 $0

 $984,013

 $1,803,587

Paid To  date

 $0

 $33,578

 $0

Estimate This Month
06/10/03

12/14/01

04/16/02

Awarded

06/19/03

12/26/01

04/24/02

Approved

08/05/03

10/19/05

05/21/03

Est Comp
0

38

75

%Time

0

84

87

% Work 

 

 

 

Message

06-489104

06-463204

06-318204

Contract Num

  

ACNH-P099-(430)

ACNH-P099-(434)

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P.O. BOX 1355

77 LARKSPUR
STREET

P.O.BOX 5127

P.O.BOX 81197

P.O.BOX 81197

BAKERSFIELD, CA.
93380

BAKERSFIELD, CA.
93380

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-KER-99-49.1/57.6

06-KER-99-57.6/0

06-KER-178-1.7/6.7

Location

Fed Aid Code

HA25

HA21

HA25

Program Code
IN KERN AND TULARE
COUNTIES NEAR
 MC FARLAND AND
DELANO AT VARIOUS
     LOCATIONS

IN KERN COUNTY NEAR
DELANO AT
0.1 KM SOUTH OF
COUNTY LINE ROAD

IN KERN COUNTY IN AND
NEAR
BAKERSFIELD FROM M
STREET TO 0.4 KM
 WEST OF FAIR FAX
ROAD

Description and

PLANTING AND
IRRIGATION

UPGRADE PUMPING PLANT

IRRIGATION AND
PLANTING UPGRADE

Type Of Work

WATKIN &
BORTOLUSSI, INC.

GRANITE
CONSTRUCTION
COMPANY

REYCO EROSION
CONTROL

Contractor

SAN RAFAEL, CA.
94901

BAKERSFIELD, CA
93380

CORONA, CA 92880

 

 

 

PAUL PINEDA

PETE MULLALY

HISHAM ALNATOUR

Resident
 Engineer

(661)395-2924

(661)395-2823

(661)859-2428

 $1,694,345

 $230,869

 $1,290,535

Bid Amt+ CCOs

 $406,612

 $0

 $81,469

Paid To  date

 $383,609

 $0

 $0

Estimate This Month
03/14/03

05/16/03

05/23/02

Awarded

03/28/03

05/28/03

06/14/02

Approved

06/20/03

10/06/04

Est Comp
10

0

0

%Time

24

0

6

% Work 

 

 

SUSPENDED

Message

06-431504

06-464904

06-404004

Contract Num

ACNH-P099-(449)

  

STP-P178-(054)

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

77 LARKSPUR
STREET

P.O. BOX 5127

206 N SMITH AVE

P.O.BOX 8197

P.O. BOX 81197

P.O. BOX 81197

BAKERSFIELD, CA.
93380

BAKERSFIELD, CA
93380

BAKERSFIELD, CA
93380

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-KER-178-1.8/5.6

06-KIN-41-19.8/28.5

06-KIN-43-16.1/16.7

Location

Fed Aid Code

HB1

HA22

HB1

Program Code
IN KERN COUNTY IN AND
NEAR
BAKERSFIELD AT
VARIOUS LOCATIONS

IN KINGS COUNTY NEAR
KETTLEMAN CITY
FROM QUAIL AVENUE TO
NEVADA AVENUE

IN KINGS COUNTY NEAR
HANFORD FROM
0.5 KM SOUTH TO 0.5
KM NORTH OF
HOUSTON AVENUE

Description and

CONSTRUCT THRIE BEAM
MEDIAN BARRIER

ASPHALT CONCRETE
OVERLAY

WIDEN EXISTING HIGHWAY
AND LIGHTING

Type Of Work

M BUMGARNER INC

KIEWITT PACIFIC
CO.

LEES PAVING INC

Contractor

LIVERMORE CA
94550

STRATFORD, CA
93266

VISALIA CA 93291

(925)373-1986

 

(559)651-1337

JACK COLLINS

VICTOR SHAW

Resident
 Engineer

(661)859-2421

(559)924-8890

 

 $244,634

 $8,869,627

 $399,620

Bid Amt+ CCOs

 $134,550

 $3,671,702

 $0

Paid To  date

 $134,550

 $747,280

 $0

Estimate This Month
05/14/03

06/07/02

05/20/03

Awarded

05/28/03

06/27/02

06/05/03

Approved

07/21/03

08/19/03

Est Comp
33

58

0

%Time

61

42

0

% Work 

 

 

 

Message

06-486804

06-339604

06-416904

Contract Num

ACST-P178-(056)

ACNH-P041-(094)

ACST-P043-(030)

PHG-P178-(056)

  

PHG-P043-(030)

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

1175 GREENVILLE
RD

P.O. BOX 155

1212 NORTH PLAZA
DRIVE

P. O. BOX 81197

317 HEINLEN
STREET

BAKERSFIELD, CA
93380

LEMOORE, CA 93245

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-KIN-198-
16.7/20.9

06-KIN-198-18.5/0

06-MAD-41-37.9/40.9

Location

Fed Aid Code

HA25

HA21

HM1A

Program Code
IN KINGS COUNTY IN
HANFORD FROM
 0.3 KM WEST OF 12TH
AVENUE
OVERCROSSING TO ROUTE
43 AND 198
SEPARATION

IN KINGS COUNTY IN
HANFORD AT DOUTY
 STREET OVERCROSSING

IN MADERA COUNTY IN
AND NEAR
OAKHURST AT VARIOUS
LOCATIONS

Description and

HIGHWAY PLANTING AND
IRRIGATION

REPAIR BRIDGE GIRDERS

CHIP SEAL

Type Of Work

WATKIN &
BORTOLUSSI, INC.

TRUESDELL
CORPORATION OF
  CALIFORNIA,INC.

ELKEN CONTRACTING
INC

Contractor

SAN RAFAEL, CA
94901

PHOENIX,   AZ
85040,1834

LEMON GROVE CA
91945

 

 

(619)698-1168

GENE VIERRA

LEMOORE
CONSTRUCTION
OFFICE

Resident
 Engineer

(559)924-5332

(559)924-7496

 

 $599,309

 $81,754

 $295,000

Bid Amt+ CCOs

 $602,822

 $0

 $0

Paid To  date

 $5,091

 $0

 $0

Estimate This Month
05/08/02

05/14/03

05/21/03

Awarded

05/23/02

05/28/03

06/03/03

Approved

12/29/03

08/11/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

PLANT EST
SATIS

 

 

Message

06-403704

06-464004

06-477404

Contract Num

NH-P198-(039)

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

77 LARKSPUR
STREET

3529 E WOOD ST

7667 NORTH AVE

317 HEINLEN
STREET

317 HEINLEN ST

LEMOORE, CA 93245

LEMOORE,   CA
93245

SWPPP



State of California
Department of Transportation Page 99

06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-MAD-99-7.3/9.6

06-MAD-99-9.9/12.5

06-MAD-99-13.0/23

Location

Fed Aid Code

HA22

HA25

HA22

Program Code
IN MADERA COUNTY NEAR
MADERA FROM
AVENUE 12
OVERCROSSING TO
GATEWAY         DRIVE
OVERCROSSING

IN MADERA COUNTY IN
AND NEAR MADERA
FROM 0.5 KM SOUTH OF
ROUTE 145/99
SEPARATION TO 0.6 KM
NORTH OF
CLEVELAND AVENUE
OVERCROSSING

IN MADERA COUNTY NEAR
MADERA FROM
0.4 KM NORTH OF
AVENUE 16
    OVERCROSSING TO
CALIFA UNDERPASS

Description and

ASPHALT CONCRETE
OVERLAY

IRRIGATION AND
PLANTING UPGRADE

ASPHALT CONCRETE
OVERLAY

Type Of Work

GRANITE
CONSTRUCTION

J S BRAR COMPANY

W JAXON BAKER INC

Contractor

FRESNO, CA  93706

CLOVIS,  CA
93611-9202

REDDING CA
960994248

 

 

(530)241-1086

MENGONI, MARK

JOHNSON, CHRIS T

ALLRED, LARRY

Resident
 Engineer

(559)445-5595

(559)445-6727

(559)445-5004

 $2,378,051

 $851,672

 $6,399,121

Bid Amt+ CCOs

 $232,698

 $817,114

 $5,499,090

Paid To  date

 $232,698

 $0

 $43,044

Estimate This Month
11/04/02

12/29/99

04/26/02

Awarded

11/18/02

01/21/00

05/07/02

Approved

10/23/03

01/23/04

07/22/03

Est Comp
15

47

86

%Time

10

94

95

% Work 

 

 

 

Message

06-462004

06-4036U4

06-397004

Contract Num

ACNH-P099-(446)

  

ACNH-P099-(443)

  

  

  

  

  

  

-Dates-

SWPPP

 

SWPPP

2716 S. ANGUS
ST.

7202 EAST
BULLARD

P O BOX 994248

2510 S. EAST AVE.
#400

2510 S. EAST AVE.
#400

1310 N CRYSTAL,
SUITE 101

FRESNO, CA  93706

FRESNO, CA  93706

FRESNO, CA 93728

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-MAD-99-/1

06-MAD-145-/0

06-TUL-65-16.3/16.3

Location

Fed Aid Code

HM1A

HA21

HB1

Program Code
IN MADERA COUNTY NEAR
FRESNO FROM
FRESNO MADERA COUNTY
LINE TO
AVENUE 7 OVERCROSSING

IN FRESNO AND MADERA
COUNTIES ABOUT
9 KM NORTH OF KERMAN
FROM 0.1 KM
NORTH OF BARSTOW
AVENUE TO 0.7 KM
   NORTH OF AVENUE 5

IN TULARE COUNTY IN
PORTERVILLE AT
AVENUE 128

Description and

REMOVE AND REPLACE
ASPHALT CONCRETE

REPLACE BRIDGE SCOUR

INSTALL TRAFFIC
SIGNALS

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

W. JAXON BAKER &
SHASTA INC.

CLAYBORN
CONTRACTING

Contractor

WATSONVILLE CA
950775085

REDDING, CA
96099-4248

AUBURN CA 95602-
8908

(831)724-1011

 

 

SHAEFFER,
MARGARET

RAUL LOPEZ

Resident
 Engineer

 

(559)445-5907

(559)651-8321

 $159,999

 $5,377,426

 $266,394

Bid Amt+ CCOs

 $0

 $2,865,707

 $107,758

Paid To  date

 $0

 $14,645

 $0

Estimate This Month
06/09/03

06/12/02

12/23/02

Awarded

06/17/03

06/21/02

01/03/03

Approved

07/15/03

06/14/03

Est Comp
0

92

0

%Time

0

53

40

% Work 

 

 

 

Message

06-493204

06-402904

06-470804

Contract Num

  

ACST-P145-(022)

ACST-P065-(071)

  

P-P145-(022)

PHG-P065-(071)

  

ACBR-P145-(022)

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 50085

P.O. BOX 94248

10556 COMBIE
ROAD

8530 W. ROOSEVELT
AVE

VISALIA CA 93291

SWPPP



State of California
Department of Transportation Page 101

06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-TUL-65-17.7/20.8

06-TUL-65-21.0/29

06-TUL-65-23.0/0

Location

Fed Aid Code

HA25

HM1A

HA42

Program Code
IN TULARE COUNTY IN
PORTERVILLE AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN
AND NEAR
LINDSAY FROM 0.1 KM
NORTH OF LINDA
VISTA AVENUE TO 0.3
KM NORTH OF
HERMOSA STREET

IN TULARE AND KERN
COUNTIES AT
 VARIOUS LOCATIONS

Description and

IRRIGATION AND
PLANTING UPGRADE

RESURFACE EXISTING
HIGHWAY

INSTALL WEIGH IN
MOTION SYSTEM

Type Of Work

AUBURN GARDENING
& LANDSCAPE

W. JAXON BAKER,
INC.

CLAYBORN
CONTRACTING GROUP
INC

Contractor

JANESVILLE, CA
96114

REDDING, CA
96099-4248

AUBURN CA 95602

 

 

 

RAUL R. LOPEZ

RAUL R. LOPEZ

HISHAM ALNATOUR

Resident
 Engineer

(559)651-8321

(559)651-8321

(661)859-2428

 $1,325,328

 $1,284,478

 $489,839

Bid Amt+ CCOs

 $1,214,647

 $1,223,211

 $471,948

Paid To  date

 $70,437

 $0

 $21,219

Estimate This Month
04/03/02

03/20/02

12/17/02

Awarded

04/25/02

04/02/02

01/03/03

Approved

03/19/04

09/23/02

07/01/03

Est Comp
0

100

68

%Time

0

99

98

% Work 

PLANT EST
SATIS

OVER RUN

 

Message

06-403404

06-465104

06-464304

Contract Num

NH-X107-(011)

  

  

  

  

  

  

  

  

-Dates-

SWPPP

 

SWPPP

PO BOX 971

P.O. BOX 994248

10556 COMBIE
ROAD

8530 WEST
ROOSEVELT AVENUE

8531 WEST
ROOSEVELT AVENUE

P.O. BOX 81197

VISALIA, CA 93291

VISALIA, CA
93291

BAKERSFIELD CA
93380

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-TUL-99-53.5/53.9

06-TUL-99-/12.9

06-TUL-190-
26.4/52.8

Location

Fed Aid Code

HA25

HA25

HM1A

Program Code
IN TULARE AND FRESNO
COUNTIES IN
AND NEAR KINGSBURG,
SELMA AND
FOWLER AT VARIOUS
LOCATIONS

IN TULARE COUNTY IN
AND NEAR
EARLIMART FROM 0.3 KM
SOUTH TO 0.2
KM NORTH OF AVENUE 48
OVERCROSSING

IN TULARE COUNTY AT
VARIOUS
LOCATIONS

Description and

PLANTING AND
IRRIGATION

PLANTING AND
IRRIGATION

CHIP SEAL

Type Of Work

SOUTH SHORES
RESIDENTIAL AND
COMMERCIAL
DEVELOPMENT
 2220 S. FIARVIEW
             
SANTA ANA, CA.
92701

ZONDIROS
CORPORATION

GRAHAM
CONTRACTORS INC

Contractor

TORRANCE CA 90505

SAN JOSE, CA
95159

(408)271-9170

 

 

LOPEZ, ALBERTO

GENE VIERRA

RAUL LOPEZ

Resident
 Engineer

(209)488-4200

(559)924-5332

(559)651-8321

 $1,322,382

 $266,130

 $848,153

Bid Amt+ CCOs

 $1,195,522

 $247,083

 $289,099

Paid To  date

 $0

 $0

 $242,407

Estimate This Month
08/10/98

05/07/01

10/17/02

Awarded

08/24/98

05/17/01

11/05/02

Approved

09/10/02

10/07/04

07/11/03

Est Comp
0

0

53

%Time

0

0

34

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

06-3491U4

06-359544

06-470404

Contract Num

ACNH-P099-(361)

  

  

  

  

  

  

  

  

-Dates-

 

 

SWPPP

2517 W. 237TH
ST. SUITE A

P O BOX 26770

PO BOX 12616

317 HEINLEN ST

8530 W. ROOSEVELT
AVE.

FRESNO CA  93778

LEMOORE, CA 93245

VISALIA, CA 93291

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

06-TUL-198-3.9/0

06-TUL-198-4.8/8.8

06-TUL-198-8.8/11.9

Location

Fed Aid Code

HA21

HE14

HA25

Program Code
IN TULARE COUNTY IN
VISALIA AT
PLAZA OVERHEAD

IN TULARE COUNTY IN
AND NEAR
VISILIA FROM 0.4 KM
EAST OF PLAZA
DRIVE TO ROUTE 198
AND 63
 SEPARATION

IN TULARE COUNTY IN
AND NEAR
VISALIA FROM MOONEY
BOULEVARD
OVERCROSSING TO 0.3
KM EAST OF
LOVERS LANE
UNDERCROSSING

Description and

CLEAN AND PAINT BRIDGE

PLANTING AND
IRRIGATION

IRRIGATION AND
PLANTING UPGRADE

Type Of Work

F D THOMAS INC

JS BRAR CO

WATKIN &
BORTOLUSSI INC

Contractor

MEDFORD OR 97501

CLOVIS, CA 93611-
9202

SAN RAFAEL, CA
94901-4886

(541)664-3010

 

 

WEBER, MICHAEL

RAUL LOPEZ

Resident
 Engineer

 

(559)651-8321

(559)651-8321

 $395,000

 $2,347,279

 $1,554,892

Bid Amt+ CCOs

 $0

 $1,944,056

 $1,319,760

Paid To  date

 $0

 $10,989

 $6,287

Estimate This Month
05/12/03

04/06/01

02/15/02

Awarded

05/21/03

05/01/01

03/05/02

Approved

02/03/06

02/03/06

Est Comp
0

39

31

%Time

0

83

85

% Work 

 

 

 

Message

06-471804

06-278634

06-403504

Contract Num

  

ACNH-P099-(416)

NH-P198-(038)

  

  

  

  

  

  

-Dates-

 

SWPPP

SWPPP

P O BOX 4663

7202 E. BULLARD

77 LARKSPUR ST

8530 W. ROOSEVELT

8530 W. ROOSEVELT
AVE

VISALIA, CA 93291

VISALIA CA 93291

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

06District

 $7,325,779 $128,716,555 $211,383,874

06-TUL-5723-/0

Location

Fed Aid Code

HA12

Program Code
IN TULARE COUNTY AT
THE VISALIA
MAINTENANCE STATION

Description and

MAINTENANCE STATION
IMPROVEMENTS

Type Of Work

KH CONSTRUCTION

Contractor

FRESNO, CA 93722
 

RAUL R. LOPEZ

Resident
 Engineer

(559)651-8321

 $3,831,593

Bid Amt+ CCOs

 $2,485,834

Paid To  date

 $243,384

Estimate This Month
08/27/02

Awarded

09/09/02

Approved

12/15/03

Est Comp
59

%Time

65

% Work 

 

Message

06-407404

Contract Num

  
  
  

Totals: Work This Month:Completed to Date:Bid Amt + All CCOs:

-Dates-

SWPPP

5320 NORTH
BARCUS AVENUE

8530 WEST
ROOSEVELT AVENUE

VISALIA, CA 93291

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-1-35.0/63

07-LA-1-40.8/0

07-LA-1-42.5/0

Location

Fed Aid Code

HB1

HA23

HA42

Program Code
IN LOS ANGELES COUNTY
AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY
NEAR MALIBU
ON THE NORTHEAST
CORNER OF PACIFIC
   COAST HIGHWAY AND
TOPANGA CANYON
  BOULEVARD

IN LOS ANGELES COUNTY
IN MALIBU AT
PIEDRA GORDA CANYON

Description and

INSTALL AND UPGRADE
GUARD RAILS

SLOPE REPAIR

DRAINAGE SYSTEM
CORRECTIONS

Type Of Work

MODERN ALLOYS,
INC.

PKB CONSTRUCTION,
INC.

S.P. PAZARGAD
ENGINEERING

Contractor

STANTON, CA
90680

ARCADIA, CA
91066-1717

ENCINO, CA 91316

 

 

 

ROBILLOS, RAMON

TRUJILLO,
GILBERT  EXT.
225

TRUJILLO,
GILBERT

Resident
 Engineer

(310)649-1821

(310)649-1821

(310)649-1821

 $4,059,812

 $3,508,973

 $1,200,961

Bid Amt+ CCOs

 $1,519,036

 $3,081,643

 $6,961

Paid To  date

 $383,158

 $137,104

 $0

Estimate This Month
09/27/02

02/28/02

09/30/02

Awarded

10/09/02

03/25/02

10/09/02

Approved

12/08/03

08/14/03

06/30/04

Est Comp
36

100

72

%Time

37

86

1

% Work 

 

OVER RUN

 

Message

07-206034

07-181804

07-1X1404

Contract Num

STPH-X037-(097)

ACST-35H4-(004)

ACST-P001-(494)

PHG-X037-(097)

P-35H4-(004)

P-P001-(494)

  

  

  

-Dates-

 

 

 

11172 WESTERN
AVENUE

P.O. BOX 661717

5921 WISH AVENUE

9100 S SEPULVEDA
BLVD #200

9100 SOUTH
SEPULVEDA, SUITE
200

LOS ANGELES, CA
90045

LOS ANGELES, CA
90045

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-5-15.8/16.8

07-LA-5-22.0/51.4

07-LA-5-37.4/42.7

Location

Fed Aid Code

HB311

HA22

HM1

Program Code
IN LOS ANGELES COUNTY
IN LOS
ANGELES AT VARIOUS
LOCATIONS

IN L.A.COUNTY, DIR'S
EMRGNCY F.A.CONTRACT
REMOVAL & REPLACE OF
PCC & AC PAVEMENT TO
MOUNTAIN STREET
UNDERCROSSING

IN LOS ANGELES COUNTY
IN
LOS ANGELES AT
VARIOUS LOCATIONS

Description and

SOUNDWALLS

REMOVAL & REPLACE OF
PCC & AC PAVEMENT

COLD PLAN AND OVERLAY
RAMPS

Type Of Work

PKB CONSTRUCTION
INC
(CHARLIE
NAKAMOTO)

GRIFFITH COMPANY

CALMEX
ENGINEERING INC

Contractor

ARCADIA, CA 91066

SANTA FE SPRINGS,
CA  90670

RIVERSIDE CA
92516

 

 

(909)686-8613

TRAN KELVIN

CHAVEZ, EFRAIM

Resident
 Engineer

(562)401-3333

(818)364-2760

(818)364-2760

 $4,055,859

 $1,600,000

 $613,946

Bid Amt+ CCOs

 $1,254,914

 $0

 $0

Paid To  date

 $535,475

 $0

 $0

Estimate This Month
02/26/03

05/15/03

06/05/03

Awarded

03/06/03

05/15/03

06/12/03

Approved

10/03/03

08/01/03

Est Comp
43

0

0

%Time

31

0

0

% Work 

 

 

 

Message

07-053514

07-4J7704

07-1Y0204

Contract Num

ACIM-005 -(901)

  

  

ACNH-P060-(122)

  

  

  

  

  

-Dates-

SWPPP

 

SWPPP

P.O. BOX 661717

12200 BLOOMFIELD
AVENUE

P O BOX 2425

11229 S. WOODRUFF
AVE.

13171 TELFAIR AVE

DOWNEY, CA 90241

SYLMAR, CA 91342

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-5-45.5/44.3

07-LA-5-62.4/0

07-LA-5-82.0/85.8

Location

Fed Aid Code

HA22

HA22

HA42

Program Code
IN LOS ANGELES COUNTY
IN
LOS ANGELES ABOUT 0.7
KM NORTH OF
BALBOA BOULEVARD
OVERCROSSING

IN LOS ANGELES COUNTY
NEAR SANTA
CLARITA FROM 4.8 KM
NORTH OF LAKE
HUGHES ROAD
UNDERCROSSING TO 5.8
KM       SOUTH OF
TEMPLIN HIGHWAY
UNDERCROSSING

IN LOS ANGELES COUNTY
ABOUT 50 KM
NORTH OF SANTA
CLARITA AT VARIOUS
     LOCATIONS

Description and

ROCK ANCHORS REPAIR

RECONSTRUCT EMBANKMENT

REPAIR SLOPE EROSION

Type Of Work

CALEX ENGINEERING
COMPANY

CONDON- JOHNSON &
ASSOCIATES  INC.

BERYL LOCKHART
ENTERPRISES

Contractor

NEWHALL, CA 91321

OAKLAND, CA
94604

SUN VALLEY CA
91352

 

 

(818)504-9577

PATEL, JAGDISH

SHOHET, HOUSHANG

THOMPSON, OTIS

Resident
 Engineer

(818)364-2760

(818)364-2760

(661)726-4761

 $311,514

 $8,718,471

 $516,266

Bid Amt+ CCOs

 $91,540

 $8,942,235

 $0

Paid To  date

 $61,350

 $0

 $0

Estimate This Month
12/06/02

12/04/00

06/18/03

Awarded

12/31/02

12/18/00

07/02/03

Approved

09/13/03

06/30/03

Est Comp
100

100

0

%Time

29

100

0

% Work 

 

 

 

Message

07-1N7704

07-142904

07-4J3204

Contract Num

  

ACIM-005 -(998)

  

  

ACIM-005 -(998)

  

  

  

  

-Dates-

SWPPP

 

SWPPP

23651 N. PINE
ST.

P.O. BOX 12368

11360 GOSS
STREET

13171 TELFAIR
AVE.

13171 TELFAIR
AVENUE, SUITE 101
& 102

45120 13TH STREET
WEST

SYLMAR, CA 91342

SYLMAR, CA 91342

LANCASTER, CA
93534

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-5-/85.7

07-LA-5-/18.7

07-LA-10-2.2/3.3

Location

Fed Aid Code

201315

HA23

HA25

Program Code
AMBER (CARE) ALERT
CONTRACT, SERVICE
 CHANGEABLE MESSAGE
SIGN (CMS)
 EMERGENCY CONTRACT

REMOVE SLIDE MASS &
THEN PLACE REINFORCED
KEYWAY BUTTRESS FILL
TO RESTORE SLOPE
STABILITY, DIR'S
EMERGENCY F.A.
CONTRACT

IN LOS ANGELES COUNTY
IN
SANTA MONICA FROM
OCEAN AVENUE
  OVERCROSSING TO
CLOVERFIELD
    BOULEVARD
OVERCROSSING

Description and

AMBER ALERT SERVICE
CMS

SLIDE REMOVAL AND
SLOPE REPAIRS

PLANTING AND
IRRIGATION

Type Of Work

REPUBLIC ELECTRIC

BURNS-PACIFIC
CONSTRUCTION INC

BELAIRE WEST
LANDSCAPING, INC.

Contractor

NOVATO CA 94945

THOUSAND OAKS, CA
 91360

BUENA PARK, CA
90620-1759

 

 

 

MANNAA, HASSAN

WANG, SIMON YEH-
FU

SAYKALI, ZARIF

Resident
 Engineer

(818)637-2509

(213)620-2039

(310)649-1821

 $486,728

 $687,000

 $817,798

Bid Amt+ CCOs

 $0

 $654,415

 $767,258

Paid To  date

 $0

 $156,173

 $2,320

Estimate This Month
03/21/03

02/28/03

03/16/01

Awarded

04/04/03

02/28/03

04/03/01

Approved

07/10/03

08/12/03

09/13/05

Est Comp
0

100

28

%Time

0

95

92

% Work 

 

OVER RUN

 

Message

07-4H8304

07-4J5404

07-180504

Contract Num

  

  

ACNH-X037-(075)

  

  

  

  

  

  

-Dates-

 

 

 

7120 REDWOOD
BLVD.

505 THOUSAND
OAKS BLVD.

7371 WALNUT
AVENUE

1011 GRAND
CENTRAL AVE

1615 S. WALL
STREET

9100 S. SEPULVEDA
BL., SUITE 200

GLENDALE CA 91201

LOS ANGELES, CA
90015

LOS ANGELES, CA
90045

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-10-4.2/14.8

07-LA-10-5.6/7.2

07-LA-10-7.2/9.1

Location

Fed Aid Code

HA28

HA25

HA25

Program Code
IN LOS ANGELES COUNTY
IN
LOS ANGELES AND SANTA
MONICA AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY
IN LOS
ANGELES FROM
SEPULVEDA BOULEVARD
       UNDERCROSSING
TO NATIONAL
      BOULEVARD
UNDERCROSSING

IN LOS ANGELES COUNTY
IN
LOS ANGELES FROM
NATIONAL BOULEVARD
   UNDERCROSSING TO
BALLONA CREEK

Description and

CONSTRUCT PAVEMENT
ACCESS

PLANTING AND
IRRIGATION

PLANTING AND
IRRIGATION

Type Of Work

PETERSON CHASE
ENGINEERING
CONSTRUCTION, INC
            1792
KAISER AVENUE
       IRVINE, CA
92614-5706

BELAIRE WEST
LANDSCAPE INC

BELAIRE WEST
LANDSCAPE INC

Contractor

BUENA PARK CA
90622

BUENA PARK CA
90622

(949)252-0441

(714)523-9200

(714)523-9200

SAYKALI ZARIF

SAYKALI, ZARIF

SAYKALI, ZARIF

Resident
 Engineer

(310)649-1821

(310)649-1821

(310)649-1821

 $4,533,765

 $1,205,767

 $1,480,623

Bid Amt+ CCOs

 $2,916

 $1,126,597

 $1,395,832

Paid To  date

 $0

 $2,900

 $5,123

Estimate This Month
01/21/03

04/11/01

04/19/01

Awarded

02/04/03

04/24/01

05/02/01

Approved

01/08/04

11/15/04

03/24/05

Est Comp
6

56

51

%Time

0

93

94

% Work 

 

 

 

Message

07-147904

07-180604

07-180704

Contract Num

ACIM-010 -(765)

ACIM-010 -(757)

ACIM-010 -(758)

  

  

  

  

  

  

-Dates-

SWPPP

 

 

P O BOX 6270

P O BOX 6270

9100 S. SEPULVEDA
BLVD, SUITE 200

9100 S. SEPULVEDA
BL., SUITE 200

9100 SEPULVEDA
BL., SUITE 200

LOS ANGELES, CA
90045

LOS ANGELES, CA
90045

LOS ANGELES, CA
90045

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-10-9.1/11

07-LA-10-9.6/10.1

07-LA-10-11.0/13

Location

Fed Aid Code

HA25

HB311

HA25

Program Code
IN LOS ANGELES COUNTY
IN LOS
ANGELES FROM BALLONA
CREEK BRIDGE
TO WEST BOULEVARD
OVERCROSSING

IN LOS ANGELES COUNTY
IN LOS
ANGELES FROM 0.1 KM
EAST OF
FAIRFAX AND
WASHINGTON
        UNDERCROSSING
TO REDONDO BOULEVARD
UNDERCROSSING

IN LOS ANGELES COUNTY
IN LOS
ANGELES FROM WEST
BOULEVARD
  OVERCROSSING TO
NORMANDIE AVENUE
    UNDERCROSSING

Description and

PLANTING AND
IRRIGATION

SOUNDWALLS

HIGHWAY PLANTING AND
IRRIGATION

Type Of Work

BELAIRE WEST
LANDSCAPE INC

ODONNELL
CONSTRUCTION INC

MARINA LANDSCAPE
INC

Contractor

BUENA PARK CA
90622

SAN DIMAS CA
91773

ANAHEIM CA 92805

(714)523-9200

 

(714)939-6600

SAYKALI, ZARIF

ROBILLOS RAMON

SAYKALI, ZARIF

Resident
 Engineer

(310)649-2983

(310)649-1821

(310)649-2983

 $1,440,642

 $2,265,185

 $1,294,252

Bid Amt+ CCOs

 $1,313,849

 $260,133

 $1,250,692

Paid To  date

 $8,025

 $260,133

 $5,655

Estimate This Month
01/02/01

02/13/03

06/30/00

Awarded

01/12/01

02/27/03

07/25/00

Approved

01/10/05

06/15/04

04/16/04

Est Comp
55

16

74

%Time

90

12

96

% Work 

 

 

 

Message

07-180804

07-023144

07-180904

Contract Num

ACIM-010 -(750)

ACIM-010 -(767)

ACIM-010 -(751)

  

  

  

  

  

  

-Dates-

 

SWPPP

 

P O BOX 6270

559 W. COVINA
BLVD.

1100 E KATELLA
AVE

9100 S. SEPULVEDA
BL., SUITE 200

9100 S. SEPULVEDA
BLVD SUITE 200

LOS ANGELES, CA
90045

LOS ANGELES CA
90045

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-10-13.0/14

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

Location

Fed Aid Code

HA25

HB5   HB311

HB32

Program Code
IN LOS ANGELES COUNTY
IN
LOS ANGELES FROM
NORMANDIE AVENUE
   UNDERCROSSING TO
HOOVER STREET
   UNDERCROSSING

IN LOS ANGELES COUNTY
IN EL MONTE
AND BALDWIN PARK FROM
BALDWIN
AVENUE UNDERCROSSING
TO ROUTE
605/10 SEPARATION

IN LOS ANGELES COUNTY
IN BALDWIN
PARK AT VARIOUS
LOCATIONS

Description and

HIGHWAY PLANTING
RESTORATION

WIDEN EXISTING FREEWAY
AND BRIDGES

HIGHWAY PLANTING

Type Of Work

REYCO SMITH AND
REYNOLDS
EROSION CONTROL,
INC.

E L YEAGER
CONSTRUCTION
 COMPANY INC

DIVERSIFIED
LANDSCAPE CO

Contractor

CORONA, CA  92880

RIVERSIDE CA
925020087

WINCHESTER  CA
92596

 

(909)684-5360

(909)926-7444

WANG, SIMON YEH-
FU

TAWFIK, GAMAL

KAROUT, REDA

Resident
 Engineer

(213)620-2039

(562)401-3333

(626)338-3430

 $667,403

 $42,731,419

 $2,275,120

Bid Amt+ CCOs

 $565,484

 $24,167,865

 $874,773

Paid To  date

 $2,900

 $1,921,144

 $405,096

Estimate This Month
05/23/02

01/09/02

10/02/02

Awarded

06/21/02

01/23/02

10/16/02

Approved

03/13/06

04/06/05

11/19/03

Est Comp
0

47

14

%Time

0

57

38

% Work 

PLANT EST
SATIS

 

 

Message

07-180204

07-1069U4

07-008704

Contract Num

  

ACNH-010 -(762)

ACIM-X037-(102)

  

I-010 -(762)

  

  

  

  

-Dates-

 

SWPPP

SWPPP

206 NORTH SMITH
AVENUE

P O BOX 87

33801 WASHINGTON
STREET

1615 SOUTH WALL
STREET

11229 S. WOODRUFF

12901 RAMONA
BLVD., UNIT H

LOS ANGELES, CA
90015

DOWNEY, CA  90241

IRWINDALE, CA
91706

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-10-42.4/48.3

07-LA-10-/44.6

07-LA-14-28.8/30.9

Location

Fed Aid Code

HB5   HB311
HA22

HA21

HA22

Program Code
IN LOS ANGELES COUNTY
IN POMONA
AND CLAREMONT FROM
ROUTE 10/27/210
 SEPARATION TO SAN
BERNARDINO
  COUNTY LINE

AMBER (CARE) ALERT
CONTRACT.SERVICE CMS
 SIGNS.  EMERGENCY
CONTRACT

IN LOS ANGELES COUNTY
IN SANTA
CLARITA FROM 1.3 KM
SOUTH OF GOLDEN
VALLEY ROAD
OVERCROSSING TO VIA
        PRINCESSA
UNDERCROSSING

Description and

WIDEN FREEWAY AND
STRUCTURES

AMBER ALERT CONTRACT-
SERVICE CMS SIGNS

RESURFACE EXISTING
HIGHWAY

Type Of Work

BALFOUR BEATTY
ORTIZ
ENTERPRIS1255 E
HIGHLAND SUITE
212     SAN
BERNARDINO, CA
92404

TDS ENGINEERING

SECURITY PAVING
COMPANY, INC.

Contractor

WESTLAKE VILLAGE,
CA  91361

SUN VALLEY, CA
91353-1489

 

 

 

GALVAN PATRICIA

MAO, AMY

HORMOZI, IRAJ

Resident
 Engineer

(909)594-4270

(562)926-2537

(818)364-2760

 $82,527,068

 $442,851

 $2,613,535

Bid Amt+ CCOs

 $72,622,019

 $0

 $2,341,326

Paid To  date

 $2,348,567

 $0

 $2,500

Estimate This Month
01/18/01

03/28/03

09/06/01

Awarded

01/31/01

03/28/03

09/19/01

Approved

08/18/03

09/30/03

10/25/03

Est Comp
92

0

91

%Time

87

0

90

% Work 

 

 

 

Message

07-1224U4

07-4H8104

07-224204

Contract Num

ACIM-010 -(753)

  

ACNH-P014-(057)

  

  

  

  

  

  

-Dates-

SWPPP

 

 

2899 AGOURA
ROAD, SUITE 171

P.O. BOX 1489

721 BREA CANYON
ROAD SUITE 6

14620 CARMENITA
ROAD

WALNUT, CA 91789

NORWALK, CA 90650

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-14-44.0/54.5

07-LA-14-54.3/54.7

07-LA-30-.8/T2.7

Location

Fed Aid Code

HB5

HM1

HB32

Program Code
IN LOS ANGELES COUNTY
NEAR PALMDALE
FROM 1.1 KM SOUTH OF
ESCONDIDO
CANYON ROAD TO
VINCENT RAMP UNDER-
     CROSSING

IN LOS ANGELES COUNTY
ON SIERRA
HIGHWAY FROM ANGELES
FOREST HIGHWAY
TO 0.6 KM NORTH OF
ANGELES FOREST
 HIGHWAY

LOS ANGELES COUNTY IN
SAN DIMAS AND
LA VERNE FROM AMELIA
AVENUE UNDER
CROSSING TO ROUTE
30/66 SEPARATION

Description and

WIDEN FREEWAY

RUBBERIZED ASPHALT
CONCRETE OVERLAY

HIGHWAY PLANTING AND
IRRIGATION

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

GRANITE
CONSTRUCTION
COMPANY

BELAIRE-WEST
LANDSCAPE, INC.

Contractor

WATSONVILLE, CA
95077-5085

WATSONVILLE CA
950775085

BUENA PARK, CA
90620

 

(831)724-1011

 

KWAN, KIN W.

LAURENT, GARY M

AGUILAR, ANGEL
A.

Resident
 Engineer

(818)364-2760

(661)726-0148

(909)305-1250

 $25,913,509

 $128,000

 $1,053,173

Bid Amt+ CCOs

 $26,231,991

 $0

 $1,048,630

Paid To  date

 $0

 $0

 $2,668

Estimate This Month
07/07/00

01/29/03

12/23/99

Awarded

07/24/00

02/20/03

01/06/00

Approved

12/30/03

06/15/03

09/29/03

Est Comp
77

0

89

%Time

97

0

98

% Work 

 

 

 

Message

07-117104

07-1Y0604

07-009204

Contract Num

ACNH-P014-(052)

  

ACNH-S030-(038)

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

 

P.O. BOX 50085

P O BOX 50085

7371 WALNUT
AVENUE

13171 TELFAIR
AVE, SUITE 101

45120 13TH STREET
WEST

910 WEST
GLADSTONE STREET

SYLMAR, CA
91342-8506

LANCASTER, CA
93534

SAN DIMAS, CA
91773

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-47-3.5/3.6

07-LA-47-3.5/3.6

07-LA-47-3.6/0

Location

Fed Aid Code

HA21

HA23

HA21

Program Code
IN LA COUNTY ON
COMMODORE SCHUYLER-
HEIM   BRIDGE (53-
2618) LA-47
         DIR'S
EMEGENCY F.A.CONTRACT

LA-47 COMMODORE
SCHUYLER-HEIM BRIDGE
    (53-2618) OVER
LOS ANGELES/LONG
BEACH     HARBOR
CHANNEL,REPAIR
DAMAGED SECTIONS OF
FENDER SYSTEMS-DIR'S
EMERGENCY F.A.

IN LOS ANGELES COUNTY
IN LOS
ANGELES AND LONG
BEACH AT SCHUYLER
   HEIM BRIDGE

Description and

REPAIR STEEL TRAVELWAY
DECK SYSTEM

REMOVE/REPLACE DAMAGED
FENDER SYSTEMS

INSTALL PROTOTYPE DECK
PANELS

Type Of Work

PETERSON-CHASE
CONSTRUCTION,
INC.

JOHN S MEEK
COMPANY INC.

JOHN S MEEK
COMPANY INC

Contractor

IRVINE, CA 92614

SAN PEDRO, CA
90731

SAN PEDRO  CA
90731

 

 

(310)830-6323

JAHROMI, REZA
EXT.263

JAHROMI, REZA

Resident
 Engineer

(562)401-3333

(562)401-3333

 

 $1,550,000

 $2,340,000

 $263,945

Bid Amt+ CCOs

 $600,929

 $2,144,285

 $0

Paid To  date

 $95,556

 $347,017

 $0

Estimate This Month
01/22/02

11/05/02

06/05/03

Awarded

01/22/02

11/06/02

06/12/03

Approved

08/31/03

09/30/03

Est Comp
100

100

0

%Time

39

97

0

% Work 

OVER RUN

OVER RUN

 

Message

07-4H7604

07-4J4704

07-168924

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

 

 

SWPPP

1792 KAISER AVE.

1931 NORTH
GAFFEY STREET #C

1931 N GAFFEY ST
SUITE C

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

DOWNEY, CA 90241

DOWNEY, CA 90241

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-57-/7.7

07-LA-60-1.0/2.4

07-LA-60-3.1/5

Location

Fed Aid Code

HB4N

HB311

HB311

Program Code
IN LOS ANGELES COUNTY
AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY
IN AND NEAR
LOS ANGELES FROM
EUCLID AVENUE
   OVERCROSSING TO
ROWAN AVENUE
    OVERCROSSING

IN LOS ANGELES COUNTY
NEAR
LOS ANGELES FROM 0.1
KM EAST OF
INDIANA STREET
OVERCROSSING TO
     0.1 KM EAST OF
SUNOLE DRIVE
UNDERCROSSING

Description and

INSTALL COMMUNICATION
SYSTEM

SOUNDWALL

SOUNDWALLS

Type Of Work

GOLDEN STATE
UTILITY CO

D.W. POWELL
CONSTRUCTION,
INC.

D.W. POWELL
CONSTRUCTION INC.

Contractor

TURLOCK CA
953812968

FONTANA, CA
92334-1406

FONTANA, CA
92334-1406

(209)634-4981

 

 

YUE, WARREN

KIM, ANTHONY

AZIMA, HASSAN

Resident
 Engineer

(626)338-3430

(213)620-2039

(323)981-1795

 $7,438,486

 $5,057,676

 $2,532,955

Bid Amt+ CCOs

 $0

 $2,928,559

 $2,215,969

Paid To  date

 $0

 $407,302

 $155,324

Estimate This Month
06/11/03

10/09/02

09/24/02

Awarded

06/24/03

10/25/02

10/09/02

Approved

08/05/05

07/12/04

10/29/03

Est Comp
0

47

63

%Time

0

58

87

% Work 

 

 

 

Message

07-120974

07-496104

07-002104

Contract Num

ACIM-X037-(090)

ACNH-P060-(120)

ACNH-P060-(119)

ACNH-X037-(090)

  

  

  

  

  

-Dates-

SWPPP

SWPPP

 

P O BOX 2968

P.O. BOX 1406

P.O. BOX 1406

12901 RAMONA
BLVD. UNIT H

1615 SOUTH WALL
STREET

2550 CORPORATE
PLACE C-107

IRWINDALE, CA
91706

LOS ANGELES, CA
90015

MONTEREY PARK, CA
91754

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-60-3.9/5.6

07-LA-60-7.6/11.3

Location

Fed Aid Code

HB311

HB32

Program Code
IN LOS ANGELES COUNTY
IN MONTEREY
PARK AND MONTEBELLO
FROM MEDNIK
AVENUE OVERCROSSING
TO 0.3 KM WEST
OF GARFIELD AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY
IN MONTEREY
PARK, MONTEBELLO,
ROSEMEAD AND SO
  EL MONTE AT VARIOUS
LOCATIONS FROM
0.4 KM WEST OF
PARAMOUNT BOULEVARD
OVERCROSSING TO SAN
GABRIEL BRIDGE

Description and

SOUNDWALLS

HIGHWAY PLANTING AND
IRRIGATION

Type Of Work

BANSHEE
CONSTRUCTION CO.,
INC.

DIVERSIFIED
LANDSCAPE

Contractor

COLTON, CA  92324

WINCHESTER, CA
92596

 

 

AZIMA, HASSAN

JAHROMI, REZA

Resident
 Engineer

(323)981-1795

(562)401-3333

 $11,194,482

 $1,417,964

Bid Amt+ CCOs

 $3,143,038

 $1,327,887

Paid To  date

 $540,454

 $3,658

Estimate This Month
11/12/02

06/16/00

Awarded

11/27/02

06/30/00

Approved

08/09/04

08/13/04

Est Comp
36

76

%Time

28

93

% Work 

 

 

Message

07-002534

07-003024

Contract Num

ACNH-P060-(121)

ACNH-P060-(112)

  

  

  

  

-Dates-

SWPPP

 

1600 E. STEEL
ROAD

33801 WASHINGTON
STREET

2550 CORPORATE
PLCE #C-107

11229 S. WOODRUFF
AVENUE

MONTEREY PARK, CA
 91754

DOWNEY, CA  90241

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-60-15.1/16.9

07-LA-60-19.0/19.5

07-LA-60-22.4/25

Location

Fed Aid Code

HB311

HB311

HB5

Program Code
IN LOS ANGELES COUNTY
NEAR INDUSTRY
FROM HACIENDA
BOULEVARD TO 1.3 KM
      EAST OF STIMSON
AVENUE
    UNDERCROSSING

IN LOS ANGELES COUNTY
IN INDUSTRY
FROM STONER CREEK
ROAD
  UNDERCROSSING TO
FULLERTON ROAD
   UNDERCROSSING

IN LOS ANGELES COUNTY
IN DIAMOND
BAR AND THE CITY OF
INDUSTRY AT
VARIOUS LOCATIONS

Description and

SOUNDWALL

CONSTRUCT MASONRY
BLOCK SOUNDWALL

CONCRETE BOX GIRDER
BRIDGE

Type Of Work

D.W. POWELL
CONSTRUCTION,
INC.

O'DONNELL
CONSTRUCTION,
INC.

CC MYERS, INC.

Contractor

FONTANA, CA
92334-1406

SAN DIMAS, CA
91773-2911

ANAHEIM, CA

 

 

 

IZADPANAH, MOE

SANDOVAL, MARTIN

VALDOVINOS,
VICTOR

Resident
 Engineer

(909)305-1250

(909)594-3720

(909)594-9311

 $4,990,662

 $1,213,809

 $50,813,747

Bid Amt+ CCOs

 $2,155,811

 $1,208,372

 $668,357

Paid To  date

 $424,706

 $4,280

 $597,332

Estimate This Month
10/03/02

08/05/02

04/08/03

Awarded

10/17/02

08/20/02

04/23/03

Approved

11/18/04

05/01/03

07/24/06

Est Comp
66

0

4

%Time

43

0

1

% Work 

 

PLANT EST
SATIS

 

Message

07-002354

07-023964

07-1257U4

Contract Num

ACNH-P060-(118)

ACNH-P060-(116)

ACST-X037-(114)

  

  

P-X037-(114)

  

  

  

-Dates-

 

 

SWPPP

P.O. BOX 1406

559 WEST COVINA
BLVD

1822 S. LEWIS
STREET

910 W. GLADSTONE
ST.

721 BREA CANYON
ROAD, SUITE 6

721 BREA CANYON
ROAD, SUITE 6

SAN DIMAS, CA
91773

WALNUT, CA  91789

WALNUT, CA  91789

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-60-25.6/26.5

07-LA-60-/15.1

07-LA-72-/6.8

Location

Fed Aid Code

HB311

HA28

HA22

Program Code
IN LOS ANGELES COUNTY
IN DIAMOND
BAR FROM 0.9 KM EAST
OF DIAMOND BAR
BOULEVARD
UNDERCROSSING TO 0.3
KM         WEST OF
GOLDEN SPRING DRIVE
UNDERCROSSING

IN LOS ANGELES COUNTY
AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY
IN AND NEAR
WHITTIER FROM LOS
ANGELES AND
  ORANGE COUNTY LINE
TO SAN GABRIEL
 RIVER BRIDGE

Description and

INSTALL SOUNDWALL

MAINTENANCE VEHICLE
PULLOUTS

RESURFACE ASPHALT
CONCRETE

Type Of Work

R J BULLARD
CONSTRUCTION INC

PETERSON- CHASE
GENERAL
ENGINEERING AND
CONSTRUCTION

R J NOBLE COMPANY

Contractor

BONSALL  CA
920031577

IRVINE, CA  92614

ORANGE CA 92856

(760)731-7521

 

(714)637-1550

IZADPANAH, MOE

AZIMA, HASSAN

SAAD, HUSSEIN

Resident
 Engineer

(909)305-1250

(323)981-1795

(562)401-3333

 $1,006,575

 $2,942,394

 $3,962,744

Bid Amt+ CCOs

 $554,679

 $2,294,888

 $807,511

Paid To  date

 $114,282

 $313,503

 $72,622

Estimate This Month
08/29/02

08/05/02

07/11/02

Awarded

09/10/02

08/20/02

07/30/02

Approved

10/27/03

06/25/03

10/30/03

Est Comp
100

98

79

%Time

55

77

20

% Work 

 

 

 

Message

07-105164

07-147804

07-142204

Contract Num

ACNH-P060-(117)

  

ACST-S072-(001)

  

  

P-S072-(001)

  

  

  

-Dates-

 

 

 

P O BOX 1577

1792 KAISER
AVENUE

P O BOX 620

910 W. GLADSTONE
ST.

2550 CORPORATE
PLACE, STE. C-107

11229 S. WOODRUFF
AVE.

SAN DIMAS, CA
91773

MONTEREY PARK, CA
 91754

DOWNEY, CA 90241-
5521

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-91-6.9/13.6

07-LA-91-14.0/20.7

07-LA-91-14.6/16.1

Location

Fed Aid Code

HA22

HA22

HB311

Program Code
IN L.A. COUNTY DIR'S
EMRGNCY F.A.
CONTRACTGRIND OUT &
OVERLAY THE FAILED
PAVEMENT

IN LOS ANGELES COUNTY
IN BELLFLOWER
CERRITOS AND ARTESIA
FROM DOWNEY
AVENUE UNDERCROSSING
TO LOS ANGELES
AND ORANGE COUNTY
LINE

IN LOS ANGELES COUNTY
IN NORWALK
AND BELLFLOWER AT
VARIOUS LOCATIONS

Description and

GRIND OUT & OVERLAY
THE FAILED PAVEMENT

REPAIR SLABS AND
PAVEMENT

SOUNDWALLS

Type Of Work

R.J. NOBLE
COMPANY

CHUMO
CONSTRUCTION INC.

CHUMO
CONSTRUCTION INC

Contractor

ORANGE, CA  92865

BALDWIN PARK, CA
91706-1747

BALDWIN PARK, CA
91706-1747

 

 

 

JAHROMI, REZA

JAHROMI, REZA

JAHROMI, REZA

Resident
 Engineer

(562)401-3333

(562)401-3333

(562)401-3333

 $600,000

 $17,994,953

 $9,162,734

Bid Amt+ CCOs

 $0

 $5,213,468

 $1,196,774

Paid To  date

 $0

 $1,101,764

 $249,464

Estimate This Month
05/15/03

08/26/02

10/16/02

Awarded

05/15/03

09/12/02

10/30/02

Approved

09/01/03

11/15/04

02/10/05

Est Comp
0

30

35

%Time

0

29

13

% Work 

 

 

 

Message

07-4J5704

07-181604

07-002494

Contract Num

  

ACNH-P091-(112)

ACNH-P091-(113)

  

  

  

  

  

  

-Dates-

 

 

 

15505 E. LINCOLN
AVENUE

14425 JOANBRIDGE
STREET

14425 JOANBRIDGE
STREET

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

11229 S WOODRUFF
AVE

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-91-16.6/17.3

07-LA-91-/19.5

07-LA-101-.8/8.1

Location

Fed Aid Code

HB32

HA21

HA27

Program Code
IN LOS ANGELES COUNTY
IN CERRITOS
AT VARIOUS LOCATIONS

AMBER (CARE) ALERT
CONTRACT. SERVICE
 CHANGEABLE MESSAGE
SIGNS.(CMS)

IN LOS ANGELES COUNTY
IN LOS
ANGELES FROM ALAMEDA
STREET OVER-
CROSSING TO 0.2 KM
SOUTH OF VINE
 STREET OVERCROSSING

Description and

HIGHWAY PLANTING AND
IRRIGATION

AMBER ALERT CONTRACT.
SERVICE CMS

UPGRADE MEDIAN BARRIER

Type Of Work

BELAIRE WEST
LANDSCAPE INC.

TDS ENGINEERING

PETERSON-CHASE
GENERAL
ENGINEERING
CONSTRUCTION

Contractor

BUENA PARK, CA
90620-1759

WESTLAKE VILLAGE,
CA  91361

 

 

 

ALOFE, WALE

MAO, AMY

WANG, SIMON YEH-
FU

Resident
 Engineer

(562)401-3333

(562)926-2537

(213)620-2039

 $2,264,407

 $397,889

 $10,895,632

Bid Amt+ CCOs

 $1,876,543

 $0

 $9,430,150

Paid To  date

 $234,132

 $0

 $133,154

Estimate This Month
09/19/02

03/28/03

05/04/01

Awarded

09/27/02

03/28/03

05/21/01

Approved

01/08/04

09/30/03

12/19/03

Est Comp
55

0

75

%Time

88

0

86

% Work 

 

 

 

Message

07-002964

07-4H8204

07-135604

Contract Num

ACNH-P091-(111)

  

ACNH-P101-(958)

ACIM-605 -(895)

  

  

  

  

  

-Dates-

 

 

 

7371 WALNUT
AVENUE

2899 AGOURA
ROAD, SUITE 171

11229 SOUTH
WOODRUFF AVENUE

14620 CARMENITA
ROAD

DOWNEY, CA 90241-
5521

NORWALK, CA 90650

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-101-1.7/0

07-LA-101-3.1/3.2

07-LA-101-7.5/7.7

Location

Fed Aid Code

HM1

HA23

HB311

Program Code
IN LOS ANGELES COUNTY
IN
LOS ANGELES AT ROUTE
110 AND 101
SEPARATION

IN LOS ANGELES
COUNTY, IN LOS
     ANGELES CITY,
JUST NORTH OF
      ROSEMONT AVE
OC, NBD LANES

IN LOS ANGELES COUNTY
IN LOS
ANGELES FROM CAHUENGA
BOULEVARD
UNDERCROSSING TO ODIN
STREET
UNDERCROSSING

Description and

REPLACE SLABS

SLIDE REMOVAL & REPAIR
SLOPE

CONSTRUCT SOUNDWALLS

Type Of Work

PERTERSON-CHASE
GENERAL
ENGINEERING AND
CONSTRUCTION

BURNS-PACIFIC
CONSTRUCTIONS,
INC.

PETERSON CHASE
GENERAL
ENGINEERING AND
CONSTRUCTION

Contractor

IRVINE, CA 92614

THOUSAND OAKS, CA
 91360

IRVINE, CA  92614

 

 

 

AZIMA, HASSAN

SYLVAN SCOTT

AZIMA, HASSAN

Resident
 Engineer

(323)981-1795

(323)981-1786

(323)981-1795

 $195,378

 $500,000

 $1,419,473

Bid Amt+ CCOs

 $0

 $337,483

 $1,400,786

Paid To  date

 $0

 $0

 $3,220

Estimate This Month
05/19/03

12/30/99

10/03/01

Awarded

06/03/03

02/29/00

10/17/01

Approved

12/30/03

10/15/03

Est Comp
0

100

0

%Time

0

67

0

% Work 

 

OVER RUN

PLANT EST
SATIS

Message

07-1Y3904

07-4G7504

07-111574

Contract Num

  

  

ACNH-P101-(991)

  

  

  

  

  

  

-Dates-

SWPPP

 

 

1792 KAISER AVE

505 E. THOUSAND
OAKS BLVD.

1792 KAISER
AVENUE

2550 CORPORATE
PLACE, SUITE C-
107

2550 CORPORATE
PLACE, C 107

2550 CORPORATE
PLACE, SUITE C-
107

MONTEREY PARK, CA
91754

MONTEREY PARK, CA
 91754

MONTEREY PARK, CA
 91754

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-101-11.5/11.8

07-LA-101-13.7/15.7

07-LA-101-15.4/15.9

Location

Fed Aid Code

HA25

HB311

HB311

Program Code
IN LOS ANGELES COUNTY
AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY
IN LOS
ANGELES AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY
IN
LOS ANGELES FROM LOS
ANGELES RIVER
BRIDGE TO VAN NUYS
BOULEVARD
 UNDERCROSSING

Description and

PLANTING AND
IRRIGATION

CONSTRUCT SOUNDWALL

SOUNDWALLS

Type Of Work

AZTEC LANDSCAPE
CONSTRUCTION

PETERSON CHASE
GENERAL
ENGINEERING
CONSTRUCTION

D.W. POWELL
CONSTRUCTION,
INC.

Contractor

WOODLAND HILLS,
CA 91364

IRVINE, CA
92614-5706

FONTANA, CA
92334-1406

 

 

 

HABBAK, ASHRAF

MCKENZIE,
DARRELL

PATEL, PRAVIN

Resident
 Engineer

(818)637-2506

(818)637-2506

(213)620-2039

 $654,006

 $3,067,454

 $3,209,206

Bid Amt+ CCOs

 $624,838

 $2,755,309

 $79,240

Paid To  date

 $0

 $65,694

 $3,900

Estimate This Month
12/19/95

08/29/02

12/31/02

Awarded

01/12/96

09/10/02

01/14/03

Approved

01/15/00

08/30/03

06/01/04

Est Comp
100

100

40

%Time

93

89

2

% Work 

OVER RUN

OVER RUN

 

Message

07-001414

07-060094

07-053344

Contract Num

ACNH-3041-(139)

ACNH-Q101-(016)

ACNH-Q101-(015)

  

  

  

  

  

  

-Dates-

 

 

SWPPP

22817 VENTURA
BLVD. #481

1792 KAISER
AVENUE

P.O. BOX 1406

1011 GRAND
CENTRAL AVE.

1011 GRAND
CENTRAL AVE.

1615 SOUTH WALL
STREET

GLENDALE, CA
91201

GLENDALE, CA
91021

LOS ANGELES, CA
90015

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-101-17.1/25.4

07-LA-101-20.0/23.3

07-LA-101-21.2/23.3

Location

Fed Aid Code

HB4N

HA25

HB311

Program Code
IN LOS ANGELES COUNTY
IN LOS
ANGELES AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY
IN
LOS ANGELES FROM
ENCINO AVENUE
   PEDESTRIAN
OVERCROSSING TO
WINNETKA       AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY
IN LOS
ANGELES FROM 0.1 KM
WEST OF RESEDA
BOULEVARD
UNDERCROSSING TO
WINNETKA       AVENUE
UNDERCROSSING

Description and

INSTALL CLOSED CIRCUIT
TELEVISION

PLANTING AND
IRRIGATION

SOUNDWALLS

Type Of Work

MOORE ELECTRICAL
CONTRACTING

BELAIRE WEST
LANDSCAPE

BANSHEE
CONSTRUCTION
COMPANY  INC

Contractor

CORONA, CA 92880

BUENA PARK, CA
90622

COLTON CA 92324

 

 

(909)824-0393

MANNAA, HASSAN

NJOYA, DAVID

NJOYA, DAVID

Resident
 Engineer

(818)637-2509

(818)788-3303

(818)788-3303

 $5,291,521

 $1,710,434

 $6,417,711

Bid Amt+ CCOs

 $0

 $1,524,932

 $3,074,239

Paid To  date

 $0

 $26,282

 $418,840

Estimate This Month
06/12/03

04/08/02

10/15/02

Awarded

06/24/03

04/18/02

10/24/02

Approved

05/22/06

10/31/03

Est Comp
0

0

60

%Time

0

0

48

% Work 

 

PLANT EST
SATIS

 

Message

07-120754

07-061664

07-020744

Contract Num

ACNH-P101-(985)

ACNH-P101-(999)

ACNH-Q101-(021)

  

  

  

  

  

  

-Dates-

SWPPP

 

SWPPP

463 N. SMITH
AVE.

P.O. BOX 6270

1600 E STEEL RD

1011 GRAND
CENTRAL AVE.

5160 HASKELL AVE

5160 HASKELL AVE.

GLENDALE, CA
91201

ENCINO, CA 91436

ENCINO, CA 91436

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-101-25.8/27.1

07-LA-101-/20.2

07-LA-101-/S1.3

Location

Fed Aid Code

HB311

201315

HB1

Program Code
IN LOS ANGELES COUNTY
AT WOODLAND
HILLS FROM 0.1 KM
WEST OF SHOUP
  AVENUE TO 0.1 KM
WEST OF DUNMAN
   AVENUE

AMBER (CARE)ALERT
CONTRACT. SERVICE CMS
  SIGNS. EMERGENCY
CONTRACT.

IN LOS ANGELES COUNTY
IN
LOS ANGELES FROM 7TH
STREET
OVERCROSSING TO ROUTE
101 AND 10
SEPARATION

Description and

SOUNDWALLS

AMBER ALERT CMS SIGNS

UPGRADE MEDIAN BARRIER

Type Of Work

M AHMADI
CONSTRUCTION AND
   ENGINEERING
INC

TDS ENGINEERING

PETERSON CHASE
ENGINEERING
CONSTRUCTION

Contractor

ORANGE CA 92868

WESTLAKE VILLAGE,
CA 91361

IRVINE, CA
92614-5706

(714)538-5156

 

 

NJOYA, DAVID

MAO, AMY

CHOU, MICHAEL

Resident
 Engineer

(818)788-3303

(562)926-2537

(626)338-3430

 $2,129,757

 $487,751

 $3,918,471

Bid Amt+ CCOs

 $2,000,138

 $0

 $1,565,360

Paid To  date

 $238,429

 $0

 $351,772

Estimate This Month
10/03/02

03/13/03

12/05/02

Awarded

10/15/02

03/28/03

12/20/02

Approved

01/02/04

07/20/03

08/08/03

Est Comp
47

0

72

%Time

93

0

40

% Work 

 

 

 

Message

07-020474

07-4H8404

07-134804

Contract Num

ACNH-Q101-(024)

  

ACST-Q101-(014)

  

  

PHG-Q101-(014)

  

  

  

-Dates-

 

 

 

133 NORTH PIXLEY
STREET

2899 AGOURA
ROAD, SUITE 171

1792 KAISER
AVENUE

5160 HASKELL AVE

14620 CARMENITA
ROAD

12901 RAMONA
BLVD., UNIT H

ENCINO, CA 91436

NORWALK, CA 90650

IRWINDALE, CA
91706

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-105-13.0/0

07-LA-110-9.9/17.5

07-LA-110-21.4/0

Location

Fed Aid Code

HA22

HB4N

HA21

Program Code
IN LOS ANGELES COUNTY
IN LYNWOOD
AT 0.1 KM EAST OF
ATLANTIC
  BOULEVARD
UNDERCROSSING

IN LOS ANGELES COUNTY
IN
LOS ANGELES AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY
IN LOS
ANGELES AT ROUTE 10
AND 110
SEPARATION

Description and

REPAIR CONCRETE
PAVEMENT SETTLEMENT

INSTALL COMMUNICATIONS
SYSTEM

BRIDGE RAIL
REPLACEMENT

Type Of Work

TRUESDELL
CORPORATION OF
  CALIFORNIA INC

J. FLETCHER
CREAMER & SON INC

J MC LOUGHLIN
ENGINEERING CO
INC

Contractor

PHOENIX AZ 85040

SYLMAR, CA 913420

RANCHO CUCAMONGA
CA 91730

(602)437-1711

 

(909)944-1037

WANG, PAUL

Resident
 Engineer

 

(562)926-2537

 

 $489,300

 $3,678,999

 $688,453

Bid Amt+ CCOs

 $0

 $0

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/12/03

06/10/03

06/18/03

Awarded

06/27/03

06/19/03

06/30/03

Approved
Est Comp

0

0

0

%Time

0

0

0

% Work 

 

 

 

Message

07-0P4004

07-168114

07-4H8604

Contract Num

  

ACIM-110 -(771)

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

3529 E WOOD
STREET

12874 SAN
FERNANDO ROAD

10722 ARROW
ROUTE STE 716

14620 CARMENITA
ROAD

NORWALK, CA 90650

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-118-7.5/8.3

07-LA-134-/2.1

07-LA-210-.8/1.5

Location

Fed Aid Code

HM1

HB311

HB311

Program Code
IN LOS ANGELES COUNTY
IN
LOS ANGELES FROM 0.6
KM WEST OF
BALBOA BOULEVARD
OVERCROSSING TO
   HAYVENHURST AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY
IN LOS
ANGELES FROM
CAMARILLO STREET TO
       CLYBOURN
AVENUE: WB

IN LOS ANGELES COUNTY
IN SAN DIMAS
FROM 0.1 KM EAST OF
AMELIA AVENUE
UNDERCROSSING TO 0.4
KM WEST OF
SAN DIMAS AVENUE
UNDERCROSSING

Description and

RESURFACE ASPHALT
CONCRETE

SOUNDWALLS

CONSTRUCT SOUNDWALL

Type Of Work

SECURITY PAVING
COMPANY, INC.

ORTIZ ENTERPRISES
INCORPORATED

O'DONNELL
CONSTRUCTION

Contractor

SUN VALLEY, CA
91353-1489

IRVINE, CA  92614

SAN DIMAS, CA
91773-2911

 

 

 

KWAN, KIN W.

CORPUZ, NORIE

AGUILAR, ANGEL

Resident
 Engineer

(818)364-2760

(818)637-2506

(909)305-1250

 $271,299

 $6,147,444

 $843,104

Bid Amt+ CCOs

 $294,118

 $1,469,789

 $703,720

Paid To  date

 $288,293

 $300,224

 $18,100

Estimate This Month
11/26/02

10/17/02

10/02/02

Awarded

12/09/02

10/29/02

10/16/02

Approved

07/01/03

11/30/03

01/28/04

Est Comp
48

58

87

%Time

96

24

89

% Work 

 

 

 

Message

07-1Y1604

07-061744

07-220404

Contract Num

  

ACNH-X037-(111)

ACNH-S210-(003)

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

 

P.O. BOX 1489

6 CUSHING, SUITE
200

559 W. COVINA
BLVD.

13171 TELFAIR
AVENUE

1011 GRAND
CENTRAL AVENUE

910 W. GLADSTONE
ST.

SYLMAR, CA  91342

GLENDALE, CA
91201

SAN DIMAS, CA
91773

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-210-25.2/46.4

07-LA-210-34.9/36.3

07-LA-210-47.2/48.2

Location

Fed Aid Code

HM1

HB311

HB1

Program Code
IN LOS ANGELES COUNTY
AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY
IN DUARTE
FROM 0.3 KM EAST OF
MOUNTAIN AVENUE
TO 0.4 KM WEST OF
ROUTE 210/605
  SEPARATION

IN LOS ANGELES COUNTY
IN SAN DIMAS
FROM 0.3 KM NORTH OF
VIA VERDE
OVERCROSSING TO ROUTE
10, 57 AND
210 SEPARATION

Description and

COLD PLANE

SOUNDWALLS

INSTALL OVERHEAD SIGNS

Type Of Work

SULLY MILLER
CONTRACTING
COMPANY

MACRO Z
TECHNOLOGY
COMPANY

PETERSON CHASE
GENERAL
ENGINEERING
CONSTRUCTION INC

Contractor

ANAHEIM CA 92801

SANTA ANA CA
92705

IRVINE CA
926145706

(714)578-9600

(714)564-1130

(949)252-0441

KAROUT, REDA

RAMETTA, ANN
MARIE

Resident
 Engineer

 

(626)338-3430

(909)305-1250

 $1,424,000

 $5,697,676

 $492,799

Bid Amt+ CCOs

 $0

 $5,667,515

 $0

Paid To  date

 $0

 $1,800

 $0

Estimate This Month
06/17/03

10/03/01

06/05/03

Awarded

06/27/03

10/22/01

06/17/03

Approved

08/06/03

02/02/04

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

PLANT EST
SATIS

 

Message

07-1Y2204

07-053394

07-4H5304

Contract Num

  

ACIM-210 -(760)

ACIM-210 -(772)

  

  

G-210 -(772)

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

1100 E
ORANGETHORPE AV
STE 20

1616 E 17TH
STREET

1792 KAISER
AVENUE

910 W. GLADSTONE
STREET

SAN DIMAS, CA
91773

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-405-.3/20.2

07-LA-405-15.3/17.5

07-LA-405-16.0/18.2

Location

Fed Aid Code

HM4

HB311

HB311

Program Code
IN LOS ANGELES COUNTY
AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY
IN TORRANCE
AND LAWNDALE AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY
IN TORRANCE
AND LAWNDALE FROM
YUKON AVENUE TO
  INGLEWOOD AVENUE

Description and

THERMOPLASTIC STRIPING
AND MARKERS

SOUNDWALLS

SOUNDWALLS

Type Of Work

CHRISP COMPANY

ORTIZ
ENTERPRISES, INC.

D.W. POWELL
CONSTRUCTION,
INC.

Contractor

FREMONT CA 94538

IRVINE, CA  92618

FONTANA, CA
92334-1406

(510)656-2840

 

 

AZIZ, FUAD

MOHAMMED, KALID

SOHEILI, ANDY

Resident
 Engineer

(562)860-3085

(562)860-3085

(310)609-0264

 $501,792

 $2,982,725

 $5,963,696

Bid Amt+ CCOs

 $0

 $1,423,365

 $6,040,035

Paid To  date

 $0

 $297,193

 $0

Estimate This Month
06/03/03

10/04/02

10/09/01

Awarded

06/12/03

10/17/02

10/24/01

Approved

10/27/03

09/19/03

04/30/03

Est Comp
0

100

100

%Time

0

46

95

% Work 

 

 

OVER RUN

Message

07-202704

07-053354

07-490614

Contract Num

  

ACIM-405 -(898)

ACIM-405 -(897)

  

  

ACIM-405 -(897)

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 1368

6 CUSHING, SUITE
200

P.O. BOX 1406

17912 CRUSADER
SUITE 101

17912 CRUSADER,
SUITE 101

18730 S.
WILMINGTON AVE
#103

CERRITOS, CA
90703

CERRITOS, CA
90703

RANCHO DOMINGUEZ,
CA  90220

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-405-18.6/25.2

07-LA-405-39.0/39.4

07-LA-405-41.3/0

Location

Fed Aid Code

HB1

HE13

HB311

Program Code
IN LOS ANGELES COUNTY
IN LOS
ANGELES AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY
IN
LOS ANGELES AT ROUTE
101 AND 405
SEPARATION

IN LOS ANGELES COUNTY
IN
LOS ANGELES AT WEST
VAN NUYS
OVERHEAD

Description and

INSTALL METAL BEAM
GUARD RAIL

WIDEN FREEWAY

WIDEN EXISTING BRIDGE

Type Of Work

BEADOR
CONSTRUCTION
COMPANY   INC

D.W. POWELL
CONSTRUCTION INC.

BERYL LOCKHART
ENTERPRISES

Contractor

CORONA DEL MAR CA
92625

FONTANA, CA 92334

SUN VALLEY , CA
91352

(949)724-0264

 

 

NJOYA, DAVID

NJOYA, DAVID

Resident
 Engineer

 

(818)788-3303

(818)788-3303

 $331,300

 $5,742,261

 $1,177,668

Bid Amt+ CCOs

 $0

 $4,794,043

 $806,141

Paid To  date

 $0

 $125,662

 $108,640

Estimate This Month
06/12/03

06/10/02

11/05/02

Awarded

06/27/03

06/18/02

11/18/02

Approved

07/31/03

09/30/03

Est Comp
0

100

76

%Time

0

83

68

% Work 

 

 

 

Message

07-4G5004

07-191304

07-0535C4

Contract Num

ACIM-405 -(042)

ACNH-405 -(026)

IM-405 -(031)

G-405 -(042)

I-405 -(026)

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 1

P.O. BOX 1406

11360 GOSS
STREET

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-605-2.8/19.5

07-LA-710-6.8/9.7

07-LA-710-9.7/11

Location

Fed Aid Code

HA28

HA22

HA22

Program Code
IN LOS ANGELES COUNTY
IN CERRITOS,
SANTA FE SPRINGS,
CITY OF
  INDUSTRY AND EL
MONTE AT VARIOUS
    LOCATIONS

IN LOS ANGELES COUNTY
IN LONG BEACH
FROM ROUTE 1 TO ROUTE
405 AND 710
SEPARATION

IN LOS ANGELES COUNTY
IN LONG BEACH
AND CARSON FROM
COMPTON CREEK
    BRIDGE TO 0.2 KM
NORTH OF DEL AMO
   BOULEVARD
UNDERCROSSING

Description and

MAINTENANCE VEHICLE
TURNOUTS

RESURFACE EXISTING
FREEWAY

BRIDGE AND FREEWAY
WIDENING

Type Of Work

J. MCLOUGHLIN
ENGINEERING

EXCEL PAVING
COMPANY

ORTIZ
ENTERPRISES, INC.

Contractor

RANCHO CUCAMONGA,
CA  91730

LONG BEACH, CA
90806

IRVINE,CA  92618

 

 

 

ABUMUHOR, ISSAM

AKBARIAN, MASSOD

JAHROMI, REZA

Resident
 Engineer

(562)401-3333

(562)860-3085

(562)401-3333

 $682,478

 $19,288,280

 $5,237,361

Bid Amt+ CCOs

 $626,829

 $15,884,663

 $5,530,580

Paid To  date

 $2,795

 $345,614

 $104,948

Estimate This Month
08/26/02

02/01/01

11/09/01

Awarded

09/09/02

02/13/01

11/28/01

Approved

08/08/03

10/16/03

01/20/04

Est Comp
0

100

68

%Time

0

81

98

% Work 

PLANT EST
SATIS

 

 

Message

07-166504

07-1384U4

07-201304

Contract Num

ACIM-605 -(897)

ACNH-P710-(003)

ACNH-P710-(004)

  

  

  

  

  

  

-Dates-

 

SWPPP

 

10722 ARROW RTE,
SUITE 716

2230 LEMON
AVENUE

6 CUSHING SUITE
200

11229 S. WOODRUFF
AVENUE

17912 CRUSADER
AVE. SUITE 101

DOWNEY, CA  90241

CERRITOS, CA
90703

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-710-13.6/13.9

07-LA-710-23.4/0

07-LA-710-/27.5

Location

Fed Aid Code

HB311

HB1

HA23

Program Code
IN LOS ANGELES COUNTY
IN COMPTON
FROM ATLANTIC AVENUE
UNDERCROSSING
TO ALONDRA BOULEVARD
OVERCROSSING

IN LOS ANGELES COUNTY
IN LOS
ANGELES AT OLYMPIC
BOULEVARD
 UNDERCROSSING

PLACE TEMP. SHORING
TO PREVENT DAMAGE TO
PRIVATE RESIDENCES
ADJACENT TO THE WALL
 L.A. COUNTY, DIR'S
EMERGENCY F.A.
CONTRACT

Description and

SOUNDWALLS

INSTALL TRAFFIC SIGNAL
SYSTEM

REMV & RESTORE FAILED
RETAINING & SND WALL

Type Of Work

D W POWELL
CONSTRUCTION INC

PETE AND SONS
CONSTRUCTION INC

D.W. POWELL
CONSTRUCTION,
INC.

Contractor

FONTANA CA
923341406

RIVERSIDE CA
925137339

FONTANA, CA
92334-1406

(909)356-8880

(909)352-2495

 

SOHEILI, ANDY

CHOU, MICHAEL

Resident
 Engineer

(310)609-0264

 

(626)338-3430

 $933,379

 $142,620

 $200,000

Bid Amt+ CCOs

 $217,168

 $0

 $110,229

Paid To  date

 $202,648

 $0

 $36,524

Estimate This Month
03/17/03

05/30/03

02/25/03

Awarded

04/04/03

06/13/03

02/25/03

Approved

02/17/04

07/18/03

Est Comp
32

0

100

%Time

23

0

55

% Work 

 

 

 

Message

07-023134

07-4J3404

07-4J5304

Contract Num

ACNH-P710-(005)

ACST-P710-(009)

  

  

PHG-P710-(009)

  

  

  

  

-Dates-

SWPPP

SWPPP

 

P O BOX 1406

P O BOX 7339

P.O. BOX 1406

18730 S.
WILMINGTON AVE.
103

12901 RAMONA
BLVD., SUITE H

RANCHO DOMINGUEZ,
CA 90220

IRWINDALE, CA
91706

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-5708-/0

07-LA-5743-/0

07-LA-5953-/0

Location

Fed Aid Code

HA12

HA12

HA12

Program Code
IN LOS ANGELES COUNTY
AT CHILAO
MAINTENANCE STATION

IN LOS ANGELES COUNTY
IN MONROVIA
AT THE FOOTHILL
MAINTENANCE STATION
    AT 850 EAST
HUNTINGTON DRIVE

IN LOS ANGELES COUNTY
AT VARIOUS
LOCATIONS

Description and

REBUILD MAINTENANCE
STATION

UPGRADE MAINTENANCE
FACILITY

UPGRADE VEHICLE WASH
SYSTEM

Type Of Work

GERSTENBERGER
CONSTRUCTION
CORPORATION

ACE ENGINEERING
INC.

DENBOER
ENGINEERING AND
    CONSTRUCTION,
CO.

Contractor

CANYON COUNTRY,
CA 91351

PALM SPRINGS, CA
92264

 

(909)392-4600

 

SUBEH, MAHER

HAUCK, RICHARD

AZIZ, FUAD

Resident
 Engineer

(818)637-2506

(909)305-1250

(562)860-3085

 $2,702,098

 $4,113,005

 $1,178,000

Bid Amt+ CCOs

 $2,643,898

 $2,493,204

 $730,360

Paid To  date

 $32,607

 $138,584

 $188,480

Estimate This Month
12/08/00

08/08/01

09/17/02

Awarded

12/27/00

08/17/01

09/27/02

Approved

07/30/03

08/10/03

10/31/03

Est Comp
100

100

93

%Time

96

61

62

% Work 

OVER RUN

 

 

Message

07-119534

07-115654

07-215204

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

 

 

 

20713 LANGSIDE
AVE. SUITE 0

4575 E. CAMINO
PAROLA

1011 GRAND
CENTRAL AVE.

17912 CRUSADER
AVENUE, SUITE 101

GLENDALE, CA
91201

CERRITOS, CA
90703

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-LA-5953-/0

07-VEN-1-15.0/0

07-VEN-33-38.5/48.5

Location

Fed Aid Code

HA12

HE12

HM1

Program Code
IN LOS ANGELES COUNTY
AT VARIOUS
LOCATIONS

IN VENTURA COUNTY IN
OXNARD FROM
0.7 KM SOUTH OF
ETTING ROAD TO
    CHANNEL ISLANDS
BOULEVARD

IN VENTURA COUNTY
FROM ADOBE CANYON
  TO LOCKWOOD VALLEY
ROAD

Description and

CONSTRUCT WASHRACKS

MODIFY INTERCHANGE

CHIP SEAL PAVEMENT AND
DIGOUTS

Type Of Work

FLEMING
ENVIRONMENTAL,
INC.

SECURITY PAVING

MANHOLE ADJUSTING
CONTRACTORS INC

Contractor

BUENA PARK, CA
90620

SUN VALLEY, CA
91353

PICO RIVERA CA
906602135

 

 

(323)558-8000

WANG, SIMON YEH-
FU

TOUTOUNCHIAN
MOHAMMAD

1525 RANCHO
CONEJO BLVD #
102

Resident
 Engineer

(213)620-2039

(805)375-9247

(805)375-9247

 $1,187,815

 $28,979,965

 $669,950

Bid Amt+ CCOs

 $1,185,182

 $27,804,809

 $0

Paid To  date

 $6,905

 $303,906

 $0

Estimate This Month
07/24/02

01/05/01

05/16/03

Awarded

08/07/02

01/17/01

05/22/03

Approved

06/30/03

10/07/03

Est Comp
100

0

0

%Time

100

0

0

% Work 

 

PLANT EST
SATIS

 

Message

07-214504

07-117044

07-1Y2704

Contract Num

  

AC-P001-(451)

  

  

STP-P001-(451)

  

  

  

  

-Dates-

 

SWPPP

SWPPP

6130 VALLEY VIEW
STREET

P.O. BOX 1489

9500 BEVERLY
ROAD

1615 S. WALL
STREET

THOUSAND OAKS

LOS ANGELES, CA
90015

CA 91320

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

07-VEN-101-
12.8/14.2

07-VEN-101-
24.5/25.8

07-VEN-126-
17.2/20.6

Location

Fed Aid Code

HE11

HA42

HM1

Program Code
IN VENTURA COUNTY IN
CAMARILLO AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN
VENTURA FROM
0.1 KM WEST OF
VICTORIA AVENUE
     UNDERCROSSING TO
0.1 KM EAST OF
   TELEPHONE ROAD
UNDERCROSSING

IN VENTURA COUNTY IN
AND NEAR
FILLMORE FROM 0.6 KM
WEST OF PYLE
ROAD TO C STREET

Description and

RECONSTRUCT
INTERCHANGE

SLOPE PROTECTION

COLD PLANE ASPHALT
CONCRETE

Type Of Work

SECURITY PAVING
COMPANY INC.

CALEX ENGINEERING
COMPANY

GRANITE
CONSTRUCTION
COMPANY

Contractor

SUN VALLEY, CA
91353-1488

NEWHALL CA 91321

WATSONVILLE CA
950775085

 

(661)254-1866

(831)724-1011

MALACALZA,
GEORGE

Resident
 Engineer

(805)375-9247

 

 

 $17,752,717

 $376,953

 $737,857

Bid Amt+ CCOs

 $5,158,110

 $0

 $0

Paid To  date

 $1,038,602

 $0

 $0

Estimate This Month
07/03/02

06/17/03

05/27/03

Awarded

07/19/02

07/01/03

06/05/03

Approved

08/09/04

Est Comp
38

0

0

%Time

29

0

0

% Work 

 

 

 

Message

07-104954

07-4J3504

07-1Y3804

Contract Num

ACNH-P101-(996)

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P.O. BOX 1489

23651 N PINE
STREET

P O BOX 50085

1525 RANCHO
CONEJO BLVD. STE
102
THOUSAND OAKS, CA
91320

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

07District

 $15,862,015 $288,040,527 $489,469,214

07-VEN-150-
15.0/23.9

07-VEN-232-.1/4

07-VEN-5952-/0

Location

Fed Aid Code

HA22

HM1

HA12

Program Code
IN VENTURA COUNTY IN
AND NEAR OJAI
FROM LOMA DRIVE TO
LION CANYON
 CREEK BRIDGE

IN VENTURA COUNTY IN
AND NEAR
OXNARD FROM ROUTE 1
TO ROUTE 118

IN LOS ANGELES AND
VENTURA COUNTIES
 AT VARIOUS LOCATIONS

Description and

RESURFACE ASPHALT
CONCRETE

SEAL COAT

CONSTRUCT WASH RACKS

Type Of Work

FNF CONSTRUCTION,
INC.

ROY ALLAN SLURRY
SEAL,INC
11922 BLOOMFIELD
AVE
SANTE FE SPRINGS,
CA 90670

T L D
CONSTRUCTION INC

Contractor

GLENDALE CA 91205

(480)784-2910

(562)864-3363

(818)244-1078

IRA, ALFRED

TOUTOUCHIAN,
MOHAMMAD

OKOYE, LAWRENCE

Resident
 Engineer

(805)375-9247

(805)375-9247

 

 $2,786,644

 $358,823

 $1,516,900

Bid Amt+ CCOs

 $2,719,667

 $0

 $1,087,449

Paid To  date

 $0

 $0

 $177,512

Estimate This Month
06/26/02

05/15/03

10/10/02

Awarded

07/11/02

05/27/03

10/24/02

Approved

01/30/08

09/10/03

09/03/03

Est Comp
90

0

73

%Time

99

0

72

% Work 

 

 

 

Message

07-105484

07-1Y3704

07-215804

Contract Num

ACST-P150-(018)

  

  

  

  

  

  

  

  

Totals: Work This Month:Completed to Date:Bid Amt + All CCOs:

-Dates-

 

SWPPP

 

220 S KENWOOD
STE 200

1525 RANCHO
CONEJO BLVD.,
SUITE 102

1525 RANCHO
CONEJO BLVD,
SUITE 102

1525 RANCHO
CONEJO BOULEVARD
SUITE 102

THOUSAND OAKS, CA
 91320

THOUSAND OAKS, CA
91320

THOUSAND OAKS, CA
91320

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-RIV-10-60.9/81.5

08-RIV-10-
151.9/154.5

08-RIV-15-19.9/21.5

Location

Fed Aid Code

HA22

HA25

HB32

Program Code
IN RIVERSIDE COUNTY
NEAR COACHELLA
FROM0.6 KM WEST OF
POLARIS WASH
 BRIDGE TO COTTONWOOD
SPRINGS AND
BOX CANYON ROAD
OVERCROSSING

IN RIVERSIDE COUNTY
IN BLYTHE FROM
0.3 KM WEST OF
LOVEKIN BOULEVARD
     UNDERCROSSING TO
0.3 KM EAST OF
   10 AND 95
SEPARATION

IN RIVERSIDE COUNTY
IN LAKE
ELSINORE FROM
FRANKLIN STREET
      OVERCROSSING TO
WASSON CANYON WASH

Description and

RESURFACE ASPHALT
CONCRETE

HIGHWAY PLANTING
RESTORATION

HIGHWAY PLANTING AND
IRRIGATION

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

TIFFANY GROUP

REYCO EROSION
CONTROL

Contractor

WATSONVILLE CA
950775085

TARZANA, CA
91356

CORONA, CA  91720

(831)724-1011

 

 

AFANAN,
ABDELMAJID

MORO, BILL

MORO, BILL

Resident
 Engineer

(760)325-4630

(909)232-8607

(909)514-2408

 $10,362,868

 $532,096

 $736,591

Bid Amt+ CCOs

 $9,119,829

 $484,002

 $660,239

Paid To  date

 $0

 $0

 $0

Estimate This Month
08/21/02

04/25/02

07/27/00

Awarded

09/05/02

05/16/02

08/11/00

Approved

06/27/03

02/11/05

05/13/04

Est Comp
95

38

0

%Time

96

91

0

% Work 

 

 

PLANT EST
UNSAT

Message

08-4612U4

08-451704

08-003114

Contract Num

ACIM-010 -(058)

  

  

ACIM-010 -(058)

  

  

  

  

  

-Dates-

SWPPP

 

SWPPP

P O BOX 50085

19528 VENTURA
BLVD,  STE 359

206 N. SMITH
STREET

1105 N. GENE
AUTRY TRAIL  STE
A

1110-A RESEARCH
DRIVE

464 W. FOURTH ST.
- 6TH FLR

PALM SPRINGS, CA
92262

REDLANDS, CA
92374-4526

SAN BERNARDINO,
CA  92401-1400

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-RIV-15-45.3/45.8

08-RIV-15-/1.1

08-RIV-60-7.5/12.2

Location

Fed Aid Code

HB32

HB1

HB5

Program Code
IN RIVERSIDE COUNTY
IN NORCO ON
ROUTE 15 FROM 0.4 KM
SOUTH TO 0.4
KM NORTH OF SIXTH
STREET OVER-
  CROSSING

IN RIVERSIDE COUNTY
IN TEMECULA AND
SUN CITY AT VARIOUS
LOCATIONS

IN RIVERSIDE COUNTY
IN AND NEAR
RIVERSIDE FROM 1.3 KM
WESRT OF
VALLEY WAY
UNDERCROSSING TO 0.4
KM        WEST OF
ROUTE 60/91/125
SEPARATION

Description and

HIGHWAY PLANTING AND
IRRIGATION

MEDIAN BARRIER

REPLACEMENT PLANTING
AND IRRIGATION

Type Of Work

REYCO EROSION
CONTROL

BRUCE BRYDON
            C & W
CONSTRUCTION
SPECIALTIES

BELAIRE-WEST
LANDSCAPE, INC.

Contractor

CORONA, CA  91720

VENTURA, CA
93003

BUENA PARK, CA
90620

 

 

 

MORO, BILL

CALIXTO, MIGUEL

MORO, BILL

Resident
 Engineer

(909)514-2408

(909)232-8957

(909)514-2408

 $281,432

 $415,870

 $760,120

Bid Amt+ CCOs

 $252,402

 $100,331

 $724,782

Paid To  date

 $0

 $0

 $0

Estimate This Month
04/21/00

05/09/03

06/27/01

Awarded

05/03/00

05/21/03

07/12/01

Approved

12/19/03

07/24/03

10/20/03

Est Comp
0

26

83

%Time

0

24

95

% Work 

PLANT EST
UNSAT

 

 

Message

08-307404

08-498304

08-463234

Contract Num

  

ACST-X065-(078)

ACNH-P060-(113)

  

PHG-X065-(078)

  

  

  

  

-Dates-

 

SWPPP

SWPPP

206 N. SMITH
STREET

2419 PALMA DRIVE

7371 WALNUT AVE.

464 W. FOURTH ST.
- 6TH FLR

3474 NIKII WAY

1420 E. COOLEY
DR.

SAN BERNARDINO,
CA  92401-1400

RIVERSIDE, CA
92507

COLTON, CA  92324

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-RIV-60-13.1/21.6

08-RIV-60-15.8/15.9

08-RIV-71-2.6/G3

Location

Fed Aid Code

HB32

HA23

HA21  HE13

Program Code
IN RIVERSIDE COUNTY
IN ROVERSIDE
AND MORENO VALLEY
FROM 0.8 KM WEST
  OF DAY STREET
UNDERCROSSING TO 0.2
      KM EAST OF
THEODORE STREET
OVERCROSSING
(PORTIONS)

IN RIVERSIDE COUNTY
IN MORENO
VALLEY AT INDIAN
STREET
   OVERCROSSING

IN RIVERSIDE COUNTY
NEAR CORONA
FROM 0.7 KM NORTH OF
SANTA ANA
RIVER BRIDGE TO 0.3
KM SOUTH OF
91/71 SEPARATION

Description and

HIGHWAY PLANTING AND
IRRIGATION

REPLACE BRIDGE GIRDER
AND SIDEWALK

WIDEN BRIDGE

Type Of Work

ACACIA LANDSCAPE
& EROSION
CONTROL INC.

J. MCLOUGHLIN ENG
CO., INC.

LEHIGH
CONSTRUCTION
COMPANY

Contractor

SANTA BARBARA, CA
 93111

RANCHO CUCAMONGA,
CA  91730

LOS ANGELES CA
90005

 

 

(323)931-1306

RUBALCABA, JOE

AL-SAADOON, ALI

PUNJABI, RAJ

Resident
 Engineer

(909)232-8620

(909)682-1715

(909)582-0304

 $1,445,595

 $217,551

 $6,034,597

Bid Amt+ CCOs

 $1,357,171

 $117,871

 $6,147,083

Paid To  date

 $0

 $0

 $0

Estimate This Month
03/30/99

01/16/03

06/20/00

Awarded

04/06/99

01/27/03

07/05/00

Approved

08/15/03

08/04/03

08/01/03

Est Comp
96

73

100

%Time

93

54

99

% Work 

 

 

 

Message

08-3073U4

08-1A3104

08-3564U4

Contract Num

ACNH-P060-(107)

  

ACNH-X065-(063)

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

604 S. SAN
MARCOS ROAD

10722 ARROW RTE
STE 716

714 SOUTH
PLYMOUTH BLVD

464 W. FOURTH
STREET  6TH FLR

4100 LATHAM ST
STE D

355 N. SHERIDAN
ST. STE 117

SAN BERNARDINO,
CA  92401-1400

RIVERSIDE, CA
92501

CORONA, CA  92880

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-RIV-74-23.5/25.9

08-RIV-86-16.7/16.8

08-RIV-86-21.1/21.8

Location

Fed Aid Code

HM1

HB1

HE14

Program Code
IN RIVERSIDE COUNTY
NEAR LAKE
ELSINORE FROM MAPES
ROAD TO
NAVAJO ROAD

IN RIVERSIDE COUNTY
IN COACHELLA
AT AIRPORT BOULEVARD

IN RIVERSIDE COUNTY
IN COACHELLA
FROM 0.64 KM SOUTH TO
0.48 KM NORTH
OF DILLON RD

Description and

ASPHALT CONCRETE
OVERLAY

REALIGN LEFT TURN
LANES AND SIGNALS

VISUAL MITIGATION
PLANTING

Type Of Work

VANCE CORPORATION

GRANITE
CONSTRUCTION
COMPANY

COAST LANDSCAPE

Contractor

RIALTO, CA  92377

WATSONVILLE, CA
95077

SANTA MARIA  CA
93455

 

 

 

CALIXTO, MIGUEL

MOHAMMADI, ESSI

BILL MORO

Resident
 Engineer

(909)232-8955

(760)325-4630

(909)514-2408

 $148,633

 $428,428

 $471,295

Bid Amt+ CCOs

 $0

 $0

 $440,354

Paid To  date

 $0

 $0

 $0

Estimate This Month
04/26/02

05/09/03

02/21/01

Awarded

05/07/02

05/27/03

03/07/01

Approved

08/14/03

10/19/04

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

SUSPENDED

PLANT EST
UNSAT

Message

08-1A0104

08-1A5204

08-428124

Contract Num

  

ACST-P086-(066)

  

  

PHG-P086-(066)

  

  

  

  

-Dates-

 

SWPPP

 

2271 LOCUST
AVENUE

P.O. BOX 50085

1220 W.
BETTERAVIA ROAD

14340 ELSWORTH,
STE #117

1105 GENE AUTRY
TRAIL SUITE A

1420 COOLEY
DRIVE, SUITE 100

MORENO VALLEY, CA
 92553

PALM SPRINGS, CA
92262

COLTON  CA  92324

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-RIV-91-.8/11.1

08-RIV-91-7.4/21.6

08-RIV-91-17.4/21.6

Location

Fed Aid Code

HM1

HB4N  HE13

HA22  HB4N

Program Code
IN RIVERSIDE COUNTY
AT VARIOUS
LOCATIONS

IN RIVERSIDE COUNTY
IN RIVERSIDE
FROM 0.1 KM EAST OF
MAGNOLIA AVENUE
UNDERCROSSING TO 0.3
KM EAST OF
BROCKTON AVENUE
UNDERCROSSING

IN RIVERSIDE COUNTY
IN RIVERSIDE
FROM BROCKTON AVENUE
UNDERCROSSING
TO ROUTE 60/91
SEPARATION

Description and

ASPHALT CONCRETE
OVERLAY

WIDEN EXISTING HIGHWAY
AND BRIDGES

PAVEMENT
REHABILITATION AND
FIBER

Type Of Work

R J NOBLE COMPANY

BRUTOCO
ENGINEERING &
     CONSTRUCTION
INC

F.C.I.
CONSTRUCTORS

Contractor

ORANGE CA 92856

FONTANA  CA
92334-0429

RIVERSIDE, CA
92506

(714)637-1550

 

 

ABUELHASSAN, AMR

TEHRANI, ALIREZA

Resident
 Engineer

 

(909)582-9787

(909)582-9765

 $705,065

 $17,240,473

 $16,312,482

Bid Amt+ CCOs

 $0

 $14,021,259

 $11,473,944

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/12/03

05/29/01

10/26/01

Awarded

06/24/03

06/07/01

11/07/01

Approved

07/03/03

01/06/04

Est Comp
0

97

69

%Time

0

80

71

% Work 

 

 

 

Message

08-0A9204

08-4353U4

08-4221U4

Contract Num

  

ACNH-P091-(104)

ACNH-P091-(105)

  

  

  

  

  

  

-Dates-

 

SWPPP

SWPPP

P O BOX 620

PO BOX 429

3439 A.
ARLINGTON AVENUE

355 N SHERIDAN
ST, #117

355 N. SHERIDAN
SUITE 117

CORONA  CA  92880

CORONA, CA  92880

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-RIV-91-20.3/21.6

08-SBD-10-13.2/22

08-SBD-10-24.3/24.9

Location

Fed Aid Code

HB4C

TEA5

HA21

Program Code
IN RIVERSIDE COUNTY
IN RIVERSIDE AT
VARIOUS LOCATIONS

IN SAN BERNARDINO
COUNTY IN AND
  NEAR FONTANA,
RIALTO AND COLTON ON
      ROUTE 10 FROM
0.5 KM WEST OF CHERRY
      AVENUE
OVERCROSSING TO
RANCHO AVENUE
OVERCROSSING

IN SAN BERNARDINO
COUNTY IN COLTON
  AT ROUTE 10 AND 215
SEPARATION

Description and

WIDEN BRIDGES

UPGRADE IRRIGATION AND
PLANTING

REPLACE JOINT SEALS

Type Of Work

SEMA CONSTRUCTION
INC.

BELAIRE-WEST
LANDSCAPE INC.

PENHALL COMPANY

Contractor

LAKE FOREST, CA
92630

BUENA PARK, CA
90620-1759

ANAHEIM CA 92803

 

 

(714)772-6450

ROJAS, JUAN

ROBINSON, KERRY

Resident
 Engineer

(909)653-6769

(909)232-3929

 

 $15,115,848

 $2,270,194

 $334,499

Bid Amt+ CCOs

 $9,003,291

 $2,243,996

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
11/01/02

04/21/00

06/06/03

Awarded

11/06/02

05/03/00

06/19/03

Approved

11/26/03

12/22/03

Est Comp
54

85

0

%Time

60

97

0

% Work 

 

 

 

Message

08-334834

08-418324

08-457604

Contract Num

ACNH-X065-(075)

AC-010 -(244)

  

  

STPE-010 -(244)

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

2 SOUTH POINTE
DR. SUITE 295

7371 WALNUT
AVENUE

P O BOX 4609

14340 ELSWORTH
STREET SUITE 117

1110-A RESEARCH
DR.

MORENO VALLEY, CA
 92553

REDLANDS, CA
92374

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-SBD-10-28.3/30.1

08-SBD-10-/11

08-SBD-15-8.8/10.2

Location

Fed Aid Code

HB32

HB1

HM2

Program Code
IN SAN BERNARDINO
COUNTY IN
  REDLANDS AT THE
ROUTE 10 AND 30
    SEPARATION

IN SAN BERNARDINO AND
RIVERSIDE
COUNTIES AT VARIOUS
LOCATIONS

IN SAN BERNARDINO
COUNTY IN FONTANA
  AND RANCHO
CUCAMONGA FROM CHERRY
         AVENUE
UNDERCROSSING TO 0.9
KM            NORTH
OF SUMMIT AVENUE
OVERCROSSING

Description and

HIGHWAY PLANTING AND
IRRIGATION

UPGRADE GUARD RAIL AND
END SECTIONS

PLANT ESTABLISHMENT

Type Of Work

BELAIRE-WEST
LANDSCAPE INC.

MODERN ALLOYS,
INC.

DIVERSIFIED
LANDSCAPE CO

Contractor

BUENA PARK, CA
90620

STANTON, CA
90680

WINCHESTER CA
92596

 

 

(909)926-7444

ROBINSON, KERRY

LENART, ELVIRA

ROBINSON, KERRY

Resident
 Engineer

(909)232-3929

(909)783-3105

(909)232-3929

 $546,675

 $1,924,344

 $250,686

Bid Amt+ CCOs

 $448,817

 $445,896

 $28,042

Paid To  date

 $0

 $0

 $0

Estimate This Month
04/11/02

10/07/02

02/19/03

Awarded

04/23/02

10/17/02

03/04/03

Approved

02/17/06

03/05/04

03/22/06

Est Comp
0

37

8

%Time

0

23

11

% Work 

PLANT EST
SATIS

 

 

Message

08-475104

08-478504

08-1A7104

Contract Num

IM-    -(   )

ACIM-000C-(254)

  

  

G-000C-(254)

  

  

ACST-000C-(254)

  

-Dates-

 

 

SWPPP

7371 WALNUT AVE.

11172 WESTERN
AVENUE

33801 WASHINGTON
STREET

1110-A RESEARCH
DR.

790 S. VIA LATTA
SUITE #100

1110-A RESEARCH
DR.

REDLANDS, CA
92374

COLTON, CA  92324

REDLANDS, CA
92374-4562

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-SBD-15-31.2/32.7

08-SBD-15-40.3/41.1

08-SBD-15-41.1/41.7

Location

Fed Aid Code

HB4N

HA25

HB32

Program Code
IN SAN BERNARDINO
COUNTY AT VARIOUS
  LOCATIONS

IN SAN BERNARDINO
COUNTY IN
  VICTORVILLE FROM 03
KM SOUTH OF
PALMDALE ROAD
OVERCROSSING TO 1.0
      KM NORTH OF
PALMDALE ROAD
OVERCROSSING

IN SAN BERNARDINO
COUNTY IN
  VICTORVILLE FROM
0.5 KM SOUTH OF
   TO 0.5 KM NORTH OF
ROY RODGERS
 OVERCROSSING

Description and

INSTALL CHANGEABLE
MESSAGE SIGNS

UPGRADE PLANTING AND
IRRIGATION

HIGHWAY PLANTING AND
IRRIGATION

Type Of Work

T D S ENGINEERING

DIVERSIFIED
LANDSCAPE COMPANY

DIVERSIFIED
LANDSCAPE CO.

Contractor

WESTLAKE VILLAGE
CA 913613200

WINCHESTER  CA
92596

WINCHESTER, CA
92596

(805)371-4639

 

 

SAVALA, MARIO

JOE RUBALCABA

RUBALCABA, JOE

Resident
 Engineer

(909)453-8925

(909)514-2413

(909)232-8620

 $1,221,264

 $693,485

 $736,075

Bid Amt+ CCOs

 $1,196,946

 $587,730

 $131,239

Paid To  date

 $0

 $0

 $0

Estimate This Month
01/17/03

03/19/01

12/26/02

Awarded

01/28/03

03/30/01

01/09/03

Approved

10/15/03

01/20/05

09/18/06

Est Comp
37

57

11

%Time

97

86

18

% Work 

 

 

 

Message

08-493904

08-451804

08-493504

Contract Num

ACIM-X071-(039)

  

  

ACNH-S058-(086)

  

  

  

  

  

-Dates-

SWPPP

 

SWPPP

2899 AGOURA RD
STE 171

33801 WASHINGTON
STREET

33801 WASHINGTON
STREET

1110-A RESEARCH
DRIVE

464 W. FOURTH
STREET, 6TH FLOOR

464 W. FOURTH
STREET  MS 1104

REDLANDS, CA
92374-4562

SAN BERNARDINO CA
 92401-1400

SAN BERNARDINO,
CA  92401-1400

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-SBD-15-73.0/75.1

08-SBD-15-
137.0/163.3

08-SBD-15-
160.7/162.5

Location

Fed Aid Code

HA25

HA22  HB1

HA21

Program Code
IN SAN BERNARDINO
COUNTY IN AND
  NEAR BARSTOW AT
VARIOUS LOCATIONS

IN SAN BERNARDINO
COUNTY NEAR BAKER
  FROM 1.9 KM WEST OF
EAST BAKER
OVERCROSSING TO 0.6
KM EAST OF
CIMA ROAD
OVERCROSSING

IN SAN BERNARDINO
COUNTY FROM 8.2
  KM NORTH OF
HALLORAN SUMMIT
        OVERCROSSING
TO 0.1 KM SOUTH OF
       CIMA ROAD
OVERCROSSING

Description and

HIGHWAY PLANTING AND
IRRIGATION

REHABILITATE ROADWAY

BRIDGE REPLACEMENT

Type Of Work

BELAIRE-WEST
LANDSCAPE INC.

GRANITE
CONSTRUCTION
COMPANY

E L YEAGER
CONSTRUCTION
 COMPANY INC

Contractor

BUENA PARK, CA

INDIO, CA  92203-
9500

RIVERSIDE CA
925020087

 

 

(909)684-5360

RUBALCABA, JOE

OZOWARA, DENIS
O.

OZOWARA, DENIS
O.

Resident
 Engineer

(909)232-8620

(909)232-3714

(760)856-2289

 $862,427

 $44,787,501

 $9,798,012

Bid Amt+ CCOs

 $836,587

 $18,230,667

 $10,117,969

Paid To  date

 $0

 $0

 $0

Estimate This Month
10/23/02

06/28/02

03/20/01

Awarded

11/05/02

07/12/02

04/03/01

Approved

11/30/04

06/28/04

05/07/03

Est Comp
28

33

100

%Time

92

40

100

% Work 

 

 

 

Message

08-006514

08-4047U4

08-406804

Contract Num

ACIM-X071-(038)

ACIM-015 -(039)

ACIM-105 -(037)

  

ACIM-015 -(039)

ACIM-105 -(037)

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P.O. BOX 6270

38000 MONROE
STREET

P O BOX 87

464 W. FOURTH
STREET 6TH FLR

94200 CLARK
MOUNTAIN ROAD

HCRI BOX 208

SAN BERNARDINO,
CA  92401

MOUNTAIN PASS, CA
 92366

NIPTON, CA
92364-9734

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-SBD-15-
163.2/186.2

08-SBD-15-/12.7

08-SBD-40-38.0/48

Location

Fed Aid Code

HA22

HM4

HA23

Program Code
IN SAN BERNARDINO
COUNTY NEAR
  WHEATON SPRINGS AT
VARIOUS LOCATION

IN SAN BERNARDINO
COUNTY IN CHINO
  AND ONTARIO AT
VARIOUS LOCATIONS

IN SAN BERNARDINO
COUNTY NEAR
  LUDLOW FROM 0.8 KM
EAST OF PISGAH
 BRIDGE TO 1.69 KM
WEST OF SAND
  HILLS WASH BRIDGE

Description and

REHABILATATE PAVEMENT

REPLACE REFLECTIVE
PAVEMENT MARKERS

REPLACE DRAINS AND
EARTHWORK

Type Of Work

FREHNER

CHRISP COMPANY

DJ MILLER INC.
            
GENERAL
ENGINEERING
CONTRACTOR

Contractor

NORTH LAS VEGAS
NV 89030-3336

FREMONT CA 94538

YUCAIPA, CA
92399-0427

 

(510)656-2840

 

OLSON, TOM

ACKERMAN,
MICHAEL

Resident
 Engineer

(909)232-3832

 

(909)232-7262

 $9,410,148

 $97,790

 $596,040

Bid Amt+ CCOs

 $5,608,072

 $0

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
03/05/02

06/13/03

05/29/03

Awarded

03/19/02

06/24/03

06/06/03

Approved

08/08/03

08/04/03

Est Comp
81

0

0

%Time

59

0

0

% Work 

SUSPENDED

 

 

Message

08-439314

08-0E0204

08-0A6004

Contract Num

ACIM-015 -(040)

  

  

ACIM-015 -(040)

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

4040 FREHNER
ROAD

P O BOX 1368

P.O. BOX 427

P.O. BOX 7

P.O. BOX 4

MT. PASS, CA
92364

ESSEX, CA  92332

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-SBD-40-40.4/79.7

08-SBD-40-73.0/91

08-SBD-40-
80.3/119.6

Location

Fed Aid Code

HA21

HM1A

HA21

Program Code
IN SAN BERNARDINO
COUNTY NEAR
  LUDLOW AT VARIOUS
LOCATIONS

IN SAN BERNARDINO
COUNTY FROM 2.4
  KM WEST OF OLD DAD
WASH TO 1.0 KM
 WEST OF NEWTON WASH
AND IN AND NEAR
NEEDLES FROM JAVA
OVERHEAD TO J STREET
UNDERCROSSING

IN SAN BERNARDINO
COUNTY AT VARIOUS
  LOCATIONS

Description and

REHABILITATE BRIDGE
DECKS

PLACE MEDIUM SEAL COAT

TREAT BRIDGE DECKS AND
SEALS

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

WESTERN STATES
SURFACING INC

GRANITE
CONSTRUCTION CO.,
INC.

Contractor

WATSONVILLE, CA
95077-5085

MODESTO CA 95352

YUCCA VALLEY, CA
92284

 

(209)525-9065

 

TORRES, JOSE A.

SHAHIDI, SHAINE

Resident
 Engineer

(760)256-4625

 

(909)232-7839

 $2,107,550

 $689,690

 $4,901,004

Bid Amt+ CCOs

 $7,875

 $0

 $81,135

Paid To  date

 $0

 $0

 $0

Estimate This Month
01/30/03

04/28/99

03/14/03

Awarded

02/14/03

05/07/99

03/28/03

Approved

08/28/03

04/20/04

Est Comp
47

0

5

%Time

0

0

2

% Work 

SUSPENDED

 

 

Message

08-483724

08-463004

08-483774

Contract Num

ACIM-040 -(077)

  

ACIM-040 -(050)

  

  

  

  

  

  

-Dates-

SWPPP

 

SWPPP

P.O. BOX 50085

P O BOX 4770

55475 YUCCA
TRAIL

150 COOLWATER
LANE

150 COOLWATER
LANE

BARSTOW, CA
92311

BARSTOW, CA
92311

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-SBD-40-
105.6/106.3

08-SBD-40-
131.5/154.6

08-SBD-40-148.5/149

Location

Fed Aid Code

HA21

HA21

HA22

Program Code
IN SAN BERNARDINO
COUNTY NEAR
  FENNER AT WATSON
WASH BRIDGE

IN SAN BERNARDINO
COUNTY AT VARIOUS
  LOCATIONS

IN SAN BERNARDINO
COUNTY NEAR
  NEEDLES FROM 0.5 KM
WEST TO 0.2 KM
EAST OF OCOTILLO WASH
BRIDGE

Description and

REPLACE WATSON WASH
BRIDGE

STRUCTURE
REHABILITATION

PAVEMENT
REHABILITATION

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

YEAGER SKANSKA

YEAGER SKANSKA
INC.

Contractor

WATSONVILLE CA
950775085

RIVERSIDE, CA
92509

RIVERSIDE, CA
92509

(831)724-1011

 

 

ACKERMAN,
MICHAEL

SHAHIDI, SHAINE

SHAHIDI, SHAINE

Resident
 Engineer

(909)232-7262

(909)232-7839

(909)232-7839

 $3,227,172

 $5,944,521

 $494,231

Bid Amt+ CCOs

 $819,050

 $54,400

 $468,263

Paid To  date

 $0

 $0

 $0

Estimate This Month
03/17/03

03/04/03

01/27/03

Awarded

03/28/03

03/17/03

02/07/03

Approved

02/06/04

05/17/04

11/06/03

Est Comp
21

14

23

%Time

25

1

91

% Work 

 

SUSPENDED

SUSPENDED

Message

08-483754

08-483744

08-483404

Contract Num

ACIM-040 -(075)

ACIM-040 -(049)

  

ACIM-040 -(075)

ACIM-040 -(049)

  

  

  

  

-Dates-

SWPPP

 

SWPPP

P O BOX 50085

1995 AQUA MANSA
RD

1995 AQUA MANSA
ROAD

11165 NATIONAL
TRAIL HWY

150 COOLWATER
LANE

150 COOLWATER
LANE

ESSEX, CA  92332

BARSTOW, CA
92311

BARSTOW, CA
92311

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-SBD-40-/40.5

08-SBD-60-4.5/8.7

08-SBD-60-7.5/7.6

Location

Fed Aid Code

HA21

HB32

HM3

Program Code
IN SAN BERNARDINO
COUNTY NEAR
  BARSTOW AT VARIOUS
LOCATIONS

IN SAN BERNARDINO
COUNTY IN ONTARIO
  FROM 60/83
SEPARATION TO 0.3 KM
         WEST OF
HAVEN AVENUE
OVERCROSSING

IN SAN BERNARDINO
COUNTY IN ONTARIO
  AT THE CUCAMONGA
CREEK BRIDGE

Description and

STRUCTURE
REHABILLITATION

HIGHWAY PLANTING AND
IRRIGATION

CLEAN AND SEAL BRIDGE
DECK

Type Of Work

YEAGER/SKANSKA

KARLESKINT CRUM
INC.

TRUESDELL
CORPORATION OF
  CALIFORNIA INC

Contractor

RIVERSIDE, CA
92502-0087

OXNARD, CA  93030

PHOENIX AZ 85040

 

 

(602)437-1711

TORRES, JOSE A.

MORO, BILL

Resident
 Engineer

(760)256-4625

(909)232-8607

 

 $5,725,766

 $1,826,610

 $68,093

Bid Amt+ CCOs

 $3,401,357

 $1,704,584

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
01/14/03

02/17/99

06/13/03

Awarded

01/27/03

03/03/99

06/24/03

Approved

02/12/04

04/28/04

Est Comp
23

83

0

%Time

60

93

0

% Work 

 

 

 

Message

08-483714

08-2015U4

08-452704

Contract Num

ACIM-040 -(076)

ACNH-P060-(106)

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P.O. BOX 87

4110 EAST
VENTURA BLVD.

3529 E WOOD
STREET

150 COOLWATER
LANE

464 W. FOURTH ST.
 6TH FLOOR

BARSTOW, CA
92311

SAN BERNARDINO,
CA  92401-1400

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-SBD-60-/10

08-SBD-62-33.0/34.2

08-SBD-83-/2.7

Location

Fed Aid Code

HB4N

HM1

HM1

Program Code
IN RIVERSIDE AND SAN
BERNARDINO
COUNTIES AT CHINO AND
ONTARIO AT
VARIOUS LOCATIONS

IN SAN BERNARDINO
COUNTY IN
  TWENTYNINE PALMS ON
ROUTE 62 FROM
CEDAR AVENUE TO
CHARLOTTE ROAD

IN SAN BERNARDINO
COUNTY NEAR CHINO
  HILLS AND CHINO
FROM 0.3 KM SOUTH
    OF ROUTE 83 AND
71 SEPARATION TO
    0.5 KM NORTH OF
BICKMORE AVENUE

Description and

INSTALL CHANGEABLE
MESSAGE SIGNS

ASPHALT CONCRETE
OVERLAY

RUBBERIZED ASPHALT
CONCRETE OVERLAY

Type Of Work

MOORE ELECTRICAL
CONTRACTING  INC

MATICH
CORPORATION

ALL AMERICAN
ASPHALT

Contractor

CORONA CA 92880

SAN BERNARDINO CA
92412

CORONA, CA
92878-2229

(909)371-4202

(909)825-9100

 

MAYER, GARY A.

SAOUD, NAHRO

Resident
 Engineer

 

(760)922-5848

(909)232-3778

 $1,281,821

 $147,147

 $410,000

Bid Amt+ CCOs

 $0

 $0

 $750

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/12/03

04/05/02

04/17/03

Awarded

06/24/03

04/18/02

04/29/03

Approved

07/29/03

Est Comp
0

0

4

%Time

0

0

0

% Work 

 

 

SUSPENDED

Message

08-450004

08-1A1304

08-1A0304

Contract Num

ACIM-015 -(145)

  

  

ACIM-015 -(145)

  

  

ACNH-P060-(114)

  

  

-Dates-

 

 

SWPPP

463 NORTH SMITH
AVENUE

P O BOX 50000

P.O. BOX 2229

322 W. HOBSON WAY
STE #2

790 S. VIA LATA
STE 100

BLYTHE, CA  92225

COLTON, CA  92324

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-SBD-95-1.6/9.6

08-SBD-138-
11.0/T16.4

08-SBD-138-30.0/35

Location

Fed Aid Code

HM1

HM1

HM1

Program Code
IN SAN BERNARDINO
COUNTY NEAR VIDAL
  AND NEEDLES ON
ROUTE 95 AT VARIOUS
     LOCATIONS

IN SAN BERNARDINO
COUNTY IN CAJON
  JUNCTION FROM 1.6
KM WEST TO 1.9 KM
  EAST OF ROUTE 138
AND 15 SEPARATION

IN SAN BERNARDINO
COUNTY FROM SEELY
  CREEK TO CAMP SEELY

Description and

ASPHALT CONCRETE
OVERLAY

RUBBERIZED CHIP SEAL

CHIP SEAL

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

MATICH
CORPORATION

WESTERN STATES
SURFACING INC

Contractor

WATSONVILLE CA
950775085

SAN BERNARDINO CA
92412

MODESTO CA 95352

(831)724-1011

(909)825-9100

(209)525-9065

CHAN, KOHNSON

SARKIN, SUE

Resident
 Engineer

(909)830-6827

 

(760)241-4695

 $1,562,047

 $293,293

 $163,281

Bid Amt+ CCOs

 $195,919

 $0

 $9,100

Paid To  date

 $0

 $0

 $0

Estimate This Month
12/13/02

06/11/03

11/26/02

Awarded

12/26/02

06/19/03

12/09/02

Approved

07/21/03

07/10/03

Est Comp
8

0

20

%Time

13

0

6

% Work 

 

 

 

Message

08-1A0404

08-1A0704

08-1A1204

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 50085

P O BOX 50000

P O BOX 4770

P.O. BOX 7

12402 INDUSTRIAL
BLVD.  SUITE F2

MT. PASS, CA
92364

VICTORVILLE, CA
92392

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

08-SBD-142-1.2/1.4

08-SBD-210-13.5/17

08-SBD-210-
23.1/23.2

Location

Fed Aid Code

HA42

HE14

HA21

Program Code
IN SAN BERNARDINO
COUNTY IN CHINO
  HILLS FROM CANON
LANE TO VALLEY
   SPRING ROAD

IN SAN BERNARDINO
COUNTY IN FONTANA
  AND RIALTO FROM 2.3
KM WEST OF
SIERRA AVENUE
OVERCROSSING TO 0.1
      KM EAST OF
LINDEN AVENUE
OVERCROSSING

IN SAN BERNARDINO
COUNTY IN
  SAN BERNARDINO AT
259 AND 210
  SEPARATION

Description and

REPLACE CULVERT

CONSTRUCT SIX LANE
FREEWAY

REPLACE BRIDGE
RAILINGS

Type Of Work

TEMCO

RIVERSIDE
CONSTRUCTION
COMPANYINC

BEADOR
CONSTRUCTION
COMPANY   INC

Contractor

NEWHALL, CA
91321

RIVERSIDE CA
92502

CORONA DEL MAR CA
92625

 

(909)682-8308

(949)724-0264

FATHI, ALI R.

MANASRAH, FATHI

Resident
 Engineer

(909)232-7259

(909)605-6825

 

 $166,754

 $25,564,191

 $407,300

Bid Amt+ CCOs

 $0

 $0

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/09/03

06/11/03

05/16/03

Awarded

06/24/03

06/19/03

06/03/03

Approved

08/04/03

12/16/04

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

 

 

Message

08-373004

08-4437U4

08-437204

Contract Num

  

ACNH-S210-(004)

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

24805 ROSEPARK
COURT

P O BOX 1146

P O BOX 1

4100 LATHAM ST.
#E

603 S. MILLIKEN
#K

RIVERSIDE, CA
92501

ONTARIO, CA
91761

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

08District

 $0 $101,991,286 $201,369,909

08-SBD-210-
30.2/32.8

08-SBD-210-
31.3/31.8

08-SBD-215-2.1/3.2

Location

Fed Aid Code

HM2

HA22

HB32

Program Code
IN SAN BERNARDINO
COUNTY IN AND
  NEAR REDLANDS FROM
SANTA ANA RIVER
 BRIDGE TO LUGONIA
AVENUE
  UNDERCROSSING

IN SAN BERNARDINO
COUNTY IN
  REDLANDS FROM SANTA
ANA RIVER
BRIDGE TO 0.3 KM
NORTH OF PIONEER
   AVENUE

IN SAN BERNARDINO
COUNTY IN COLTON
  FROM 0.9 KM SOUTH
TO 0.8 KM NORTH
  OF WASHINGTON
AVENUE OVERCROSSING

Description and

PLANT ESTABLISHMENT

DRAINAGE CHANNEL
IMPROVEMENT

HIGHWAY PLANTING

Type Of Work

REYCO EROSION
CONTROL

BRENT ENGINEERING
INC

REYCO EROSION
CONTROL

Contractor

CORONA  CA  92880

DANA POINT CA
92629

CORONA, CA  91720

 

(949)496-3900

 

RUBALCABA, JOE

MANASRAH, FATHI

MORO, BILL

Resident
 Engineer

(909)514-2413

(909)390-4361

(909)514-2408

 $164,263

 $756,483

 $730,614

Bid Amt+ CCOs

 $111,800

 $669,464

 $689,070

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/20/01

01/07/03

04/17/00

Awarded

07/03/01

01/22/03

05/02/00

Approved

08/12/04

09/15/03

03/30/04

Est Comp
62

73

0

%Time

68

89

0

% Work 

 

 

PLANT EST
UNSAT

Message

08-460204

08-433104

08-006314

Contract Num

  

ACNH-P210-(005)

  

  

  

  

  

  

  

Totals: Work This Month:Completed to Date:Bid Amt + All CCOs:

-Dates-

 

SWPPP

 

206 N SMITH
AVENUE

24921 DANA POINT
HARBOR DRIVE

206 N. SMITH
STREET

464 W. FOURTH
STREET, 6TH FLOOR

603 S. MILLIKEN
AVE., STE K

464 W. FOURTH ST.
- 6TH FLR

SAN BERNARDINO
CA  92401-1400

ONTARIO, CA
91761

SAN BERNARDINO,
CA  92401-1400

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

09District

09-INY-6-.1/8.4

09-INY-127-/9.5

09-INY-168-
17.5/18.3

Location

Fed Aid Code

HA22

HM1

HM1

Program Code
IN INYO AND MONO
COUNTIES NEAR
   BISHOP FROM WYE
ROAD TO 0.2 KM
    SOUTH OF CHALFANT
ROAD

IN INYO COUNTY ON
ROUTES 127 AND
  190 AT VARIOUS
LOCATIONS

IN INYO AND MONO
COUNTY AT VARIOUS
   LOCATIONS

Description and

RESURFACE EXISTING
ROADWAY

THIN BLANKET OVERLAY

THIN BLANKET OVERLAY

Type Of Work

GRANITE
CONSTRUCTION
COMPANY

DON GARCIA
EXCAVTING AND
PAVING INC

KIEWIT PACIFIC
CO.

Contractor

BAKERSFIELD CA
93388

SOUTH LAKE TAHOE
CA 96158

VANCOUVER, WA
98668

 

 

 

CHRIS TALBOT

CHRIS TALBOT

DANIEL DEYO

Resident
 Engineer

(760)872-0794

(760)938-3104

(760)648-7103

 $2,077,028

 $1,213,553

 $1,687,226

Bid Amt+ CCOs

 $1,857,421

 $1,225,587

 $1,152,760

Paid To  date

 $0

 $0

 $0

Estimate This Month
11/19/02

09/30/02

10/07/02

Awarded

12/09/02

10/11/02

10/16/02

Approved

07/15/03

07/11/03

08/01/03

Est Comp
62

100

31

%Time

88

100

69

% Work 

 

 

SUSPENDED

Message

09-284304

09-311204

09-311304

Contract Num

ACNH-P006-(008)

  

  

  

  

  

  

  

  

-Dates-

SWPPP

 

 

PO BOX 5127

PO BOX 7176

PO BOX 1769

500 S MAIN ST

500 S MAIN ST

PO BOX 543

BISHOP CA 93514

BISHOP CA 93514

JUNE LAKE, CA
93529

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

09District

09-MNO-158-/6

09-MNO-395-
44.5/51.3

09-MNO-395-
63.0/63.3

Location

Fed Aid Code

HA22

HE13

HA42

Program Code
IN MONO COUNTY IN AND
NEAR JUNE
LAKE FROM SOUTH
JUNCTION ROUTE 395
    TO 0.2 KM NORTH
OF POWER HOUSE ROAD

IN MONO COUNTY NEAR
LEE VINING FROM
2.4 KM SOUTH OF SOUTH
JUNCTION
ROUTE 120 TO 1.0 KM
NORTH OF
JUNCTION ROUTE 120

IN MONO COUNTY NEAR
LEE VINING FROM
0.8 KM SOUTH TO 0.3
KM SOUTH OF
VIRGINIA LAKES ROAD

Description and

RESURFACE ROADWAY

WIDEN HIGHWAY

SLOPE PLANTING PHASE
II

Type Of Work

SIERRA NEVADA
CONSTRUCTION

E.L. YEAGER
CONSTRUCTION CO,
INC.

PACIFIC
RESTORATION GROUP
INC

Contractor

SPARKS, NV  89435

RIVERSIDE, CA
92502

CORONA CA 92877

 

 

(909)734-9809

DANIEL DEYO

DANIEL DEYO

Resident
 Engineer

(760)648-7103

(760)648-7103

 

 $2,046,007

 $19,940,341

 $557,150

Bid Amt+ CCOs

 $0

 $19,530,246

 $0

Paid To  date

 $0

 $2,777

 $0

Estimate This Month
03/04/03

03/29/00

06/17/03

Awarded

03/12/03

04/05/00

06/30/03

Approved

10/01/03

08/04/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

PLANT EST
SATIS

 

Message

09-288104

09-213114

09-309504

Contract Num

ACST-S158-(001)

ACNH-P395-(180)

  

P-S158-(001)

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

PO BOX 50760

PO BOX 87

P O BOX 77038

PO BOX 543

PO BOX 543

JUNE LAKE, CA
93529

JUNE LAKE, CA
93529

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

09District

 $2,777 $23,766,013 $27,896,543

09-MNO-395-
76.4/76.8

09-MNO-395-79.8/0

Location

Fed Aid Code

HA22

HA22

Program Code
IN MONO COUNTY AT
BRIDGEPORT FROM
  HAYES STREET TO
KIRKWOOD STREET

IN MONO COUNTY NEAR
BRIDGEPORT 0.5
KM NORTH OF NORTH
BUCKEYE CREEK
  BRIDGE

Description and

REPLACE SIDEWALKS

DRAINAGE IMPROVEMENT

Type Of Work

BDS CONSTRUCTION,
INC.

AP ENGINEERING

Contractor

CHOWCHILLA, CA
93610

RIVERSIDE, CA
92507

 

 

DANIEL DEYO

DANIEL DEYO

Resident
 Engineer

(760)648-7103

(760)648-7103

 $220,247

 $154,990

Bid Amt+ CCOs

 $0

 $0

Paid To  date

 $0

 $0

Estimate This Month
05/16/03

10/07/02

Awarded

06/05/03

10/17/02

Approved

08/01/03

09/01/03

Est Comp
0

0

%Time

0

0

% Work 

 

SUSPENDED

Message

09-299104

09-286004

Contract Num

  

  

  

  

  

  

Totals: Work This Month:Completed to Date:Bid Amt + All CCOs:

-Dates-

SWPPP

 

18448 AVENUE 24

1271 COLUMBIA
AVE. SUITE 10

PO BOX 543

PO BOX 543

JUNE LAKE, CA
93529

JUNE LAKE, CA
93529

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

10District

10-AMA-49-10.4/10.5

10-AMA-49-/22.1

10-AMA-88-24.3/24.4

Location

Fed Aid Code

HA42

HM3H

HA23

Program Code
IN AMADOR COUNTY IN
AMADOR CITY AT
VARIOUS LOCATIONS

IN AMADOR, SAN
JOAQUIN, CALAVERAS
     AND TUOLUMNE
COUNTIES AT VARIOUS
       LOCATIONS

IN AMADOR COUNTY
EMERGENCY WORK

Description and

SLOPE REPAIR

RESURFACE BRIDGE DECKS
AND SEALS

SLIDE CORRECTION

Type Of Work

STEELHEAD
CONSTRUCTORS,
INC.  P.O. BOX
997
   PALO CEDRO, CA
96073

AMERICAN CIVIL
CONSTRUCTORS
WEST COAST INC

GEORGE REED INC

Contractor

BENICIA CA 94510

LODI CA  95241

(530)226-6400

(707)746-8028

 

OSHITA, STANLEY
T.

SUTTI, RENEE

Resident
 Engineer

(209)333-6928

(209)667-1147

 

 $152,721

 $840,810

 $500,000

Bid Amt+ CCOs

 $4,323

 $373,970

 $0

Paid To  date

 $0

 $15,216

 $0

Estimate This Month
06/13/02

12/13/02

03/11/98

Awarded

06/25/02

12/20/02

03/16/98

Approved

10/14/03

08/18/03

Est Comp
0

43

0

%Time

4

44

0

% Work 

 

 

 

Message

10-0C0904

10-0C9204

10-2A4104

Contract Num

  

  

ER-    -(   )

  

  

  

  

  

  

-Dates-

 

SWPPP

 

3701 MALLARD
DRIVE

P O BOX 1630

1110 WEST
KETTLEMAN LANE,
SUITE 35

P.O. BOX 1863

LODI, CA 95240

TURLOCK, CA.
95381-1863

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

10District

10-AMA-88-46.5/60.1

10-AMA-88-50.3/0

10-CAL-4-32.1/32.4

Location

Fed Aid Code

HA12

HA42

HB4N

Program Code
IN AMADOR AND ALPINE
COUNTIES AT
VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR
PINE GROVE
AND BUCK HORN AT
VARIOUS LOCATIONS

IN CALAVERAS COUNTY
NEAR MURPHYS
FROM 1.3 KM TO 1.8 KM
EAST OF UPPER
UTICA POWERHOUSE ROAD

Description and

RESURFACE EXISTING
PAVEMENT

SLOPE CORRECTION

CURVE CORRECTION

Type Of Work

SIERRA NEVADA
CONSTRUCTION

K. W. EMERSON,
INC.

STEVE MANNING
CONSTRUCTION
INC

Contractor

SPARKS, NV 89435-
0760

SAN ANDREAS, CA
95249

REDDING CA 96049

 

 

(530)244-3441

OSHITA, STANLEY
T.

OSHITA, STANLEY
T.

HONMA, MICHAEL

Resident
 Engineer

(209)333-6928

(209)333-6928

(209)736-9563

 $206,990

 $509,494

 $639,075

Bid Amt+ CCOs

 $0

 $29,000

 $609,600

Paid To  date

 $0

 $0

 $6,195

Estimate This Month
03/11/03

06/27/02

01/30/02

Awarded

03/24/03

07/17/02

02/06/02

Approved

12/01/02

09/27/02

Est Comp
0

0

0

%Time

0

6

0

% Work 

 

 

PLANT EST
SATIS

Message

10-0C4704

10-1A9704

10-442104

Contract Num

  

  

STP-P004-(122)

  

  

  

  

  

  

-Dates-

SWPPP

 

 

POST OFFICE BOX
50760

P.O. BOX 549

P O BOX 491660

1110 WEST
KETTLEMAN LANE,
SUITE 35

1110 WEST
KETTLEMAN LANE,
SUITE 35

P.O. BOX 550

LODI, CA 95240

LODI, CA 95240

ALTAVILLE, CA
95221

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

10District

10-MER-33-19.0/22

10-MER-59-.8/3.6

10-MER-99-12.8/17.7

Location

Fed Aid Code

HM1A

HM1

HM1A

Program Code
IN MERCED COUNTY NEAR
GUSTINE FROM
0.1 KM NORTH OF
MARSHALL ROAD TO
    0.7 KM SOUTH OF
COTTONWOOD ROAD

IN MERCED AND SAN
JOAQUIN COUNTIES
  AT VARIOUS
LOCATIONS

IN FRESNO AND MERCED
COUNTIES AT
VARIOUS LOCATIONS

Description and

ASPHALT CONCRETE
OVERLAY

RESURFACE EXISTING
HIGHWAY

SEAL CRACKS AND JOINTS

Type Of Work

TOM MAYO

TOM MAYO
CONSTRUCTION INC

RCSI
            
GEOFFREY STEFAN

Contractor

STOCKTON, CA
95215

STOCKTON CA 95215

SANTA ANA CA
92703-0039

 

(209)943-6248

 

VIRK, KEWAL

ECHEVESTE,
VICTOR

Resident
 Engineer

 

 

(209)726-5485

 $189,245

 $569,465

 $62,000

Bid Amt+ CCOs

 $0

 $0

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
05/16/03

05/12/03

05/15/03

Awarded

05/28/03

05/20/03

05/28/03

Approved

07/11/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

 

 

Message

10-0J2004

10-0G6304

10-0J2104

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

4735 E. FREMONT
STREET

4735 E FREMONT
ST

P.O.BOX 3039

P.O. BOX 878

P.O.BOX 311

CHOWCHILLA, CA
93610-4248

MERCED CA 95341-
0311

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

10District

10-MER-99-13.6/17.6

10-MER-99-15.2/16.2

10-MER-99-28.2/36.4

Location

Fed Aid Code

HB1

HB4N

HE12

Program Code
IN MERCED COUNTY IN
AND NEAR MERCED
FROM 0.5 KM SOUTH OF
ROUTE 99 AND
140 SEPARATION TO 0.4
KM NORTH OF
BLACK RASCAL CANAL

IN MERCED COUNTY IN
MERCED AT
VARIOUS LOCATIONS

IN MERCED COUNTY IN
AND NEAR
LIVINTSTON AND DELHI
AT VARIOUS
LOCATIONS

Description and

PAVEMENT GROOVING

MODIFY INTERCHANGE

HIGHWAY PLANTING AND
IRRIGATION

Type Of Work

AUSTIN ENTERPRISE

TEICHERT
CONSTRUCTION
   TOM BORS,
DISTRICT SUP.

J. S. BRAR
COMPANY

Contractor

BAKERSFIELD CA
93312

TURLOCK, CA
95380-9519

CLOVIS, CA 93611-
9202

(661)589-1001

 

 

HARMINDER DEOL

ECHEVESTE,
VICTOR

OSHITA, STANLEY
T.

Resident
 Engineer

(209)667-1147

(209)726-5485

 

 $281,832

 $5,256,309

 $2,446,959

Bid Amt+ CCOs

 $30,159

 $4,830,231

 $1,449,589

Paid To  date

 $30,159

 $215,900

 $239,420

Estimate This Month
04/16/03

03/26/01

04/24/02

Awarded

04/30/03

04/11/01

05/14/02

Approved

07/10/03

07/17/03

07/26/06

Est Comp
48

94

22

%Time

11

88

59

% Work 

 

 

 

Message

10-0G5404

10-482304

10-2A50U4

Contract Num

ACST-P099-(453)

F-    -(   )

ACNH-P099-(436)

PH-P099-(453)

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

1536 CALLOWAY
DRIVE

836 S. KILROY

7202 EAST
BULLARD AVENUE

PO BOX 1863

P.O. BOX 311

1110 WEST
KETTLEMAN LANE,
SUITE 35

TURLOCK CA 95381

MERCED CA 95341-
0311

LODI, CA 95240

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

10District

10-MER-140-.2/11.8

10-MER-140-
27.0/30.2

10-MER-140-
32.9/34.5

Location

Fed Aid Code

HM1A

HA22

HA21

Program Code
IN MERCED COUNTY IN
AND NEAR
DOS PALOS AND GUSTINE
AT VARIOUS
LOCATIOONS

IN MERCED COUNTY NEAR
MERCED FROM
MC SWAIN ROAD TO 1.2
KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY NEAR
MERCED AT
BEAR CREEK BRIDGE AND
AT EL CAPITAN
CANAL BRIDGE

Description and

RESURFACE ASPHALT
CONCRETE

ASPHALT CONCRETE
OVERLAY

REPLACE AND WIDEN
BRIDGES

Type Of Work

WESTERN STATES
SURFACING, INC

W. JAXON BAKER

VIKING
CONSTRUCTION CO
INC

Contractor

MODESTO, CA
93610

REDDING, CA
96099-4248

RANCHO CORDOVA,
CA 95670

 

 

 

VIRK, KEWAL

VIRK, KEWAL

ECHEVESTE,
VICTOR

Resident
 Engineer

(559)665-9083

(559)665-9083

(209)726-5485

 $1,006,112

 $2,328,829

 $1,751,503

Bid Amt+ CCOs

 $1,030,936

 $806,123

 $1,907,786

Paid To  date

 $500

 $363,562

 $0

Estimate This Month
05/22/02

02/13/03

09/19/00

Awarded

06/10/02

02/25/03

10/03/00

Approved

11/04/03

09/08/03

12/22/03

Est Comp
100

37

0

%Time

100

34

0

% Work 

SUSPENDED

 

PLANT EST
SATIS

Message

10-0G6504

10-0A5804

10-451404

Contract Num

  

ACST-P140-(027)

ACNH-P140-(025)

  

P-P140-(027)

ACMR-P140-(025)

  

  

NH-P140-(025)

-Dates-

 

SWPPP

 

P.O. BOX 4770

P.O. BOX 994248

11050-D FOLSOM
BLVD

P.O. BOX 878

P.O. BOX 878

P. O. BOX 311

CHOWCHILLA, CA
93610

CHOWCHILLA, CA
93610

MERCED, CA 95341

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

10District

10-MER-165-33.9/0

10-MPA-132-.5/3.5

10-SJ-4-17.6/19.5

Location

Fed Aid Code

HB1

HE12

HA25

Program Code
IN MERCED COUNTY IN
HILMAR AT
AMERICAN AVENUE

IN MARIPOSA COUNTY
ABOUT 8.5 KM
 EAST OF LA GRANGE
FROM TUOLUMNE
  COUNTY LINE TO
JOSEPHINA WAY

IN SAN JOAQUIN COUNTY
IN AND NEAR
STOCKTON AT VARIOUS
LOCATIONS

Description and

INSTALL SIGNALS

REALIGN AND WIDEN

HIGHWAY PLANTING AND
IRRIGATION

Type Of Work

COLLINS
ELECTRICAL
COMPANY INC

O. K. MITTRY &
SONS
20520 SOMMETTE
DRIVE
SONORA, CA  95370

ECOLOGY SPRINKLER
COMPANY

Contractor

STOCKTON  CA
95201

RIO LINDA, CA
95673

(209)466-3691

(209)533-0435

 

BLUM, ALFRED

OSHITA, STANLEY
T.

Resident
 Engineer

 

(209)536-2976

(209)333-6928

 $117,000

 $3,251,413

 $1,480,018

Bid Amt+ CCOs

 $0

 $3,213,931

 $389,868

Paid To  date

 $0

 $0

 $169,805

Estimate This Month
12/27/02

07/06/00

03/07/03

Awarded

01/14/03

07/14/00

03/18/03

Approved

11/18/04

12/31/07

Est Comp
0

0

5

%Time

0

0

26

% Work 

 

PLANT EST
SATIS

 

Message

10-0C3704

10-367904

10-3A9304

Contract Num

ACST-P165-(005)

ACST-P132-(038)

ACNH-X077-(012)

PHG-P165-(005)

P-P132-(038)

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 1609

6636 2ND STREET

P.O. BOX 99

1110 WEST
KETTLEMAN LANE,
SUITE 35

SOULSBYVILLE, CA
95372

LODI, CA 95240

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

10District

10-SJ-4-/0

10-SJ-5-13.1/35.3

10-SJ-5-20.9/73.8

Location

Fed Aid Code

HB4N

HB1

HA21

Program Code
IN SAN JOAQUIN COUNTY
IN AND NEAR
STOCKTON AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY
IN AND NEAR
LATHROP, FRENCH CAMP
AND STOCKTON
AT VARIOUS LOCATIONS

IN SAN JOAQUIN AND
MERCED COUNTIES
 AT VARIOUS LOCATIONS

Description and

INSTALL TRAFFIC
MONITORING STATIONS

CONSTRUCT MEDIAN
BARRIER

TREAT BRIDGE DECKS

Type Of Work

TDS ENGINEERING
            2899
AGOURA ROAD SUITE
171    WEST LAKE
VILLAGE, CA 91361

TEICHERT
CONSTRUCTION
   P.O.BOX 1118
               
STOCKTON, CA
95201

HI TECH TRAFFIC
SERVICES INC.
P.O.BOX 5313
            1001
RENO AVE SUITE 1G
       MODESTO CA
  95352

Contractor

WEST LAKE
VILLAGE,CA 91361

STOCKTON, CA
95201

 

 

(209)523-2399

BAL BAHADUR PAUL

SAYED H.
HASHEMYAN

HAGOOD  CHARLES

Resident
 Engineer

(209)333-6923

 

 

 $99,572

 $4,139,552

 $118,895

Bid Amt+ CCOs

 $52,052

 $4,080,826

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
11/27/02

01/04/02

05/27/03

Awarded

12/06/02

01/18/02

06/12/03

Approved

09/04/03

09/04/03

Est Comp
0

74

0

%Time

52

95

0

% Work 

SUSPENDED

 

 

Message

10-0H9604

10-2A5904

10-0J3004

Contract Num

  

ACIM-005 -(309)

  

  

G-005 -(309)

  

  

  

  

-Dates-

 

SWPPP

SWPPP

2899 AGOURA ROAD
SUITE 171

P.O.BOX 1118

445 W. WEBER AVE,
SUITE 128

1110 W KETTLEMAN
LANE SUITE 35

STOCKTON, CA
95203

LODI CA   95240

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

10District

10-SJ-5-23.9/26.5

10-SJ-5-24.1/24.5

10-SJ-5-27.9/28.2

Location

Fed Aid Code

HA25

HB311

HB311

Program Code
IN SAN JOAQUIN COUNTY
IN STOCKTON
FROM WALKER SLOUGH
BRIDGE TO
 STOCKTON CHANNEL
VIADUCT BRIDGE AND
   FROM FRESNO AVENUE
TO CENTER STREET

IN SAN JOAQUIN COUNTY
IN AND NEAR
STOCKTON FROM 0.3 KM
NORTH OF
WALKER SLOUGH BRIDGE
TO 0.2 KM
SOUTH OF THE 8TH
STREET UNDERCROSSING

IN SAN JOAQUIN COUNTY
IN STOCKTON
FROM MONTE DIABLO
AVENUE
  UNDERCROSSING TO
SMITH CANAL BRIDGE

Description and

HIGHWAY PLANTING AND
IRRIGATION

CONSTRUCT SOUNDWALL

RETROFIT SOUNDWALL

Type Of Work

WATKIN &
BORTOLUSSI
   77 LARKSPUR
STREET
SAN RAFAEL CA
94901 4886

RIVER CITY
CONSTRUCTORS
 P. O. BOX 2256
             
BENICIA, CA 94510

VIKING
CONSTRUCTION
COMPANY

Contractor

RANCHO CORDOVA,
CA 95741

(415)453-4691

(707)643-1455

 

OSHITA, STANLEY
T.

HASHEMYAN SAYED

OSHITA, STANLEY
T.

Resident
 Engineer

(209)948-7224

 

(209)333-6922

 $2,088,449

 $1,024,299

 $1,856,708

Bid Amt+ CCOs

 $1,810,783

 $897,195

 $1,854,643

Paid To  date

 $13,118

 $50,703

 $1,320

Estimate This Month
05/15/00

09/16/02

02/08/02

Awarded

06/01/00

09/24/02

02/25/02

Approved

06/10/04

07/17/03

03/30/04

Est Comp
0

90

0

%Time

0

87

0

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

10-499404

10-2A0304

10-1A5404

Contract Num

NH-    -(   )

ACIM-005 -(313)

ACIM-005 -(308)

  

ACIM-005 -(313)

ACIM-005 -(308)

  

  

  

-Dates-

 

 

 

P. O. BOX 1508

1110 WEST
KETTLEMAN LANE,
SUITE 35

445 W. WEBER AVE.
SUITE 128

1110 WEST
KETTLEMAN LANE,
SUITE 35

LODI, CA 95240

STOCKTON, CA
95203

LODI, CA 95240

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

10District

10-SJ-88-19.2/20.4

10-SJ-99-17.8/0

10-SJ-99-28.2/29

Location

Fed Aid Code

HA21

HA21

HB32

Program Code
IN SAN JOAQUIN COUNTY
NEAR CLEMENS
AT MOKELUMNE RIVER
BRIDGE

IN SAN JOAQUIN COUNTY
NEAR STOCKTON
FROM 0.4 KM NORTH OF
GOLDEN GATE
OVERCROSSING TO 0.3
KM SOUTH OF
26 AND 99 SEPARATION

IN SAN JOAQUIN COUNTY
IN AND NEAR
LODI FROM 0.3 KM
SOUTH OF HARNEY
   LANE TO 0.3 KM
NORTH OF SOUTH LODI
     OVERCROSSING

Description and

BRIDGE RESTORATION AND
WIDENING

WIDEN EXISTING BRIDGE

REPLACEMENT HIGHWAY
PLANTING

Type Of Work

BENCO CONTRACTING
AND
ENGINEERING INC

ROE CONSTRUCTION
CO.

WATKIN AND
BORTOLUSSI INC

Contractor

ELK GROVE CA
95624

TRUCKEE, CA 96162

SAN RAFAEL CA
94901

(916)686-5030

 

(415)453-4691

OSHITA, STAN

PAUL, BAL
BAHADUR

Resident
 Engineer

(209)941-1926

(209)948-7219

 

 $1,764,817

 $1,138,454

 $419,163

Bid Amt+ CCOs

 $1,957,522

 $927,610

 $0

Paid To  date

 $1,638

 $5,082

 $0

Estimate This Month
11/09/99

11/20/01

06/17/03

Awarded

11/16/99

12/06/01

06/27/03

Approved

12/20/04

07/18/03

Est Comp
0

48

0

%Time

0

79

0

% Work 

PLANT EST
SATIS

 

 

Message

10-279424

10-0A6504

10-0J6104

Contract Num

ACNH-P088-(037)

ACNH-P099-(421)

  

  

ACBH-P099-(421)

  

  

NH-P099-(421)

  

-Dates-

 

 

SWPPP

9888 KENT ST

P.O. BOX 8277

77 LARKSPUR
STREET

1110 W.
KETTELEMAN LNAE,
SUITE 35

445 W. WEBER
STREET SUITE 128

LODI CA,95240

STOCKTON, CA
95203

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

10District

10-SJ-99-28.7/31.9

10-SJ-99-36.3/38.5

10-SJ-99-/0

Location

Fed Aid Code

HA25

HA22

HB4N

Program Code
IN SAN JOAQUIN COUNTY
IN AND NEAR
LODI AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY
NEAR GALT
FROM 0.6 KM SOUTH OF
COLLIER ROAD
OVERCROSSING TO SOUTH
CHANNEL DRY
CREEK BRIDGE

IN SAN JOAQUIN AND
STANISLAUS
 COUNTIES AT VARIOUS
LOCATIONS

Description and

PLANTING AND
IRRIGATION

RESURFACE ASPHALT
CONCRETE

INSTALL TRAFFIC
MONITORING STATIONS

Type Of Work

WATKIN &
BORTOLUSSI
   77 LARKSPUR
STREET
SAN RAFAEL CA
94901 4886

GRANITE
CONSTRUCTION
COMPANY

MORISOLI
CONSTRUCTION INC.
   LIVERMORE
CA94551

Contractor

WATSONVILLE CA
950775085

(415)453-4691

(831)724-1011

 

OSHITA, STANLEY
T.

BAL BAHADUR PAUL

Resident
 Engineer

(209)948-7224

 

(209)333-6923

 $1,225,019

 $633,337

 $116,888

Bid Amt+ CCOs

 $1,186,687

 $0

 $0

Paid To  date

 $5,365

 $0

 $0

Estimate This Month
10/26/99

06/17/03

11/20/02

Awarded

11/02/99

06/25/03

12/09/02

Approved

01/23/04

06/09/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

PLANT EST
SATIS

 

SUSPENDED

Message

10-4522U4

10-0J2504

10-0H9504

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

 

SWPPP

SWPPP

P O BOX 50085

LIVERMORE CA
94551

1110 WEST
KETTLEMAN LANE,
SUITE 35

1110 W KETTLEMAN
LANE #35

LODI, CA 95240

LODI CA 95240

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

10District

10-STA-99-2.7/3.2

10-STA-132-13.0/15

10-TUO-108-1.8/4.6

Location

Fed Aid Code

HA25

HA22

HE14

Program Code
IN STANISLAUS COUNTY
IN TURLOCK
FROM 0.3 KM SOUTH OF
WEST MAIN
STREET UNDERCROSSING
TO 0.3 KM
NORTH OF WEST MAIN
STREET UNDERCROSSING

IN STANISLAUS COUNTY
IN AND NEAR
MODESTO FROM 1.2 KM
WEST OF
CARPENTER ROAD TO 9TH
STREET

IN TUOLUMNE COUNTY
NEAR SONORA FROM
 0.3 KM WEST OF
SANGUINETTI OVERHEAD
     TO 0.5 KM EAST
OF STANDARD ROAD

Description and

HIGHWAY PLANTING AND
IRRIGATION

RESURFACE ASPHALT
CONCRETE

WIDEN EXISTING HIGHWAY

Type Of Work

WATKIN &
BORTOLUSSI, INC.

TEICHERT
CONSTRUCTION

GOODFELLOW HARRIS
JOINT
VENTURE

Contractor

SAN RAFAEL, CA
94901-4886

TURLOCK CA
953813367

WENATCHEE WA
98807

 

(209)632-6600

(509)662-7111

OSHITA, STANLEY
T.

SUTTI, RENEE

MARQUEZ, PAMELA
J.

Resident
 Engineer

 

(209)667-1147

(209)536-2646

 $467,763

 $1,786,837

 $40,367,508

Bid Amt+ CCOs

 $425,348

 $201,509

 $25,268,009

Paid To  date

 $1,804

 $186,255

 $1,569,067

Estimate This Month
05/07/02

10/07/02

06/21/01

Awarded

05/16/02

10/22/02

07/07/01

Approved

12/30/04

09/03/03

07/18/07

Est Comp
0

27

48

%Time

0

11

62

% Work 

PLANT EST
SATIS

 

 

Message

10-3A9504

10-278824

10-3404U4

Contract Num

  

ACNH-P132-(042)

ACST-P108-(037)

  

  

P-P108-(037)

  

  

  

-Dates-

 

SWPPP

SWPPP

77 LARKSPUR
STREET

P O BOX 3367

P O BOX 598

1110 WEST
KETTLEMAN LANE,
SUITE 35

P.O. BOX 1863

P.O. BOX 99

LODI, CA 95240

TURLOCK, CA.
95381-1863

SOULSBYVILLE, CA
95372

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

10District

 $2,875,108 $53,337,699 $79,429,520

10-TUO-132-3.7/7.6

Location

Fed Aid Code

HM1A

Program Code
IN MARIPOSA AND
TUOLUMNE COUNTIES
    AT VARIOUS
LOCATIONS

Description and

SEAL COAT

Type Of Work

WESTERN STATES
SURFACING,
INC.MARC BERTSCH

Contractor

MODESTO CA 95352-
4770
 

ECHEVESTE,
VICTOR

Resident
 Engineer

(209)726-5485

 $592,487

Bid Amt+ CCOs

 $0

Paid To  date

 $0

Estimate This Month
05/15/03

Awarded

05/22/03

Approved

08/11/03

Est Comp
0

%Time

0

% Work 

 

Message

10-0H7104

Contract Num

  
  
  

Totals: Work This Month:Completed to Date:Bid Amt + All CCOs:

-Dates-

SWPPP

P.O. BOX 4770
P.O.BOX 311

MERCED CA 95341-
0311

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-IMP-8-1.0/

11-IMP-8-10.1/41

11-IMP-8-40.9/

Location

Fed Aid Code

HB4N

HA22

HM1B

Program Code
IN IMPERIAL COUNTY
NEAR COYOTE
 WELLS AT BOULDER
CREEK BRIDGE AND
   AT DEVILS CANYON
BRIDGE

IN IMPERIAL COUNTY IN
AND NEAR
EL CENTRO FROM 0.3 KM
WEST OF THE
ROUTE 98/8 WEST
JUNCTION TO 0.1
    KM EAST OF ROUTE
8/111 SEPARATION

IN IMPERIAL COUNTY AT
VARIOUS
LOCATIONS

Description and

WINDSCREEN PLACEMENT
AND REPAIR

PAVEMENT
REHABILITATION

REPLACE CONCRETE

Type Of Work

CUSTOM  FENCE
COMPANY

FNF AND VAL-ROCK

J MC LOUGHLIN
ENGINEERING CO

Contractor

LOGAN, UT  84341

TEMPE, AZ 85280-
5005

RANCHO CUCAMONGA
CA 91730

 

 

 

GOYAL, JITENDRA

GOYAL, JITENDRA

Resident
 Engineer

 

(760) 337-1366

 

 $181,832

 $11,097,267

 $696,080

Bid Amt+ CCOs

 $0

 $10,176,974

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/09/03

10/11/00

06/16/03

Awarded

06/19/03

10/23/00

06/30/03

Approved

10/31/03

Est Comp
0

100

0

%Time

0

100

0

% Work 

SUSPENDED

 

 

Message

11-312204

11-237204

11-251604

Contract Num

  

ACIM-008 -(097)8

  

  

--()

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

2045 N MAIN

P.O. BOX 5005

10722 ARROW
ROUTE STE 716

1605 W. ADAMS
AVE.

EL CENTRO,CA
92243

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-IMP-8-74.5/

11-IMP-86-27.3/27.7

11-IMP-111-13.0/

Location

Fed Aid Code

HM1A

HA22

HE14

Program Code
IN IMPERIAL COUNTY
ABOUT 39 KM EAST
 OF HOLTVILLE FROM
1.6 KM EAST OF
  GORDONS WELL
OVERCROSSING TO 0.8
KM       WEST OF
OGILBY ROAD
OVERCROSSING

IN IMPERIAL COUNTY IN
WESTMORLAND
FROM B STREET TO G
STREET

IN IMPERIAL COUNTY IN
AND NEAR
BRAWLEY FROM 0.1 KM
SOUTH OF
WORTHINGTON ROAD TO
0.4 KM NORTH OF
ROUTE 78

Description and

ASPHALT RUBBER CHIP
SEAL

PAVEMENT
REHABILITATION

CONSTRUCT 4 LANE
EXPRESSWAY

Type Of Work

MANHOLE ADJUSTING
CONTRACTORS

VANCE CORPORATION

GRANITE
CONSTRUCTION
COMPANY

Contractor

PICO RIVERA CA
906602135

RIALTO, CA  92377

EL CENTRO,CA
92243

 

 

 

MCCLENDON, GREG

MCCLENDON, GREG

Resident
 Engineer

 

(760) 355-8666

(760) 355-8666

 $1,049,668

 $1,485,727

 $12,469,814

Bid Amt+ CCOs

 $0

 $904,828

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/12/03

02/06/03

05/19/03

Awarded

06/19/03

02/19/03

06/05/03

Approved

07/14/03

01/05/05

Est Comp
0

83

0

%Time

0

61

0

% Work 

 

 

 

Message

11-246804

11-232404

11-199364

Contract Num

  

ACNH-P086-(063)E

ACNH-P111-(065)E

  

--()

--()

  

  

  

-Dates-

SWPPP

 

SWPPP

9500 BEVERLY
ROAD

2271 N. LOCUST
AVE.

2095 HWY 111

722 E. BARIONI
BLVD.

IMPERIAL, CA
92251

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-5-.1/10.3

11-SD-5-.2/

11-SD-5-7.2/

Location

Fed Aid Code

HA22

HM2

HA22

Program Code
IN SAN DIEGO COUNTY
AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY
AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY
IN CHULA VISTA
AND NATIONAL CITY AT
VARIOUS
LOCATIONS

Description and

OVERHEAD SIGN UPGRADE

REPAIR AND REPLACE
FENCE

RAMP PAVEMENT
REHABILITATION

Type Of Work

CORAL CORPORATION
OF OREGON

QUALITY FENCE CO,
INC.

HANSON SJH
CONSTRUCTION

Contractor

WILSONVILLE OR
97070

PARAMOUNT, CA
90723

SAN DIEGO CA
921639069

(503)682-2252

 

 

PEREZ, AL

PADILLA, RICARDO

Resident
 Engineer

(858) 467-4093

(619) 667-5687

 

 $397,790

 $346,865

 $460,676

Bid Amt+ CCOs

 $289,650

 $0

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
12/18/02

05/27/03

06/17/03

Awarded

12/24/02

06/05/03

06/25/03

Approved

11/03/03

07/21/03

Est Comp
46

0

0

%Time

73

0

0

% Work 

 

 

 

Message

11-242704

11-247904

11-245504

Contract Num

ACIM-005 -(588)0

  

  

--()

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 347

14929 GARFIELD
AVE.

P O BOX 639069

7177 OPPORTUNITY
RD.

SAN DIEGO,CA
92111

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-5-19.4/20.1

11-SD-5-20.2/24.1

11-SD-5-24.1/25.8

Location

Fed Aid Code

HA25

HB1

HB4N

Program Code
IN SAN DIEGO COUNTY
IN SAN DIEGO
AT VARIOUS LOCATIONS

IN SAN DIEGO COUNTY
IN SAN DIEGO
FROM 0.2 KM NORTH OF
THE SAN DIEGO
RIVER BRIDGE TO 0.2
KM NORTH OF
THE MISSION BAY DRIVE
OVERCROSSING

IN SAN DIEGO COUNTY
IN SAN DIEGO
FROM 0.3 KM NORTH OF
MISSION BAY
DRIVE OVERCROSSING TO
0.2 KM SOUTH
OF 5 AND 52
SEPARATION

Description and

REPLACE PLANTING AND
IRRIGATION

CONSTRUCT MEDIAN
BARRIER

CONSTRUCT AUXILIARY
LANE

Type Of Work

MARINA LANDSCAPE

HAZARD
CONSTRUCTION
COMPANY

FCI CONSTRUCTORS
INC.

Contractor

ANAHEIM, CA
92805

SAN DIEGO,CA
92192-9000

VISTA, CA  92083-
8831

 

 

 

HURTZIG, JOHN

WILLIAMSON, JOHN

HSU, PAUL

Resident
 Engineer

(858) 467-4086

(619) 336-5016

(858) 720-2104

 $2,783,781

 $3,806,898

 $3,090,419

Bid Amt+ CCOs

 $2,670,497

 $1,670,527

 $2,826,737

Paid To  date

 $0

 $0

 $0

Estimate This Month
10/01/01

08/26/02

05/13/02

Awarded

10/23/01

09/09/02

05/23/02

Approved

12/09/05

11/17/03

07/01/03

Est Comp
0

57

0

%Time

0

44

0

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

11-069104

11-075804

11-065204

Contract Num

ACNH-X073-(058)E

ACIM-005 -(586)2

ACIM-005 -(584)2

--()

G-005 -(586)2

--()

  

--()

  

-Dates-

SWPPP

 

SWPPP

1100 E. KATELLA
AVE

P.O. BOX 229900

2585 BUSINESS
PARK DRIVE

7177 OPPORTUNITY
RD.

2424 HOOVER ST.,
SUITE H

11803 SORRENTO
VALLEY RD., BLDG
C

SAN DIEGO,CA
92111

NATIONAL CITY,CA
91950

SAN DIEGO,CA
92121

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-5-34.1/35

11-SD-5-49.0/50.9

Location

Fed Aid Code

HA25

HA25

Program Code
IN SAN DIEGO COUNTY
IN SAN DIEGO
FROM THE DEL MAR
HEIGHTS
   OVERCROSSING TO
1.1 KM SOUTH OF THE
    SAN DIEGUITO
BRIDGE

IN SAN DIEGO COUNTY
IN CARLSBAD
FROM 0.1 KM SOUTH OF
CHINQUAPIN
AVENUE OVERCROSSING
TO BUENA VISTA
LAGOON BRIDGE

Description and

SLOPE REPAIR/EROSION
CONTROL

PLANTING UPGRADE

Type Of Work

CASTELLO, INC.

SHIVA
CONSTRUCTION,
INC.

Contractor

ESCONDIDO,CA
92029-1509

SAN DIEGO,CA
92106

 

 

ARINDUQUE, RAY

HURTZIG, JOHN

Resident
 Engineer

(858) 467-4084

(858) 467-4086

 $452,486

 $607,534

Bid Amt+ CCOs

 $281,814

 $558,639

Paid To  date

 $0

 $0

Estimate This Month
04/12/00

06/13/02

Awarded

04/21/00

06/25/02

Approved

11/06/03

12/29/03

Est Comp
52

0

%Time

87

0

% Work 

 

PLANT EST
SATIS

Message

11-068704

11-243004

Contract Num

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

480 CORPORATE
DRIVE

1360 ROSECRANS
ST, STE 3

7177 OPPORTUNITY
RD.

7177 OPPORTUNITY
RD.

SAN DIEGO,CA
92111

SAN DIEGO,CA
92111

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-5-51.0/51.2

11-SD-8-.7/L2.4

11-SD-8-.8/0

Location

Fed Aid Code

HB4N

HB1

HB4N

Program Code
IN SAN DIEGO COUNTY
IN CARLSBAD AND
OCEANSIDE ON RTE 5
FROM 0.1 KM S OF
 THE BUENA VISTA
CREEK BRIDGE TO
    RTE 5/78 SEP AND
ON RTE 78 FROM RTE
5/78 SEP TO THE
JEFFERSON ST OC

IN SAN DIEGO COUNTY
IN SAN DIEGO
FROM 0.4 KM EAST OF
NIMITZ
BLVD TO ROUTE 5/8
SEPARATION

IN SAN DIEGO COUNTY
IN SAN DIEGO
AT VARIOUS LOCATIONS

Description and

WIDEN EXISTING HIGHWAY

REPLACE PLANTING AND
IRRIGATION

INSTALL CHANGEABLE
MESSAGE SIGNS

Type Of Work

HAZARD
CONSTRUCTION
COMPANY

SHIVA
CONSTRUCTION INC

TDS ENGINEERING

Contractor

SAN DIEGO,CA
92192-9000

SAN DIEGO,CA
92106

WESTLAKE VILLAGE,
CA  91361

 

 

(805)371-4639

LEVINE, GARY

HURTZIG, JOHN

PEREZ, AL

Resident
 Engineer

(760) 738-6021

(858) 467-4086

(858) 467-4093

 $2,582,904

 $420,556

 $602,871

Bid Amt+ CCOs

 $2,517,671

 $415,440

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
10/01/01

02/01/01

01/24/03

Awarded

10/12/01

02/08/01

01/31/03

Approved

10/17/03

07/03/03

09/24/03

Est Comp
0

98

0

%Time

0

98

0

% Work 

PLANT EST
SATIS

 

SUSPENDED

Message

11-185944

11-072114

11-237954

Contract Num

ACIM-005 -(583)5

  

ACIM-008 -(298)1

ACNH-P078-(098)E

  

CNHS-094 -(55E)

--()

  

--()

-Dates-

 

 

SWPPP

P.O. BOX 229000

1360 ROSECRANS
ST, #5

2899 AGOURA RD,
#171

1780 W. MISSION
ROAD

7177 OPPORTUNITY
RD.

ESCONDIDO,CA
92025

SAN DIEGO,CA
92111

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-8-3.2/

11-SD-8-3.2/

11-SD-8-10.5/11.9

Location

Fed Aid Code

HA28

HA22

HA25

Program Code
IN SAN DIEGO COUNTY
IN SAN DIEGO
AT VARIOUS LOCATIONS

IN SAN DIEGO COUNTY
IN SAN DIEGO AT
0.2 KM EAST OF THE
MISSION CENTER
 ROAD OVERCROSSING
AND AT 0.1 KM
  EAST OF THE
FAIRMONT AVENUE
UNDERCROSSING

IN SAN DIEGO COUNTY
IN LA MESA FROM
0.1 KM WEST OF
FLETCHER PARKWAY
     OVERCROSSING TO
0.2 KM EAST OF
    JACKSON DRIVE
UNDERCROSSING

Description and

GORE PAVING

PAVEMENT
REHABILITATION

HIGHWAY PLANTING AND
IRRIGATION

Type Of Work

3-D ENTERPRISES

HANSON SJH
CONSTRUCTION

NATIVE LANDSCAPE
INC

Contractor

SAN DIEGO, CA
92109

SAN DIEGO CA
92145

ESCONDIDO CA
92029

 

 

(760)735-8700

ARINDUQUE, RAY

HURTZIG, JOHN

Resident
 Engineer

(858) 467-4084

 

(858) 467-4086

 $484,830

 $143,859

 $700,954

Bid Amt+ CCOs

 $0

 $0

 $673,224

Paid To  date

 $0

 $0

 $0

Estimate This Month
05/16/03

06/11/03

06/10/02

Awarded

05/27/03

06/24/03

06/20/02

Approved

01/02/04

04/06/04

Est Comp
0

0

100

%Time

0

0

90

% Work 

 

 

 

Message

11-251004

11-256904

11-247804

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

2180 GARNET
AVE., STE 1A

P O BOX 639069

9746 TAMARACK
LANE

7177 OPPORTUNITY
ROAD

SAN DIEGO, CA
92111

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-8-14.2/

11-SD-8-43.1/44

11-SD-15-.6/2.4

Location

Fed Aid Code

HA22

HA22

HA25

Program Code
IN SAN DIEGO COUNTY
IN EL CAJON
FROM 0.6 KM WEST OF
WEST MAIN
STREET UNDERCROSSING
TO JOHNSON
AVENUE UNDERCROSSING

IN SAN DIEGO COUNTY
NEAR PINE
VALLEY FROM 0.7 KM
WEST TO 0.7 KM
 EAST OF PINE VALLEY
ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY
IN SAN DIEGO
ON ROUTE 15 FROM
OCEANVIEW BLVD
   OVERCROSSING TO
0.3 KM NORTH OF
    ROUTE 94 AND ON
94 FROM 0.6 KM WEST
OF ROUTE 15

Description and

RAMP PAVEMENT
REHABILITATION

REHABILIATATE FREEWAY
RAMPS

HIGHWAY PLANTING AND
IRRIGATION

Type Of Work

HAZARD
CONSTRUCTION
COMPANY

HANSON SJH
CONSTRUCTION

SHIVA
CONSTRUCTION

Contractor

SAN DIEGO,CA
92192-9000

SAN DIEGO CA
921639069

SAN DIEGO, CA
92106

 

(858)874-5011

 

WILLIAMSON, JOHN

GOYAL, JITENDRA

HURTZIG, JOHN

Resident
 Engineer

(619) 336-5016

(760) 355-1348

(858) 467-4086

 $199,065

 $422,083

 $715,194

Bid Amt+ CCOs

 $0

 $41,206

 $653,387

Paid To  date

 $0

 $0

 $0

Estimate This Month
05/19/03

01/29/03

07/25/01

Awarded

06/05/03

02/07/03

08/01/01

Approved

07/28/03

05/09/05

Est Comp
0

38

49

%Time

0

10

92

% Work 

 

 

 

Message

11-237044

11-237064

11-235904

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P.O. BOX 229000

P O BOX 639069

1360 ROSECRANS
STREET, STE. E

722 E. BARIONI
BLVD.

7177 OPPORTUNITY
ROAD

IMPERIAL, CA
92251

SAN DIEGO, CA
92111

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-15-4.0/5.8

11-SD-15-4.0/5.8

11-SD-15-6.5/10.1

Location

Fed Aid Code

HE14

HE14

HA25

Program Code
IN SAN DIEGO COUNTY
IN SAN DIEGO
FROM 1 KM NORTH OF
ROUTE 805 TO
 0.5 KM SOUTH OF
ROUTE 8

IN SAN DIEGO COUNTY
IN SAN DIEGO
FROM 1 KM NORTH OF
ROUTE 805 TO
 0.5 KM SOUTH OF
ROUTE 8

IN SAN DIEGO COUNTY
IN SAN DIEGO
FROM 0.5 KM SOUTH OF
FRIARS ROAD
OVERCROSSING TO 0.2
KM NORTH OF
CLAIREMONT MESA BLVD
OVERCROSSING

Description and

HIGHWAY PLANTING AND
IRRIGATION

PLANTING AND
IRRIGATION

PLANTING AND
IRRIGATION

Type Of Work

BELAIRE-WEST
LANDSCAPE, INC

SHIVA
CONSTRUCTION INC

DIVERSIFIED
LANDSCAPE

Contractor

BUENA PARK, CA
90620

SAN DIEGO CA
92106

SINCHESTER, CA
92596

 

(619)223-0418

 

HURTZIG, JOHN

HURTZIG, JOHN

HURTZIG, JOHN

Resident
 Engineer

(858)467-4086

(858) 467-4086

(858) 467-4086

 $2,691,465

 $440,854

 $2,197,853

Bid Amt+ CCOs

 $2,480,494

 $286,441

 $563,176

Paid To  date

 $5,391

 $0

 $0

Estimate This Month
06/23/00

01/29/03

12/06/02

Awarded

07/11/00

02/06/03

12/17/02

Approved

08/03/04

12/22/03

01/18/07

Est Comp
0

38

44

%Time

0

62

25

% Work 

PLANT EST
SATIS

 

 

Message

11-0486A4

11-234724

11-070804

Contract Num

ACNH-P015-(010)

  

ACIM-015 -(190)6

  

  

--()

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

7371 WALNUT AVE.

1360 ROSECRANS
ST STE E

33801 WASHINGTON
ST.

7177 OPPORTUNITY
ROAD

7177 OPPORTUNITY
ROAD

7177 OPPORTUNITY
RD.

SAN DIEGO,CA
92111

SAN DIEGO, CA
92111

SAN DIEGO, CA
92111

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-15-8.9/9.7

11-SD-15-12.1/M19.5

11-SD-15-18.5/M20.5

Location

Fed Aid Code

HA23

HB4N

HB4N   HB4C

Program Code
IN SAN DIEGO COUNTY
(SINK HOLE)

IN SAN DIEGO COUNTY
IN SAN DIEGO
AT VARIOUS LOCATIONS

IN SAN DIEGO COUNTY
IN SAN DIEGO AT
VARIOUS LOCATIONS

Description and

EMERGENCY EARTHWORK

INSTALL FIBER OPTIC
CLOSED CIRCUIT

CONSTRUCT INTERCHANGE
IMPROVEMENTS

Type Of Work

ERRECAS INC

GOLDEN STATE
UTILITY COMPANY

FCI CONSTRUCTORS
INC

Contractor

SPRING VALLEY CA
91979

TURLOCK,CA
95381-2968

VISTA, CA  92083-
8831

 

 

 

BYRNES, VINCE

JUAREZ, DANIEL

Resident
 Engineer

 

(858) 467-4094

(760) 796-4656

 $1,000,000

 $6,725,300

 $14,374,885

Bid Amt+ CCOs

 $0

 $6,518,232

 $2,220,995

Paid To  date

 $0

 $0

 $0

Estimate This Month
03/01/98

11/14/01

01/03/03

Awarded

03/01/98

11/20/01

01/23/03

Approved

09/22/03

08/04/04

Est Comp
0

0

20

%Time

0

0

17

% Work 

 

PLANT EST
SATIS

 

Message

11-233204

11-072414

11-2348U4

Contract Num

ER-    -(   )

CML-6066-(035)E

ACNH-015 -(187)1

--()

--()

I-015 -(187)1

  

  

ACST-P056-(001)N

-Dates-

 

SWPPP

SWPPP

P O BOX 1161

P.O. BOX 2968

585 BUSINESS
PARK DRIVE

7177 OPPORTUNITY
RD

1780 W. MISSION
RD.

SAN DIEGO,CA
92111

ESCONDIDO,CA
92025

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-52-8.5/9.1

11-SD-54-2.3/3.6

11-SD-54-3.6/5.6

Location

Fed Aid Code

HA25

HA25

HA25

Program Code
IN SAN DIEGO COUNTY
IN SAN DIEGO
FROM 0.3 KM WEST TO
0.7 KM EAST
OF SANTO ROAD
OVERCROSSING

IN SAN DIEGO COUNTY
IN NATIONAL
CITY AND SAN DIEGO
FROM SWEETWATER
 ROAD OVERCROSSING TO
1.0 KM EAST
OF REO DRIVE
OVERCROSSING

IN SAN DIEGO COUNTY
IN AND NEAR
SAN DIEGO FROM 1.0 KM
EAST OF
REO DRIVE
OVERCROSSING TO 1.0
KM          EAST OF
BRIARWOOD ROAD
OVERCROSSING

Description and

HIGHWAY PLANTING
RESTORATION

IRRIGATION AND REPLACE
PLANTING

REPLACE PLANTING AND
IRRIGATION

Type Of Work

BELAIRE-WEST
LANDSCAPE, INC.

CASTELLO, INC.

REYCO EROSION
CONTROL

Contractor

BUENA PARK, CA
90622

ESCONDIDO,CA
92029-1507

CORONA, CA  91720

 

(760)747-6500

 

HURTZIG, JOHN

ARINDUQUE, RAY

HURTZIG, JOHN

Resident
 Engineer

(858) 467-4086

(858) 467-4084

(858) 467-4086

 $473,986

 $537,329

 $526,836

Bid Amt+ CCOs

 $380,604

 $482,927

 $411,385

Paid To  date

 $0

 $0

 $0

Estimate This Month
12/20/01

11/16/99

05/22/00

Awarded

01/09/02

11/29/99

06/06/00

Approved

06/07/05

05/22/03

01/28/04

Est Comp
41

68

0

%Time

81

88

0

% Work 

 

 

 

Message

11-247704

11-074904

11-079204

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P.O. BOX 6270

457 CORPORATE
DR.

206 N. SMITH ST.

7177 OPPORTUNITY
ROAD

7177 OPPORTUNITY
RD.

7177 OPPORTUNITY
RD.

SAN DIEGO, CA
92111

SAN DIEGO,CA
92111

SAN DIEGO,CA
92111

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-54-5.0/0

11-SD-56-1.8/6.6

11-SD-75-11.0/17.4

Location

Fed Aid Code

HE14

HE14   HE14

HA22

Program Code
IN SAN DIEGO COUNTY
NEAR SAN DIEGO
AT 0.8 KM SOUTHEAST
OF BRIARWOOD
ROAD OVERCROSSING

IN SAN DIEGO COUNTY
IN SAN DIEGO
FROM CARMEL COUNTRY
ROAD
OVERCROSSING TO
CARMEL MOUNTAIN
    ROAD OVERCROSSING

IN SAN DIEGO COUNTY
IN IMPERIAL
BEACH AND CORONADO
FROM RAINBOW
 DRIVE TO THE UNITED
STATES NAVAL
AMPHIBIOUS BASE -
GATE 4

Description and

MITIGATION PLANTING
AND IRRIGATION

CONSTRUCT NEW 4 LANE
FREEWAY

RUBBERIZED ASPHALT
CONCRETE OVERLAY

Type Of Work

NATURES IMAGE INC

FCI CONSTRUCTORS
INC

HANSON SJH
CONSTRUCTION CO.

Contractor

LAKE FOREST CA
92630

VISTA, CA  92083

SAN DIEGO,CA
92163-9069

(949)454-1225

 

 

ARINDUQUE, RAY

FITZGIBBON,
EDWARD

WILLIAMSON, JOHN

Resident
 Engineer

(858) 467-4088

(858) 720-2135

(619) 336-5016

 $1,073,640

 $45,866,189

 $2,367,842

Bid Amt+ CCOs

 $446,646

 $15,885,942

 $1,989,600

Paid To  date

 $0

 $0

 $0

Estimate This Month
10/22/02

08/01/02

02/11/03

Awarded

10/30/02

08/08/02

02/27/03

Approved

04/21/08

12/24/03

11/15/03

Est Comp
11

33

77

%Time

43

35

84

% Work 

 

 

 

Message

11-249804

11-172824

11-230104

Contract Num

  

  

ACST-S075-(025)E

  

  

  S0-75 0-(5E)

  

  

--()

-Dates-

SWPPP

SWPPP

SWPPP

20381 LAKE
FOREST DR STE
B19

2585 BUSINESS
PARK DRIVE

P.O. BOX 639069

7177 OPPORTUNITY
RD.

13553 RANCHO
SANTA FE FARMS
RD.

2424 HOOVER
STREET, H

SAN DIEGO,CA
92111

SAN DIEGO,CA
92126

NATIONAL CITY,CA
91950

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-75-13.5/17.5

11-SD-76-34.1/34.4

11-SD-78-26.7/

Location

Fed Aid Code

HB1

HB1

HM1A

Program Code
IN SAN DIEGO COUNTY
IN CORONADO
FROM 0.7 KM SOUTH OF
THE SILVER
STRAND PARK
UNDERCROSSING TO
        GATE 4 OF THE
NAVAL AMPHIBIOUS BASE

IN SAN DIEGO COUNTY
FROM 0.2 KM
WEST OF RINCON RANCH
ROAD TO 0.3 KM
EAST OF RINCON RANCH
ROAD

IN SAN DIEGO COUNTY
IN AND NEAR
SAN DIEGO AND NEAR
RAMONA AT
 VARIOUS LOCATIONS
FROM 0.1 KM WEST
  OF GUEJITO CREEK
BRIDGE TO ROUTE 67

Description and

PLANTING AND
IRRIGATION

REALIGNMENT

ASPHALT CONCRETE
OVERLAY

Type Of Work

DIVERSIFIED
LANDSCAPE CO.

HAZARD
CONSTRUCTION
COMPANY

HAZARD
CONSTRUCTION

Contractor

WINCHESTER, CA
92596

SAN DIEGO,CA
92192-9000

SAN DIEGO,CA
92192-9000

(909)926-7444

 

 

HURTZIG, JOHN

JUAREZ, DANIEL

LEVINE, GARY

Resident
 Engineer

(858) 467-4086

(760) 796-4656

(760) 738-6021

 $421,924

 $839,763

 $326,349

Bid Amt+ CCOs

 $298,669

 $841,599

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
05/20/99

11/19/02

05/16/03

Awarded

06/04/99

12/03/02

06/03/03

Approved

09/27/04

10/10/03

09/10/03

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

 

SUSPENDED

Message

11-054614

11-079104

11-241154

Contract Num

STPH-S075-(018)E

ACST-P076-(022)E

  

  S0-75 0-(8E)

  P0-76 0-(2E)

  

--()

--()

  

-Dates-

 

SWPPP

 

33801 WASHINGTON
ST.

P.O. BOX 229000

P.O. BOX 229000

7177 OPPORTUNITY
ROAD

1780 W. MISSION
RD.

SAN DIEGO,CA
92111

ESCONDIDO, CA
92025

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-78-34.3/34.6

11-SD-78-35.7/35.8

11-SD-79-20.3/53

Location

Fed Aid Code

HB4N

HA25

HM1A

Program Code
IN SAN DIEGO COUNTY
NEAR RAMONA
FROM 0.1 KM WEST TO
0.3 KM EAST
OF ASH STREET

IN SAN DIEGO COUNTY
AT RAMONA FROM
8TH STREET TO 7TH
STREET

IN SAN DIEGO COUNTY
FROM SANTA
YSABEL TO THE
RIVERSIDE COUNTY LINE

Description and

VERTICAL ALIGNMENT
MODIFICATION

TREE PLANTING

PAVEMENT REJUVENATOR

Type Of Work

HANSON SJH
CONSTRUCTION

T B PENICK AND
SONS INC

GRANITE
CONSTRUCTION
COMPANY

Contractor

SAN DIEOG,CA
92163-9069

SAN DIEGO CA
92121

WATSONVILLE CA
950775085

 

(858)558-1800

(831)724-1011

JUAREZ, DANIEL

ARINDUGUE, RAY

Resident
 Engineer

(760) 796-4656

(858) 467-4088

 

 $819,285

 $460,970

 $236,315

Bid Amt+ CCOs

 $836,362

 $416,295

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
08/03/01

10/04/02

04/12/00

Awarded

08/17/01

10/25/02

04/24/00

Approved

07/16/03

04/21/04

Est Comp
100

0

0

%Time

100

0

0

% Work 

PLANT EST
SATIS

 

 

Message

11-227804

11-079504

11-238804

Contract Num

STP-P078-(097)E

ACST-P078-(101)E

  

  P0-78 0-(7E)

  P0-78 1-(1E)

  

--()

--()

  

-Dates-

 

 

 

P.O. BOX 639069

9747 OLSON DRIVE

P O BOX 50085

1780 W. MISSION
RD.

7177 OPPORTUNITY
RD.

ESCONDIDO,CA
92025

SAN DIEGO,CA
92111

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-94-1.4/T10.1

11-SD-94-3.7/4.6

11-SD-94-6.2/8.8

Location

Fed Aid Code

HA22

HA25

HA25

Program Code
IN SAN DIEGO COUNTY
IN SAN DIEGO
AND LEMON GROVE FROM
ROUTE 5 TO
ROUTE 94/125
SEPARATION

IN SAN DIEGO COUNTY
IN SAN DIEGO
AT VARIOUS LOCATIONS

IN SAN DIEGO COUNTY
IN SAN DIEGO
AND LEMON GROVE FROM
FEDERAL
BOULEVARD ON RAMP
UNDERCROSSING
  TO WAITE DRIVE
UNDERCROSSING

Description and

PAVEMENT
REHABILITATION

PLANTING AND
IRRIGATION

PLANTING, IRRIGATION
AND PAVING

Type Of Work

HAARD
CONSTRUCTION
CONPANY

TERRA-CAL
CONSTRUCTION

A & B LANDSCAPING

Contractor

SAN DIEGO,CA
92192-9000

BALDWIN PARK, CA
91706

SAN DIEGO,CA
92172

 

 

(858)538-8673

KONTAXIS,
CONSTANTINE

HURTZIG, JOHN

HURTZIG, JOHN

Resident
 Engineer

(619) 474-9804

(858) 467-4086

(858) 467-4086

 $11,450,218

 $2,850,389

 $1,398,329

Bid Amt+ CCOs

 $8,817,604

 $2,519,858

 $1,383,760

Paid To  date

 $0

 $0

 $0

Estimate This Month
08/09/01

05/03/01

08/19/99

Awarded

08/23/01

05/16/01

09/10/99

Approved

08/23/03

07/22/05

08/27/03

Est Comp
96

0

0

%Time

76

0

0

% Work 

 

 

 

Message

11-078004

11-070204

11-066004

Contract Num

ACNH-P094-(053)E

ACIM-805 -(581)1

ACNH-S094-(047)E

--()

ACNH-S094-(051)E

--()

  

--()

  

-Dates-

 

SWPPP

SWPPP

P.O. BOX 229000

14530 JOANBRIDGE
STREET

P.O. BOX 720322

2434 SOUTHPORT
WAY, SUITE E

7177 OPPORTUNITY
ROAD

7177 OPPORTUNITY
ROAD

NATIONAL CITY, CA
 91950

SAN DIEGO, CA
92111

SAN DIEGO,CA
92111

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-94-17.0/19.7

11-SD-94-52.0/

11-SD-125-11.2/12.1

Location

Fed Aid Code

HA25

HB1

HE14

Program Code
IN SAN DIEGO COUNTY
NEAR JAMUL AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY
NEAR CAMPO FROM
0.2 KM WEST TO 0.2 KM
EAST OF
BUCKMAN SPRINGS ROAD

IN SAN DIEGO COUNTY
NEAR LEMON
GROVE AT VARIOUS
LOCATIONS

Description and

REPLACE PLANTING AND
IRRIGATION

REVISE INTERSECTION

PLANTING AND
IRRIGATION

Type Of Work

NATIVE LANDSCAPE,
INC.

HAZARD
CONSTRUCTION
COMPANY

PACIFIC
RESTORATION GROUP
INC

Contractor

ESCONDIDO,CA
92029

SAN DIETO, CA
92121

CORONA CA 92877

 

 

(909)734-9809

ARINDUQUE, RAY

GONZALEZ, ALEX

ARINDUQUE, RAY

Resident
 Engineer

(858) 467-4084

(619) 667-5653

(858)467-4088

 $241,048

 $787,355

 $996,495

Bid Amt+ CCOs

 $187,978

 $0

 $261,067

Paid To  date

 $0

 $0

 $109,445

Estimate This Month
04/03/02

05/16/03

09/03/02

Awarded

04/23/02

05/28/03

09/19/02

Approved

07/15/05

10/06/03

09/10/04

Est Comp
0

0

32

%Time

0

0

26

% Work 

PLANT EST
SATIS

 

 

Message

11-176414

11-242004

11-011404

Contract Num

ACNH-P094-(054)E

ACST-P094-(056)E

ACNH-X073-(061)

--()

G P0-94 0-(6E)

  

  

--()

  

-Dates-

 

SWPPP

SWPPP

9746 TAMARACK
LANE

6465 MARINDUSTRY
PLACE

P O BOX 77038

7177 OPPORTUNITY
RD.

7177 OPPORTUNITY
RD.

SAN DIEGO,CA
92111

SAN DIEGO,CA
92111

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-125-12.1/13.7

11-SD-125-19.0/21.3

Location

Fed Aid Code

HE14

HE14  HE14

Program Code
IN SAN DIEGO COUNTY
IN AND NEAR
LEMON GROVE FROM 0.3
KM SOUTH OF
JAMACHA ROAD TO 0.1
KM NORTH OF
TROY STREET

IN SAN DIEGO COUNTY
IN SAN DIEGO,
LA MESA, EL CAJON AND
SANTEE FROM
0.3 MILE NORTH OF
AMAYA DRIVE
  OVERCROSSING TO 0.7
MILE SOUTH OF
PROSPECT AVENUE
UNDERCROSSING

Description and

CONSTRUCT 6 LANE
FREEWAY

CONSTRUCT NEW
MULTILANE HIGHWAY

Type Of Work

MYERS AND ROADWAY
JV

ERRECA'S/HANSON
SJH

Contractor

NEWPORT BEACH CA
926602320

LAKESIDE,CA
92024

(949)222-4440

 

BANKSTON, TROY

MORALES, ANGEL

Resident
 Engineer

(619)667-5689

(619)667-2105

 $27,368,384

 $22,305,795

Bid Amt+ CCOs

 $27,368,758

 $19,042,569

Paid To  date

 $280,665

 $182,125

Estimate This Month
11/01/99

11/30/00

Awarded

11/12/99

12/08/00

Approved

07/01/03

09/18/03

Est Comp
0

0

%Time

0

0

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-001934

11-010734

Contract Num

ACNH-P125-(013)

  

  

  

  

  

-Dates-

SWPPP

SWPPP

4101 WESTERLY
PLACE STE 101

P.O. BOX 640

7152 BROADWAY

2315 FLETCHER
PARKWAY

LEMON GROVE, CA
91945

EL CAJON,CA
92020-2134

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

11-SD-805-8.7/9.7

11-SD-805-9.7/13

Location

Fed Aid Code

HA25

HA25

Program Code
IN SAN DIEGO COUNTY
IN CHULA VISTA
AND NATIONAL CITY ON
RTE 805 FROM
SWEETWATER RIVER BR
TO 22ND ST PED
OC AND ON RTE 54 FROM
EDGEMERE AVE UC TO
SWEETWATER RD OC

IN SAN DIEGO COUNTY
IN SAN DIEGO
AND NATIONAL CITY
FROM 22ND STREET
  PEDESTRIAN
OVERCROSSING TO
MARKET         STREET
OVERCROSSING

Description and

REPLCE PLANTNG AND
IRRIGATION

PLANTING AND
IRRIGATION

Type Of Work

CASTELLO, INC.

TERRA-CAL
CONSTRUCTION

Contractor

ESCONDIDO,CA
92029-1509

BALDWIN PARK, CA
91706

 

 

ARINDUQUE, RAY

ARINDUQUE, RAY

Resident
 Engineer

(858) 467-4084

(858) 467-4086

 $1,363,397

 $2,211,928

Bid Amt+ CCOs

 $1,310,687

 $2,049,911

Paid To  date

 $0

 $0

Estimate This Month
04/15/99

03/29/01

Awarded

04/28/99

04/19/01

Approved

04/03/03

08/16/04

Est Comp
75

0

%Time

94

0

% Work 

 

 

Message

11-065704

11-066104

Contract Num

ACIM-805 -(571)9

ACIM-805 -(582)1

C  S-054 -(04E)S

--()

 S05-4 00-(E)

  

-Dates-

SWPPP

SWPPP

480 CORPORATE
DRIVE

14530 JOANBRIDGE
STREET

7177 OPPORTUNITY
RD.

7177 OPPORTUNITY
ROAD

SAN DIEGO, CA
92111

SAN DIEGO, CA
92111

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

11District

 $577,625 $121,933,188 $199,537,591

11-SD-805-22.6/26.1

11-SD-5720-/

Location

Fed Aid Code

HA25

HA12

Program Code
IN SAN DIEGO COUNTY
IN SAN DIEGO
FROM CLAIREMONT MESA
BOULEVARD
OVERCROSSING TO 0.3
KM NORTH OF
LA JOLLA VILLAGE
DRIVE OVERRCROSSING

IN SAN DIEGO COUNTY
IN SANTEE AT
THE SANTEE
MAINTENANCE STATION

Description and

EROSION CONTROL

BUILDING ADDITION

Type Of Work

SHIVA
CONSTRUCTION,
INC.

STEVENS
CONSTRUCTION

Contractor

SAN DIEGO,CA
92106

NATIONAL CITY, CA
 91950

 

 

HURTZIG, JOHN

LUONG, DON

Resident
 Engineer

(858) 467-4086

(619) 667-5686

 $1,359,315

 $625,000

Bid Amt+ CCOs

 $1,251,037

 $0

Paid To  date

 $0

 $0

Estimate This Month
07/27/00

05/16/03

Awarded

08/08/00

05/28/03

Approved

06/14/04

01/30/04

Est Comp
0

0

%Time

0

0

% Work 

 

 

Message

11-224404

11-078504

Contract Num

  

  

  

  

  

  

Totals: Work This Month:Completed to Date:Bid Amt + All CCOs:

-Dates-

SWPPP

 

1360 ROSECRANS
ST, STE 3

125 E. 17TH
STREET

7177 OPPORTUNITY
RD.

SAN DIEGO,CA
92111

SWPPP



State of California
Department of Transportation Page 187

06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-0-18.6/

12-ORA-5-1.6/

12-ORA-5-6.6/7.3

Location

Fed Aid Code

HM3

HM3

HA25

Program Code
IN ORANGE COUNTY AT
VARIOUS
LOCATIONS

IN ORANGE COUNTY AT
VARIOUS
LOCATIONS

IN ORANGE COUNTY IN
SAN JUAN
CAPISTRANO AND DANA
POINT ON RTE 5
FROM 0.6 KM N OF
CAMINO DE ESTRELLA
   TO 0.6 KM N OF RTE
1/5 SEP, ON RTE 1
FROM .02 KM S OF RTE
1/5 SEP

Description and

CLEAN AND RESEAL
BRIDGE DECK

REHABILITATE BRIDGE
DECKS

HIGHWAY PLANTING AND
IRRIGATION

Type Of Work

J MC LOUGHLIN
ENGINEERING CO

AMERICAN CIVIL
CONSTRUCTORS

MARINA
CONTRACTORS, INC.

Contractor

RANCHO CUCAMONGA
CA 91730

BENICIA CA 94510

ANAHEIM CA 92029

 

 

 

HONG, JOHN

Resident
 Engineer

 

 

(714) 632-2961

 $714,640

 $586,147

 $2,204,890

Bid Amt+ CCOs

 $0

 $0

 $2,063,523

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/16/03

06/11/03

11/09/00

Awarded

06/30/03

06/24/03

12/06/00

Approved

06/03/05

Est Comp
0

0

0

%Time

0

0

0

% Work 

 

 

PLANT EST
SATIS

Message

12-0A6904

12-0A9904

12-037104

Contract Num

  

  

ACIM-005 -(888)7

  

  

STP-P001-(446)E

  

  

  PO-O1 4-(6E)

-Dates-

SWPPP

SWPPP

SWPPP

10722 ARROW
ROUTE STE 716

3701 MALLARD
DRIVE

1100 E KATELLA
AVE.

3407 E LAPALMA
AVE.

ANAHEIM, CA.
92806

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-5-7.4/

12-ORA-5-12.9/23.1

Location

Fed Aid Code

HB1

HB4N

Program Code
IN ORANGE COUNTY IN
SAN JUAN
CAPISTRANO FROM
STONEHILL DRIVE TO
    0.4 KM SOUTH OF
SAN JUAN CREEK ROAD

IN ORANGE COUNTY ON
RTE 5 FROM
AVERY PARKWAY
UNDERCROSSING TO
      ROUTE 133/5
SEPARATION AND ON
ROUTE       91 FROM
ROUTE 55 TO THE SAN
BERNARDINO COUNTY
LINE

Description and

CONSTRUCT OUTER
SEPARATION BARRIER

FIBER OPTICS COM
SYSTEM AND CCTV

Type Of Work

BEADOR
CONSTRUCTION,
INC.

A G E  GENERAL
CONSTRUCTION

Contractor

CORONA DEL MAR,
CA 92625
 

 

DUONG, ANDY MY

THAI, DANH

Resident
 Engineer

(714) 556-1334

(714) 632-2954

 $1,395,300

 $3,127,616

Bid Amt+ CCOs

 $314,734

 $2,055,457

Paid To  date

 $0

 $0

Estimate This Month
04/22/03

11/06/97

Awarded

05/06/03

11/25/97

Approved

09/29/03

06/30/01

Est Comp
24

69

%Time

22

65

% Work 

 

 

Message

12-0A4004

12-068504

Contract Num

ACIM-005 -(902)7

  

G-005 -(902)7

  

--()

  

-Dates-

SWPPP

 

P.O. BOX 1

CARSON, CA 90746
3407 E. LA PALMA
AVENUE

ANAHEIM, CA 92806

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-5-19.7/20

12-ORA-5-20.8/37.2

Location

Fed Aid Code

HB1

HB4N

Program Code
IN ORANGE COUNTY IN
LAKE FOREST AND
IRVINE FROM 0.3 KM
SOUTH OF LAKE
 FOREST DRIVE
OVERCROSSING TO 0.2
KM       NORTH OF
LAKE FOREST DRIVE
OVERCROSSING

IN ORANGE COUNTY AT
VARIOUS LOCATIONS ON
ROUTE 5 FROM AVERY
PARKWAY UNDERCROSSING
 TO ROUTE 133/5
SEPARATION AND ON
ROUTE 91 FROM ROUTE
55 TO THE SAN
BERNARDINO CO LN.

Description and

DRAINAGE SYSTEM

INSTALL CCPV & FIBER
OPTIC COMMUN. SYSTEM

Type Of Work

LAPCO, INC

MOORE ELECTRICAL
CONTRACTING

Contractor

TUSTIN, CA 92780

CORONA, CA 91720

 

 

HARTMAN, DARRELL

SINGH, S.

Resident
 Engineer

(714) 556-0784

(714) 680-7835

 $1,933,342

 $2,640,080

Bid Amt+ CCOs

 $1,679,860

 $2,507,498

Paid To  date

 $0

 $0

Estimate This Month
07/03/02

03/07/02

Awarded

07/12/02

03/21/02

Approved

05/15/03

08/30/03

Est Comp
100

100

%Time

87

95

% Work 

SUSPENDED

OVER RUN

Message

12-0A6504

12-0C7104

Contract Num

ACIM-005 -(896)9

  

--()

  

  

  

-Dates-

 

 

1381 WARNER AVE.
, SUITE F

463 N. SMITH
STREET

3190-J AIRPORT
LOOP DRIVE

2491 E.
ORANGETHORPE AVE.

COSTA MESA, CA
92626

FULLERTON, CA
92831

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-5-30.4/

12-ORA-5-31.3/34.5

12-ORA-5-34.0/36.9

Location

Fed Aid Code

HM1

HA25   TEA1

HE13

Program Code
IN ORANGE COUNTY IN
TUSTIN AND
SANTA ANA FROM ROUTE
5 AND 55
SEPARATION TO 0.4 KM
NORTH OF
FOURTH STREET
OVERCROSSING

IN ORANGE COUNTY IN
SANTA ANA AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN
ORANGE AND
ANAHEIM ON RTE 5 FROM
0.1 KM S OF
SANTA ANA BR TO 0.2
KM N OF ANAHEIM
BLVD OC AND ON RTE 57
FROM 0.4 KM S OF
CHAPMAN AVE UC

Description and

RUBBERIZED ASPHALT
CONCRETE OVERLAY

HIGHWAY PLANTING AND
RESTORATION

HIGHWAY PLANTING AMD
IRRIGATION

Type Of Work

ALL AMERICAN
ASPHALT

SMITH AND
REYNOLDS

BELAIRE-WEST
LANDSCAPE, INC.

Contractor

CORONA, CA 92878-
2229

CORONA, CA 92880

714-523-9200

 

 

 

PHAM, DAT

HONG, JOHN

EMAM, KAMRAN

Resident
 Engineer

(714) 979-3176

(949) 735-5729

(714) 491-4628

 $460,759

 $2,845,241

 $1,972,020

Bid Amt+ CCOs

 $4,450

 $2,611,150

 $1,899,428

Paid To  date

 $0

 $0

 $0

Estimate This Month
05/20/03

06/06/97

10/12/00

Awarded

06/03/03

06/24/97

10/26/00

Approved

08/11/03

10/02/02

12/02/04

Est Comp
0

0

0

%Time

1

0

0

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

12-0F1904

12-0654U4

12-0126A4

Contract Num

  

ACST-005 -(866)1

STPL-6212-(003)E

  

PE-005 -(866)E

 621-2 00-()

  

IM00-5 28-(610)2

--()

-Dates-

SWPPP

SWPPP

SWPPP

P.O. BOX 2229

206 N. SMITH
STREET

BUENA PARK, CA
90620

741 E.BALL STREET
RD.  #100

741 EAST BALL
ROAD, SUITE 101

ANAHEIM, CA 92808

ANAEHIM, CA 92805

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-5-36.9/38.6

12-ORA-5-38.6/39.9

12-ORA-5-39.9/41.5

Location

Fed Aid Code

HE13

HE13

HE13

Program Code
IN ORANGE COUNTY IN
ANAHEIM FROM
0.2 KM NORTH OF
ANAHEIM BOULEVARD
    OVERCROSSING TO
0.2 KM SOUTH OF
    BROADWAY STREET
OVERCROSSING

IN ORANGE COUNTY IN
ANAHEIM FROM
ANAHEIM UNDERPASS TO
0.2 KM SOUTH
OF CRESCENT AVENUE

IN ORANGE COUNTY IN
ANAHEIM FROM
0.2 KM SOUTH OF
CRESCENT AVENUE
    TO 0.9 KM NORTH
OF LA PALMA AVENUE
    OVERCROSSING

Description and

PLANTING AND
IRRIGATION

REPLACEMENT PLANTING
AND IRRIGATION

PLANTING AND
IRRIGATION

Type Of Work

S.C. CONSTRUCTION
CORP.

MARINA LANDSCAPE,
INC.

BELAIRE-WEST
LANDSCAPE, INC.

Contractor

TUSTIN CA. 92780-
7815

714-939-6600

BUENA PARK, CA
90620

 

 

 

KAMRAN EMAM

HONG, JOHN

DECKER, JAMES

Resident
 Engineer

(714) 491-4628

(714) 632-2961

(714) 491-4631

 $1,116,181

 $1,373,528

 $1,287,607

Bid Amt+ CCOs

 $1,016,885

 $1,209,225

 $1,146,305

Paid To  date

 $0

 $0

 $0

Estimate This Month
10/11/00

03/23/01

12/07/00

Awarded

10/26/00

04/12/01

12/20/00

Approved

02/28/05

05/05/05

11/08/04

Est Comp
0

0

0

%Time

0

0

0

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

Message

12-0126F4

12-0126C4

12-0126G4

Contract Num

STPL-6212-(006)E

STPL-6212-(004)E

STPL-6212-(007)E

  62-12 0-(6E)

  62-12 0-(4E)

  62-12 0-(7E)

--()

--()

--()

-Dates-

SWPPP

SWPPP

SWPPP

13681 NEWPORT
AVE. STE #8-324

ANAHEIM, CA
92805

7371 WALNUT
AVENUE

741 E. BALL ROAD,
STE 101

3407 E LA PALMA
AVE.

741 EAST BALL
ROAD, STE 101

ANAHEIM, CA.
92805

ANAHEIM CA. 92806

ANAHEIM  CA
92805

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-5-41.5/43.5

12-ORA-22-4.8/5.7

12-ORA-39-3.3/

Location

Fed Aid Code

HE13

HB311

HM1

Program Code
IN ORANGE COUNTY IN
ANAHEIM,
FULLERTON AND BUENA
PARK AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN
GARDEN GROVE
FROM MAGNOLIA STREET
UNDERCROSSING
TO BROOKHURST STREET
UNDERCROSSING

IN ORANGE COUNTY IN
HUNTINGTON
BEACH, MIDWAY,
WESTMINSTER AND
     GARDEN GROVE AT
VARIOUS LOCATIONS

Description and

PLANTING AND
IRRIGATION

CONSTRUCT SOUNDWALL

RESURFACE EXISTING
HIGHWAY

Type Of Work

BELAIRE WEST
LANDSCAPE INC

BRUTOCO
ENGINEERING &

ALL AMERICAN
ASPHALT

Contractor

BUENA PARK CA
90622

FONTANA, CA.,
92334

CORONA CA
928782229

(714)523-9200

 

 

KAMRAN EMAM

JOUBEEN, JAY

Resident
 Engineer

(949) 735-5603

(714) 891-0834

 

 $1,969,912

 $4,770,039

 $893,299

Bid Amt+ CCOs

 $1,005,967

 $4,657,540

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
08/15/02

01/31/02

06/12/03

Awarded

09/05/02

02/13/02

06/25/03

Approved

12/28/06

06/30/03

Est Comp
12

100

0

%Time

55

100

0

% Work 

 

 

 

Message

12-0126E4

12-040894

12-0F2004

Contract Num

STPL-6212-(005)E

ACNH-P022-(020)E

  

  62-12 0-(5E)

--()

  

--()

  

  

-Dates-

SWPPP

SWPPP

SWPPP

P O BOX 6270

P.O. BOX 429

P O BOX 2229

7291 GARDEN GROVE
BLVD., SUITE M

GARDEN GROVE, CA
92841

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-39-12.6/17.3

12-ORA-55-4.7/

12-ORA-55-13.4/14.4

Location

Fed Aid Code

HM1

HM3

HE13

Program Code
IN ORANGE AND LOS
ANGELES COUNTIES
  AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN
COSTA MESA AT
ROUTE 55 AND 73
SEPARATION

IN ORANGE COUNTY IN
ORANGE FROM 0.2
KM SOUTH OF SANTIAGO
CREEK BRIDGE
TO 0.4 KM NORTH OF
WALNUT AVENUE
 OVERCROSSING

Description and

OVERLAY ASPHALT
CONCRETE

REPLACE EXISTING
BEARING PADS

WIDEN EXISTING FREEWAY

Type Of Work

MANHOLE ADJUSTING
CONTRACTORS

TRUESDELL
CORPORATION OF

MCM CONSTRUCTION
INC.

Contractor

PICO RIVERA, CA
90660-2135

PHOENIX AZ 85040

ORANGE, CA  92667

 

 

 

MAHDAVI, SAEED

NABIL YASSA

Resident
 Engineer

(714) 556-9324

 

(714) 688-1960

 $1,493,348

 $197,100

 $24,211,933

Bid Amt+ CCOs

 $1,447,396

 $0

 $24,364,810

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/24/02

06/11/03

12/02/98

Awarded

07/08/02

06/24/03

12/17/98

Approved

01/07/04

06/25/03

Est Comp
91

0

100

%Time

97

0

100

% Work 

SUSPENDED

 

OVER RUN

Message

12-0C3304

12-0C6804

12-013324

Contract Num

  

  

ACNH-P055-(035)

  

  

--()

  

  

  

-Dates-

 

SWPPP

SWPPP

9500 BEVERLY
ROAD

3529 E WOOD
STREET

202 N.
SACRAMENTO

3190 - J AIRPORT
LOOP DRIVE

1040 N. TUSTIN
AVENUE

COSTA MESA, CA
92626

ANAHEIM, CA
92807

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-55-14.4/15.6

12-ORA-57-10.8/22.6

12-ORA-57-12.7/

Location

Fed Aid Code

HE13

HB4N

HB1

Program Code
IN ORANGE COUNTY IN
ORANGE FROM 0.3
KM NORTH OF WALNUT
AVENUE
 OVERCROSSING TO 0.3
KM SOUTH OF
TAFT AVENUE
UNDERCROSSING

IN ORANGE COUNTY IN
ORANGE, ANAHEIM
FULLERTON, PLACENTIA
AND BREA AT
VARIOUS LOCATIONS
FROM ROUTE
  5/22/57 SEPARATION
TO LOS ANGELES COUNTY
LINE

IN ORANGE COUNTY IN
ANAHEIM AT
KATELLA AVENUE

Description and

WIDEN EXISTING HIGHWAY

FIBER OPTIC
COMMUNICATION SYSTEM

REPLACE TRAFFIC
SIGNALS

Type Of Work

M C M
CONSTRUCTION,
INC.

A G E  GENERAL
CONSTRUCTION,

C T AND F INC

Contractor

NORTH HIGHLANDS,
CA 95660

310 329-6157

BELL GARDENS CA
90201

 

 

 

YASSA, NABIL

THAI, DANH

Resident
 Engineer

(714) 688-1960

(714) 632-2954

 

 $19,298,329

 $3,436,844

 $77,619

Bid Amt+ CCOs

 $19,132,794

 $2,106,780

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
05/10/99

09/17/98

06/09/03

Awarded

05/21/99

10/06/98

06/27/03

Approved

10/17/03

06/30/01

Est Comp
93

65

0

%Time

99

61

0

% Work 

 

 

 

Message

12-013334

12-0769U4

12-0F3704

Contract Num

ACNH-P055-(038)E

  

ACST-P057-(043)E

--()

  

G P0-57 0-(3E)

  

  

--()

-Dates-

SWPPP

 

SWPPP

P.O. BOX 620

CARSON, CA 90746

7228 SCOUT AVE

1040 N TUSTIN
AVE.

3407 E. LA PALMA
AVENUE

ANAHEIM, CA 92807

ANEHEIM, CA 92806

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-57-17.4/36.2

12-ORA-73-4.8/6

12-ORA-73-5.4/7.8

Location

Fed Aid Code

HB4N

HA25

HB5

Program Code
IN ORANGE COUNTY,
ANAHEIM, FULLERTON,
  PLACENTIA, AND BREA
AT VARIOUS LOCATIONS
FROM RTE 5/22/57
SEPARATION TO LOS
ANGELESCOUNTY LINE

IN ORANGE COUNTY IN
AND NEAR IRVINE
NEWPORT BEACH AND
COSTA MESA AT
  VARIOUS LOCATIONS

IN ORANGE COUNTY IN
AND NEAR COSTA
MESA AND NEWPORT
BEACH FROM 0.3 KM
   SOUTH OF BIRCH
STREET OVERCROSSING
     TO 1.8 KM NORTH
OF BEAR STREET
UNDERCROSSING

Description and

INSTALL CCPV & FIBER
OPTIC COMM SYSTEM

HIGHWAY PLANTING AND
IRRIGATION

WIDEN FREEWAY AND HOV
LANES

Type Of Work

MOORE ELECTRICAL
CONTRACTING

DIVERSIFIED
LANDSCAPE CO.

COFFMAN
SPECIALTIES, INC.

Contractor

CORONA, CA 91720

WINCHESTER,  CA.
92596

SAN DIEGO, CA
92117

 

 

 

THAI, DANH

KAMRAN, EMAM

KELLERMAN, LARRY

Resident
 Engineer

(714) 680-7829

(714) 491-4628

(714) 418-5001

 $3,116,629

 $640,854

 $9,289,506

Bid Amt+ CCOs

 $2,951,772

 $554,976

 $7,657,121

Paid To  date

 $0

 $0

 $0

Estimate This Month
03/07/02

06/13/02

05/23/02

Awarded

03/21/02

06/27/02

06/04/02

Approved

08/30/03

12/20/04

09/04/03

Est Comp
100

0

43

%Time

95

0

82

% Work 

OVER RUN

PLANT EST
SATIS

 

Message

12-0C7204

12-075804

12-0008E4

Contract Num

  

  

  

  

  

  

  

  

  

-Dates-

 

SWPPP

SWPPP

463 N. SMITH
STREET

33801 WASHINGTON
STREET

4375 JUTLAND
DR., SUITE 260

2491 E.
ORANGETHORPE AVE.

741 EAST BALL
ROAD, STE 101

16560 HARBOR
BLVD., SUITE P

FULLERTON, CA
92831

ANAHEIM,  CA
92805

FOUNTAIN VALLEY,
CA 92708

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-73-10.0/27

12-ORA-73-10.7/22.5

12-ORA-73-11.8/

Location

Fed Aid Code

HB4N

HA42

HA42

Program Code
IN ORANGE COUNTY AT
VARIOUS
LOCATIONS

IN ORANGE COUNTY AT
VARIOUS
LOCATIONS

IN ORANGE COUNTY IN
LUGUNA BEACH
AND LUGUNA HILLS AT
VARIOUS
LOCATIONS

Description and

INSTALL CLOSED CIRCUIT
TELEVISON

RECONSTRUCT STORM
WATER SYSTEM

REPAIR SLOPE

Type Of Work

DYNA LECTRIC

S R D ENGINEERING
INC

BEADOR
CONSTRUCTION CO.,
INC.

Contractor

LOS
ALAMITOS,CA.90720

YORBA LINDA CA
92886

CORONA DEL MAR,
CA 92625

 

(714)572-3660

 

NAJM, E.

BERRIOS, JOSE

ZOKAI, FARID

Resident
 Engineer

(714) 680-7826

(714) 556-3869

(714) 418-5004

 $1,955,142

 $2,725,984

 $303,300

Bid Amt+ CCOs

 $1,258,896

 $1,457,133

 $0

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/28/00

10/28/02

06/12/03

Awarded

07/19/00

11/06/02

06/27/03

Approved

08/30/03

12/31/03

10/07/03

Est Comp
100

47

0

%Time

68

53

0

% Work 

OVER RUN

 

 

Message

12-0856U4

12-0C9444

12-0F3804

Contract Num

STP-X059-(035)E

ACNH-P073-(062)E

  

  X0-59 0-(5E)

--()

  

--()

  

  

-Dates-

 

SWPPP

SWPPP

4462 CORPORATE
CENTER DR

18200 YORBA
LINDA BLVD STE
10

P.O. BOX 1

2491 E.
ORANGETHORPE AVE.

3190 J AIRPORT
LOOP DR.

FULLERTON, CA
92831

COSTA MESA, CA
92626

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-73-18.6/24

12-ORA-73-24.6/

12-ORA-90-/2.3

Location

Fed Aid Code

HA42

HM1

HB1

Program Code
IN ORANGE COUNTY AT
VARIOUS
LOCATIONS

IN ORANGE COUNTY IN
NEWPORT BEACH
AND COSTA MESA FROM
0.4 KM SOUTH OF
JAMBOREE ROAD
OVERCROSSING TO
      ROUTE 73 AND 55
SEPARATION

IN ORANGE COUNTY IN
LA HABRA AT
VILLAGE DRIVE

Description and

MODIFY STORM WATER
DRAINAGE SYSTEM

RESURFACE ASPHALT
CONCRETE

EXTEND EXISTING
CULVERT

Type Of Work

STEVE P. RADOS,
INC.

MANHOLE ADJUSTING
CONTRACTORS

BERYL LOCKHART
ENTERPRISES

Contractor

SANTA ANA, CA
92735-0128

PICO RIVERA CA
906602135

SUN VALLEY   CA
91352

 

 

 

BERRIOS, JOSE

SAEED MAHDAVI

Resident
 Engineer

(714) 556-3869

 

(714) 556-9324

 $2,065,479

 $633,823

 $520,315

Bid Amt+ CCOs

 $2,009,885

 $0

 $373,159

Paid To  date

 $0

 $0

 $0

Estimate This Month
08/30/02

05/23/03

12/26/02

Awarded

09/14/02

06/06/03

01/09/03

Approved

08/15/03

06/07/04

Est Comp
100

0

100

%Time

97

0

72

% Work 

OVER RUN

 

 

Message

12-0C9414

12-0C2504

12-0E5804

Contract Num

ACNH-P073-(060)E

  

ACST-S090-(010)E

--()

  

  S0-90 0-(0E)

  

  

--()

-Dates-

SWPPP

 

SWPPP

P.O. BOX 15128

9500 BERVERLY
ROAD

11630 GOSS
STREET

3190 - J AIRPORT
LOOP DR

3190 J AIRPORT
LOOP DRIVE

COSTA MESA, CA
92626

COSTA MESA   CA
92626

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-91-8.5/9.5

12-ORA-91-13.5/14.7

12-ORA-91-18.0/18.9

Location

Fed Aid Code

HA25

HA25

HB1

Program Code
IN ANAHEIM COUNTY IN
ANAHEIM AND
ORANGE AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN
ANAHEIM AND
YORBA LINDA FROM 1.4
KM WEST OF
WEIR CANYON ROAD TO
0.5 KM EAST OF
WEIR CANYON ROAD

IN ORANGE COUNTY IN
AND NEAR YORBA
LINDA AND ANAHEIM AT
0.1 KM EAST OF
COAL CANYON ROAD AND
AT 1.2 KM WEST
OF COUNTY LINE

Description and

PLANTING AND
IRRIGATION

HIGHWAY PLANTING AND
IRRIGATION

INSTALL OVERHEAD SIGNS

Type Of Work

BELAIRE WEST
LANDSCAPE, INC

REYCO SMITH &
REYNOLDS

MODERN ALLOY,
INC.

Contractor

BUENA PARK, CA
90622

CORONA, CA.
92880

STANTON,  CA.
90680

 

 

 

HONG, JOHN

DECKER, JAMES

SAEED MAHDAVI

Resident
 Engineer

(949) 735-5729

(714) 491-4631

(714) 556-9324

 $1,199,378

 $1,155,651

 $580,505

Bid Amt+ CCOs

 $1,060,019

 $613,471

 $305,366

Paid To  date

 $0

 $0

 $0

Estimate This Month
06/26/02

06/14/02

02/13/03

Awarded

07/12/02

07/03/02

02/26/03

Approved

04/24/06

06/13/06

08/06/03

Est Comp
0

40

70

%Time

0

52

51

% Work 

 

 

 

Message

12-076004

12-075304

12-0F3504

Contract Num

ACNH-X059-(039)E

ACNH-P091-(109)E

ACST-P091-(114)E

--()

--()

G P0-91 1-(4E)

  

  

--()

-Dates-

SWPPP

SWPPP

SWPPP

P.O. BOX 6270

206 N. SMITH
AVENUE

11172 WESTERN
AVENUE

741 E. BALL RD.
#100

741 EAST BALL
ROAD,  SUITE 101

3190-J AIRPORT
LOOP DR.

ANAHEIM, CA 92805

ANAHEIM,  CA
92805

COSTA MESA CA
92626

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

12-ORA-241-
17.5/24.9

12-ORA-405-9.8/13.4

12-ORA-405-
10.2/12.4

Location

Fed Aid Code

HM1

HA25

HB5

Program Code
IN ORANGE COUNTY IN
MISSION VIEJO,
LAKE FOREST AND
IRVINE AT VARIOUS
    LOCATIONS

IN ORANGE COUNTY IN
COSTA MESA AND
FOUNTAIN VALLEY FROM
BEAR STREET TO
TALBERT AVENUE

IN ORANGE COUNTY IN
COSTA MESA ON
RTE 405 FROM BEAR ST
OC TO 1.1 KM
W OF HARBOR BLVD UC
AND ON RTE 73
FROM 0.5 KM N OF BEAR
ST UC TO RTE 405

Description and

ASPHALT CONCRETE
OVERLAY

HIGHWAY PLANTING AND
IRRIGATION

WIDEN FREEWAY

Type Of Work

R.J. NOBLE

DIVERSIFIED
LANDSCAPE

MCM CONSTRUCTION
INCORPORATED

Contractor

ORANGE, CA 92856

WINCHESTER,  CA.
92596

BLOOMINGTON, CA
92316

 

 

 

DUONG, A

DECKER, JAMES

KELLERMAN, LARRY

Resident
 Engineer

(714) 556-1334

(949) 735-5723

(714) 418-5001

 $855,077

 $737,827

 $40,947,198

Bid Amt+ CCOs

 $0

 $235,061

 $33,781,210

Paid To  date

 $0

 $0

 $0

Estimate This Month
10/10/02

06/10/02

01/10/01

Awarded

10/18/02

06/24/02

01/18/01

Approved

08/01/03

05/03/04

07/11/05

Est Comp
0

80

53

%Time

0

33

81

% Work 

SUSPENDED

 

 

Message

12-0C2604

12-084104

12-083804

Contract Num

  

ACIM-405 -(893)1

ACIM-405 -(890)1

  

ACIM-405 -(893)E

ACIM-405 -(890)N

  

--()

PL62-12 0-(8)

-Dates-

 

 

SWPPP

P.O. BOX 620

33801 WASHINGTON
STR.

P.O. BOX 867

3190 - J AIRPORT
LOOP DR.

741 E. BALL RD. #
100

16560 HARBOR
BLVD., STE P & K

COSTA MESA, CA
92626

ANAHEIM, CA 92805

FOUNTAIN VALLEY,
CA 92708

SWPPP
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06/20/03

Statement of Ongoing Contracts
Subject to Budget Impact

As of  

07/17/03

12District

 $0 $124,596,349 $148,038,756

12-ORA-405-
13.4/15.8

12-ORA-405-
15.8/21.6

12-ORA-605-2.6/3.1

Location

Fed Aid Code

HA25

HA25

HB1

Program Code
IN ORANGE COUNTY IN
FOUNTAIN VALLEY
WESTMINSTER AND
HUNTINGTON BEACH
    FROM TALBERT
AVENUE TO NEWLAND
       STREET
OVERCROSSING

IN HUNTINGTON BEACH,
WESTMINSTER
AND SEAL BEACH FROM
NEWLAND STREET
OVERCROSSING TO ROUTE
22/405
INTERCHANGE

IN ORANGE COUNTY IN
SEAL BEACH ON
ROUTE 605 FROM 4.3 KM
TO 5.0 KM
SOUTH OF ROUTE 605
AND 405
 SEPARATION

Description and

HIGHWAY PLANTING AND
IRRIGATION

HIGHWAY PLANTING AND
IRRIGATION

REALIGN CURVE

Type Of Work

ATT: JIM
ANGELOSANTO

BELAIRE - WEST
LANDSCAPE

CHUMO
CONSTRUCTION, INC

Contractor

BUENA PARK, CA
90620

BALDWIN PARK,  CA
 91706-1747

(909)926-7444

 

 

JAMES DECKER

BERRIOS, JOSE

PHAM, DAT

Resident
 Engineer

(714) 891-4631

(714) 556-3869

(949) 735-5673

 $717,235

 $1,419,102

 $1,169,979

Bid Amt+ CCOs

 $610,221

 $1,322,626

 $1,181,631

Paid To  date

 $0

 $0

 $0

Estimate This Month
08/09/01

09/10/01

06/28/02

Awarded

08/27/01

10/02/01

07/16/02

Approved

10/07/03

10/28/03

06/02/04

Est Comp
0

75

0

%Time

0

93

0

% Work 

PLANT EST
SATIS

 

 

Message

12-076404

12-084204

12-0A2004

Contract Num

ACIM-405 -(894)1

ACIM-405 -(895)1

ACIM-605 -(894)1

ACIM-405 -(894)E

ACIM-405 -(895)E

G-605 -(894)1

--()

--()

ACIM-605 -(894)E

Totals: Work This Month:Completed to Date:Bid Amt + All CCOs:

-Dates-

 

SWPPP

SWPPP

7371 WALNUT AVE.

14425 JOANBRIDGE
STREET

741 EAST BALL
RD., SUITE 101

3190 - J AIRPORT
LOOP DR

3190 AIRPORT LOOP
DRIVE, SUITE J

ANAHEIM, CA
92805

COSTA MESA, CA
92626

COSTA MESA, CA
92626

SWPPP
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